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Executive Summary 

Schools comprise a significant proportion of Cardiff Council’s overall estate. The 
city’s rapidly growing school age population combined with high levels of backlog 
maintenance in ageing schools creates significant challenges to meet the education 
delivery vision of the Council.  

These challenges have three aspects, namely: 

i. The delivery of the 21st Century Schools Band A (£164m) and Band B 
(£284m) new build school programmes. These relate to population growth 
that is already in the system at primary phase. Band A is already in the 
delivery stage whilst Band B is due to start shortly. 

ii. The delivery of extra school capacity to address the growth within the 
Local Development Plan (LDP). This involves additional new build 
schools to deal with this future population growth in the city. iii. The 
commitment to tackle the condition of the remaining school estate. There 
is currently £68m of backlog maintenance within the estate. A significant 
proportion of which will not be addressed by item i above. 

Arup has been commissioned to provide an external review of the proposed 
governance and the capacity required to ensure Cardiff Council can deliver a 
programme of this size and scale effectively. As part of this study, the current 
process of school delivery within the authority was also reviewed. This was done 
in consultation with a cross section of stakeholders from across the Council and its 
schools.   

Cardiff Council have recently reviewed how they manage their school assets once 
operational. A new process for delivering the asset management of their schools is 
currently being implemented. This must address the backlog maintenance within 
the estate. The programme of investment in new school buildings will inevitably 
help to address this issue where ageing schools are replaced with new buildings. 
However, as new school buildings are completed, they too will require asset 
management. The process for integrating this into the new asset management 
programme is key to the successful management of the Council’s maintenance 
liability going forward.   

The conclusions and recommendations of this review are summarised below along 
with some lower level observations. 

Governance  
We have reviewed the Governance structure proposed by the Council as set out in 
section 4.1 of this report. We believe it provides a robust overall Governance 
arrangement for the education estate.  
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The Schools Asset Commissioning Group provides a key Governance link between 
the teams commissioning the new schools and those tasked with their ongoing 
maintenance. This link is essential to the successful Governance of the process. 

We understand that currently the budget for asset management of the schools 
includes funding for both suitability adaptions and back log maintenance. We 
would recommend that the funding for these two distinct priorities is separated so 
that each has a clear budget. 

An inevitable consequence of the proposed programme will be the need to 
decommission old schools and dispose of some of the sites. Whilst it is outside the 
scope of this report to advise on which group within the Councils Governance 
structure leads this process, it is important that this is clear within the terms of 
reference of that group to avoid any confusion on the responsibility for this key 
function. 

The integration of cross Council initiatives related to Digital, Sustainability and 
Active Travel objectives must be embedded into the Governance structure. This 
will ensure a holistic approach to the school modernisation programme. 

Our key Governance recommendation is that the structure outlined in section 4.1 of 
this report, where not already in place, is fully implemented and supported with 
clear terms of reference for each group within that structure. 

Capacity 
We have reviewed the existing capacity within the Council to implement a school 
delivery programme of the scale proposed. Our overall conclusion is that additional 
capacity is required and our recommendations are as follows: 

a) For a programme of this scale and speed of delivery, we recommend the 
Council strengthens the management of its delivery team with the 
appointment of a Programme Director for the Education School 
Organisation Programme (SOP).  This person should have experience of 
successfully managing a capital works programme of this scale. Therefore, 
it may require an external appointment, potentially on a temporary basis 
for the period of the programme. An appointment at this level will have 
significant short-term revenue costs. This essential expenditure must be 
viewed against the scale of the programme and the benefits that such an 
appointment offers. The right appointment will reduce the risk of 
nondelivery in terms of time, cost and quality. We would recommend that 
the appointment is funded from the programme budget, as it directly relates 
to the programme.  

b) We also support the Council’s proposal to increase the capacity of current 
senior management arrangements for the Corporate Landlord function to 
deliver the Asset Management programme. We believe it is essential to add 
capacity to the team in order to deal effectively with the asset management 
of a major council estate, containing significant back log maintenance.  
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c) For clarity, we would recommend that the current SOP Project Manager 
title should be renamed to reflect the ‘client liaison’ role they perform and 
to distinguish them from the external project manager roles noted in item 
e) below. 

d) Due to the scale of the programme a significant team will be required to 
manage the various internal/external stakeholders and the external delivery 
partners. From our experience on other programmes of this scale it is likely 
that an increase in the number of ‘client liaison’ roles and in the role of 
school programme development manager, to whom they report, will be 
required. We believe these roles should be internally resourced, as with the 
current roles, due to the extent of internal interface required.  

e) From our experience of delivering programmes of this scale across the UK, 
and smaller programmes within Wales, we would recommend that the day 
to day project management and technical advice for the new build schools 
is externally sourced, as happens presently. This will minimise any over 
capacity within the education team at the end of the programme. It will 
provide the skills, knowledge and experience to project manage new build 
programmes of this scale. It will also provide the necessary resource to 
enable schools to be delivered concurrently, as required by the programme.  

f) We would recommend that additional internal capacity is identified to 
produce a standardised strategic approach to IT across the school estate for 
integration into the programme as a matter of urgency. This can then be 
tailored at a school level to suit their specific requirements. It should be 
available for use from the outset of the programme. 

g) We would recommend that the current capacity within other parts of the 
Council that are essential to the successful delivery of the programme e.g. 
legal, procurement, planning, highways etc. are urgently reviewed and 
supplemented where necessary before the programme commences. 

h) We would recommend that additional internal capacity is identified to deal 
with land disposal in terms of legal agreements, decommissioning of sites, 
security prior to sale, insurance etc. 

Observations 
In addition to the conclusions and recommendations above, the review also 
identified several operational issues that need to be addressed as the programme 
moves forward. These are outlined below; 

Governance  
Whilst a strong governance proposal is to be adopted, a clear balance needs to be 
struck between this over-arching process and addressing the inevitable need to get 
urgent approvals at SMT and/or cabinet level for changes proposed by the SOP 
Board. Consideration should be given to how this flexibility can be introduced into 
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the governance structure. This will ensure that the programme is not impacted nor 
costs incurred due to delays caused by the internal approval process.   

Provision is made within the governance structure for interfacing between the asset 
management and SOP teams. However, from the discussions we had with various 
stakeholders during this review, at an implementation level this interface could be 
improved, particularly at site selection and site handover stages.  

We would recommend that the site selection process for new schools involves a 
formal sign-off by all internal stakeholders. This is a key decision relative to 
ensuring value for money from the programme. This should be included in the 
terms of reference of the SOP Board and a sign-off required for each site.  

Process 
Transformational changes are currently in progress for the asset management of 
schools and the other parts of the Council estate. These will be delivered through a 
refreshed approach to deliver the Council’s responsibilities as Corporate Landlord 
with an enhanced focus on ensuring health and safety compliance.  
Successful implementation of this function is key, with completed 21st Century 
Band A projects already in this phase and additional schools currently moving into 
the lifecycle process. To assist with this, we recommend that the description for 
the ‘client liaison’ role includes leading the adoption of the BSRIA Soft Landings 
(SL) for each school. The BSRIA SL methodology (see Appendix A) is designed 
to assist with a smooth transition between the delivery and operational phases and, 
in our experience, when successfully implemented makes this transition 
significantly more effective. This will lead to lower costs for the Council and 
better outcomes for the users.  

As part of the BSRIA SL process it is recommended that (as already underway for 
existing assets) an Asset Register for each new school is fully developed to improve 
this interface at handover. 

Maintenance responsibilities for schools are currently being clarified with a School 
Building Handbook which is out for consultation. Successful implementation of 
this handbook is key for the asset management programme to clarify 
accountability of delegated/non-delegated responsibilities, including health and 
safety statutory compliance issues. It should be given full support.   

From our previous experience of successful school delivery programmes both in 
Wales and across the UK, we recommend that robust Employers Requirements 
(ER’s) are developed for each school. We understand that this approach was 
adopted for the Band A schools. Whilst a detailed review of this Band A 
documentation is outside the scope of this study, from discussions on the current 
scope of these ER’s we believe investment in more detail going forward would help 
successfully manage the cost and quality risks of the programme. To maximise the 
value of this investment, the Technical Advisor team that produces the ER’s should 
stay in place throughout the delivery and hand over phases of the programme. This 



  

Cardiff Council Education Delivery Strategy Review

 

Report Ref 259925-00 PW/CF/SE | Issue V2 | 18 May 2018  Page 5
C:\USERS\C734157\DESKTOP\CC EDUCATION DELIVERY STRATEGY REVIEW FINAL V3.DOCX 

 

will ensure that the requirements of the ER’s are correctly interpreted and 
implemented. 

  

1 Introduction 

Cardiff has a large education estate with over 127 school properties. Cardiff 
Council have a duty to ensure that schools comply with appropriate statutory, 
regulatory and corporate standards.    

The rapidly growing school age population in the city sits against a background of 
many of the existing school buildings requiring significant further investment to 
bring them up to an acceptable standard. This creates significant challenges for the 
delivery of education for Cardiff Council.   

These challenges have three aspects, namely: 

i. The delivery of the 21st Century Schools Band A (£164m) and Band B 
(£284m) school programmes. The Band A programme is already in the 
delivery phase with two secondary schools and six primary schools. The 
Band B programme is about to start and includes four new primary schools, 
four new secondary schools, three additional learning needs (ALN) schools 
and one new combined secondary/ALN school. These programmes relate 
to population growth that is already in the system at primary phase. 

ii. The Local Development Plan (LDP) adopted by Cardiff Council will see 
the city grow significantly up to 2026. This will also generate significant 
increases in the demand for school places across the city over the next ten 
years. 

iii. The commitment by the Council to tackle the condition of the remaining 
school estate. There is currently £68m of back log maintenance within the 
estate. The investment in new buildings through the Welsh Government 
21st Century School programme, outlined in item i above, will address 
some of the condition issues of the estate. However, there is still 
considerable residual back log maintenance across the remainder of the 
estate which must be addressed.  

During the 14 December 2017 Cabinet meeting the following recommendation, in 
the report on 21st Century Schools: Cardiff Council’s Band B priorities, was 
agreed: 

“A subsequent report to Cabinet will propose arrangements to secure sufficient 
capacity and appropriate governance to deliver the Cardiff Band B 21st Century 
Schools Programme.” 

Arup was therefore commissioned in January 2018 by the Education Directorate to 
provide an external review of the proposed governance and capacity required to 
ensure Cardiff Council can effectively deliver a programme of the size and scale 
outlined above, whilst securing value for money. The study also reviewed the 
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proposed delivery process of the schools, as this is also key to the success of the 
school delivery programme. This was done in consultation with a small cross 
section of stakeholders from across the Council and the schools.    

The report starts by summarising the scale of the programme. It then reviews the 
current delivery process and the governance and capacity proposals before 
providing conclusions, recommendations and observations.   
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2 Education Delivery Vision 

In recent years, Cardiff has undergone an astonishing transition which has 
established the city as one of the best places in the UK to live. Whilst the city has 
undoubtedly done well, the Council recognises the need to trigger the next phase of 
regeneration for the city. This will ensure the quality of life currently enjoyed is 
retained and enhanced, and more and better jobs are available to all Cardiff 
residents. The provision of high quality schools is key to delivering this vision.    

The 12th October 2017 Cabinet Meeting Report for Developing the Education 
Estate in Cardiff, summarised the vision as follows;  

“The Council and its partners outlined in 2016 a clear vision for education in the 
city in Cardiff 2020: a renewed vision for education and learning in Cardiff.  All 
children and young people in Cardiff attend a great school and develop the 
knowledge skills and characteristics that lead them to become personally successful, 
economically productive and actively engaged citizens.  The Council’s Capital 
Ambition strategy has made a clear commitment to continue in the investment and 
improvement of Cardiff schools to make sure every child has the best possible start 
in life. The delivery of 21st century learning environments will ensure that there are 
appropriate, high quality school places for young people which meets the needs of 
Cardiff’s growing and changing population.”   

The four key components of delivering this vision are summarised in Fig 1 below: 

 
Fig 1. Summary of the key components of the Cardiff Council Education Delivery Vision The 

scale of these four components are described in more detail below. 

2.1 Band A phase of the Welsh Government 21st Century 
Schools Programme 

The Cardiff schools Band A programme is a new build school delivery programme 
that is already in process. It has a value of £164m and is delivering additional 
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English and Welsh medium school places to cope with existing population growth. 
This includes two new secondary schools, Eastern High School and Cardiff West 
Community High School, as well as six new primary schools. 

2.2 Local Development Plan (LDP) Expansion for Cardiff 
County Council  

The LDP adopted by Cardiff Council will see further significant growth in the 
city’s population up to 2026 which in turn will generate increased demand for 
school places across the city. 

It is projected that ten new primary schools and two new secondary schools are 
required from this growth.  Some temporary measures may also be required to 
accommodate demand from the early phases of this additional growth. 

2.3 Band B phase of the Welsh Government 21st Century 
Schools Programme 

This is the next phase of the school new build programme which meets population 
growth already in the system in the primary phase.  

The Cardiff Band B 21st Century schools programme is due to commence shortly 
and is scheduled to run until 2024. It has a value of £284m and is proposing to 
deliver additional school places and new build facilities in both English and Welsh 
medium in the primary, secondary and special school sectors. 

2.4 Asset Management Programme 
Cardiff has a very large education estate, with over 127 school properties. Many 
these schools are in a poor state of repair. Some of the maintenance and condition 
issues of the estate will be addressed through the Band A and B new build school 
programmes outlined above. This nonetheless leaves a significant maintenance 
backlog of approximately £68m, of which circa £8m is Equality Act 2010 
compliance. The Local Authority’s current spend on school asset renewal has been 
circa £3m per annum. This resource is allocated on a priority basis and is 
predominantly limited to keeping properties safe and watertight. 

External Project Management Consultants were engaged by the Council in 2017 to 
update the 2010 conditions surveys and their findings form the basis of the major 
asset management programme that will be implemented over the next 5 years. 
From April 2018, the Council has agreed an additional £25m of capital funding 
over 5 years to assist with this asset management programme, of which circa £6m 
will be used to implement additional ALN places across the city.    
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2.5 Commentary on the scale of this programme  
The programme for successfully delivering the education vision of the Council and 
its four components outlined above will require adequate capacity and a clear 
governance structure. This Governance structure and the capacity provided to 
deliver the programme must ensure good value for money, whilst maintaining the 
existing assets in good condition. 

It is highlighted that investment in new school buildings will only address some 
condition/suitability issues. There will remain ongoing asset management 
challenges with the current high backlog maintenance in other school properties. 

Table 1 below summarises the scale of the new build programme that is planned. 

NEW BUILD BAND A BAND B LDP TOTAL 
SUMMARY 
PRIMARY 6 4 10 

+3 finance 
contribution 

20 
+3 finance 
contribution 

SECONDARY 2 4 2 finance 
contribution 

6 
+2 finance 
contribution 

ALN - 3 - 3 
COMBINED 
SECONDARY AND 
ALN 

- 1 - 1 

Table 1 – Summary of the scale of the Cardiff Council new build school programme 

This table clearly illustrates the significant scale of the new build school 
programme that Cardiff is delivering. From our experience, this will require 
significant capacity if it is to be successfully delivered.  

Arup has worked on a variety of school new build programmes in Wales and 
England, including Birmingham & Sandwell, Hertfordshire, Newport and Vale of 
Glamorgan, the scale of which is summarised below;  

• Birmingham & Sandwell – Eight secondary schools 
• Hertfordshire – Seven secondary schools 
• Newport – Three secondary schools 
• Vale of Glamorgan – Three secondary schools, one ALN and one primary 
 school 

These schools were a combination of new builds and part new build part 
refurbishment (adding complexity). 

The components of the Cardiff programme that include new build schools are of a 
similar scale to the English school programmes and these all required significant 
additional capacity for their successful delivery (either internal or external). This 
experience has been drawn on to review the capacity requirements of the Cardiff 
programme.  
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The Welsh school programmes both involved new schools but they were not 
delivered concurrently as is intended for the Cardiff programme. Hence, they didn’t 
involve additional capacity requirements. However, the Governance requirements 
were very similar and these have been compared as part of this review.    
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3 Education Delivery Process Review 

The delivery process for the Education School Organisation Programme (SOP) 
was reviewed using the four key stages in the lifecycle process of a typical new 
build school. This was done in consultation with a small cross section of 
stakeholders from across the Council and its schools.   

Fig 2 below summarises the four key stages of the typical life cycle of a new build 
school, namely need, scheme, delivery and operation.    

 
Fig 2. Summary of the four key stages in a typical school life cycle 

3.1 Need Phase 
This phase begins the life cycle by the identification of the need for a new school 
and is led by the Education Directorate. Any new scheme or modifications of 
existing provisions must be consulted on as set out in the School Organisation 
Code for Wales. 

Band B schools are currently in progress with a robust estimate of cost developed 
via external consultants. The submission to Welsh Government for match funding 
for band B schools has been successful, with £284m approved in principle. For the 
Local Development Plan (LDP) schools in the areas of new housing, the building 
of new facilities is delivered or financed via Section 106.  

This phase of the process seems well developed and we understand that it is 
operating well with adequate capacity. However, the scale of future school 
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provision, including the consultation requirements, will inevitably place additional 
demands on this function. 

3.2 Scheme Phase 
This second phase of the process relates to deciding the high-level details of the 
new schools, such as site selection and is again led by the Education Directorate. 
There is extensive input from other areas of the Council, such as strategic estates, 
planning, highways etc. through the SOP Board. Statutory consultation for this 
stage is an estimated nine-month process with allowance of up to one year, based 
on the Welsh Government guidance. 

The building of new schools due to the Local Development Plan are delivered via 
Section 106 contributions. Primary schools are delivered generally by contract. 
The housebuilders will provide capital contributions for the two new secondary 
schools. However, the phasing, consultation and delivery will be undertaken by 
the Council when deemed appropriate for sufficiency in each location. 

The key finding of the review of this stage was the importance of a formal sign off 
of the site location decision by all internal stakeholders across the Education and 
Economic Development Directorates. This is a key decision relative to ensuring 
value for money from the programme. This should therefore be included in the 
terms of reference of the SOP Board and a formal sign off required for each site, 
without exception. 

3.3 Delivery Phase 
The third phase of the process is again led by the Education Directorate. The 
delivery of the Band A schools is already in this delivery phase. 

The SOP project groups undertake the internal and external consultation via the 
SOP Project Managers. They also manage any external resource employed in the 
delivery team. 

For primary schools the Projects, Design, Development (PDD) team in the 
Economic Development Directorate is currently utilised to define the brief. 
Whereas for the secondary schools and additional learning needs (ALN) schools 
external project management and technical support is utilised. 

From the review, we believe that the SOP Project Manager role should be 
renamed to reflect the ‘Client Liaison’ nature of the role and to avoid any 
confusion with the external project manager role. 

Standardised solutions for schools has delivered considerable value for money on 
some of the other school programmes listed in section 2.5. From our consultation, 
whilst the SOP team managing this phase aspire to utilise such solutions across 
the new schools, there is pressure from the schools to deliver bespoke solutions. 
This needs careful management by the ‘client liaison’ role and should be a 
deliverable within their job description.   
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The site selection for a new school should be by the School Organisation 
Programme (SOP) Board for reporting to the Asset Management Board for a sign 
off through the CEX/SMT and ultimately the Cabinet. 

From our previous experience of the successful delivery of the school programmes 
outlined in section 2.5 of this report a key success factor is the use of robust 
Employers Requirements (ER’s). On these school programmes, this role was 
always completed by an experienced Technical Advisor (TA) team for each 
school. We understand that this approach was adopted for the Band A schools. 
Whilst a detailed review of the Band A procurement documentation is outside the 
scope of this study from discussions on the current scope of these ER’s we believe 
investment in more detailed documents is required to reduce the risk to cost 
escalation and reduced quality.  

Furthermore, to maximise the value of this investment, we recommend that the 
Council ensure the technical advice continues throughout the delivery and hand 
over phases of the programme. This will ensure that the requirements of the ER’s 
are correctly interpreted and implemented. 

With the scale of the Cardiff programme we believe that it is likely that an 
increase in the number of ‘client liaison’ roles and in the role of school 
programme development manager, to whom they report, will be required, 
particularly as many schools are delivered concurrently under the programme. Our 
experience from other programmes is that a ‘client liaison’ role can only 
effectively manage a maximum of two secondary schools at any one time (for 
complex schools this would reduce to one).  

Whilst a skills audit was outside the scope of this review, it is likely that some of 
the staff currently in the Projects, Design, Development (PDD) team would have 
the experience and skills to undertake the ‘client liaison’ role with some training. 
We believe that this resource would be better deployed in these roles rather than 
developing the briefs for the new primary schools. The brief development for the 
primary schools could instead be undertaken by the external TA team. In our 
opinion, the use of external resource will ensure there is no resource over capacity 
within the Council at the end of the programme and will also allow adequate 
suitably skilled resource to be cost effectively obtained to deal with the 
simultaneous delivery of the numerous schools in the programme. 

It was also noted during the review that no standardised strategic approach to IT 
for infrastructure/managed service was currently in place across the school estate. 
This can then be tailored at a school level to suit their specific requirements. From 
our experience, this is a critical success factor for a school programme and 
additional capacity should be made available urgently to develop this approach for 
the programme and make it available at the outset of the programme. 

3.4 Operation Phase 
This is a key phase of the Education Delivery Strategy as the facilities come into 
use. Since April 2000, school governing bodies have been delegated the budget 
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and responsibility for all revenue recurrent repairs and maintenance for school 
premises. Only capital expenditure has been retained by the Council for schemes 
over £10,000.  

This is different for Voluntary Aided (VA) schools, where each Diocese has a 
responsibility to contribute to the upkeep and development of the fabric of the 
building. 

We understand that the maintenance responsibilities for schools are currently 
being clarified with a School Building Handbook, which is out for consultation 
and aims to clarify accountability of delegated/non-delegated responsibilities 
including health and safety statutory compliance issues. In our opinion, the 
successful implementation of this handbook is key to the success of the asset 
management programme, with clarity of responsibility essential.      

Transformational changes are currently in progress for the asset management of 
schools. This will be through a refreshed approach to deliver the Council’s 
responsibilities as Corporate Landlord. There will be an enhanced focus on 
ensuring health and safety compliance. Successful implementation of this function 
is key as completed 21st Century Band A projects are already in this phase and 
additional schools are currently moving into the lifecycle process. To assist with 
this, we recommend that the role description for the ‘client liaison’ role includes 
leading the adoption of the BSRIA Soft Landings (SL) for each school. The 
BSRIA SL methodology (see Appendix A) is designed to assist with a smooth 
transition between the delivery and operational phases. In our experience, when 
successfully implemented, it makes this transition significantly more effective. 
This would lead to lower costs for the Council and better outcomes for the user.  

We also recommend that an Asset Register, in a common format, is developed 
prior to handover to improve the asset management interface. This should be a 
requirement of the ER’s for each school. 

An inevitable consequence of the proposed programme will be the need to 
decommission old schools and dispose of some of the sites. Therefore, there is a 
need for capacity within the Council to deal with this land disposal in terms of 
legal agreements, decommissioning of the site, security prior to sale, insurance 
etc. Whilst it is outside the scope of this report to advise on which group within 
the Councils Governance structure leads on this, it is important that this is clear 
within the terms of reference of that group to avoid any confusion on the 
responsibility for this key function. 

The Schools Asset Commissioning Group oversees the prioritisation of the School 
Asset Renewal Programme and the commissioning of works against an agreed 
programme. A skills audit was outside the scope of this review. However, it is 
likely that some of the staff currently in Projects, Design, Development (PDD) 
team would have the facilities management experience and skills to assist in this 
role with some training and this could assist with the capacity shortfall in this 
area.  
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We understand that currently the budget for asset management of the schools 
includes funding for both suitability adaptions and back log maintenance. We 
would recommend that the funding for these two distinct priorities is separated so 
that each has a clear budget.  

4 Governance and Capacity Review 

This section outlines the proposed governance and current capacity Cardiff 
Council has available to deliver the school programme and comments on its 
adequacy. 

4.1 Governance 

4.1.1 Governance description 
Figure 3 below summarises the proposed transitional governance structure and 
reporting procedures which the Council are in the process of implementing.   

 
 
Fig 3 Proposed transitional governance structure and reporting procedures  

The key governance groups relating to the education estate are outlined below; 

Schools Development Group  
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This group formulates proposals for the strategic development of the school estate 
in the context of the Councils Place Strategy for the City. 

SOP Project Groups  

These groups lead the new school project delivery for the Education Directorate. 

 

School Organisational Programme (SOP) Board  

This board provides high level governance for the Council’s School Organisation 
Programme to ensure effective use of available resources in delivering the 
objectives agreed by Cabinet for the development and maintenance of the school 
estate in Cardiff. 

The other key groups that relate to the delivery of the education vision are; 

School Asset Commissioning Group 

Once the new school buildings are completed they move into the operational 
phase of the lifecycle process.  This key interface is administered by the School 
Asset Commissioning Group highlighted in orange in Fig 3. This group will 
oversee the prioritisation of the School Asset Renewal Programme and the 
commissioning of works against an agreed programme. 

Asset Management Board 

As part of the governance structure, the School Organisation Programme (SOP) 
Board (and the other boards highlighted in Fig 3) report to the Asset Management 
Board which contains the Director of Education and Director of Economic 
Development and is chaired by the Chief Executive. This board reports to the 
CEX/SMT and ultimately to the Cabinet every quarter.   

4.1.2 Governance Review 
The Council have a governance structure with a broad range of skills across 
Directorates to deliver the Council objectives and education vision.   

During the review, past issues with governance appear to have been identified and 
rectified in the proposed governance structure in Fig 3.   

The major weakness highlighted in the review was the interface between the 
Education and Economic Development Directorates at hand over of the new 
school buildings. The School Asset Commissioning Group terms of reference 
should include the management of this interface to ensure a smooth transition 
between the delivery and operational phases.  

An inevitable consequence of the proposed programme will be the need to 
decommission old schools and dispose of some of the sites. It is important that the 
roles within this disposal process are clearly defined within the terms of reference 
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of the groups within the Governance structure to avoid any confusion on the 
responsibility for this key function. 

The programme of delivering the education vision through the construction of new 
buildings requires a clear governance structure to deliver a programme of this 
scale and ensure good value for money whilst maintaining existing assets in good 
condition. This proposed governance and the associated reporting processes are a 
sensible approach. They should be fully implemented, including finalising the 
terms of reference for each group. 

The terms of reference of the groups identified in Fig 3 should ensure that the 
Council wide initiatives of Digital, Sustainability and Active Travel objectives are 
integrated into the delivery process to ensure a holistic approach to modernisation, 
as highlighted by some of the stakeholders consulted during this review. 

4.2 Capacity 
The Education Directorate has developed a team to manage the large Cardiff 
school estate. However, the introduction of this major programme, as summarised 
in section 2 of this report, introduces a significant additional work stream which 
we don’t believe can be delivered within this existing capacity. 

From our experience on similar new school delivery programmes in England, as 
outlined in section 2.5 of this report, we believe that the team managing the 
delivery of the school projects will need to be significantly supplemented, with an 
increase in the number of ‘client liaison’ roles and in the role of school 
programme development manager, to whom they report. We believe these roles 
should be internally resourced, as with the current roles, due to the extent of 
internal interface required.  

We also believe that the team will need additional leadership in the form of a 
senior appointment to direct the programme. This person will need experience of 
delivering a new build school programme of this scale and an external 
appointment maybe necessary. Relative to the financial size of the programme, the 
revenue costs for such a post, for the life of the programme, are relatively small 
and would provide stronger assurance of getting value for money from the overall 
budget. 

As noted in section 3.3 we believe that the current SOP project manager title 
should be renamed to reflect the ‘client liaison’ role (for clarity) and that the 
programme will need additional resource of this type to deliver the number of 
schools planned. Whilst a skills audit was outside the scope of this review, it is 
likely that some of the staff currently in Projects, Design, Development (PDD) 
team would have the experience and skills to undertake the ‘client liaison’ role 
with some training. In our opinion, this resource would be better deployed in these 
roles than developing the brief for the primary schools. The brief development 
function for primary schools could be undertaken by an external TA team as 
currently happens for the new secondary schools. In our opinion, the use of 
external resource for this short-term role will ensure there is no resource over 
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capacity within the Council at the end of the programme and will also allow 
adequate suitably skilled resource to be cost effectively obtained to deal with the 
simultaneous delivery of the numerous schools in the programme. 

With the extent of back log maintenance within the remaining estate there is also a 
need to supplement the capacity of the team undertaking the asset management of 
the estate. Hence, we would support the current Council proposal to increase the 
capacity of senior management for the Corporate Landlord function to deliver this 
Asset Management programme. As noted in section 3.4 it is likely that some of 
the staff currently in Projects, Design, Development (PDD) team would have the 
facilities management experience and skills to assist in this team with some 
training and could assist with the capacity shortfall in this area. 

An inevitable consequence of the proposed programme will be the need to 
decommission old schools and dispose of some of the sites. Therefore, there will 
be a need for additional capacity within the Council to deal with this land disposal 
in terms of legal agreements, decommissioning of sites, security prior to sale, 
insurance etc. 

In addition to the need to increase the capacity of the SOP team and the Corporate 
Landlord function other parts of the Council will need to increase their capacity 
for the essential roles they undertake for the successful delivery of the 
programme. There will inevitably be a need for increased capacity in some teams 
such as but not limited to legal, procurement and highways. 
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5 Conclusions and Recommendations 

5.1 Conclusions 

5.1.1 Governance 
We have reviewed the Governance structure proposed by the Council as set out in 
section 4.1 of this report. We believe it provides a robust overall Governance 
arrangement for the education estate. This includes the methodology proposed for 
the incorporation of the major new build school programme and the ongoing 
management of all school building assets. 

From our discussions with various stakeholders there have been issues previously 
with the transition of the asset management process, specifically at the hand-over 
stage of new and refurbished buildings. The Schools Asset Commissioning Group 
provides this key Governance link between the teams delivering the new schools 
and those tasked with their ongoing maintenance. It is essential to the successful 
Governance of the process. 

An inevitable consequence of the proposed programme will be the need to 
decommission old schools and dispose of some of the sites. Whilst it is outside the 
scope of this report to advise on which group within the Councils Governance 
structure leads this process, it is important that this is clear within the terms of 
reference of that group to avoid any confusion on the responsibility for this key 
function. 

The integration of cross Council initiatives related to Digital, Sustainability and 
Active Travel objectives must be embedded into the Governance structure to 
ensure a holistic approach to the school modernisation programme. 

We understand that currently the budget for asset management of the schools 
includes funding for both suitability adaptions and back log maintenance. We 
believe that the funding for these two distinct priorities should be separated so that 
each has a clear budget. 

We also have some observations on the practicalities of the successful 
implementation of this Governance structure and these are summarised in section 
5.3. 

5.1.2 Capacity 
We have also reviewed the current capacity within the Council to implement a 
school delivery programme of the scale proposed. Our conclusion is that 
additional capacity is required, particularly in the areas below: 

a) From our experience of other school delivery programmes across the UK 
we believe that the current management team of the programme needs 
supplementing with the appointment of a Programme Director for the 
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Education School Organisation Programme (SOP) to deliver a programme 
of this scale, with its proposed speed of delivery.  

b) From our review of the current delivery process we support the Council’s 
proposal to increase the capacity of senior management for the Corporate 
Landlord function to deliver the Asset Management programme. From our 
experience, it will be essential to add capacity to the team dealing with the 
asset management of the council’s estate, given its scale, and the 
significant back log maintenance.  

c) It is our view that the current SOP Project Manager role title has the 
potential to cause confusion with the external project manager roles noted 
in item e) below.  

d) Due to the scale of the programme a significant team will be required to 
manage the various internal/external stakeholders and the external delivery 
partners. From our experience on other programmes of this scale the 
current capacity will need to be significantly supplemented, with an 
increase in the number of ‘client liaison’ roles and in the role of school 
programme development manager, to whom they report. We believe these 
roles should be internally resourced, as with the current roles, due to the 
extent of internal interface required. One potential option would be to 
utilise staff currently in the Projects, Design, Development team (PDD) as 
they are likely to have a similar skill set to that required for this role. 

e) From our experience of delivering programmes of this scale across the 
UK, and smaller programmes within Wales, the day to day project 
management of the new build schools is normally externally sourced. This 
minimises any over capacity within the education team at the end of the 
programme and provide the skills, knowledge and experience to project 
manage new build programmes of this scale without the need for any 
training of the internal staff that would have to move into the team to deal 
with the scale of this programme. It will also provide the resource to 
enable schools to be delivered concurrently as required by the programme. 
We understand this is how the Band A schools were delivered by the 
Council. 

f) From the feedback, we received during the review and from our 
experience on other programmes, a standardised strategic approach to IT 
across the school estate needs to be developed for integration into the 
programme as a matter of urgency. This can then be tailored at a school 
level to suit their specific requirements. It should be available for use from 
the outset of the programme.  

g) With the scale of the programme, from our experience, other parts of the 
Council will also need to increase their capacity for the essential roles they 
undertake for the successful delivery of the programme. There will 
inevitably be a need for increased capacity in teams such as, but not 
limited to, legal, procurement and highways.  
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5.2 Recommendations 

5.2.1 Governance  
 

a) We recommend that the structure outlined in section 4.1 of this report, 
where not already in place, is fully implemented and supported. Clear 
terms of reference for each group within that structure should be 
developed. 

b) We recommend that the funding for the two distinct priorities of back log 
maintenance and suitability adaptions should be separated so that each has 
a clear budget. 

c) We recommend that there is clarity in the Governance structure regarding 
which group leads the school disposal process (an inevitable consequence 
of the new build school programme). The various roles in the process 
should be included within the terms of reference for the groups in the 
Governance structure in Fig 3. 

5.2.2 Capacity 
a) We recommend the Council strengthens the management of its delivery 

team with the appointment of a Programme Director for the Education 
School Organisation Programme (SOP).  This person should have 
experience of successfully managing a capital works programme of this 
scale. Therefore, it may require an external appointment, potentially on a 
temporary basis for the period of the programme. An appointment at this 
level will have significant short-term revenue costs. This essential 
expenditure must be viewed against the scale of the programme and the 
benefits that such an appointment offers. The right appointment will 
reduce the risk of non-delivery in terms of time, cost and quality. We 
would recommend that the appointment is funded from the programme 
budget, as it directly relates to the programme. 

b) We recommend that the Council expedites the appointment of additional 
senior management capacity for the Corporate Landlord function to 
deliver the Asset Management programme for the Council estate. 

c) We recommend that the current SOP Project Manager title should be 
renamed to reflect the ‘client liaison’ role they perform and to distinguish 
them from the external project manager roles noted in item e) below. 

d) We recommend an increase in the number of ‘client liaison’ roles and in 
the role of school programme development manager, to whom they report. 
We also recommend that consideration is given to the reallocation of 
existing staff into this role, with the staff potentially drawn from PDD as 
their skills are likely to be transferable. 
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e) We recommend that the day to day project management and technical 
advice for the new build schools programme is externally sourced, as 
happened on the Band A school programme.  

f) We recommend that additional internal capacity is identified to develop a 
standardised strategic approach to IT across the school estate. This can 
then be tailored at a school level to suit their specific requirements. This 
resource should be made available at the beginning of the programme. 

g) We would recommend that the current capacity within other parts of the 
Council that are essential to the successful delivery of the programme e.g. 
legal, procurement, planning, highways etc. are urgently reviewed and 
supplemented where necessary before the programme commences. 

h) We would recommend that additional internal capacity is identified to deal 
with land disposal in terms of legal agreements, decommissioning of sites, 
security prior to sale, insurance etc. 

5.3 Observations 
In addition to the conclusions and recommendations above, the review also 
observed several operational issues that we feel it is essential are also addressed 
before the programme moves forward. These are outlined below: 

5.3.1 Governance 
Whilst a strong governance proposal is to be adopted, a balance needs to be struck 
between this over-arching process and addressing the inevitable need at times 
within the delivery programme to get urgent approvals at SMT and/or cabinet 
level for changes proposed by the SOP Board. Consideration should be given to 
how this flexibility can be introduced into the governance structure. This will 
ensure that the programme is not impacted nor costs incurred due to delays caused 
by the internal approval process.   

Provision is made within the governance structure for interfacing between the 
asset management and SOP teams. However, from the discussions we had with 
various stakeholders during this review, at an implementation level this interface 
could be improved, particularly at site selection and site handover stages.  

We would recommend that the site selection process for new schools involves a 
sign off by all internal stakeholders. This is a key decision relative to ensuring 
value for money from the programme. This should be included in the terms of 
reference of the SOP Board and a formal sign off required for each site. 

5.3.2 Process 
Transformational changes are currently in progress for the asset management of 
schools and will be delivered through a refreshed approach to deliver the 
Council’s responsibilities as Corporate Landlord. There will be an enhanced focus 
on ensuring health and safety compliance. Successful implementation of this 
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function is key, with completed 21st Century Band A projects already in this 
phase and additional schools currently moving into the lifecycle process. To assist 
with this, we recommend that the role description for the ‘client liaison’ role 
includes leading the adoption of the BSRIA Soft Landings (SL) for each school. 
The BSRIA SL methodology (see Appendix A) is designed to assist with a 
smooth transition between the delivery and operational phases and in our 
experience when successfully implemented makes this transition significantly 
more effective. This leads to lower costs for the Council and better outcomes for 
the user. 

As part of the BSRIA SL process it is recommended that (as already underway for 
existing assets) an Asset Register for each new school in a common format is fully 
developed to improve this interface at handover. 

We understand that maintenance responsibilities for schools are currently being 
clarified with a School Building Handbook, which is out for consultation. 
Successful implementation of this handbook is key for the asset management 
programme to clarify accountability of delegated/non-delegated responsibilities 
including health and safety statutory compliance issues. It should be given full 
support by the Council.   

From our previous experience of successful school delivery programmes both in 
Wales and across the UK we recommend that robust Employers Requirements 
(ER’s) are developed for each school. We understand that this approach was 
adopted for the Band A schools. Whilst a detailed review of this documentation is 
outside the scope of this study, from discussions on the current scope of these 
ER’s, we believe investment in more detail would reduce the risk to cost and 
quality delivered by the process. To maximise the value of this investment, the 
Technical Advisor team should stay in place throughout the delivery and hand 
over phases of the programme to ensure that the requirements of the ER’s are 
correctly interpreted and implemented. Whilst a skills audit was outside the scope 
of this review, it is unlikely that sufficient suitably skilled internal resource will be 
available to undertake this work and any spare resource that is available would be 
better utilised in the additional ‘client liaison’ roles that are required (see section 
5.2.2). The use of external resource will ensure there is no resource over capacity 
within the Council at the end of the programme and will also allow adequate 
suitably skilled resource to be cost effectively obtained to deal with the 
simultaneous delivery of the numerous schools in the programme. 

 

 



  

 

Appendix A 

BSRIA Soft Landings 
Framework 
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A1  

Adopting BSRIA Soft Landings framework with a Council Champion through the 
delivery process would assist in highlighting Asset Management operational 
considerations.  

• The Soft Landings Framework is a joint initiative between BSRIA (Building 
Services Research and Information Association) and UBT (Usable Buildings 
Trust). It is an open-source framework that is intended to '…smooth the 
transition into use and to address problems that post-occupancy evaluations 
(POEs) show to be widespread'. It was first published in 2009 and was 
updated in 2014 to align with the RIBA 2013 work stages. 

• The term 'soft landings' refers to a strategy adopted to ensure the transition 
from construction to occupation is 'bump-free' and that operational 
performance is optimised.  

• This transition needs to be considered throughout the development of a 
project, not just at the point of handover. Ideally the Council would commit to 
adopting a soft landings strategy in the very early stages so that an appropriate 
budget can be allocated and appointment agreements and briefing documents 
can include relevant requirements. This should include agreement to provide 
the information required for commissioning, training, facilities management 
and so on, and increasingly should include requirements for Building 
Information Modelling (BIM).  

• To ensure that a soft landings strategy is implemented properly from the 
outset, it may be appropriate to appoint a soft landings champion to oversee 
the strategy. Facilities managers should also be involved from the early stages.  

• The framework includes five key stages:   Inception and briefing  

Ensuring that the needs and required outcomes are clearly defined.  

 Design development and review  

Reviewing comparable projects and assessing proposals in relation to facilities 
management and building users.  

 Pre-handover  

Ensuring operators properly understand systems before occupation.  

 Initial aftercare  



Stationing a soft landings team on site to receive feedback, fine tune systems and 
ensure proper operation. Typically, this will last four to six weeks, but may be 
longer for complex buildings such as hospitals and may be shorter for simple 
buildings such as shops.  

 Extended aftercare and post occupancy evaluation.  
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Outstanding issues are resolved and post occupancy evaluations are fed-back for 
future projects. It is suggested that this period lasts for three years. In year one, 
problems are identified, training provided and systems fine-tuned, with regular 
reviews. In years two and three, performance is reviewed, and post occupancy 
surveys carried out, but with reviews becoming less frequent. 
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