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INTRODUCTION

PURPOSE OF THE REPORT
The purpose of this report is to provide an overview, guide, and 
objectives for the 2023-2024 Park programme, which runs from April 
2023 to April 2024. 

A portfolio of completed projects from last year’s programme are listed 
and reviewed. The report also provides a list of proposed new projects, 
project information, staff/consultant allocation, budget source, time-
scale for delivery (approximate), and fees.

The report is intended to provide clear direction for the forthcoming 
financial year and create a clear overview of the intended work 
to Cabinet Members, to Councillors, Chief Executive and Senior 
Managers.

 2022 - 2023 PREVIOUS FINANCIAL 
YEAR AND ACHIEVEMENTS
The 2023-2023 programme has involved the completion of 13 built 
projects and 4 currently under construction. The remaining 4 are due 
to be completed by Summer 2023. This has been a combination of 
several years of Design preparation, Statutory Consents e.g. SUDS 
Approving Body(SAB) applications, Public Consultation, Procurement 
Procedures, and construction. A combination of the several years of 
prior planning and hard work has resulted in a large turnover of built 
projects this year.

The financial spend for 2022-2023 was approximately £3.2million for 
Park Development Projects. This does not include Property Assest 
Renewal, Greenflag, Environmental, or specialist projects (such as 
Roath Park Dam, Flat Holm etc).

For Park Development Projects only, approximately 2.1 million was 
previously spent in the 2021-2022 financial year and £356,000 the 
previous financial year showing a substantial increase in project 
delivery across Cardiff.

REFURBISHED PARKS

During this financial year, we are pleased to confirm the Parks 
Programme delivered a complete transformation to 5 parks across 
Cardiff. The restoration involved a new design layout and theme, 
new sport and recreation amenities, tree planting & other biodiversity 

improvements, new site furnishings & signage, play areas, and other 
features.The projects are fully described in this report showing the 
extent of refurbishment involved. 

These were: 

• Maltings Park, Splott.

• Howard Gardens, Adamsdown

• Parc Mackenzie, Cathays.

• Cogan Gardens, Cathays

• Maindy (Gelligaer Street) Park, Cathays

NEW SPORTS FACILITIES: MULTI-USE GAMES AREA 
(MUGA), SKATEBOARD/SCOOTER PARKS/ BIKE TRACKS 
OR OTHER SPORT RECREATION

One of the 2022-2023 Parks Department objectives was to prepare a 
City wide Strategy for Skateboards, scooters, and bikes. This includes 
the comprehensive review of all existing skateboard parks and their 
location to produce a modern sustainable plan. The review involved 
extensive public consultation, input from Cardiff’s Skateboard Groups, 
and input by various departments. Across Cardiff there is one old 
concrete skateboard park (on Cardiff Barrage) and 11 existing wooden 

BRIEF INTRODUCTION, PURPOSE OF REPORT, AND 2022-2023 ACHIEVEMENTS
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CELEBRATING MALTINGS PARK IN SPLOTT TREE PLANIING.



modular skateboard parks (typically next to leisure centres) that are in 
disrepair and/or costly to maintain. 
The Cardiff Skateboard Strategy was completed in Draft form in 
December 2022, and we are pleased to confirm the first modern 
concrete Skateboard Park is already under construction, at Maltings 
Park. The Maltings Skateboard Park was started in February 2023 and 
is anticipated to be completed by Summer 2023.

Other sports/recreational facilities implemented in Parks followed 
Public Consultation. During the consultation, there was an increased 
request for games and amenities for all age groups. Chess 
tables, Table Tennis, and Calisthenics were requested during the 
Consultation events.

The following were either implemented or are under construction: 

• Cardiff International BMX Track, Riverside Park.

• Maltings Park Skateboard Park OT, Splott (Anticipated completion 
summer 2023)

• Maltings Park MUGA , Splott. (Basketball/Mini football) (Anticipated 
completion summer 2023)

• Chess Tables at Cogan Gardens & Maindy Park, Cathays

• Table Tennis at Maindy Park, Cathays

• Teqball (Similar game to table tennis but with a football and a curved 
table) at Maindy Park, Cathays.

NEW OR RESTORED PLAY AREAS

Over the last year across Cardiff, 2 new Play Areas were built, 6 
new Play Areas constructed to replace an existing Play Space, and 
2 refurbished Play Areas. The following Play Areas involved a new 
concept & layout, new play equipment or natural play, new safety 
surfaces, and other features (such as benches, bins, sculptures). 
Some also included re-positioning  and refurbishing existing Play 
equipment. These were:

• Llanishen Park, Llanishen 

• Maindy Park Play Area, Cathays 

• Cemetery Play Area, Adamsdown

• Brewery Park Play Area, Adamsdown

• Heol Llanishen Fach, Rhiwbina

• Maltings Park Natural Play Area, Splott

• Parc Mackenzie Natural Play Trail, Cathays  

• Cogan Gardens Play Area, Cathays

The following Play Areas involved replacement of some existing 
equipment, re-surfacing and enhancing the originaldesign:

• Victoria Park, Canton

• Sovereign Chase, Penylan

In addition to the list above, the Parks Play Area team also undertook 
regular Health and Safety Inspections and maintenance to Play Areas 
across Cardiff. This involved safety reports, basic repairs to surfaces 
and equipment, and de-commissioning unsafe equipment.

‘RENEWAL OF ASSETS’ (TYPICALLY RESTORED PATHS, 
FISHING LAKES, BRIDGES, BENCHES AND BINS).

Bins and benches across Cardiff Parks have continued to be repaired 
or replaced as part of the Parks asset renewal team. In addition to this, 
several larger asset renewals were undertaken to:

• Waterloo Gardens, Penylan (New Drainage & Tarmac paths)

• Craiglee Drive, Bute Town (New Drainage & Tarmac paths)

• Grange Gardens, Grange Town (Path replacement & furnishings

• Hendre Lake Fishing Platforms, St Mellons

• Parc Tredelerch, Rumney

ALLOTMENTS

Boundary Fencing replacement, new gates, and general repairs were 
undertaken to several allotments across Cardiff under the Allotment 
Support Grant 2022. These were:

• Llandaff fields perimeter fencing replacement, Riverside

• Pengam Green replacement entrance gate, Rumney

• Forest Farm perimeter fencing, Whitchurch

Contractors were also appointed for work to Lon-y-Deri in Rhiwbina 
to replace the entrance gates and new fencing. At Porthamal Road 
allotments, plans are being prepared for the replacement of the gates. 
Construction work for these projects is likely to commence during the 
2023-2024 programme. 

Other allotments are also under review using S106 funding which is 
further discussed in the 2023-2024 programme.

CONSTRAINTS & CHALLENGES

2022-2023 ACHIEVEMENTS AND FUTURE PLANNING
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FINANCIAL PRESSURES

The department for Business, Energy and Strategy have recorded an 
11.2% rise in materials (‘All work’) from December 2021 to 2022. Cardiff 
Parks Services have also seen rising costs in play equipment, resin (for 
bound gravel), bitumen stone, and general building materials. 

Whilst Cardiff Council have no control on rising market costs, several 
approaches can be taken:

• Monitor rising/lowering material costs and select appropriate materials
based upon the market. For example, self binding gravel paths were
selected during the last programme as they provided an attractive
finish, easy to repair, and are approximately 50% lower than tarmac
surfaces on some returned tenders.

• Procurement to raise the bidding thresholds. Currently it is £75,000
minimum before a formal tender is required, which was set pre-2019.

• Consider Contractor incentives for serial Contracts (reducing
mobilisation) & improve Contractor partnerships.

4

CONTRACTOR AVAILABILITY, SKILL SHORTAGE

Cardiff Parks Department are experiencing a low return on 
Contractors bidding on Park tenders or quotations. Typically 1-3 of 
the same Contractors bid on the same projects, which can reduce 
competitive tenders, increase prices, and on several occasions 
the Contractors were already committed on other projects, which 
impacted the programme.

There is a shortage in skilled Landscape/Civil contractors that 
specialise in Park construction in South Wales (particularly skilled 
work such as Play Areas, concrete installation, rigid paving 
installation, and general hardscape). Some experienced Contractors, 
such as Gerald Davies Ltd., which were fundamental to achieving 
several projects during 2022-2023, are ceasing trading after Summer 
2023. 

Contractors outside South Wales often will not bid on smaller 
projects, due to travel times and associated costs for distance 
working.

This is having a negative impact upon Parks and challenging the 
delivery of the 2023-2024 programme and beyond. It is essential that 
new skilled Contractors, or Contractors prepared to develop the skills 
to achieve the work, are encouraged to work with Cardiff Council. 

Several key areas that need to be addressed:

• Improvements on Cardiff Council payments times and the
processes for payment to be issued.

• Reduction in over onerous paperwork. The ‘new’ Social
Value requirements and Procurement paperwork often gets
misunderstood by prospective bidders/ may discourage bidding.

• Identify Contractors with transferable skills or Contractors not
bidding on Parks projects and encourage collaboration

• Improve working relationships with existing competent Contractors
or Contractors Parks have worked with in the past (that have
performed well).

 A proactive approach and plan based upon the above must be taken 
over this Financial year to avoid future shortfalls in construction 
delivery. 

EXAMPLE OF SELF BINDING GRAVEL

6
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VANDALISM & ANTI SOCIAL BEHAVIOUR

Graffiti, vandalism to public property, fire damage, youth 
confrontation, have seen an increase in Parks over the last few 
years. Several Contractors have also recorded stolen machinery and 
equipment whilst working on Cardiff Council projects. 

Park Ground Staff typically remove graffiti, and fix damaged Park’s 
property which is funded by insurance cover, but little is often done 
to catch perpetrators or discourage behaviour.

One strategy is to discourage vandalism and/or anti-social behaviour 
through design. This has been trialled on several projects over the 
last year, such as:

1) Furniture, signs, and surfaces selected (see below) that is non 
combustible, long lasting, difficult to dent/bend or damage. On 
the block below, textured edges on the stone have been specified 
to prevent skateboard use. At Parc Mackenzie, stone has been 
selected that is difficult to scratch. Concrete, composite ‘woods’, and 
fire proof boarding has been used in a number of details.

2) Careful tree/shrub selection, management and positioning  of 
trees and shrubs to allow open surveillance at all times (below).

3) Lighting both on and beyond the paths to allow views across the 
park during dark hours (below).

4) Anti motor bike fencing and gates introduced across several sites.

5) Stepping stones at Grange Gardens Play area are fixed to Geotextile 
and topsoiled/turfed. This prevents them from being picked up & thrown 
by youths/children.

Whilst some of the methods above won’t stop anti- social behaviour, 
criminal activity, and vandalism, steps have been taken to reduce 
negative behaviour, which will be monitored to see if this has been a 
success.

WELSH GOVERNMENT & COUNCIL POLICY/LEGISLATION

In the 2022-2023 programme, Parks identified a list of regular 
constraints that inhibit and slow project delivery. The list below is based 
upon this, but expanded. Challenges Parks typically face include: 

• Cardiff Council Procurement protocols: new PTR and CAR forms 
which have almost doubled in size in recent years and usually adds 
1-4 weeks delay to Purchase Order set-up to some projects. The 
process involves constant reviews, approvals, and monitoring to 
ensure Parks are both compliant with Procurement protocols and 
audits. 

• Welsh Language translation on all public information, usually adding 
at least 1 week to a project, depending on the availability of the 
translators. This involves an application to Welsh Language and 
monitoring to ensure compliance. On some projects, there have been 
multiple revisions, placing further pressure on Parks.

• Social Value reviews, duplication in documentation, and follow up. 

• Legal department time-scales to prepare contracts. Some contract 
set-up has exceeded 2 months, placing further pressure on the 
Project time-scale. 

• Data protection requirements, including data release requests.

• Public consultation & stakeholder input.

• SAB applications and Drainage Department input: Some applications 
have taken 6 months + to approve.

• Planning requirement requests on some projects within Parks Land. 
Parks projects are typically classed as Permitted Development under 
the Town and Country Planning Act 1990, subject to the size/volume 
of the development.

Whilst it is essential Council policy and Welsh Government legislation 
are met, departments are encouraged to work with Parks to simplify 
paperwork and processes to assist achieve the programme.
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PARC MACKENZIE, CATHAYS
NEW DESIGN TO A PARK IN CARDIFF CENTRE IN CELEBRATION OF MILLICENT MACKENZIE,
THE FIRST FEMALE PROFESSOR IN WALES. DESIGN INCLUDES NEW PLAY AREA TRAIL, 
LIGHTING, STONE PAVED PATHS, ENTRANCE SIGNS, AND A CAFE.

DESIGN
New layout & design themed around nature 
conservation within a ‘wooded’ setting and 
improve park safety. Park is re-named to 
celebrate Millicent Mackenzie as the first 
female professor. Overall, the park was 
redesigned to include:

1) Two wide linear paths connecting Park
Place to Museum Avenue and acting as a
key link and gateway to the Civic Centre.

2) Fully lit park with bollard lighting
illuminating the paths. Spot lights were also
provided illuminating the space beyond the
walkways which provided open surveillance
at night with the aim of improving safety.

3) Entrance space with signage & seating. All
seats are positioned at either entrances only,
to discourage loitering in the centre, with the
aim of improving a perception of safety.

5) Majority of existing trees retained and
protected. New tree planting provided with
meadow areas, ground covers, and rough
grass land to improve biodiversity.

6) Rain gardens collecting water from
surrounding roads and within the park.
Information signs were also provided on how
they function.

7) Natural Play area trail along a meandering
footpath, in the theme of creatures found in a
woodland.

10
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BEFORE PHOTOS & KEY 
ISSUES
Historially, since the 1900’s, the site was a grassed 
area of land with one toilet block. Eventually Cardiff 
Parks planted a selection of trees, but other than 
that, the space was under utilised and became 
overgrown and a ‘secluded’ spot. At night, the space 
was dark and unlit. The site was used as a cross 
through and unfortunately several assaults had been 
recorded. Homeless sleepers also used the space. 

Consultation took place with Ward members, and 
through Child Friendly Cardiff with local schools, 
which influenced the design.

AFTER PHOTOS
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HOWARD GARDENS, ADAMSDOWN
REFURBISHMENT OF AN EXISTING GREEN IN ADAMSDOWN. 

2022-23 PROGRAMME
12



AFTER PHOTOS
The work involved:

- Installation of porous paving & stainless
steel edging

- Stone entrance steps
- Raised granite planter/lawn
- Stainless steel seating
- Repointing of boundary wall and

painting of railings
- New grass and wild flower turf.

13
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BEFORE PHOTOS 
& KEY ISSUES
1. Photo left: Adizone open air gym (in
dis-use)

2. Photo Middle & right: Concrete slab
(from former London Olympics exercise
area) and overgrown scrub with mature
trees on perimeter of site.

2022-23 PROGRAMME

BRIEF
The brief was to provide a high quality 
public space that enhanced and protected 
the mature boundary trees. The work 
augmented the adjacent developments of 
student accommodation whilst creating a 
new through route from Moira Terrace.

The site had previously been an Adizone 
open air gym that had been installed 
during the London Olympics. This had 
however fallen into disrepair. See before 
photos below.
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PRIOR CONDITIONS
The site was first constructed by the Cardiff Bay 
Development Corporation in the 1990’s and had fallen into 
disrepair, and contained the following:-

1) Overgrown scrub and a Hornbeam tree belt which
physically and visually divided the park. This created hiding
spots, which contributed to anti-social behaviour.

2) Disued and derelict play area on a raised platform,
damaged walls and steps and most features in disrepair.
An unsightly gas governor was also located at the entrance

3) Lack of identity & unusable enclosed spaces. Most
people drove past the space without understanding it was a
park.

4) Artwork throughout the park that had little meaning to
local residents.

NEW DESIGN
In response to the Public Consultation, the new design 
focused  on Public safety and open survelliance, a 
new identity, entrance improvements, improved path 
connections around the site, and sport and play amenities. 

ENTRANCE PLAZA & PASSIVE SPACE

1) New Parc Y Maltings Steel sign & Corten steel backing
to provide an ‘industrial theme’.

2) Circular entrance plaza for small comunity events, steps,
steel seating, relocated boulder artwork, and a mature
beech tree.

3) Central open lawn (to replace a disused play area &
unusable mounding and overgrown scrub)for general
recreation, community events, or for school use.

4) Every other Hornbeam tree was removed and new
bridge steel crossings added which opened up access
through the site.

5) Central entrance, seating and walkway to the Primary
school (Ysgol Glan Morfa).

SPORT & PLAY OPEN SPACE

This area includes:

1) Natural play area, with mounds, slides, slides, logs &
trails.

2) MUGA with soccer and a basketball/netball area.

3) Skateboard Park (SPOT). This is the first modern
concrete skateboard park in Cardiff as a result of the Cardiff 
Skateboard Strategy.

MALTINGS PARK
NEW DESIGN FOR A 1.2 HECTARE (3 ACRE) PARK IN SPLOTT, 
INCLUDING A NEW SKATEPARK, MUGA, PLAYAREA, PLAZA, 
ENTRANCES & SIGNS & CONNECTION TO SCHOOL.
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MAINDY (GELLEGAER STREET) PARK, CATHAYS
NEW LAYOUT & SURFACING, RESTORATION OF EXISTING EQUIPMENT, NEW EQUIPMENT , NEW 
FURNISHINGS FROM FEBRUARY TO MAY 2022.

2022-23 PROGRAMME

DESIGN

Three options were reviewed with local ward 
Members and through a public consultation 
event. 

Two options explored just resurfacing the 
existing areas, replacing a multi-unit, benches, 
and de-commissioning the former skateboard 
park. Cost estimates ranged from £49,000 to 
£85,000 for simple replacements.

 The third option, which was selected, focused 
on providing a modern new layout and new 
amenities for all age groups & abilities.

1. Open Lawn area, providing multi use
2. Chess & games table
3. Teqball and ping pong games area
4. New walking loops, which has proven to be
popular with all age groups/

The Park has been widely used by the 
community. Local schools use the park for 
outdoor lessons, local residents use the space 
for celebrations and events.

16

BRIEF
The original brief from Cardiff Council Play 
Area team was to de-commission a former 
skateboard park, remove old play equipment, 
and replace rubber safety surfacing and 
worn benches. These costly refurbishments 
typically occur every 5-10 years to most Play 
areas across Cardiff when surfacing or play 
equipment reaches its ‘end of life’ under its 
warranty. 



2022-23 PROGRAMME

BEFORE PHOTOS & KEY ISSUES

AFTER PHOTOS
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PLAY AREA RESTORATIONS
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CEMETERY PARK
WARDS: ADAMSDOWN

The site had previously been a cemetery, 
but had been developed as a public park 
in the 1990s. 
The development of the playground 
was in response to a public consultation 
exercise carried out by Cardiff Council in 
2018. 
The site provides a welcoming play 
area that lies adjacent to the parks main 
entrance at Moira Place. 
The site creates an area where parents/
guardians can allow their children to play 
within a safe and attractive environment.

BREWERY PARK
WARDS: ADAMSDOWN

Existing park refurbished with a new 
play area and layout. This included both 
toddler and junior play equipment, new 
benches, and the refurbishment of the 
MUGA.



PLAY AREA RESTORATIONS
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SOVEREIGN CHASE
WARDS: CYNCOED

Replacement of multiuse junior play 
equipment and new safety surfacing. 
Works were implemented early in the 
2022-2023 programme.

VICTORIA PARK
WARDS: CANTON

Restoration of an existing popular play 
area from September 2022 to January 
2023.Work included restoration and 
repairs to the toddler and junior areas. 
This included new rubber surfacing to 
match the former ‘island & sea theme’ 
and replace old damaged surfacing. All 
existing play equipment was repainted 
& repaired, including the popular zipline 
which was fully restored. New features 
were also added:
- Wheelchair inclusive roundabout.
- Nexis core & Supernova (Junior play).
- Curved picnic table.
- New permeable pavers & drainage.
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COGAN GARDENS
REDESIGN  OF AN URBAN GREEN IN CATHAYS WITH NEW FACILITIES IN RESPONSE TO A PUBLIC CONSULTATION.

2022-23 PROGRAMME

AFTER PHOTOS

The existing park contained one central 
circular play area with one piece of 
equipment, old benches, and a gravel 
path, which was a bad use of space and 
offered little to the community 

The new design focused on creating 
a wide range of different uses, whilst 
not losing a ‘green’ open space. It was 
therefore essential that the design 
retaiined all the existing trees and 
provided a open lawn.

New features included:

1) . New Robinia play area with lots of
play features: Music Play, slide, seesaw,
balancing beam/logs, and toddler spring
toys.

2) Small callisthenics area: pull up bar, sit
up, raised incline pushups, step ups, dips.

3) Groundcover & meadow areas

4) Open lawn for a variety of uses with
a walking loop. New gate access on the
Southern side of the site.

5) 6 benches, 3 picnic tables and a chess
table.

20
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2022-23 PROGRAMME

BEFORE PHOTOS 
& KEY ISSUES
Public consultation with local residents identified: 

1) Anti-social behaviour, the Park being used for
‘drinking games’, litter being dispersed across the Park.

2) Local residents requested an exercise area, play
area for all age groups, games area, and facilities for all
ages. One dated play area in the centre of the park was
uninspiring.

3) Mature trees around the Park to be protected and
retained. Railings also to be addressed.

AFTER PHOTOS



HEOL LLANISHEN FACH PLAY AREA
NEW OAK TREE THEMED PLAY AREA AT HEOL LLANISHEN FACH PARK TO REPLACE A FORMER DATED PLAY SPACE. 

OAK THEMED PLAY AREA
New play area layout consisting of oak leaves, 
acorn patterns, and fauna that you would find 
associated with a grand oak..

This can be seen in various forms in the 
surfacing, painted games, log carvings, an 
acorn mound and various forms.  The theme 
was created to reflect the adjacent woodland 
and trigger imagination games and provide 
some educational benefits, particularly for 
younger children.

Toddlers play equipment has been grouped 
on the left, junior equipment on the right. The 
entire play area contains a mix of play features 
for children of all abilities. The flat surface 
throughout (except the slide mound) provides 
open access for wheel chair use. The play area 
contain equipment accessiible for wheel chairs, 
including swings and an accessible roundabout. 
Main features of the play area include:

1) New central mound in the shape of an acorn.
The mound consisted of climbing ropes, steps,
and a large central slide

2) Former oaks (that had either fallen in
inclement weather or died from other sites
within Cardiff), were brought to the park and
sculpted into a new sign or play equipment.

3) Thermaplastic paint patterns were added to
the path in theme of an oak trail

4) Wide variety of new play equipment, ranging
from junior multi units, spinners, and swings.

5) Oak tree planting around the play area

8

PARK OPENING DAY
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SKATEBOARD STRATEGY
NEW CITY WIDE STRATEGY FOR CARDIFF TO IDENTIFY SKATEBOARD PARK LOCATIONS ACROSS CARDIFF

STRATEGY
Skateboarding has been a part of the UK as 
early as the 1960’s and continues to have 
strong presence across the country today. 
Since the early days of skateboarding, Cardiff 
has been home to a vibrant local skate 
community who continue to skate in the capital
city’s streets and parks.

Cardiff’s existing designated skate amenities 
are in generally poor condition and have 
raised safety concerns while also straining 
the limited resources of the Council. In 
response, the Council has developed the 
Cardiff Skateboard Amenities Strategy to help 
guide decisions about investments in skate 
infrastructure across the Council over the next 
ten years.

Public consultation and skateholder               
co-ordination was undertaken from October 
2021 to Summer 2022.The skateboard 
strategy was completed in December 2022. 
The document will be submitted to Cabinet 
with the aim of adoption in 2023.

The first skateboard park is already under 
construction at Maltings Park in Splott. A 
Neighbourhood Skateboard park is also 
currently being prepared for Llanrumney. 
Planning for the implentation of the remaining 
skateboard parks is likely to be undertaken 
over the next ten years, subject to funding.
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PARC TREDELERCH
NEW FISHING PLATFORMS, BOARDWALKS, WALL REPAIRS, AND PATHWORKS TO AN EXISTING LAKE IN RUMNEY. 

2022-23 PROGRAMME

REPAIR WORK & NEW 
PLATFORMS

Parc Tredelerch is a well used park by 
both fishers/anglers and members of the 
public using the trails which run around 
the lake.

Unfortunately, since the lakes 
construction in the 1990’s, embankments 
had heavily eroded and popular fishing 
platforms collapsed into the waters edge. 
Several areas of decked boardwalks had 
also fallen into disrepair or posed safety 
risks to the public.

The project was funded by Heritage 
Lottery funding (100k) with the remainder 
from Capital Asset renewal.

Work involved installing multiple fishing 
platforms around the lake, to meet the 
specific requirements of fishers. Disabled 
platforms were also provided as part 
of the upgrades, Recycled composite 
boards and stakes were used (instead of 
wood) with the aim of preventing regular 
future repairs once wood rots.

The boardwalk was also upgraded 
to include a steel frame, composite 
boards, and handrails to again to reduce 
maintenance & safety issues.

Other harsdacpe improvements incuded 
signage, path resurfacing, and wall 
repairs. Works were completed in 
Winter2022.

24



LLANISHEN PARK
NEW NATURE TRAIL, ARTWORK & ENGAGEMENT WITH A LOCAL PRIMARY SCHOOL, RENOVATION OF AN 
EXISTING PLAY AREA, AND GENERAL LANDSCAPE IMPROVEMENTS TO LLANISHEN PARK. 

2022-23 PROGRAMME

RESTORATION OF AN 
EXISTING PARK
 
Prior to the Park Improvements, the Play 
area and parts of the Park often flooded 
by surface water, resulting in parts of the 
Park becoming unusable. The Play Area 
had also fallen into disrepair following 
vandalism and water damage..

Geoff Whittington (Landscape Officer)
oversaw the design and implementation 
of the parks restoration. 

Work included:

1) A new nature trail was created which 
ran through the woodland. This consisted 
of new paths and artwork. An artist was 
commissioned to work with Ysgol Y Wern 
Primary school in Llanishen to to develop 
interpretation signage/art.

2) New play area redesigned on higher 
ground. The design included equipment 
for toddlers and junior play. An ‘assault 
course’ with balancing beams and other 
apparatus was created on lower lying 
areas to encourage exercise.

3) Swales and drainage proposals to 
address standing water.

4) New gates & security fencing to assist 
site security.

5) New footpaths, wetland planting, 
tree planting and general landscape 
improvemengts.
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GRANGE GARDENS 
PATH IMPROVEMENTS
WARDS: GRANGE TOWN

Work involved removing the existing 
fibredec surfacing, repairing the tarmac 
base course, and re-surfacing with new 
fibredec. Existing ‘victorian’ style benches 
were repainted and refurbished. Other 
works included adding new benches & 
bins and cyclestands. Several new trees 
London Planes) were also planted around 
the park. 

ASSET RENEWALS

26

WATERLOO GARDENS
PATH IMPROVEMENTS
WARDS: ADAMSDOWN

The  Greenflag Park involved addressing 
the parks drainage problems and re-
surfacing existing tarmac paths.  Prior 
to the work, water pooled in several 
locations. All tarmac paths were re-
graded to new gullies and connection to 
storm.



ASSET RENEWALS

27

GLAMORGANSHIRE 
CANAL
WARDS: WHITCHURCH

A former 19th century canal in Whitchurch 
(which once ran from Cardiff Bay to 
Merthyr) required urgent embankment 
repairs. The canal now forms part of 
the Forest Farm SSSI and an important 
aquantic wildlife green corrdior.

Water was draining from the Canal. Work 
involed a new embankment walll 

CRAIGLEE DRIVE PATHS
WARDS: BUTE TOWN

Drainage works to Craiglee Drive to 
resolve pooling water within the park. A 
swale was added to the length of the path 
by WSP.
The existing park design wasnt changed, 
but paths were converted from stone dust 
to tarmac.
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2023-2024
PROJECTS TO BE DELIVERED THIS FINANCIAL YEAR. THIS WILL INCLUDE EITHER FULL CONSTRUCTION OR 
SIGNIFICANT PROJECT DESIGN DEVELOPMENT.

2023-24 PROGRAMME



2023-2024 PARKS PROGRAMME

The 2021-2022 and 2022-2023 programmes have seen the completion 
of a large number of projects and a ‘catchup’ following the backlog of 
projects from the last 5 years.  

This year’s programme will now focus on park planning/strategies and 
Park master planning with the aim of moving away from a ‘reactionary’ 
approach to Park restoration and development. This can provide:

• A clear vision and deliverables for Operational Managers &
Directors, Landscape officers/designers, and Parks maintenance
operations/ground staff to ensure a coordinated approach.

• Ward member & key stakeholders to input early in Parks planning &
clearly understand how parks will serve the community.

• Assist Funding allocation and bids. This can assist with s106,
capital, grants, or other available funding to be allocated at an early
stage if deliverables are in place.

• Public coordination/consultation at an early stage.

The programme will also focus on completing several key projects 
already under construction, restoring several play areas, asset renewal 
improvements (such as paths & bridges), allotment improvements, and  
lake/fishing platform repairs. 

The 2023-2024 parks programme has been developed based upon:

• Review of the New Cardiff Skateboard Strategy (Dec 2022 Draft)

• Projects carried forward from previous Parks programmes

• Coordination/meetings with Cardiff Operational Managers

• Coordination/meetings with Cardiff Landscape Planning officer
(Rhodri Edwards)

• Table of play areas requiring upgrades (see appendix B) prepared
by the Cardiff Council Play team.

• Coordination/meetings with Parks officers to determine individual
project requirements (e.g. path renewals, maintenance issues,
claims, or other actions that require rectifying)

The Parks programme and list of projects is listed in the following 
tables:

• Estimated Parks programme calendar 2023-2024 (Page 34)

• Financial summary and funding source for each project (page 36-37)

FINANCIAL SUMMARY
Refer to the financial summary (on page 22-23) for the Parks 
Department anticipated funding source for each project. 

Highlighted text refers to available funding, as shown below:

The column ‘2023-2024’ Estimated completion are projects that are 
highly likely to be delivered as the design and project outcome is 
known (e.g. under construction, submitted for tender).

All the quantities will change throughout the year and updated every 
two weeks at Parks programme meetings. All the figures provided in 
this report are based upon information provided on 31st March 2023. 

ANTICIPATED SPEND
The projected spend for this year is approximately £1.46 million. This 
is likely to rise if funding for new projects (highlighted in red) have a 
new funding source allocated.

This figure excludes projects currently under construction and carried 
forward from the April 2022-April 2023 Financial year.

In addition, £96,511.92 will be spent on retentions of projects 
completed in previous financial years.

Each quarter the programme will be updated to determine the actual 
spend, but taking into account the information above, and projects that 
may be affected by unforeseeable events, we anticipate a spend in the 
region of 1.0 to 1.5 million.

OBJECTIVES & DELIVERING THE 2023-2024 PARKS PROGRAMME. 
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2023-2024 PARKS PROGRAMME

OBJECTIVES & DELIVERING THE 2023-2024 PARKS PROGRAMME.

S106 SPEND & NEW FUNDING
The total s106 available across all wards (from Parks & Sport only) is 
approximately £2.8 million (at 31st March 2023). 

£900,000 has been allocated to existing projects. Based upon the list 
of projects to be delivered this year, we anticipate a s106 spend of 
£500,000 across all wards within the 2023-2024 financial year. 

For a detailed breakdown of the spend in each ward and the planning 
application funding sources, refer to page 48 which includes current 
s106 and remaining s106 after the spend. 

STRATEGIES, MASTERPLAN & FUTURE 
PLANNING
We are pleased to confirm, the Cardiff City Wide Skateboard Strategy 
was completed in December 2022 and to be submitted to Cabinet in 
2023.

Others area that require updating or new strategies are:

• Asset Renewal Strategy: Footpaths, bridges, lighting

• New Cardiff Play Area Strategy (Formerly Cardiff fixed equipment
playground strategy - 2013).

• Sports Strategy: Callisthenics, Formal sports pitches, games (e.g.
chess, table tennis, teqball etc), Parkour, MUGA’s etc

Financially sustainable strategy, where possible, drawing reference to 
the financial model in Bute Park. 2024 programme. 

PROJECTS UNDER CONSTRUCTION
Several projects are currently under construction and have been 
carried forward from the 2022-2023 financial year. Each project is 
likely to be complete by summer 2023. Refer to pages10-11, 14-15, 
and 22 for an example of some of these projects. These are:

• Parc Mackenzie

• Maltings Park

• Heol Llanishen Fach Play Area

NEW SIGNIFICANT PROJECTS TO BE BUILT 
DURING 2023-2024
5 projects of significant size are highly likely to be fully constructed during 
this financial year. Refer to pages 26-31 for an example of some of these 
projects. These are:

• Droversway Play Area

• Llanrumney Neighbourhood skateboard park.

• Sanatorium Play Area

NEW PROJECTS TO COMMENCE DESIGN 
DEVELOPMENT 
• Hailey Park Masterplan, Multi Use Games Area and play area

• Canal Park Masterplan & 3G surface & flood lighting

• College Road Play area and park masterplan/review

• Catherine Gardens

• City Hall Fountains

• Llandaff Fields Play Area - Phase B

• Splott Park - Destination Play Area

Please refer to the following pages for information on some projects. 
Please also refer to project schedule for full list of projects on the 
programme.

cont.
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2023-2024 CALENDAR

CALENDAR FROM INCEPTON TO PRACTICAL COMPLETION. INFO IS INDICATIVE AND TO BE UPDATED EVERY TWO WEEKS DURING PROGRAMME MEETINGS.
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2023-2024 DEFICIENCY PERIOD CALENDAR

POST PRACTICAL COMPLETION TO FINAL COMPLETION ON CONTRACTS
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2023-2024 FINANCIAL SUMMARY

FINANCIAL SUMMARY IS CURRENT UP TO APRIL 2023. ALL FINAL NUMBERS TO BE VERIFIED BY CARDIFF COUNCIL ACCOUNTANTS.
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2023-2024 FINANCIAL SUMMARY CONT.

FINANCIAL SUMMARY IS CURRENT UP TO APRIL 2023. ALL FINAL NUMBERS TO BE VERIFIED BY CARDIFF COUNCIL ACCOUNTANTS.
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2023-24 PROGRAMME

DROVERS WAY
RESTORATION OF AN EXISTING PLAY AREA IN RADYR FOLLOWING SEVERAL YEARS OF CLOSURE DUE TO DRAINAGE 
PROBLEMS. THE WATER RIPPLE THEMED PLAY AREA IS PLANNED FOR REFURBISHMENT IN SUMMER 2023 AND TO 
INCLUDE JUNIOR, TODDLER, AND ACCESSIBLE PLAY EQUIPMENT.
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LLANRUMNEY NEIGHBOURHOOD SKATEBOARD PARK
NEW CONCRETE SKATEBOARD PARK TO REPLACE THE EXISTING  & THE FIRST STAGE OF THE CARDIFF SKATEBOARD STRATEGY

3D MODEL OF THE PROPOSED NEW SKATEBOARD PARK

EXAMPLE OF A SIMILAR STYLE SKATEBOARD PARK

2023-24 PROGRAMME          
37

2023-24 PROGRAMME



CANAL PARK MASTERPLAN
REVIEW AND MASTERPLAN OF THE ENTIRE LENGTH OF CANAL PARK & COORDINATION WITH DEVELOPMENTS THROUGHOUT BUTE TOWN. 

2023-24 PROGRAMME          
38



2023-24 PROGRAMME
38

SANATORIUM PLAY AREA
NEW NATURAL PLAY AREA TO REPLACE A FORMER DERELICT JUNIOR PLAY AREA. HISTORICALLY THE PLAY AREA WAS HEAVILY VANDALISED AND FLOODED BY THE 
ADJACENT RIVER, RESULTING IN THE PLAY TEAM DISMANTLING AND REMOVING DAMAGED EQUIPMENT. FOLLOWING PUBLIC AND WARD MEMBER REQUESTS, THE 
PLAY AREA IS TO BE REINSTATED.

2023-24 PROGRAMME
39



HAILEY PARK MASTERPLAN
REVEW & MASTERPLAN OF A LARGE PARK IN NORTH CARDIFF IN COMPENSATION FOR UTILITY UPGRADES IN THE PARK. 
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CITY HALL FOUNTAIN, CATHAYS 
PROPOSAL FOR FUTURE CONSIDERATION SUBJECT TO CAPITAL FUNDING.
WORK WOULD INCLUDE THE REFURBISHMENT/REPLACEMENT OF THE EXISTING CITY HALL LAWN FOUNTAINS FOR A NEW 
LEVEL PLAZA AND WATER FEATURE, WITH LIGHT DISPLAY, VISUAL IMAGE AFFECTS, AND AN INTERNATIONAL STANDARD WATER 
DISPLAY. WORK THIS YEAR WILL INVOLVE TECHNICAL DESIGN DEVELOPMENT ONLY.

2023-24 PROGRAMME
4140



2023-2024 SECTION 106 FUNDING
SPREADSHEET OF SECTION 106 ON MARCH 2023 AND CHANGES MONTH TO MONTH. SPEARDSHEET HAS 
BEEN PROVIDED FOR COMPARISON BETWEEN PREVOUS YEARS AVAILABLE SPEND. 

FOR UP TO DATE AVAILABLE S106, PLEASE CONTACT PARKS PROGRAMME MANAGER.

2023-24 PROGRAMME



PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

Profiled 
Spend 2024/25

Profiled 
Spend 

Profiled 
Spend 

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92200034 Adams Court , North Luton 
Place 

Unassigned project POS Adamsdown (7,263.00) 0.00 7263 7,263.00 20/21 S106 20/01550/MJR n/a

NX92190038 Canadian Hotel Pearl St Unassigned project POS Adamsdown
(14,189.66)

0.00 14189.66 7,263.00 19/20 S106 16/02867/MJR n/a Brewery park play or 
MUGA

TOTAL £21,452.66

ALLOCATED £0.00
AVAILABLE £21,452.66

ADAMSDOWN

BUTETOWN
PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92200020 Cadwyn Housing Association 
Bay Chambers

Canal & Hamadryad Park 
Masterplan

POS. 21k 
towards 
Urbanists 
consultancy 
design fee.

Butetown (69,152.00) (69,152.00) 22,000.00 47,152.00 20/21 n/a

NX92200024 St Cuthberts Church Canal & Hamadryad Park 
Masterplan

POS. Butetown (16,382.00) (16,382.00) 16,382.00 20/21 S106 19/02618/MJR Spend within 10yrs design, 
provision, improvementand 
or maintenanceof 
Hamadryad park or 
Windsor esplanade play 
area

NX92160013 Hamadryad Centre Hamadryad Park Playarea Play area 
improvements. 
To be reviewed 
as part of Canal 
park masterplan

Butetown (43,631.04) (43,631.04) 43,631.04 16-17 S106 14/02077/dci tbc Specified for use at 
Hamadryad Park

NX92210017 Anchor Industrial Estate 
Dumballs ROAD

Unassigned project POS Butetown (154,130.23) 0.00 (154,130.23) 154,130.23 21/22 S106 20/01543/MJR

NX92210030 Clarence House Unassigned project POS Butetown (29,590.74) (29,590.74) 29,590.74 22/23 S106 20/00908/MJR
NX92180020 Corys Building Bute Street Unassigned project. Change of 

use form and reallocate.Windsor 
Esplanade & PSPO signage 
various

Windsor 
esplanade (13k)

K.18.00012.236 Butetown (23,987.67) (23,987.67) 23,987.67 18/19 S106 06/02527/C 19/07/2028 Vicinity

NX92220043 Ph2 Plot 1 Central Quay Unassigned project POS Butetown (37,500.00) (37,500.00) 37,500.00 22/23 S106 21/02883/MJR
NX92220048 Ph2 Plot 2 Central Quay Unassigned project POS Butetown (37,500.00) (37,500.00) 37,500.00 22/23 S106 21/02884/MJR

TOTAL £411,873.68

ALLOCATED £65,631.04
AVAILABLE £346,242.64

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92050021 Cwrt Yr Ala Road - Barratts Heol Trelai Open Space K.18.00012.050 Caerau (6,328.69) (6,328.69) 05/06 S106 02/1322R n/a

NX92130030 Land off Heol Trelai Trelai Park K.18.00088.002 Caerau (12,061.55) (12,061.55) 12,061.55 13-14 S106 13/00859 18/10/2023

NX92200039 Land Adj to No5 Church Road 
Caerau

Unassigned project Formely 
allocated to  
Caerau Hillfort 
Project play area

Caerau (1,392.24) (1,392.24) 1,392.24 20/21 S106 18/01598/MJR

11/03/2031

TOTAL £13,453.79

ALLOCATED £12,061.55
AVAILABLE £1,392.24

CAERAU

2023-24 PROGRAMME
AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PRVEIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92200040 637 Cowbridge Rd East Sanatorium Playarea POS Canton (33,666.69) (33,666.69) 33,666.69 20/21 S106 19/00016/MJR Spend within 10yrs 
NX92200010 Clive Road Hall Sanatorium Playarea POS Canton

(15,328.06)
(15,328.06) 15,328.06 20/21 S106 12/01228/DCO 11/06/2020 Spend within 10 years. 

Vicinity of site
NX92170019 Former Sacred Heart Church, 

Broad Street
Sanatorium Playarea Play area 

improvements
K.18.00012.138 
£22000. 
(Balance to 
Sanatorium 
MUGA)

Canton (20,063.85) (20,063.85) 20,063.85 17/18 S106 14/02798/MJR 08//06/2027

Spend within 10 years of 
full payment.

NX92150042 Penhill Bowling Club Sanatorium Playarea MUGA K.18.00012.194 
£22,174.67 
K.18.00012.208 
£301.09

Canton (23,342.51) (23,342.51) 23,342.51 15-16 S106 12/01374/dco 19/02/2026

NX92110042 CCFC, Ninian Park Sanatorium Playarea Play area 
improvements 

K.18.00012.138
(Jan T) Balance 
to Sanatorium 
MUGA

Canton (3,453.92) (3,453.92) 3,453.92 11-12 S106 02/2678r n/a

NX92200002 Canton Family Centre Unassigned project Canton (2,692.28) (2,692.28) 2,692.28 20/21 S106 18/01064/MJR 23/04/2030 Spend within 10 years. 
Thompsons , Victoria, 
Jubilee park or Sanatorium 
road

TOTAL £98,547.31

ALLOCATED £2,692.28
AVAILABLE £95,855.03

CANTON

CREIGAU & ST FAGANS

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92180023 Goitre Fach Farm Creigau Playarea? Playarea 
restoration

K.18.00012.225 Creigau/St Fagans
(6,478.35) (6,478.35)

6,478.35 18/19 S106
16/00106/MJR 20/07/2028 Meadow creation

NX92180060 Goitre Fach Farm Allotments Provision of 
Allotments

Creigau/St Fagans (78,046.58) (78,046.58) 78,046.58 18/19 S106 16/00106/MJR 22/03/2029
Spend within 10 years. 

NX92120026 Land at Great House Farm 
Michaelston Rd

Unassigned project: 
PossiblyCreigau Playarea?

Playarea 
restoration

Creigau/St Fagans (11,134.67) (11,134.67) 11,134.67 12-13 S106 10/1095w ST11787626 20/11/2022

NX92200029 Land at South of Pentrebane 
Rd 

Unassigned project. But has to be 
for Allotments.

Allotment 
provision in 
wider strategic 

Creigau/St Fagans (93,082.45) (93,082.45) 93,082.45 20/21 S106 14/02188/MJR 12/11/2030 For the provisionof 
allotments within the wider 
strategic site

TOTAL £182,263.70

ALLOCATED £0.00
AVAILABLE £182,263.70

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



CATHAYS

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92180015 37-39 Column Rd Blackweir woodland footpath Bute Park 
woodland 
footpath

K.18.00012.237 Cathays (2,426.68) (2,426.68) 2,426.68 18/19 S106 17/02731/MNR n/a
Woodland footpath in Bute 
park

NX92170052 40A Maindy Rd Cathays Blackweir woodland footpath Bute Park 
woodland 
footpath

K.18.00012.237 Cathays (15,334.64) (13,033.70) 2300.94 2,300.94 17/18 S106 14/01281/DCI 02/11/2027 Vicinity

NX92130028 41 Charles St Unassigned project: Possibly St 
John's churchyard. To be 
confirmed. Change use to 
another project.

Park 
improvements

K.18.00012.168 Cathays (2,163.07) (2,163.07) 2,163.07 13-14 S106 05/00003/c ST18637641 n/a

NX92190025 Land at Senghennydd Rd Unassigned project. Has to be 
used for Tree Planting in Cathays

Tree Planting 
locations to be 
confirmed. 
Unassigned 
location. S106 
wording "Tree 
Replacement 
Contribution - 
towards the 
funding of 
replacement 
tree planting in 
the Cathays
area to mitigate 
for the loss of 
trees associated 
with the carrying 
out of the 
Development"

Cathays (34,461.19) (34,461.19) 17,230.59

19/20 S106 18/02019/MJR

n/a

NX92150040 St Andrews Lane CC Unassigned project. Change of 
use. 

K.18.00012.216 Cathays (1,253.98) (1,253.98) 1,253.98 15-16 S106 15/01303/mjr 03/03/2026

NX92150013 Windsor House Windsor Lane Milleat  (30,000)    
Cogan Gardens (£23,014)     

k.18.00012.195 
£4093.09

Cathays (53,014.88) (53,014.88) 30,000.00 15-16 S106 13/01050/dci 21/08/2025

TOTAL £55,375.26

ALLOCATED £34,727.62
AVAILABLE £20,647.64

CYNCOED
PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92210010 8 Cefn Coed Road Unassigned project Unassigned 
project

Cyncoed (22,411.00) (22,411.00) 22,411.00 21/22 S106 18/03013/MJR Spend within 10yrs 

TOTAL £22,411.00

ALLOCATED £0.00
AVAILABLE £22,411.00

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



FAIRWATER

GABALFA
 

GRANGETOWN

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92170038 Beechley Drive, Pentrebane Maintenance of street tree as part 
of new development

Tree 
Provision/Mainte
nance

Fairwater (1,264.72) (1,264.72) 1,264.72 17/18 S106 12/01386/DCO 17/08/2027
Spend within 10 years of 
full payment.

TOTAL £1,264.72

ALLOCATED £0.00
AVAILABLE £1,264.72

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92170013 188-194, Whitchurch Road Maitland Park Playarea 
restoration

Gabalfa (13,120.88) (13,120.88) 13,120.88 17/18 S106 14/02214/MNR Vicinity. Includes uplift of 
RPI (initial S106 was 
£11877.84)

NX92140028 Land at Talybont Gate Maitland Park
To be 
determined 
Provisional 
agreement to 
use for Maitland 
park play area

Gabalfa (89,772.87) (89,772.87) 89,772.87 14-15 S106 11/1414/dci n/a

UU no specific use 
identified - consider part for 
Maitland park play area 
planning inprinciple 
approval

NX92050061 Land - Flaxland Avenue / 
Sachville Avenue £15k

Flaxland Avenue Allotments Allotment 
improvements - 
to include 
access road and 

K.18.00012.134 
(£350)

Gabalfa (9,625.90) (9,625.90) 9,625.90 05/06 CR n/a n/a

TOTAL £112,519.65

ALLOCATED £112,519.65
AVAILABLE £0.00

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92160040 Leckwith Coach Park Site Leckwith Allotments Allotment site 
improvements

Grangetown (30,498.26) (30,498.26) 30,398.26 16-17 S106 15/02040/mjr 24/08/2021
allocated in S106

NX92160041 Leckwith Coach Park Site Leckwith Allotments Allotment site 
improvements

K.18.00012.190 Grangetown (650.36) (650.36) 650.36 16-17 S106 15/02040/mjr 24/08/2021
allocated in S106

NX92170022 Bayscape, Watkiss Way Unassigned project Grangemoor 
Park (22k)?

K.18.00012.227 
(22k)

Grangetown (24,554.01) (24,554.01) 24,554.01 17/18 S106 13/01631/DCI
Vicinity

NX92100027 Former Laundry, Mardy St/ 
Pendyris

Unassigned project. Swan fencing K.18.00012.219 
(AJ)

Grangetown (6,409.90) (369.90) 6,040.00 10-11 S106 09/1846c ST1772,7579 23/08/2020

TOTAL £55,602.63

ALLOCATED £31,048.62
AVAILABLE £24,554.01

ELY - NO S106 AVAILABLE

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



HEATH

LISVANE

LLANDAFF

LLANRUMNEY

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92060093 Monico Cinema Ty Wern Rd / 
Pantbach Rd

Hillsnook Park Sustainable 
drainage 
scheme. 

K.18.00012.085 Heath (6,862.92) 0.00 6,862.92 06/07 S106 02/0597N 22/12/2011

TOTAL £6,862.92

ALLOCATED £6,862.92
AVAILABLE £0.00

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92220050 Land adj to Lisvane Rd Unassigned project POS Lisvane (106,862.00) (106,862.00) 22/23 S106 11/01300/DCO
NX92210003 Moor Lynch Rudry Road Unassigned project Unassigned Lisvane (39,530.00) (39,530.00) 39,530.00 21/22 S106 18/01439/MJR 15/07/2029

TOTAL -£146,392.00

ALLOCATED £0.00
AVAILABLE £146,392.00

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92220015 BBC Wales Llantristant Rd Unassigned project POS Llandaff  0.00 0.00 22/23 S106 15/00799/MJR
NX92170018 The Retreat, Pwllmelin Road Unassigned project Llandaff  (27,728.81) (27,728.81) 27,728.81 17/18 S106 10/00846/W 14/06/2027 years of final payment

TOTAL £27,728.81

ALLOCATED £0.00
AVAILABLE £27,728.81

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92210007 Llanrumney Play Centre Unassigned project Contribution Llanrumney (27,126.92) (27,126.92) 27,126.92 21/22 S106 20/01643/MJR

TOTAL £27,126.92

ALLOCATED £0.00
AVAILABLE £27,126.92

LLANDAFF NORTH - NO S106 AVAILABLE

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



LLANISHEN

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92070113 Land at Malvern Drive / 
Pentland Cl Llanishen

Llanishen Park (in part)               
Tatham Road Open Space (in 
part)    Llangrannog Road (in part)

Llanishen (48k) 
Draw down         
Tatham (10k)        
Llangrannog 
(10k)

K.18.00012.240 Llanishen (58,123.04) (58,123.04) 06/07 S106 06/2835e 27/3/2018

NX92190036 Former Travis Perkins Tatham Road Open Space POS at Watkins 
Square open 
space

K.18.00012.240 Llanishen

(177,507.14)

(177,507.14) 88,753.57 19/20 S106 17/0310/1/MJR 22/01/2030 For use on Open space 
immediately west of th 
edevelopment (watkins 
Square) Spend within 10 
years. 

NX92190030 Land  at Chiltern Close Tatham Road Open Space Watkins Sq open 
space

K.18.00012.240 Llanishen (17,908.04) (17,908.04) 17,908.04

19/20 S106 18/00246/MJR

n/a
For use at Watkins Sq 
within 10 years

NX92180029 Land at Chiltern Close Unassigned project Review this 106. 
Is this for 
Llanishen Park?

Llanishen (123,697.28) (123,697.28) 53,697.28 18/19 S106 13/01923/DCO 20/07/2023 Vicinity. Spend within 5 
years of full payment. 2 
equal installments of £55k, 
1st on implementation of 
ppl, 2nd 50% practical 
completion of housing 
units. 

NX92180053 Land at Llanishen Rugby Club Unassigned project Review 
Rhydypenau 
park

Llanishen (66,450.49) (66,450.49) 66,450.49 18/19 S106 16/00711/MJR 31/01/2029
For use at Rhydypenau 
park  within 10 years of 
payment 

NX92160038 Llanishen RFC The Crystals Open Space or St Path Llanishen (35,009.56) (35,009.56) 35,009.56 16-17 S106 08/00849/e n/a
NX92180033 The Orchards Unassigned project Footpath and Llanishen (30,424.62) (30,424.62) 30,424.62 18/19 S106 14/01942/DCO n/a improvements and/or 
NX92170035 Walker House Childrens Home Fidlas Road to Court

Field Lane re-surfacing.
Footpath. S106: 
to carry out the 
upgrading of the 
public footpath 
from Fidlas Road 
to Court
Field Lane 
including 
resurfacing and 
removal/repair/re
placement of 
fencing 
seperating the 
footpath
from Court 
Fields recreation 
grounds to a 
specification to 
be agreed with 
the Planning 
Authority.

K.18.00012.230 Llanishen (40,665.33) (40,665.33) 40,665.33 19/20 S106 16/01558MJR

TOTAL £332,908.89

ALLOCATED £147,326.94
AVAILABLE £185,581.95

PENTYRCH & ST FAGANS - NO S106 AVAILABLE

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



PENTWYN

PENYLAN

PONTPRENNAU & OLD ST MELLONS

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92070050 Land off Pentwyn Drive Parc Coed y Nant (in part)            
Chapel Wood Estate (in part)

Parc Coed y 
Nant Play area 
improvements            
Environmental 
works

 
K.14.00078.005 
£2658.46 
K.18.00012.203 
£11273.40

Pentwyn (6,285.86) (6,285.86) 6,285.86 06/07 S106 06/0701E n/a

NX92150025 Pentwyn Community Education 
Centre

Parc Coed Y Nant Pentwyn Lake 
Improvements

K.18.00012.211 Pentwyn (20,493.88) (20,493.88) 20,493.88 15-16 S106 15/00176/mjr tbc Specifically for 
improvements to lake at 
Parc Coed Y Nant

NX92210022 Former Morrisons 113 
Brynheulog

Unassigned project POS Pentwyn (48,142.00) (1,573.93) (49,715.93) 49,715.93 21/22 S106 21/00321/MJR

TOTAL £76,495.67

ALLOCATED £26,779.74
AVAILABLE £49,715.93

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92100055 Colchester Ave - Equinox Roath Park Corridor (Ty Draw Rd) 
re allocate

Access and 
cycleway 
improvements

Penylan (105,569.62) (105,569.62) 105,569.62 11-12 S106 05/1939/e 15/04/2018 Check expiry date against 
original S106 wording 
AG - no longer needed for 
roath corridor(18/2/21)

NX92140017 Former Dairy, Colchester Ave Roath Park Corridor (Ty Draw Rd) 
re allocate

Access and 
cycleway 
improvements

Penylan (51,246.83) (51,246.83) 51,246.83 14-15 S106 09/1562/E n/a AG - no longer needed for 
roath corridor(18/2/21)

NX92210013 Former Howardian Adult 
Learning Centre 

Unassigned project POS Penylan (135,883.64) (135,883.64) 135,883.64 21/22 S106 18/02500/MJR 09/02/2032 Spend within 10yrs 

NX92220029 FormerColchester Ave Motor Co & 3 BrewersUnassigned project POS Penylan (72,628.00) (72,628.00) 72,628.00 22/23 S106 20/01255/MJR
NX92200009 Land West of Equinox 

Colchester Ave
Unassigned project Possibly 

Waterloo 
Gardens. Mark 

Penylan (14,171.32) (14,171.32) 14,171.32 20/21 S106 18/00418/MJR 14/05/2030 Spend within 10 years. 
Design, provision, 
improvement and/or NX92120015 UWIC Colchester Ave Unassigned project Can be used in 

any open space 
in vicinity. Roath 
Rec?

 k.18.00012.222 Penylan (50,971.65) (50,971.65) 50,971.65 12-13 S106 10/1649dco 18/07/2022 Spend within 10 years.  
Design, provision, 
improvement and/or 
maintenance of open 

TOTAL £430,471.06

ALLOCATED £0.00
AVAILABLE £430,471.06

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92180001 Droke House Newport Road Unassigned projects. Change of 
use or use towards  tennis 
courts?

Beechtree Park  
10.7k         Ty'r 
Winch Park   
34k (15k 
Pavilion 
improvements, 
19k Tennis 
courts 
improvements)

K.18.00012.234 
£6500,  
K.18.00012.229 
£22800

Pontprennau/Old St 
Mellons

(19,270.16) (19,270.16) 19,270.16 18/19 S106 17/0181/MJR 14/04/2028 Beechtree Park or Ty'r 
Winch Park. Spend within 
10 years of full payment. 
In vicinity.

NX92220038

Land adj to St Julian's House 

Unassigned project Ty'r Winch Park 
/Greenacre Dr/ 
Lascelles

Pontprennau/Old St Mellons (32,233.20) (32,233.20) 32,233.20 22/23 S106 20/02078/MJR

NX92140039 Tyn Y Gollen Newport Rd Unassigned but towards 
Beechtree Park or Ty Wynch

Unassigned. K.18.00012.221 Pontprennau/Old St 
Mellons

(19,849.24) (19,849.24) 19,849.24 14-15 S106 14/00088/DCO n/a No longer needed by t&t. 
RL emailed AJ.  Allocated 
to community council for 

TOTAL £71,352.60

ALLOCATED £0.00
AVAILABLE £71,352.60

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



PLASNEWYDD

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 

2023/24 

Profiled Spend 
2024/25

Profiled 
Spend 

2025/26

Profiled 
Spend 

2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92170006 Cadwyn Housing Association 
Construction 97-103 Newport 
Road

Shelley Gardens (S106) Park 
improvements

K.18.00012.206 
£4,220

Plasnewydd (63,945.68) (63,945.68) 30,000.00 33,945.68 17/18 S106 15/03159/MJR 11/05/2027 S106 specifies use at 
Shelley Gardens

NX92170016 11-13, City Road Roath Pleasure Gardens (S106) Formal sporting 
improvements

Plasnewydd (62,644.78) (62,644.78) 62,644.78 17/18 S106 16/00887/MJR 06/06/2027 S106 specifies use for 
formal sporting provision at 
Roath Pleasure Gardens

NX92160007 130 Albany Rd Roath Roath Rec/Pleasure Seating Plasnewydd (19,064.07) (19,064.07) 19,064.07 16-17 S106 14/02335/mjr 13/05/2026
NX92110037 155 City Rd

Public realm improvement 
works along City Road. Why is 
Parks paying for this?

Continuation of 
City Road public 
realm 
enhancement 
scheme - 
Provision of two 
new zebra 
crossings. 
Project 
commencing in 
2021

K.14.00013.386 Plasnewydd (2,986.04) (2,986.04) 2,986.04 11-12 S106 11/0625dci ST188977441 28/11/2021

NX92160055 21-27 City Rd

Public realm improvement 
works along City Road. Why is 
Parks paying for this?

Continuation of 
City Road public 
realm 
enhancement 
scheme - 
Provision of two 
new zebra 
crossings. 
Project 
commencing in 
2021

K.14.00013.386 Plasnewydd (73,361.66) (73,361.66) 73,361.66 16/17 S106 15/02057/mjr tbc 70% of contribution to be 
paid on occupation 
(anticipated January 2018)

NX92150046 Coleg Glan Hafren Roath Rec (S106) Footpath 
improvements

K.18.00012.175 Plasnewydd (60,043.54) (60,043.54) 60,043.54 15-16 S106 15/01036/mjr 16/03/2026 S106 specifies use on 
footpaths at Roath Rec

NX92200027 Former Blue Dragon Hotel Roath Rec (S106) Footpath 
improvements 

Plasnewydd (59,541.36) (59,541.36) 59,541.36 20/21

S106 19/03022/MJR

n/a Design provision and 
improvement and /or 
maintenance of Roath rec 
footpaths

NX92160029 Gibbon & Sons Richmond Rd

Public realm improvement 
works along City Road. Why is 
Parks paying for this?

Continuation of 
City Road public 
realm 
enhancement 
scheme - 
Provision of two 
new zebra 
crossings. 
Project 
commencing in 
2021

K.14.00013.386 Plasnewydd (3,056.14) (3,056.14) 3,056.14 16-17 S106 13/01405/dci n/a

NX92160032 Gibbon & Sons Richmond Rd Roath Park Seating Plasnewydd (6,340.12) (6,340.12) 6,340.12 16-17 S106 13/01406/dci n/a
NX92120033 Land at Albany Rd Roath Rec. Unnasigned project To be 

detemined.
K.18.00012.183 Plasnewydd (11,958.37) (11,958.37) 11,958.37 12-13 S106 09/0877c ST1940 7782 16/05/2018

NX92160034 Land at Oxford Street

Public realm improvement 
works along City Road. Why is 
Parks paying for this?

Continuation of 
City Road public 
realm 
enhancement 
scheme - 
Provision of two 
new zebra 
crossings. 
Project 
commencing in 
2021

K.14.00013.386 Plasnewydd (4,977.28) (4,977.28) 4,977.28 16-17 S106 12/00309 n/a

NX92190007 Land R/O Castle Lane POS POS Plasnewydd (9,969.20) (9,969.20) 9,969.20 19/20 S106 16/01711/MJR 29/05/2029 Spend within 10 years. 
NX92210027

Site of former Cardiff Scientific Laboratory
Unassigned project POS Plasnewydd (18,890.93) (18,890.93) 18,890.93 21/22 S106 19/01682/MNR

NX92140009 Warehouses Teal St

Public realm improvement 
works along City Road. Why is 
Parks paying for this?

Continuation of 
City Road public 
realm 
enhancement 
scheme - 
Provision of two 
new zebra 

K.14.00013.386 Plasnewydd (10,857.60) (10,857.60) 10,857.60 14-15 S106 11/00176/dci ST1943 7723 02/06/2024

TOTAL £407,636.77

ALLOCATED £159,184.40
AVAILABLE £248,452.37

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92160064 Land West of Albert St Kitchener Gardens Play area 
improvements. 
Needs to be 
used by 2026.

Riverside (14,884.75) (14,884.75) 14,884.75 16/17 S106 13/01734/dci 21/10/2026

NX92130013 4 Cathedral Rd Despenser Gardens Park including 
play area  
improvements

K.18.00012.215 
£990.00

Riverside (3,763.51) (3,763.51) 3,763.51 S106 12/02165 08/08/2023

NX92150014 Riverside House, 31Cathedral 
Rd

To be determined. (Proposed 
Pontcanna Changing Rooms)

Refurbishment 
of Pontcanna 
Fields Changing 

K.18.00012.174 Riverside (1,060.95) (1,060.95) 1,060.95 15-16 S106 13/00918/dci 20/08/2025
Re allocate to Llandaff 
fields play area 

NX92070059 122 Cathedral Rd Unassigned project: Possibly 
Pontcanna Fields

Works to 
improve traffic 
management in 
the park

Riverside (3,552.32) (3,552.32) 3,552.32 07/08 S106 05/2888W 11/09/2017
Re allocate to Llandaff 
fields play area - if within 
catchment

NX92070067 30 Cathedral Rd Unassigned project: Possibly 
Pontcanna Fields

Works to 
improve traffic 
management in 
the park

Riverside (12,508.09) (12,508.09) 12,508.09 07/08 S106 05/0895w 27/09/2012

Re allocate to Llandaff 
fields play area - if within 
catchment

NX92220002
Barclay Court

Unassigned project POS Riverside (4,226.58) (4,226.58) 4,226.58 22/23 S106 19/01083/MJR

NX92160056 GCCC Sophia Gardens Replanting 
Trees

Riverside (2,714.28) (2,714.28) 2,714.28 16/17 S106 13/00588/DCI 27/10/2026 S106 specifies use for 
replacement tree planting 
between stadium and river

NX92140021 Land at 81A Conway Rd Unassigned project. Possibly 
Pontcanna 
Fields

Riverside (13,322.42) (13,322.42) 13,322.42 14-15 S106 13/00242/dci ST16507731 n/a

NX92220023 R/O 35 Romilly Cres & 70-72 L Unassigned project POS Riverside (106,149.30) (106,149.30) 106,149.30 22/23 S106 19/02071/MJR
NX92080030 The Cathedral Hotel 47-53 Unassigned project: Possibly Works to Riverside (21,950.11) (21,950.11) 21,950.11 07/08 S106 06/1127W 10/11/2018 fields play area - if within 

TOTAL £169,247.56

ALLOCATED £4,824.46
AVAILABLE £164,423.10

RIVERSIDE

RUMNEY
PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92200035 Eastern High School Unassigned project Greenway road 
Open Space 
Improvements

Rumney (170,760.64) (9,547.03) (180,307.67) 180,307.67 20/21 S106 18/02519/MJR n/a

TOTAL £180,307.67

ALLOCATED £0.00
AVAILABLE £180,307.67

RADYR - NO S106 AVAILABLE

RHIWBINA - NO S106 AVAILABLE
AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.



SPLOTT

TROWBRIDGE

WHITCHURCH/TONGWYNLAIS

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92150009 Moorland Rd Splott Moorland Library Gardens Play area 
improvements

K.18.00012.231 Splott (1,102.39) (1,102.39) 1,102.39 15-16 S106 13/1313/dci 30/07/2025

NX92150020 Land at Sanquhar Street Unassigned project. Formrely 
Wilkinson open space. Change of 
use to another scheme.

POS K.18.00012.202 Splott (9,088.04) (9,088.04) 9,088.04 15-16 S106 13/02674/dci n/a Look at reallocation of 
residual amount or transfer 
to holding code for 
maintenance of site. 

TOTAL £10,190.43

ALLOCATED £1,102.39
AVAILABLE £9,088.04

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92170024 The Hendre, 157, Hendre 
Road

Cemaes Park & Captain Morgan 
Decommision

Play area 
improvements

Trowbridge (14,282.76) (14,282.76) 14,282.76 17/18 S106 14/02636/MJR 13/07/2027 Spend within 10 
years of full 

payment
To be used at Cemaes 
Close Open Space

NX92200041 Land Adj to Beacon Centre Unassigned project To be 
determined

Trowbridge (31,541.00) (31,541.00) 31,541.00 20/21 S106 20/01412/MJR 13/04/2031 Spend within 10yrs 

NX92170033 Land Adj to Springfield 
Nurseries

Unassigned project. Caerleon Close 
drainage - £16k
Heritage park 
play area - 50k 

K.18.00012.199 Trowbridge (167,609.16) (167,609.16) 167,609.16 17/18 S106 13/01172/DCO 03/08/2027

Vicinity. Spend within 10 
years of full payment.

NX92180012 Land at Harrison Drive Unassigned project. Must be 
used towards Cath Cobb Playing 
Fields

Playing fields Trowbridge

(29,363.00)

(29,363.00) 29,363.00 18/19 S106 18/00089/MJR n/a Cath Cobb Playing Fields

NX92220004
Land at Wakehurst Place

Unassigned project POS Trowbridge (62,010.00) (62,010.00) 62,010.00 22/23 S106 20/01190/MJR

NX92050123 Vaindre Lane St Mellons Cath Cobb Changing Rooms Design costs K.18.00012.204 Trowbridge (2,803.74) (2,803.74) 2,803.74 08/09 CR n/a n/a

TOTAL £307,609.66

ALLOCATED £14,282.76
AVAILABLE £293,326.90

PARKS & SPORT

Income Code Income Description Scheme Name Proposed use 
of Contribution

Expenditure 
Code

Ward Balance 31/03/22 Contributions 
Received 2022/23

Current Balance to 
31/03/2023

22-23 Outturn Profiled 
Spend 
2023/24 

Profiled 
Spend 2024/25

Profiled 
Spend 
2025/26

Profiled 
Spend 
2026/27

Year Received Origin Planning Ref Grid ref Expiry Date Comments

NX92080040 BT Offices Site, Pendwyallt 
Road

Coryton House Park Conservation 
Development 
Plan

K.18.00012.081 Whitchurch/Tongwyn
lais

(83,061.55) (83,061.55) 83,061.55 09/10 S106 03/2559w n/a

NX92160080 Coryton House Pendwyallt Rd Unassigned project Possibly Coryton 
House Park

Whitchurch/Tongwyn
lais

(19,657.69) (19,657.69) 19,657.69 16/17 S106 06/02060/W n/a

TOTAL £102,719.24

ALLOCATED £0.00
AVAILABLE £102,719.24

£400k from velindre 
hospital

AVAILABLE AND ALLOCATED S106 AT MARCH 2023 FOR COMPARISON WITH PREVIOUS YEAR. INFORMATION FREQUENTLY CHANGES. FOR UP TO DATE AVAILABLE S106 PLEASE CONTACT PARKS PROGRAMME MANAGER.





2022-2027 CAPITAL FUNDING
SPREADSHEET OF CAPITAL

2023-24 PROGRAMME



2023-24 PROGRAMME

Purpose / To Fund 2022/23 Indicative Indicative Indicative Indicative
Slippage 
Month 9

Budget 
Allocation

Including 
Slippage

2023/24 2024/25 2025/26 2026/27 Total

£000 £000 £000 £000 £000 £000 £000 £000

Parks Infrastructure improvements to existing parks infrastructure e.g. allotments, 
hard surfaces, sports fields, parks utilities and outdoor leisure 
facilities.

0 140 140 140 140 140 140 700
Parks Infrastructure / 
Playgrounds / Open 
Space

Play Equipment replacement of existing play equipment in parks.
0 290 290 290 190 190 190 1,150

Parks Infrastructure / 
Playgrounds / Open 
Space

Teen/Adult Informal Sport and Fitness Facilities improvements to the condition of priority MUGA's, fitness 
equipment, BMX tracks and skate parks. 150 200 350 200 200 200 200 1,150

Parks Infrastructure / 
Playgrounds / Open 
Space

Green Flag Park Infrastructure Renewal the replacement of ageing infrastructure in existing Green Flag 
parks to support assessment criteria. 0 100 100 100 100 100 100 500

Parks Infrastructure / 
Playgrounds / Open 
Space

Flatholm Island ‐ NLHF Project 'A Walk Through Time' match funding for a delivery phase application to the Heritage 
Grants Scheme in March 2021 for funding over 3 years. The 
project aims to fund the stabilisation and restoration of its 
heritage assets for which the Council is responsible.

25 75 100 100 0 0 0 200

Parks Infrastructure / Play

Roath Park Dam works deemed required as part of the Reservoir Act 1975 
following an inspection report and requirements of Natural 
Resources Wales. Cost is subject to option appraisal, detailed 
design of recommended option and impact on other features 
of the park.

(350)  1,850 1,500 3,800 0 0 0 5,300

Parks Infrastructure / Play

Capital Investment Programme 2022/23 ‐ 2026/27

Annual Sums Expenditure



APPENDICES
APPENDIX A - PLAY TEAM PLAY AREA REVIEW - PREPARED BY K.BLAIR/M.HUGHES

2023-24 PROGRAMME



Estimated cost Revised costing 2020
Replace 

all       
(yes / no)

Missing 
equipment

Remove 
playground? Type Excluding sites already 

being done and  any s106

Adamscroft Play area   Parks Parks Adamsdown 2018 2031 Wetpour
Yes

Adamsdown Square  Parks Parks Adamsdown Carpet Yes

Anderson Fields   Parks Parks Adamsdown
2018, 2019 
and 2032

2018, 2019 
and 2032 Wetpour Yes

Brewery Park play area   Parks Parks Adamsdown

Cemetery Park play area
  

Parks Parks Adamsdown
Remove Play 
equipment YES

bound 
resin. 
Needs 
replacing £22,000 Yes

Belmont Walk play area   Housing Housing Butetown Housing

Britannia Park play area
   Harbour 

Authority
Harbour 
Authority Butetown

 surfacing still needs 
doing Wetpour

Canal Park play area
  

Parks Parks Butetown

Old flat Swings EOL, 
Amazon Unit another 6 
months and will need 
removal.

wooden bridge that 
failed when 
Amazon unit was 
installed Carpet yes

Cardiff Bay barrage play area    Harbour 
Authority

Harbour 
Authority Butetown Various Harbour Authority

Craiglee Drive play area   Parks Parks Butetown Upgraded in 2018 Wetpour

Hamadryad Park play area   Parks Parks Butetown
Carpet still needs full 
replacement Wetpour £44,000 Yes

Hodges Square play area   Housing Housing Butetown ? Housing

Nelson House play area (loudon Sq)   Housing Housing Butetown Housing

Schooner way over 8 play area   Parks Parks Butetown Wetpour £15,000 £15,000 yes

Schooner way under 8 play area   Parks Parks Butetown Wetpour £27,500 £27,500 yes

Windsor esplanade play area   Parks Parks Butetown Work completed in 2018 Yes

Emblem Close play area   Parks Parks Caerau New swings now needed ? £5,000 £8,000

Emerson Drive Play area   Parks Parks Caerau Deteriorated further Tiled £28,500 £32,500

Heol Homfray play area   Parks Parks Caerau
replace mechanism in 
gate ? £500 £500

Heol Trelai play area
 

Parks Parks Caerau
Swings and surfacing 
now gone Wetpour £36,000 £50,000

Trelai Park play area   Parks Parks Caerau Work completed in 2018

Treseder Way play area   Parks Parks Caerau Need new bins rocker Wetpour £14,000 £15,000

Jubilee Park play area   Parks Parks Canton
Additional equipment 
added 2019 ? £15,000

Sanatorium Road over 8 play area
  

Parks Parks Canton Yes Yes Wetpour £0 £10,000

Sanatorium Road under 8 play area    Parks Parks Canton Carpet £0

Victoria Park over 8 play area
  

Parks Parks Canton £80,000

Victoria Park under 8 play area    Parks Parks Canton Wetpour £15,000 £40,000

Bute Park Play trail   Bute Park Parks Cathays £0

Cogan Gardens play area   Parks Parks Cathays £0

Maindy Park Play area   Parks Parks Cathays Bark £12,000 £12,000

Creigiau play area   Parks Parks
Creigiau & St 
Fagans Wetpour £5,000 Yes

Rhydlafer Play area
  

Parks Parks
Creigiau & St 
Fagans

New spinning units now 
needed as well as 
replace wooden swing 
which is EOL Tiles £35,000 £50,000

Parc Rhydypenau over 8 play area   Parks Parks Cyncoed Yes Yes Bark £47,000 £80,000

Parc Rhydypenau under 8 play area   Parks Parks Cyncoed Yes Fencing completed 2018 Yes Bark £0 £40,000

Still needs refurb to old site.  Some of the old 
equipment has been removed but still retained 
uneven ground and deteriorating safety surfaces. 
Muga unit needs a paint and remarking needs resurfacing

Needs refurbishement - talk to housing

Bark levels are low, concrete foundations exposed

5 aside footbal pitch needs  goals securing. Bike 
rack that could do woth some ground work. Need 
to put new seesaw in Overlay with carpet

New junior unit parts on order , surfacing has 
failed

Drop test needed to check impact absorbency of existing 
surface

All tiles need replacing

Replace junior unit , replace double seated rocker

Complete upgrade to 
carpet

Replace bark with 
carpet Replace fence (being done under maintenance budget)

Equipment OK

Potential to upgrade  and link with removal of Coronation Park

Whole playground vandalised / rotting from 
ground up. Need to be replaced with resilient 
equipment

Remove site and 
reinstate

Equipment being removed and site reinstated to flat surface 
until further funding can be sourced - suggested that due to 
anti social behaviour the area is focussed on the MUGA.

New seesaw and new swing required New gates

Updated Name Pink fill shows sites 
that have deteriorated since July 

2017
Urgency

Well 
used or 
abused?

End of life 
equipment 

(year)

Surface

Harbour Authority site - equipment will need 
replacing shortly, but need to consider future of 
play area

Work required

Other issues

g ( g p g
don’t work). Wall needs repair. Paint equipemnt. Recent 
complaints about dog fouling and training of dags on play 
equipemnt.

.

Unit needs painting - multi junior

Manager
Work required

Replace slide and two multi units.  Replace the 
rope bridge. Replace amazon unit replace all safety surfac

Replace surfacing - 
urgently 

Vested in Ward Notes (March 2023)

shipof life has ahd many parts repaired over 
years. Seesaw eol supernover EOL swings and 
surface EOL.. Wooden unit rotten -ship

Functionong only New gates and paths need upgrading to tar 
mac

Developers 
contribution 

avaiable?

Contractors to replace all gates before adoption

Tower has been cleaned now  needs painting

Equipment

Replace / clean carpet
waiting for removal of 
hill. No longer 
mulching

Gym equipment is beginning to rust from inside. 
Rub down and a paint this year but they need to 
think about 12 months to replace.

Playground surface 
needs completed (part 
upgraded) Asked for carpet under swings to be replaced in 2016Parts received awaiting installation. 

Swings and seesaw end of life Replace Upgrade paths to tarmac

Gates on order. To be installed March 2023

Toddler swings and multi unit end of life Replace Upgrade paths to tarmac

Replace with carpet

toddler unit needs stripping down and painting, 
needs new rockers.

needs replacing dip by 
bin by swings

Problems with sinkage.  Replace one gate and repaint 
equipment

New gates needed

old but functioning 

Replace with carpet Paint equipment

Paint fences

Under construction
Being refurbished through Cathays regeneration work linked 
to university

Being replaced Spring 2017

Showing age?  Check the timber, rotting . Needs 
checking as only has 5 year life span

Change since 
last 

assessment

End of life 
surface 
(year)



Estimated cost Revised costing 2020
Replace 

all       
(yes / no)

Missing 
equipment

Remove 
playground? Type Excluding sites already 

being done and  any s106

Updated Name Pink fill shows sites 
that have deteriorated since July 

2017
Urgency

Well 
used or 
abused?

End of life 
equipment 

(year)

Surface

Work required

Other issuesManager
Work required

Vested in Ward Notes (March 2023)
Developers 
contribution 

avaiable?

EquipmentChange since 
last 

assessment

End of life 
surface 
(year)

Roath Park play area
  

Parks Parks Cyncoed

Units still in poor 
condidtion. Bark edging 
being upgraded 2019

Bark and 
wetpour £250,000

Ely Play Centre play area  n/a  Leisure Leisure Ely REMOVED

Greenfarm Road play area
 

Parks Parks Ely
Unit now rusted needs 
replacing Wetpour £30,000 £40,000

Mill Road play area   Parks Parks Ely Wetpour £20,000 £60,000 Yes - £9,700

Wilson Road over 8 Play area    Parks Parks Ely Yes Yes No Wetpour £15,000 £100,000 No

Wilson Road under 8 play area    Parks Parks Ely Wetpour £0 No

Beechley Drive play area   Housing Housing Fairwater New swing needed £5,000 £5,000

Chorley Close play area   Parks Parks Fairwater
New unit and swing now 
needed Wetpour £41,000 £41,000

Fairwater Park play area   Parks Parks Fairwater Wetpour £12,000 £50,000

Rosedale play area
 

Parks Parks Fairwater
Now urgent for 
replacement Wetpour £20,000 £30,000

Whitland Crescent Play area   Parks Parks Fairwater Further deterioration Bark £22,500 £25,000

Maitland Park play area   Parks Parks Gabalfa Further deterioration Wetpour £27,000 £30,000 Yes

Maitland Park play trail   Parks Parks Gabalfa ? £0 £1,000

Coronation Park play area
  

Parks Parks Grangetown Yes

Swings now removed - 
effectively no longer a 
playground No Yes ? £10,000 £10,000

Grange Gardens play area    Parks Parks Grangetown Wetpour £13,500 £40,000

Sevenoaks Park over 8 play area   Parks Parks Grangetown Yes Yes ? £0 £10,000

Sevenoaks Park under 8 play area   Parks Parks Grangetown Yes Yes ? £0

The Marl over 8 play area   Parks Parks Grangetown Wetpour £30,000 £30,000

The Marl under 8 play area   Parks Parks Grangetown 2 x rockers wetpour £15,000 £15,000

Heath Park play area
 

Parks Parks Heath Toddler unit floor gone Bark £35,000 £50,000

Heol y Delyn play area   Parks Parks Lisvane Carpet £0 £5,000

Mill Heath Drive play area   Parks Parks Lisvane #SPILL!

Matthew Walk play area   Parks Parks Llandaff
Fencing work completed 
2018 Bark £46,000 £80,000

College Road play area    Parks Parks Llandaff North
2011 - 
overdue Yes

Consider 
removal ? £15,000 £40,000

Hailey Park over 8 play area   Parks Parks Llandaff Wetpour £10,000 £70,000

Hailey Park under 8 play area   Parks Parks Llandaff
Remove and 
relocate Bark £60,000 £30,000

Lydstep Park play area   Parks Parks Llandaff North Bark £43,500 £80,000

Bryn Glas over 8 play area    Parks Parks Llanishen Gates replaced Bark £40,000 £50,000

Bryn Glas under 8 play area    Parks Parks Llanishen Bark £10,000 £50,000

Heol y Barcud play area   Parks Parks Llanishen Wetpour £22,000 £30,000

Llanishen Park play area   Parks Parks Llanishen £5,000

Parkland Play area   Parks Parks Llanishen Yes Yes £100,000

St Martins over 8 play area   Parks Parks Llanishen Bark £25,000 £25,000

St Martins under 8 play area   Parks Parks Llanishen Bark £18,000 £18,000

Watkins Square play area   Parks Parks Llanishen
Not yet 
adopted £0 £177,500

Upgrade tarmac surfaces
Replace bark with 
carpetReplace swings - closure due to poor surfaces

Replace swings - closure due to poor surfaces 
Replace bark with 
carpet

Upgrade surface tarmac relocate bike rack and replace 
logs

Needs new unit, resurfacing

Very boggy ground - consider relocation for future

Complete refurbsihment required

Renew flat seat swings,
Replace bark with 
carpet Renew fencing

Refurbish Record unit and replace roundabout
Replace bark with 
carpet Replace bark

Replace bark with 
carpet Replace bark

Several items past end of life. Slide in poor 
condition.

May be impacted by dam alterations. £150,000 - 200,000 
needed to upgrade playground

swing could possibly last anotrher 5 years if 
bushes are maintained well

Relocate to near other play area Relocate play area into junior

multi units need a bit of love.

Reduce bark pit by 
half (carpet around 
toddler unit) Replace bark

Change to small natural play area

wetpor repairs in progress

All wetpour needs 
replacing - all the 
patterns being picked 
off Upgrade paths to tarmac

New springer and seesaw needed
Replace bark pit with 
carpet Upgrade gates

will go to green when banking slide has been 
finished. Contractor on site now.

New seesaw needed

Multi unit end of life - replace. 

sinkage on ground

complete resurfacing .  Large sink in the middle between the 
play areas. Next to entrance

Complete re-surfacing

Junior swings end of life
Redo surface under 
spinning bowl

Increase width of access path for maintenance access. 
Repair fence and move maintenance gate to improve 
access

Wetpour surface 
breaking up - replace. 
Replace bark with 
carpet

Resurface play area
Will need significant investment - £100,000 plus - in near 
future

Upgrade / replace unit needs to be resilient with 
robust eqipment Big layout issues. Will need significant investment.

Re-tarmac play areaNew junior and toddler swings needed

New surfacing required 
(whole site)

Overlay wetpour with 
carpet

Remove play are and relocate play function to 
Jubilee & Sevenoaks parks

Remove time machine and replace
Overlay surface with 
carpet

New seesaw required, replace junior swings Replace surfacing

Remove Titan (in future)
Renew surfacing 
(breaking up)

Fencing alongside MUGA side

Included in 2018/19 programme

Replace cradle swings and remove old 
foundations. Todldler Unit needs replacing  - no 
longer can get the prts Resurface toddler area

Upgrade paths to tarmac, renew feances and install 
new benches



Estimated cost Revised costing 2020
Replace 

all       
(yes / no)

Missing 
equipment

Remove 
playground? Type Excluding sites already 

being done and  any s106

Updated Name Pink fill shows sites 
that have deteriorated since July 

2017
Urgency

Well 
used or 
abused?

End of life 
equipment 

(year)

Surface

Work required

Other issuesManager
Work required

Vested in Ward Notes (March 2023)
Developers 
contribution 

avaiable?

EquipmentChange since 
last 

assessment

End of life 
surface 
(year)

Captain Morgan Park play area    Parks Parks Llanrumney £10,000 £10,000

Rumney Recreation Ground play are
 

Parks Parks Llanrumney £11,000 £80,000

Sedgemoor Road play area    Parks Parks Llanrumney
Remove and 
relocate Yes £10,000 £30,000

Chapelwood Play area
 

Parks Parks Pentwyn Yes
Upgraded following 
member requests

Yes (consider 
if needed 
when new 
area is 
completed) £80,000 £80,000

Coed y Gores Play area   ? ? Pentwyn Carpet £0 Yes

Glenwood Play Area    Parks Parks Pentwyn £18,000 £30,000

Parc Coed y Nant play area    Parks Parks Pentwyn £40,500 £80,000

Waun Fach Play area   Parks Parks Pentwyn £34,000 £50,000

Wyncliffe gardens play area  Developer Not Adopted

Garth Newydd play area   Parks Parks Pentyrch Fencing completed Carpet £5,000

Garth Olwg Play area   Housing Housing Pentyrch Yes Yes Housing £1,000

Penuel Road play area   Parks
Rugby 
Club Pentyrch £10,000 £20,000

Cyncoed Gardens play area   Parks Parks Penylan £0

Hammond Way play area   Parks Parks Penylan £0 £15,000

Sovereign Chase play area   Parks Parks Penylan £45,000 £60,000

Roath Recreation Ground play area
  

Parks Parks Plasnewydd
Bark / 
carpet £47,000 £80,000

Shelley Gardens play area   Parks Parks Plasnewydd
Surfacing damaged 
needs replacement £13,500 Yes

Butterfield Park play area
 

Parks Parks

Pontprennau 
& Old St 
Mellons Surface bubbling £25,000 £50,000

Lascelles Drive play area
 

Parks Parks

Pontprennau 
& Old St 
Mellons Yes Yes £175,000

Peppermint Park play area
 

Parks Parks

Pontprennau 
& Old St 
Mellons Yes Yes £125,000

Pontprennau Park (Crawford Drive) p
 

Parks Parks

Pontprennau 
& Old St 
Mellons Yes Yes £175,000

Tyr Winch play area
 

Parks
Community 
Council

Pontprennau 
& Old St 
Mellons £27,500 £30,000

Cwm Farm over 8 play area   Parks Parks
Radyr & 
Morganstown £46,000 £50,000

Cwm Farm under 8 play area   Parks Parks
Radyr & 
Morganstown £10,500 £20,000

De Clare Drive play area   Developer
Radyr & 
Morganstown Not adopted

Drovers Way open space   Parks Parks
Radyr & 
Morganstown Yes Yes £175,000

Fisher Hill Way play area   Parks Parks
Radyr & 
Morganstown £175,000

Caedelyn Park play area
 

Parks Parks Rhiwbina Yes Bark £145,500

Heol Llanishen Fach play area   Parks Parks Rhiwbina £51,000 £100,000

Despenser Gardens over 8 play area

  
Parks Parks Riverside £16,000 £20,000 Yes

Despenser Gardens under 8 play are
  

Parks Parks Riverside Upgraded 2018 Bark £22,000 Yes

Kitchener Gardens play area
 

Parks Parks Riverside Wetpour £15,000 £20,000 Yes

Llandaff Fields over 8 play area
  

Parks Parks Riverside
Major units 
are end of life

Carpet / 
bark £73,000 £100,000

Replace bark pit with 
carpet

New swings (2 sets) needed, new junior unit, 
remove 10+ unit and embankment slide. Junior 
unit now gone (Oct 2017)

Needs all equipment replacing
Complete refurbishment within 18 months including drainage 
but could just do Toddler unit now

New spring seesaw but rest needs replacing
Replace bark with 
carpet

New springer needed Install new gate and picnic tables

Complete refurbishment including drainageNeeds all equipment replacing

Replace Sutcliffe unit and reform bank around 
embankment slide

Graphics Complete refurbishment

Toddler unit OK sort out dog grid and access 
issues as people park across gate Refurbish all apart from toddler unit

New equipment installed outside of play area by 
community council

All surfacing needs re-
laying

Move cradle swings to grass area and relocate unit. Could be 
increased at a later date

needs new gates Overlay with carpet

Senior unt, toddler swing, 2 balance beams will need doing 
within 5 years will need doing within 5 years. New gate

Replace junior swing frame and add new rocker 
needs new fence around Muga take the dog grid 
out and fence to enclose 

Ground graphics still oor- NB chasing contractor Complete refurbishment

Two new units needed, 1 swing, new rocker,
Surfacing all needs 
renewing

Fence OK, new picnic unit, new graphics, new seats, new dog 
grid

New cradle swing set needed and upgrade unit

Replace wetpour 
around unit and 
replace bark pit with 
carpet New gates

space for smething that is missing
Re-use railings from Coronation park, plus additional 
equipment

Renew toddler unit- Part of housing  Fence needs 
doing gates need doing etc

Replace bark with 
carpet New gates and fencebeing done. Upgrade paths to tarmac

Replace top carpet 
layer (worn) New gate required, upgrade paths to tarmac and new seats

Unit end of life Replace Gate (fence OK)

New swing frames required ALL VERY OLD, new 
unit, new rockers grass whole site … needs refurb

Remove play areas and reinstate to grass

All equipment has been trashed - needs taking 
out. Whole site is being used as a bike track. Rope 
swing burnt, climbing trees all rotted away. 

Replace bearings on pirouette

New swing frames required could do with one new 
unit.  New rockers.

Replace bark pit with 
carpet Widen access path for maintenance

remove and relocate - gets trashed.  High levels of 
arson

New gates and fencing required

Remove play area and reinstate to grass (members won’t let 
this happen)

New play area required

New toddler swings, new basket swing and new 
multi units required

Replace wetpour in 
toddler area with 
carpet Repair log wall boundary, install new dog grids

Fire pole parts 

Overlay wetpour with 
carpet Cut back trees and bushes and replace bench

Remove / replace Alien unit and Playworld unit
Reduce / replace bark 
pit with carpet

Replace double seesaw and possibly add 
equipment

Re-set fence (loose) and paint equipment. Upgrade 
MUGA for cricket. For future possibly remove wetpour 
and replace with bark. Needs redesign in near future - 
no gate access into park for maintenance.

Add new spinner - and other equipment if room?
Upgrade surfacing - 
problem with tree roots



Estimated cost Revised costing 2020
Replace 

all       
(yes / no)

Missing 
equipment

Remove 
playground? Type Excluding sites already 

being done and  any s106

Updated Name Pink fill shows sites 
that have deteriorated since July 

2017
Urgency

Well 
used or 
abused?

End of life 
equipment 

(year)

Surface

Work required

Other issuesManager
Work required

Vested in Ward Notes (March 2023)
Developers 
contribution 

avaiable?

EquipmentChange since 
last 

assessment

End of life 
surface 
(year)

Llandaff Fields under 8 playground
 

Parks Parks Riverside ? £23,000 £50,000

Wyndham Street Play area

 
Parks Parks Riverside Yes Yes Wetpour £20,000 £5,000

Yes (but 
maybe better 

spent at 
Despenser 
gardens?)

Catherine Gardens Play area
 

Parks Parks Rumney
Wetpour . 
Bark £48,500 £80,000

Greenway Road play area

 
Parks Parks Rumney Wetpour £10,000 Yes

Beaufort Square play area
 

Parks Parks Splott
Tiles / 
matta £25,500 £30,000

Horwood Close play area   Parks Parks Splott £0

Moorland Library Gardens play area   Parks Parks Splott Wetpour £37,500 Yes

Runway Road play area   Parks Parks Splott Yes Yes £10,000 £10,000

Splott Park play area    Parks Parks Splott £31,000 £80,000

Tremorfa Park play area
 

Parks Parks Splott Wetpour £30,000

Wilkinson Close Play area
 

Parks Parks Splott Wetpour £13,000 £9-10,000

ABC Park
  

Parks Parks Trowbridge Yes £10,000 £10,000

Caerleon Park

 
Parks Parks Trowbridge Surface upgraded 2018 Wetpour £10,000 Yes

Cemaes Park over 8 play area   Housing Parks Trowbridge Wetpour £41,000 £30,000 yes

Cemaes Park under 8 play area   Housing Parks Trowbridge Wetpour £20,000 £20,000

Coleford Drive play area
 

Parks Parks Trowbridge Bark £10,000 £16,000

Heol Maes Eirwg play area   Parks Parks Trowbridge Wetpour £0 £5,000

Heritage Park play area   Parks Parks Trowbridge Bark £16,000 yes

Celtic Park Play Area   Parks Parks
Whitchurch & 
Tongwynlais £17,000 £80,000

Heol Booker play area   Housing Housing
Whitchurch & 
Tongwynlais Bark Housing £15,000

Hollybush play area   Housing Housing
Whitchurch & 
Tongwynlais Housing

Ironbridge Road play area   Parks Parks
Whitchurch & 
Tongwynlais £14,500 £15,000

Whitchurch Library Gardens over 8 p   Parks Parks
Whitchurch & 
Tongwynlais £8,000 £15,000

Whitchurch Library Gardens under 8   Parks Parks
Whitchurch & 
Tongwynlais £8,000 £15,000

Embankment slide eneds replacing, new flat seat 
swings and toddler swings needed soon, unit OK - 
needs painting. New springer needed.

Relay wetpour at base 
of slide, replace bark 
with carpet

Upgrade path to slide to tarmac, widen maintenance 
track.

Small amount of 
surfacing under tyre 
swing and toddler 
swing needs replacing

Replace double seesaw and reconfigure 
embankmnent slide Resurface pathways

Playground should either be completely 
refurbished or removed and made a seating area

Complete refurbishment (if needed). Do consultation - should 
it be a seating area?  

Will need resurfacing 
at some point Tarmac paths

Tarmac paths
Will need resurfacing 
at some point

UNIT DEAD .. Play car needs to go New unit and 
surfacing needed

New multi point sesaw, new swing. Surfacing shot 
even though it is new.

Upgrade tiles

Improve bar retainers, ;ift and replce dog grid, new seats

New toddler swings and double rocker needed New gates needed and fence needs painting

Replace bark pit with 
carpet New maintenance gate needed and upgrade paths to tarmac

New gate needed

Swings need replacing

Bark has been topped 
up but could be 
upgraded to carpet in 
future

Major problems with 
surfacing - all need 
renewing and the 
ground level has sunk 
creating trip hazards

Surfacing needs 
replacing (carpet)

Upgrade paths from stonedust to tarmac and replace 
seats

Surfacing needs 
replacing (carpet)

Upgrade paths from stonedust to tarmac and replace 
seats

Either renew all 
wetpour or replace 
with carpet 

Resurfacing (carpet) Damaged fence at back needs replacing with wall

All equipment out of use (damaged) Recommend 
remove equipment, reuse spare parts and and 
focus on skateboard / MUGA

Reinstate wetpour to 
soil Remove and reinstate to grass

Generaly OK but site is very tired and could do 
with investment

Replace parts on toddler unit Resurfacing (carpet) WELDED THR CRAP OUT OF THE SLIDE

Close this site and focus investment on Tremorfa 
Park

Desperate.  RUBBER 
TILES PAST HOPE Remove play area and reinstate to grass

New seesaw Upgrade to carpet New gates needed




