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CARDIFF COUNCIL 
CYNGOR CAERDYDD

CABINET MEETING: 16 MAY 2019 

A STRATEGY TO DELIVER 2,000 NEW COUNCIL HOMES. 

HOUSING & COMMUNITIES (COUNCILLOR LYNDA THORNE)

AGENDA ITEM:   3

 
Appendix 4 is not for publication as it contains exempt information of the 

description contained in paragraphs 14 and 21 of Schedule 12A of the Local 
Government Act 1972

Reason for this Report

1. To give Cabinet an overview of the strategy being adopted to ensure the 
Council delivers 1,000 new council homes by May 2022 and 2,000 new 
council homes in the longer term. 

2. To set out the standards & requirements for the new build programme 
and adopt a ‘Cardiff Design Standard’ which all schemes should adhere 
to. 

3. To identify the development sites included in the additional build 
programme and to appropriate those sites for planning purposes. 

4. To seek authority to proceed with the next phase of the Cardiff Living 
Programme (formally the Housing Partnership Programme) within 
updated financial parameters, delegating authority to The Corporate 
Director for People & Communities to conclude appointment of the next 
phase.

Background

5. Through Capital Ambition the Council has set a target of building at least 
1,000 new council homes by May 2022 and to have a development 
programme capable of delivering 2,000 new council homes in the longer 
term. These new build targets have been set in direct response to the 
increasing demand we face for affordable housing in our city.

6. The housing need is increasing year on year and there are currently 
around 8,000 people on the waiting list. The most recent Local Housing 
Market Assessment indicated that 2,024 new affordable homes are 
required each year to meet the current demand. However, on average 
over the last 5 years the social housing sector has delivered around 250 
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new homes each year. This represents a significant gap between 
demand and supply.
 

7. The council’s programme can also directly target accessibility issues and 
downsizing by delivering larger family homes, specialist properties  or 
adapted properties that are not currently being delivered in volume 
through more traditional delivery routes.  

8. The council’s aspiration to build new homes in volume and at pace 
directly complements the Welsh Governments target of delivering 20,000 
new affordable homes throughout Wales over this term of Government. 

9. Cardiff’s new homes strategy represents the largest council housing build 
programme in Wales. It represents a Capital investment of around £280 
million over the programme and will deliver over 2,000 new council 
homes across a range of development sites. 

Progress to date 

10. In order to meet the targets set the council must adopt a strategy that has 
a number of delivery routes, making best use of our own resources and 
also working with our developing RSL partners and the wider 
development sector where necessary. There are simply not the internal 
resources and team capacity to deliver the numbers of new homes 
without support. Appendix 1 sets out the identified delivery routes and 
gives an update on progress to date. This includes; 

 Cardiff Living (existing partnership with Wates Residential) 
 Additional build programme 
 Open market buy-backs 
 Developer package deals/ RSL JV’s
 Conversion of council buildings 
 Meanwhile use of land 

11. Many of the routes identified above are progressing. 

 Phase 1 of The Cardiff Living programme is nearing completion 
with 1 scheme complete, 6 on site and a further 3 due to start on 
site before the end of this calendar year. Phase 2/3 sites have 
been worked up, 3 of which have planning consent in place. 
Cardiff Living achieved 20 completions by end 31st March 2019 
with a further 151 council homes being built on site. 

 37 open market buy-backs were completed by 31st March 2019 
and we are targeting a further 60 buy-backs by 31st March 2020. 

 The conversion of Thornhill Road from a former Children’s home 
into 8 accessible flats for older people was completed in 2018/19. 

 There is currently 1 package deal (with Cadwyn Housing 
Association) on site which will deliver 30 new council flats at 
Courtney Road in Splott, with a further package deal subject to 
Planning. 
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 There are 2 schemes to convert shipping containers into homes 
for homeless families underway. One scheme will deliver 13 new 
flats at Bute Street and another will deliver 8 flats in the grounds of 
Greenfarm Hostel. Both schemes will complete by the end of this 
summer.

 The first scheme being delivered through the additional build 
programme has been tendered and a contractor appointment will 
be in place before the end of May 2019. This scheme will deliver 
16 new council homes in Caerau. 

12. In summary, by the 31st March 2019 the new build programme had 
delivered; 65 new homes (completed), a further 203 currently being built 
on site, 16 at procurement stage, 225 new homes with planning consent 
approved, 104 in for planning and a further 1512 new homes in the 
pipeline.
 

13. The Council has been awarded 4 Welsh Government Innovative Housing 
Grants to date, providing funding towards the 2 shipping container 
schemes, the Passivhaus scheme being delivered at Highfields and the 
modular scheme being delivered at Croft’s Street, both through the 
Cardiff Living Programme.

Issues

Housing Need & Financial viability

14. Through the new build strategy the council can decide to develop 
schemes that target specific needs. The council can deliver new homes 
in volume that would otherwise not come forward through more 
traditional routes. The strategy seeks to deliver new homes to tackle 
homelessness, deliver increased numbers of 3 and 4 bed family homes, 
deliver more homes that are energy efficient, are more accessible (in 
particular ground floor flats) providing increased storage, improved 
circulation space and reduce the need to provide future adaptations.
 

15. Throughout the development programme there is a real focus on 
delivering new older person housing, providing accessible & flexible 
homes to a ‘care ready’ standard (detailed in Appendix 2). This standard 
reduces the need for future adaptations and allows residents to live 
independently in their own home for as long as possible while also 
complying with Housing our Ageing Population: Positive Ideas standards 
(HAPPI), having regard to dementia friendly features and complying with 
RNIB Housing Sight standards. These schemes will also offer a range of 
communal facilities for residents and the wider community to help tackle 
social isolation and deliver a range of services for older people and, 
where appropriate, encourage older residents to down-size, freeing up 
larger family homes. 
 

16. The new build strategy also focuses on collaboration with Health & Social 
Care. Where appropriate delivering schemes meeting a specific need 
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that can also deliver significant savings to Health & Social Care budgets. 
For example, delivering a range of properties suitable for Children’s 
Services to deliver care and, where appropriate, bringing out of county 
placements back into county.
 

17. Delivering the range of properties detailed above does have an impact on 
financial viability which needs to be considered when determining if a 
scheme can be delivered. Delivering more accessible properties with a 
larger footprint above Welsh Government DQR standards will be more 
costly to build. However, in the long-term this can reduce the adaptations 
budget and could reduce the need to move tenants into an adapted 
property in the future, whilst in some circumstances potentially reducing 
the need for a package of care.
 

18. The range of new homes being built must be considered across the 
entire programme with more costly schemes that push the parameters of 
financial viability being balanced by those schemes that are more 
financially viable.
 

19. This financial modelling will be controlled by the Development Assurance 
Board which meets quarterly and which is responsible for reviewing the 
overall programme, considering what is being delivered and setting the 
financial parameters for the programme. Representatives from legal 
Services, Commissioning & Procurement, Finance and Housing & 
Communities sit on the Board which is chaired by the Corporate Director 
for People & Communities. 
 

20. The Development Team uses the SDS ProVal and Sequel viability tools 
to model financial viability for each scheme and to monitor the entire 
programme. This is a sector recognised viability tool into which the 
council’s own financial parameters are input- such as rent levels, 
maintenance & management costs, borrowing rates and development 
costs. The Development Board has set parameters to work within and 
each scheme is required to pay for itself within a 40-year payback period. 
Some specialist schemes can work outside of this if approved by the 
Development Board.

21. The Development programme delivering 2,000 new homes is modelled 
within the 30-year HRA Business Plan submitted to Welsh Government 
to ensure the programme is affordable within the wider Capital 
Programme. This programme includes expenditure on existing stock to 
maintain the WHQS standards which also remains a key priority. 

22. There are range of income sources earmarked for the build programme 
including S106 financial contributions, Welsh Government Innovative 
Housing Grant, Welsh Government Affordable housing Grant and but is 
primarily to be paid for by additional borrowing

Standards 
 
23. The new build strategy has a focus on building affordable, high quality, 

sustainable & energy efficient homes no matter what tenure. This has 



Page 5 of 12

been proven through the delivery of new homes within the Cardiff Living 
Programme, and this drive for quality and place-making should also be 
the focus throughout all of the delivery routes.

24. A Cardiff Standard was adopted for the Cardiff Living Programme and an 
updated Cardiff Design Standard is currently being written to cover all 
council new build schemes. 

25. The Cardiff Design Standard will have to be adhered to by all consultants 
& developers building for the council and will require the following;
 A high level of energy efficiency in all homes and tenures to help 

tackle fuel poverty through a Fabric First approach.
 A high quality of design and architectural standard across all tenures. 
 A high standard of urban design and place making – helping to 

regenerate existing estates where possible. 
 Creating sustainable communities that are well connected and 

inclusive of the estates in which they are built.  
 High-quality build standards across all tenures adopting DQR as a 

minimum standard for the affordable housing units. 

26. The programme of development will continually consider new forms of 
development such as off-site, modular or Pods which will achieve high 
standards and increased energy efficiency but will also help to deliver 
new homes more quickly. 

27. As with delivering for specific housing need, building to an increased 
standard will impact on financial viability and the additional costs of 
higher standards or new forms of construction will have to be assessed 
by the Development Team and ultimately be approved by the 
Development Board before a scheme is taken forward. 

28. However, the wider benefits of building to a higher standard must be 
recognised. Building to a higher energy efficiency standard can help to 
reduce fuel poverty amongst our tenants. Achieving a better build quality 
can reduce defects and future maintenance programmes and lessons 
learnt form current development will be factored into future proposals. 

Development sites

29. Wherever possible the programme will build new council homes on 
council owned land. Appropriating suitable sites from the General Fund 
into the HRA. This provides a market value for the General Fund but also 
ensures appropriate sites are offered for council house building ahead of 
being marketed to the wider development sector.
 

30. The current list of development sites (included within the ‘Additional 
Build’ programme), are detailed in Appendix 3, including those site 
proposed to be appropriated. All of these sites have been discussed with 
relevant Ward Councillors, although public consultation will have only 
taken place if a scheme has been submitted for Planning.
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31. In order for these sites to be developed for housing purposes 
notwithstanding interference with any easement or other right attached to 
the land approval is sought for these sites to be appropriated (pursuant to 
Section 122 of the Local Government Act 1972) for “Planning Purposes” 
so that Section 203 of the Housing and Planning Act 2016 applies with 
the relevant land not being needed for its current purpose during 
development. Delegation is sought for the Corporate Director People & 
Communities to appropriate sites. 

32. Before appropriating any site which includes public open space the 
Council is required to publish notice of its intention to do so on two 
consecutive weeks in a newspaper circulating in the area and to consider 
any objections which may be made to the appropriation. Delegation is 
sought for the Corporate Director, People & Communities to publish 
notices and deal with any responses. 

33. In some circumstances the schemes will deliver a range of tenures 
including social rent, Assisted Home Ownership and private sale. By 
virtue of Section 233 of the Planning Act the council is empowered to 
dispose of land held for planning purposes for development of open 
market housing. Any income and profit from private sale and AHO will be 
ring-fenced for the new build programme and will be used to offset the 
costs of building council homes. Delegation is being sought to the 
Corporate Director for People & Communities to approve each disposal 
as necessary. 

Cardiff Living – existing Partnership with Wates Residential. 

34. Phase 1 of The Cardiff Living programme has been a real success. All 10 
sites in this phase have achieved planning consent, 1 scheme has been 
completed, a further 6 are on site and the remaining 3 will commence on 
site before the end of this year. The Cardiff Living Programme is 
delivering in volume and at pace and has set high standards across all 
tenures for quality of build, energy efficiency, improving the standards in 
the private sector and has delivered new homes for sale for local markets 
where new build for sale would not normally be delivered. 

35. There has been a wide range of community benefits delivered to date, 
which has seen a significant investment in the SME sector and within our 
local communities. 

36. There have been cost increases across Phase 1 due to agreed indices 
uplifts covering development costs and land values (permitted as set out 
in the existing Development Agreement) and due to previously unknown 
ground conditions. Due to the fact no ground condition surveys were 
available during the tender period due to the associated cost and 
timescales each Bidder was instructed to assume good ground 
conditions requiring standard foundations. However, every site across 
Phase 1 had poor ground, many sites with contamination issues and 
other previously unknown factors such as inadequate drainage (not able 
to soak-away), unknown utilities requiring diversion, planning issues and 
archaeological requirements. 
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37. Since tender submission there have also been changes in Building 

Regulations (sprinklers) and Planning requirements (SUDS), all of which 
have added cost to the original tender sum. 

38. In compliance with the Development Agreement, each site within Phase 
1 has an updated financial submission (known as a Stage 2 draw-down) 
which updates the tendered sum for that site and which is reviewed and 
approved before Wates can draw the site down for development. The 
updated development costs are benchmarked against known market 
costs and against Welsh Government ACG’s. 

39. In compliance with the existing Development Agreement, Wates have re-
submitted the inter phase financial appraisals for the phase 2 and 3 sites 
and are seeking approval to roll onto these next phases of development. 
The Development Agreement covers all the sites identified for the 3 
phases of development for Cardiff Living and before rolling onto phases 2 
& 3 Wates are required to re-submit appraisals for these sites which are 
to be evaluated. 

40. The updated costs for delivering the phase 2 & 3 sites are detailed in 
Appendix 4 along with the updated list of phase 2 & 3 sites and the total 
number of new council homes to be delivered across these sites. These 
updated costs have regard to ground conditions across the phase 2/3 
sites and for updated planning requirements. The updated Cardiff Living 
costs have been included within the 2019/20 HRA Business Plan to 
ensure all of the other development routes set out in the New Build 
Strategy can be delivered within the overall financial parameters. 

41. The phase 2 & 3 re-submission also includes updated proposals for 
delivering Community Benefits across the Cardiff Living programme and 
will be used to update the KPI’s set out in the Development Agreement. 

42. Some sites originally ring-fenced for development with the Cardiff Living 
Programme are no longer viable having been deemed undevelopable 
due to reasons such as previously unknown ground conditions, 
previously unknown utilities or changes to planning requirements. These 
are detailed in appendix 4 along with sites to be added into the phase 2 & 
3 programme. 

43. The inter phase financial appraisals must be evaluated against the 
Cardiff Living criteria (as set out during the procurement stage) by the 
Housing Development Team and the Council’s appointed advisers for the 
Cardiff Living Programme (BRE, GVA & Strongs) and a report submitted 
to the Cardiff Living Programme Board to recommend rolling onto the 
next phases of development or not. The updated appraisal must be 
assessed against the original appraisal and the Stage 2 draw-down costs 
approved through Phase 1 to ensure the scheme offers value for money 
and is affordable for the council. Furthermore, the council must ensure 
that the original criteria around energy standards, place making and 
community benefits continue to be delivered. 
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Scrutiny Consideration 

44. The Community & Adult Scrutiny Committee considered this report on 1 
May 2019. The letter from the Chair is attached at Appendix 5.

Reason for Recommendations

45. To ensure that the Council’s new build housing development programme 
can be delivered within the set parameters. 

Financial Implications

46. As identified in the Council’s capital strategy approved by Council in 
February 2019/20 as part of the budget, increasing the supply of Council 
owned dwellings is a key part of Capital Ambition. The Housing Capital 
Programme approved in 2019/20 and the 30 year HRA business plan 
identifies a significant level of investment in new build council housing 
over the medium term. This includes significantly increased cost 
assumptions for the Cardiff Living project and estimated costs for various 
projects identified in this report. All expenditure incurred in new build 
programme should be in accordance with guidance as to what and what 
cannot be charged to the HRA. It should be of benefit to rent payers. 

47. Whilst grants and contributions will be utilised where approved, 
expenditure is primarily paid for by additional borrowing in the Housing 
Revenue Account with any costs of servicing borrowing to be met by the 
rent payer. This level of investment is possible following the planned 
removal of the Housing debt cap introduced in 2015/16. Formal 
confirmation of removal of the Cap is awaited from Welsh Government.

48. The impact of all expenditure in the HRA capital programme must 
continue to be prudent, sustainable and affordable in the long term. 
Accordingly, the impact of additional borrowing on the HRA revenue 
budget must be closely monitored to ensure the committed costs of 
interest and prudent debt repayment remain affordable in the long term in 
light of other revenue budget pressures and the capital investment 
programme. This will need to include an ongoing review of revenue costs 
such as employees as well as repairs and revenue maintenance to 
ensure these are controlled within budgeted and acceptable levels.

49. New dwellings will be let at the Council’s Social Housing Rent level. The 
investment in new dwellings must be affordable having consideration of 
the asset management and investment requirements of the existing 
dwellings stock in order to maintain Welsh Housing Quality Standards. It 
is essential that the investment requirements for existing stock are also 
clearly identified, understood in the long term and reviewed annually as 
part of the business planning process.

50. The HRA business plan approved by Cabinet in 2019/20 highlighted a 
number of risks to the achievement of the business plan priorities, some 
of which the Council will need to work closely with Welsh Government to 
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resolve. This includes, the level of Major Repair Allowance Grant, 
revenue budget pressures, unforeseen cost increases in projects etc.

51. A key risk remains the uncertainty and control of future rent policy, which 
is only confirmed for one year, whereas the levels of investment 
proposed in this report and requirement to produce a thirty year business 
plan is a significantly long term commitment. Financial resilience will 
need to be strengthened and monitored closely within the HRA, to 
mitigate against some of these unforeseen risks including ensuring an 
acceptable balance of general reserves, a prudent approach to viability 
and strong cost control and assurance mechanisms for all expenditure. 
Should there be a significant change in these variables then the 
investment programme and priorities will need to be reviewed.

52. The report highlights that quality of new dwellings is a key priority. This 
has additional development cost implications and impacts on land value. 
Any schemes should only be undertaken in line with the detailed capital 
programme approved and scheme viability assessments prepared at key 
stages and compared to agreed parameters. Proposals should be 
approved by the Governance Board to provide assurance of schemes 
proposed, costs and post project evaluation in line with project 
management principles. Where schemes are approved to proceed which 
do not meet agreed viability parameters, the rationale for doing so should 
be clearly documented.

53. Where land acquisitions are proposed, the costs of this and associated 
development will need to be managed with the approved capital 
programme. The report identifies sites which are proposed to be 
appropriated from the General Fund to the Housing Revenue Account. 
Valuation advice is essential to ensure that such an approach delivers a 
market value to the general fund in line with other options that could be 
considered to demonstrate best value for sites. There are key sites with 
an assumed value that are planned for appropriation in 2019/20, and 
these must be progressed in conjunction with estates and education as 
soon as possible to ensure no adverse financial implications

Legal Implications 

54. The Council needs to ensure value for money from both its works 
procurements and its disposals of land. Hence decisions made pursuant 
to the proposed delegations will need to take account of advice from 
external Valuers and cost consultants. 

55. The decision about these recommendations has to be made in the 
context of the Council's public sector equality duties. The Council also 
has to satisfy its public sector duties under the Equality Act 2010 
(including specific Welsh public sector duties). Pursuant to these legal 
duties, Councils must in making decisions have due regard to the need to 
(1) eliminate unlawful discrimination, (2) advance equality of opportunity 
and (3) foster good relations on the basis of protected characteristics. 
The Protected characteristics are: age, gender reassignment, sex, race - 
including ethnic or national origin, colour or nationality, disability, 
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pregnancy and maternity, marriage and civil partnership, sexual 
orientation, religion or belief - including lack of belief. If the 
recommendations in the report are accepted and when any alternative 
options are considered, the Council will have to consider further the 
equalities implication and an Equality Impact Assessment may need to 
be completed. 

56. The Wellbeing of Future Generations (Wales) Act 2015 ('the Act') places 
a 'well-being duty' on public bodies aimed at achieving 7 national well-
being goals for Wales - a Wales that is prosperous, resilient, healthier, 
more equal, has cohesive communities, a vibrant culture and thriving 
Welsh language, and is globally responsible. In discharging its duties 
under the Act, the Council has set and published wellbeing objectives 
designed to maximise its contribution to achieving the national wellbeing 
goals. The wellbeing objectives are set out in Cardiff's Corporate Plan 
2018-21: http://cmsprd.cardiff.gov.uk/ENG/Your-Council/Strategies-
plans-and-
policies/Corporate-Plan/Documents/Corporate%20Plan%202018-21.pdf.

57. When exercising its functions, the Council is required to take all 
reasonable steps to meet its wellbeing objectives. This means that the 
decision makers should consider how the proposed decision will 
contribute towards meeting the wellbeing objectives and must be 
satisfied that all reasonable steps have been taken to meet those 
objectives. The wellbeing duty also requires the Council to act in 
accordance with a 'sustainable development principle'. This principle 
requires the Council to act in a way which seeks to ensure that the needs 
of the present are met without compromising the ability of future 
generations to meet their own needs. Put simply, this means that Council 
decision makers must take account of the impact of their decisions on 
people living their lives in Wales in the future. In doing so, the Council 
must:
- Look to the long term
- Focus on prevention by understanding the root causes of    

problems
- Deliver an integrated approach to achieving the 7 national well-

being goals . Work in collaboration with others to find shared 
sustainable solutions 

- Involve people from all sections of the community in the decisions 
which affect them

The decision maker must be satisfied that the proposed decision accords 
with the principles above; and due regard must be given to the Statutory 
Guidance issued by the Welsh Ministers, which is accessible using the 
link below: http:/ /gov. wales/topics/people-and-
communities/people/future-generations-act/statutory-guidance/?lang=en

58. The council has to be mindful of the Welsh Language (wales) measure 
2011 and the Welsh language Standards when making any policy 
decisions and consider the impact upon the Welsh language, the report 
and Equality Impact Assessment deals with all these obligations. The 
Council has to consider the Well-being of Future Generations (Wales) 
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Act 2015 and how this strategy may improve the social, economic, 
environmental and cultural well-being of Wales. 

HR Implications

59. A new team structure has been approved to bring in the additional 
resources required to deliver the development programme. Recruitment 
is currently underway. 

RECOMMENDATIONS

The Cabinet is recommend to:

1. note the progress made to date on the Council’s new build housing 
programme and to note the strategy’s approach to housing mix, place 
making & standards and to adopt a ‘Cardiff Design Standard’ for the 
programme. 

2. confirm the sites that will deliver new council homes through the 
additional build programme - identified in Appendix 3, and to approve the 
appropriation of these sites to “planning purposes” (under Part IX of the 
Town & Country Planning Act 1990), due to land not being required for 
its present purpose during the development period and following 
completed construction works to appropriate the Council housing back 
into the Housing Revenue Account.

3. approve the continuation of the Cardiff Living programme onto the next 
phases of development within the updated financial parameters set out in 
Appendix 4, subject to a satisfactory review of the Phase 2 & 3 inter 
phase financial appraisals. 

4. delegate authority to the Corporate Director for People & Communities to 
conclude the appointment of Wates for Phase 2 & 3 of the Cardiff Living 
programme subject to the approval of the Phase 2 & 3 inter phase 
financial appraisals & to instruct the Director for Legal Services to make 
amendments to the Cardiff Living Development Agreement as 
necessary. 

5. approve the updated list of sites ring-fenced for the Cardiff Living 
programme & to delegate authority to the Corporate Director for People 
& Communities to add or omit sites as necessary. 

Sarah McGill 
Corporate Director People & 
Communties

SENIOR RESPONSIBLE OFFICER

10 May 2019
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The following appendices are attached: 

Appendix 1: Progress to date against targets & indicative completions schedule 
Appendix 2: Care Ready standard 
Appendix 3: Schedule of development sites held in ‘additional build’ programme 
Appendix 4: Updated costs & details of sites for Cardiff Living Programme 

(Confidential)
Appendix 5: Letter from Chair of Communities & Adult Services Scrutiny 

Committee


