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CARDIFF COUNCIL  
CYNGOR CAERDYDD 
 
CABINET MEETING: 19 MARCH 2020 

 

 
OVER-CLADDING OF HIGH RISE BLOCKS  
 
HOUSING AND COMMUNITIES (COUNCILLOR LYNDA THORNE) 

AGENDA ITEM: 9 
 

  
Reason for this Report 
 
1. To update Cabinet on the progress in replacing the cladding of the 

Council’s high-rise blocks.  
 
2. To request approval for the proposed procurement arrangements to 

deliver re-cladding works to 5 blocks of high-rise flats.   
 
Background 
 

3. Following the Grenfell Tower tragedy, checks were carried out on the 
cladding of the council high-rise flats in Cardiff. 6 blocks had been retro-
fitted with external cladding during the 1990’s. These flats were Lydstep 
Flats in Llandaff North, Nelson House & Loudoun House in Butetown and 
Channel View in Grangetown.  

 
4. Testing showed that while the cladding on these blocks was not of the 

highly flammable ACM type that was used in Grenfell Tower, it did not 
meet current fire safety standards and therefore could pose additional 
risk during a fire. Following discussion with the Fire Service the external 
cladding was removed from 5 of the blocks. The cladding has remained 
in place in Loudoun House. This block has 2 stairwells and is considered 
a lower risk than the other high-rise buildings, however a fire watch has 
remained in place to ensure the safety of the residents.   
 

5. Since the removal of the cladding a number of tenants have experienced 
a deterioration in the condition of their flats with additional condensation 
and mould due to the reduced insulation. The Council engaged a firm of 
building investigation consultants (the British Research Establishment) to 
undertake a number of surveys to each block to ascertain the best way 
forward for the buildings. The report concluded that it was necessary to 
re-clad the blocks if appropriate thermal efficiency was to be achieved. 
 

6. It is therefore proposed that cladding is replaced on 5 high rise blocks. 
Channel View high-rise block is due to be demolished as part of the 
regeneration of the area, it has been excluded from the re-cladding 
programme.  
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7. It is proposed that the work to re-clad the remaining blocks is carried out 
in phases, in the first phase the 3 blocks at Lydstep Flats will be re-clad, 
these flats have been most affected by the removal of the cladding. The 
second phase will see the replacement of cladding at Nelson House and 
finally the removal and replacement of the cladding at Loudoun House.  
The estimated timescales for the phases are as follows: 
 
Phase 1 – Lydstep Flats 
Procurement / appoint contractor – May to September 2020 
Start on site – September / October 2020 
Complete all 3 blocks – September 2021 
 
Phase 2 – Nelson and Loudoun House 
Procurement / appoint contractor – July to December 2020 
Start on site – January 2021 
Complete on site – December 2021 
 

Issues 
 

8. Since the Grenfell Towers fire and the subsequent enquiry, there has 
been uncertainly about the safety of different cladding types. Atkins, 
building engineering consultants, were therefore appointed to carry out 
an options appraisal and to determine the best type of cladding to use in 
terms of safety, thermal efficiency and cost effectiveness.  Atkins 
reviewed 3 options: 
 

 Render 
 

 Composite cladding 
 

 Ceramic Brick cladding 
 
Following the review of the options the ceramic brick based cladding was 
recommended as the most appropriate option. While brick based 
cladding is not the least expensive option, it does require less 
maintenance than the render which discolours early in its lifespan. This is 
also the safest option available on the market being non-combustible.  
The ceramic brick cladding will incorporate insulation to maximise energy 
efficiency and thermal comfort for residents.  Uncertainty still remains 
regarding the specification and legislation in respect of composite 
cladding and thus this was excluded.  

 

9. To take forward the works to all 5 high-rise blocks it is proposed to 
appoint a contractor using Lot 8 of the South East & Mid Wales 
Collaborative Construction Framework (SEWSCAP3). A competition will 
take place between the approved contractors on the Framework and the 
most economically advantageous bidder will be appointed based on 
criteria reflecting both quality and price.  An early contractor engagement 
event has been arranged for April to communicate the project objectives 
to potential bidders which will also highlight any potential concerns form 
the market. 
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10. The estimated value of the works at Lydstep flats is £8.9m, Loudoun 
House is £5.7m and Nelson House is £2.4m.  These costs include a 25% 
uplift for associated “risk allowance”.  This provision has been included 
as the Council will expect the successful contractor to deliver the project 
as designed and to specification and accept and respond to any future 
liability/legislation concerns. 
 

11. Four of the five blocks identified currently have leaseholders as follows: 
 
Lydstep Flats -11 leaseholders / 115 Council tenants = 126 flats in total 
 
Loudoun House –3 leaseholders / 117 Council tenants = 120 flats in total 
 
Nelson House – 0 leaseholders / 74 Council tenants = 74 flats in total 
 
This refurbishment project is required due to exceptional circumstances.  
Due to the unpredicted nature and scale of the project it would be 
unreasonable to expect leaseholders to meet the full cost of the 
refurbishment.  It is proposed that the costs of the cladding and 
associated scaffolding works will not be charged to leaseholders but 
leaseholders will be expected to pay for windows to their flats and a 
proportion of the costs of any windows in communal areas.  This is in line 
with costs that would normally be passed on to leaseholders in other high 
and low rise blocks. 

 

Local Member consultation   
 

12. Regular communication has taken place with residents and local 
Members, including meetings and letters, throughout the process so far. 
Initial consultation with the residents of Lydstep Flats about the options 
for the cladding took place on 20th January 2020, the information 
provided can be found at appendix 1 and the preferred option was the 
ceramic brickwork solution.  
 

13. Consultation will continue to take place as the scheme develops. 

 
Reason for Recommendations 
 
14. To agree the way forward for the cladding of the councils high rise blocks 

and to agree the approach to the appointment of a contractor to deliver 
the cladding works for all 5 high-rise flats. 
 

Financial Implications 
 

15. The recommendation within the report for the recladding of 5 of the 
Council’s high rise blocks of flats at an estimated cost of £17 million will 
be funded within the Housing Revenue Account Capital Programme 
approved by Council on the 26th February. 
 

16. Due to the exceptional nature and cost of the works, it is not proposed to 
seek contributions from leaseholders/homeowners towards the costs of 
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the cladding although a level of contributions is to be agreed towards 
window replacement costs as part of the scheme. 

 
Legal Implications  
 

17. As set out in the report, the report recommends procuring the proposed 
contracts as set out in the report.  Ongoing legal advice should be sought 
to ensure the proposals are achieved within legal parameters. Detailed 
legal advice should also be obtained with regard to i) the drafting of all 
the relevant procurement documentation (including the draft terms and 
conditions of contract and duration of such contract/s) and ii) the 
procurement process.  Any further legal implications will be set out in the 
delegated report referred to in recommendation 3. 

 

Equality Duty.  
 

18. The Council has to satisfy its public sector duties under the Equalities Act 
2010 (including specific Welsh public sector duties) – the Public Sector 
Equality Duties (PSED). These duties require the Council to have due 
regard to the need to (1) eliminate unlawful discrimination, (2) advance 
equality of opportunity and (3) foster good relations on the basis of 
‘protected characteristics’. The ‘Protected characteristics’ are:  • Age • 
Gender reassignment • Sex • Race – including ethnic or national origin, 
colour or nationality • Disability • Pregnancy and maternity • Marriage and 
civil partnership • Sexual orientation • Religion or belief – including lack 
of belief.  

 
Well Being of Future Generations (Wales) Act 2015  
 
19. The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’) 

places a ‘well-being duty’ on public bodies aimed at achieving 7 national 
well-being goals for Wales - a Wales that is prosperous, resilient, 
healthier, more equal, has cohesive communities, a vibrant culture and 
thriving Welsh language, and is globally responsible.  

 
20. In discharging its duties under the Act, the Council has set and published 

well being objectives designed to maximise its contribution to achieving 
the national well being goals.  The well being objectives are set out in 
Cardiff’s Corporate Plan 2019-22.  When exercising its functions, the 
Council is required to take all reasonable steps to meet its well being 
objectives.  This means that the decision makers should consider how 
the proposed decision will contribute towards meeting the well being 
objectives and must be satisfied that all reasonable steps have been 
taken to meet those objectives. 
 

21. The well being duty also requires the Council to act in accordance with a 
‘sustainable development principle’.  This principle requires the Council 
to act in a way which seeks to ensure that the needs of the present are 
met without compromising the ability of future generations to meet their 
own needs.  Put simply, this means that Council decision makers must 
take account of the impact of their decisions on people living their lives in 
Wales in the future.  In doing so, the Council must: 
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 Look to the long term  

 Focus on prevention by understanding the root causes of problems  

 Deliver an integrated approach to achieving the 7 national well-being 
goals  

 Work in collaboration with others to find shared sustainable solutions 

 Involve people from all sections of the community in the decisions 
which affect them 

 

22. The decision maker must be satisfied that the proposed decision accords 
with the principles above; and due regard must be given to the Statutory 
Guidance issued by the Welsh Ministers, which is accessible using the 
link below: http://gov.wales/topics/people-and-
communities/people/future-generations-act/statutory-guidance/?lang=en  
 

General 
 

23. The decision maker should be satisfied that the procurement is in 
accordance within the financial and budgetary policy and represents 
value for money for the council. 
 

24. The decision maker should also have regard to, when making its 
decision, to the Council’s wider obligations under the Welsh Language 
(Wales) Measure 2011 and the Welsh Language Standards. 

 
HR Implications 
 

25. There are no HR implications for this report 
 

RECOMMENDATIONS 
 
Cabinet is recommend to 
 
1. Approve the approach to cladding works set out above including the use 

of the route proposed to procure a contractor for the cladding works to all 
5 high-rise blocks. 

 
2. Approve the proposal to reduce the financial impact on home owners 

(leaseholders) due to the exceptional circumstances of this refurbishment 
project. 

 
3. Delegate authority to the Corporate Director, People and Communities, 

in consultation with the cabinet member for Housing and Communities, 
the section 151 Officer and County Solicitor, to deal with all aspects of 
the procurement relating to re-cladding of all 5 high-rise flats, including 
setting the contract evaluation criteria and the award of contracts. 

 
 

SENIOR RESPONSIBLE OFFICER Sarah McGill 
 

13 March 2020 

 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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The following appendix is attached:  
 
Appendix 1 - Consultation Document – Lydstep Flats 
 
 
The following background papers have been taken into account 
 
British Research Establishment (BRE) Building Investigation Consultants 
Report ~ High-Rise Assessment – Lydstep Flats 
 
Atkins Engineering Consultants Report ~ Cardiff Towers Re-clad Scheme 
 


