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Appendix 5 - Capital Schemes Update 
 
 

Economic Development 
 
1. Directorate Programme 2021/22 £34.403 million. Initial variance of £352,000 

identified.  
 
 
Business and Investment 
 
2. The Council has requested and drawn down repayable loan funding of £6.060 

million from Welsh Government for the implementation of town centre 
regeneration schemes to bring back vacant, underutilised or redundant 
buildings into beneficial use. Loans currently outstanding total £2.230 million, 
with loans provided to date in 2021/22 supporting development in the city 
centre particularly in the leisure and hospitality sector. It should be noted that 
all risk in respect to repayable loans remains with the Local Authority so 
robust security for loans is sought. 
 

3. A sum of £2.366 million was originally allocated in the 2019/20 capital 
programme for economic development initiatives, primarily in relation to 
heritage buildings and a sum of £366,000 was ringfenced for the Black Tower 
Tales visitor experience at Cardiff Castle. The attraction opened in May 2021, 
with the remaining budget of £30,000 held for final snagging works to be 
undertaken by the end of the year. 

 
4. Following a marketing exercise for the development of Merchant 

Place/Cory’s Buildings, in October 2021 Cabinet approved a 
recommendation to dispose of the site, subject to planning, in order to recoup 
the initial investment. Expenditure incurred in the year of £21,000 on 
professional fees is anticipated to be recouped from capital receipts. 

 
5. A sum of £1.929 million arising from a 2019/20 Welsh Government grant to 

support economic stimulus in local authorities was used for the acquisition of 
land situated on the corner of James Street and Adelaide Street in Cardiff 
Bay that has remained derelict for over 30 years. Following a Cabinet 
decision in October 2021, this site was appropriated to the HRA for the 
development of social housing. Any future costs related to the site, including 
clearance, conservation issues and land acquisition will be borne by the HRA. 

 
6. In September 2021, Cabinet agreed to progress the development strategy for 

the International Sports Village (ISV) by formally terminating an old 
Development Agreement with Greenbank Partnership Ltd on the waterfront 
site and acquiring all the land and assets owned by Greenbank Partnership 
Ltd at the ISV. Land acquisition and associated costs are expected to be 
£12.105 million during this financial year with the balance of acquisition costs 
in accordance with the Heads of Terms agreement, to be incurred in 2022/23. 
The expenditure in land acquisition is assumed to be recovered from sales of 
land and income receivable. Close monitoring and reporting of the timescale 
and value of receipts will need to be undertaken and reported as part of the 
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Annual Property Plan and future reports to Cabinet in order to ensure that 
there is no sustained impact on the Council’s borrowing requirement and on 
the costs of holding the sites. 

 
7. Further expenditure on design works and professional fees of circa £750,000 

is also anticipated to be incurred in 2022/23 relating to the relocation of the 
Velodrome from Maindy to a new facility within the ISV. This investment 
remains subject to the approval of a full business case, with a final Cabinet 
decision on this expected before the end of the financial year. To facilitate the 
Cabinet approved amendments to the development strategy, budgets have 
been brought forward from future years and realigned across the 
International Sports Village projects to enable delivery of the wider ISV 
masterplan. 

 
8. The primary phase of Central Square Public Realm was completed in 

November 2018 with costs of £8.700 million in 2018/19 and prior. Completion 
of the public realm works will not take place until the bus station work is 
completed by Welsh Government and this is not expected until the latter part 
of 2022/23. 

 
9. Cabinet approved the acquisition of the Red Dragon Centre site in December 

2019, triggering the approval of the affordability envelope in respect of 
delivery of a new indoor arena as part of the 2019/20 budget proposals. 
Completion of the site took place in January 2020 and Cabinet approved the 
final business case of the arena in September 2021. The final sum of 
£5.724m has been paid alongside submission of a planning application for 
the arena.  

 
10. In November 2020 Cabinet approved the appointment of a ‘Preferred Bidder’ 

developer/operator consortium for the new Indoor Arena as well as approving 
the land acquisition strategy to enable the Council to gain full control of the 
land required for the arena. A final business case was approved by Cabinet 
in September 2021 with a view to signing of the Development and Funding 
Agreement (DFA) later this year. The current expenditure projection for 
2021/22 is circa £5.28 million for acquisition of the remaining land parcels 
and professional fees, with the costs of these covered by the Arena 
affordability envelope. The DFA will remain conditional on a number of future 
milestones being met, including planning permission, with pre-contract 
service agreement costs not due to be paid to the developer until Financial 
Close (once DFA contract becomes unconditional). Financial Close is 
currently anticipated to be in the 2022/23 financial year and this is when the 
Council’s capital contributions will begin being drawn upon. 

 
11. The Llanrumney Development has an approved budget in year of £250,000. 

Spend to date includes undertaking a feasibility study as well as surveys, 
design costs and the valuation fee. This has been paid for from revenue 
budgets to date but will be capitalised and recovered from capital receipts 
generated once the disposal of sites materialises. 

 
 
Parks & Green Spaces 
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12. Proposed property asset renewal works (£150,000) will include demolition of 

Lisvane changing rooms, roof upgrades at Llandaff Pavilion and Llanishen 
Park changing rooms, upgrade of the intruder alarm and external lighting 
units at Mill Road Bowling Green and the renewal of the alarm control panels 
at the park’s depot at Eastern Leisure Centre.  
 

13. The Parks Asset Renewal Infrastructure budget for 2021/22 including 
slippage is £226,000 and is to be used for footpath reconstruction at Hailey 
Park, Rhydypennau Park, Whitchurch Common, and Grange Gardens. It will 
also be used for retaining structural works, including bridge replacement at 
Waterhall Park, Cobb Woods, Hendre Lake and the replacement of a 
collapsed wall at Fairwater Park.  

 
14. Including the significant level of slippage from the previous year, the play 

equipment capital allocation is £752,000 including slippage. It is essential that 
a robust process for the planning and delivery of these schemes is in place 
with resurfacing and replacement of playground equipment at sites including 
Lascelles, Parc Caedelyn, Crawford Drive, Garth Newydd, Glenmont Way, 
Grange Gardens, Drovers Way, Catherine Gardens, Victoria Park, 
Peppermint Drive and Heol LLanishen Fach. Whilst this is subject to 
contractor availability and capacity, the projection is that the works can be 
completed by the end of the financial year. 

 
15. A budget of £200,000 has been allocated to improve the condition of multi-

use games areas, fitness equipment, BMX tracks and skate parks across the 
city. A destination skate park in Llanrumney is currently the subject of detailed 
design and an acceptable tender exercise. The modular nature of the 
equipment may require this to be paid for in advance, however the current 
assumption is slippage of £150,000 into 2022/23. 

 
16. The Green Flag Infrastructure Renewal budget is £100,000 and will be used 

to support the replacement of signage and infrastructure in existing Green 
Flag parks which include Roath Park, Victoria Park and Rumney Hill 
Gardens. 

 
17. A budget of £150,000 which aims to combat motorcycle nuisance and protect 

park users will be prioritised at locations based on recommendations and 
issues reported to the Council and South Wales Police. Works at Splott Park 
have commenced, with works at Trelai Park scheduled to commence in 
January 2022.  

 
18. External works at Roath Park House, for change of use, landscaping and 

improved visual impact are nearing completion. The overall project has been 
paid for from £726,000 of capital receipts from the disposal of the former 
youth hostel at Wedal Road agreed by Cabinet to be re-invested in the Roath 
Park District Area. 

 
19. Expenditure of £400,000 is forecast during 2021/22 on professional fees and 

site surveys in relation to Roath Park Dam in order to determine an options 
report for works deemed required as part of the Reservoir Act 1975 and in 
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response to a Natural Resources Wales inspection report. Future costs are 
subject to this appraisal, consultation as well as consideration of the impact 
on other features of this Grade1 listed Historic Park as part of a future Cabinet 
Report. 

 
20. During the year the council acquired Hawthorn Woodland in Pentwyn at a 

total cost of £26,000. 
 
21. Following on from the development phase, the Council and partners have 

been successful in securing Heritage Lottery Funding of up to £645,200 
towards the restoration of built and natural heritage on Flat Holm Island. This 
is for the Walk-through Time project, in partnership with RSPB Cymru and 
the Flat Holm Society, which aims to preserve its heritage, protect its rich 
wildlife and attract more visitors to the site. Expenditure of £15,000 is 
projected to be spent on professional fees and contractor preliminary costs. 

 
22. A number of further grant allocations have been awarded during 2021/22 to 

be spent by 31 March 2022 including: 

• £548,000 to enable the Council to meet some of the actions within the 
2021/22 Play Sufficiency Assessment Action Plan and to complement 
play work provision. 

• £190,000 Local places for nature funding for the acquisition of 
equipment to support green spaces and biodiversity in the city. 

 
 
Leisure 
 
23. A property asset renewal budget of £515,000 has been allocated to replace 

further sections of the sports hall roof at Western Leisure Centre in order to 
urgently address water ingress. 
 

24. The budget in 2021/22 for the redevelopment of Pentwyn Leisure Centre is 
£1.5 million which, subject to approval of a business case, will be funded on 
an invest to save basis. A professional team has now been appointed and 
£55,000 of professional fees has been incurred to date. Design and 
submission of a planning application is to be submitted before the end of the 
financial year with an aim for approval in early 2022/23. Contractor 
procurement is expected to be completed by October 2022, with construction 
to commence for a period of 12 months, subject to due diligence. Expenditure 
in this year is projected to be £250,000 with slippage of £1.250 million into 
2022/23. 

 
25. As part of the contract for the transfer of leisure sites to GLL, the balance 

remaining of the £3.5 million for investment in the transferred leisure sites is 
£465,000. Expenditure of £152,000 is forecast during the year on the air 
handling unit as well as gym and studio refurbishment at Western Leisure 
Centre. It also includes an upgrade to LED lighting at both Western and 
Fairwater Leisure Centres. With any expenditure to be repaid on an invest to 
save basis, the balance of the remaining allocation is removed pending 
confirmation of future proposals. 
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26. The resurfacing of the outdoor arena at Pontcanna Riding School started in 
October 2021 and is now complete. Together with other works such as 
fencing, new gates, refurbishment of lighting columns and cables, 
expenditure totals £127,000. Funding sources include the Council’s property 
asset renewal budget and a contribution from the Friends of Pontcanna 
Riding School. 

 
 
Venues and Cultural Facilities 
 
27. Property Asset Renewal works (£490,000) for St David’s Hall include 

upgrades to the fire detection system, Building Management System and 
design for the renewal passenger lift. As part of initial necessary works to be 
undertaken at the New Theatre prior to an agreed handover to HQ Theatres, 
work to roof and building management system is planned at a cost estimated 
to be £100,000. 

 
 
Property & Asset Management 
 
28. Property Asset Renewal works for non-school buildings include roofing works 

to Western Leisure Centre, St David’s Hall fire detection and BMS systems, 
an upgrade to the exterior roller shutter doors to County Hall underground car 
park and health and safety works at both CTS workshops and Cardiff Castle. 
Slippage of £1,094,000 is currently forecast primarily due to the asset renewal 
work on the school estate being prioritised.  
 

29. The Community Asset Transfer budget provides up to £25,000 for 
improvement works to buildings being taken on by third party organisations. 
The total budget available for 2021/22 is £98,000 which is the result of 
slippage from 2020/21 and this is projected to slip again into next year 
pending a review of existing commitments. 

 
30. In respect of Central Market, subject to successful grant funding, the Council 

has allocated circa £700,000 over the next four years to invest in the fabric 
of the building; improving the appearance, tackling structural issues and 
enhancing the commercial attractiveness. Expenditure of £50,000 is forecast 
and with the phase one application submitted and approved by the National 
Lottery Heritage Fund, the Council continues to review costings and seek 
additional external funding opportunities to preserve its heritage. 

 
 
Harbour Authority 
 
31. The Harbour Asset Renewal budget approved and paid for by Welsh 

Government grant for 2021/22 has increased from £460,000 to £585,000 due 
to an increase in component costs for the wheeled materials handler and 
increased costs for the installation of boardwalk decking. Expenditure also 
includes the purchase of a new patrol boat to undertake statutory duties 
relating to the management of the Harbour. 
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Recycling Waste Management Services 

 
32. The five-year capital programme includes £3.325 million to explore options 

for a new household waste recycling/reuse centre. There is no expenditure 
forecast to be incurred during the year until a suitable site is identified, 
resulting in the budget of £200,000 being re-profiled to future years. 
 

33. The Capital programme for 2020/21 included an allocation of £815,000 to roll 
out a separate glass collection scheme. The Council’s recycling strategy 
2021- 2025 was the subject of a Cabinet report in September 2021. Subject 
to the implementation costs of the strategy over the period and availability of 
grant funding, the Council budget required will be reviewed as part of the 
budget setting process. 

 
34. The Waste Recycling and Depot Site Infrastructure budget of £635,000 is to 

be used for a range of infrastructure improvements at depot and recycling 
sites. This includes CCTV, weighbridge software and barriers as an audit 
requirement, and improvements to the recycling centres.  

 
35. In order to implement enhanced team operational requirements and facilities 

that support revised working practices, a number of changes were made at 
the Lamby Way waste depot at a cost of £703,000 during 2020/21. An 
additional £120,000 expenditure is forecast this year to complete the 
transformation, including technical equipment, lighting and security fencing. 
This cost is to be repaid over a three-year period from directorate revenue 
budgets. 

 
36. A sum of £100,000 Council match funding is included in the Capital 

Programme to help secure a range of Welsh Government grants such as from 
the Circular Economy Fund to be bid for during the year where match funding 
is required. Due to the success of grant applications. 

 
37. A Welsh Government grant of £325,000 has been awarded from the Ultra-

Low Emissions Vehicle Transformation Fund to install rapid charging 
infrastructure at Lamby Way Depot for the electric refuse collection fleet. 

 
38. A Circular Economy Fund grant of £239,000 will be used to purchase glass 

recycling caddies and for enhancements to recycling centres, including new 
signage and digital display.  

 
39. The Keep Wales Tidy allocation of £15,000 will be spent on litter bin sensors 

providing additional intelligence to direct resources appropriately as well as 
portable ticket issuing devices compatible with the enforcement software to 
effectively issue on the spot fixed penalty notices. The Re-Use shop and 
associated works funded by Waste-savers grant are now operational. 

 
 
 
 
Education and Lifelong Learning 
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40. Directorate Programme 2021/22 £67.273 million, with a variance of £6.490 

million identified.  
 
 
 Schools - General 
 
 Asset Renewal - Buildings 

 
41. The Council asset renewal allocation of £6.958 million in 2021/22 includes a 

£5.719 million WG grant for schools’ capital maintenance, in line with grants 
received in the prior three financial years. Full expenditure is anticipated this 
financial year based on the current programme of roof and boiler 
replacements, fire precaution works, safeguarding of lobbies and kitchen 
upgrades. An additional £25 million of invest to save funding to address 
condition, health and safety and additional learning needs within the schools’ 
estate was approved in 2018/19. £12 million of this additional funding was 
allocated for use this year. Current projections indicate slippage of £3.5 
million against this budget.   

  
Asset Renewal – Suitability and Sufficiency 

 
42. The Suitability and Sufficiency budget of £1.040 million includes the 

realignment of a £5.250 million brought forward to fund projects earlier than 
planned. This budget is expected to be fully utilised in 2021/22 on a range of 
works including security and safeguarding works on boundaries and 
receptions across the schools’ estate, as well as priority Disability 
Discrimination Act (DDA) adaptations. 

 
Whitchurch High 

 
43. A £703,000 separate allocation exists for works at Whitchurch High with 

future works on the Art and Science blocks. The total cost of construction is 
anticipated to be £2 million with the remaining balance utilising Asset 
Renewal Budget.  

 
Reducing Infant Class Sizes Grant 
  
44. As part of an ongoing programme to reduce infant class sizes, Welsh 

Government agreed a £3.322 million grant funding package until 2021 for St 
Fagan’s Primary, St Francis Primary and Oakfield Primary. Oakfield was 
completed in 2020/21, with works on the St Fagan’s and St Francis projects 
due to be completed this calendar year. 

 
Hwb ICT Infrastructure Grant 

 
45. A Welsh Government funding allocation of £5.097 million was awarded in 

2019/20 to support Cardiff schools in developing sustainable EdTech Digital 
Services and this was fully utilised by the end of 2020/21.  A further £3.5 
million has been awarded for use in 2021/22 and full spend is once again 
projected. 
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Schools Organisation Plan – 21st Century Schools 
 
46. The 21st Century Schools Band A programme has fully utilised Welsh 

Government grant funding of circa £66 million with final expenditure in 
2021/22 expected to be £531,000 including demolition at the Michaelston site 
as part of the Cardiff High School in the West project. This is significantly 
higher than first planned due to the amount of asbestos and other site 
contaminants. Additional works relating to Ysgol Glan Morfa have also been 
identified with expenditure of £150,000 anticipated this year. Outstanding 
Band A grant retentions will be utilised to fund these projects in the first 
instance with the Band A invest to save model absorbing the balance of 
expenditure. 
 

47. Band B of the 21st Century Schools Programme is underway with an original 
funding envelope of circa £284 million. This is to be funded by a Welsh 
Government grant award with match funding from Cardiff Council at a rate 
determined by the type of school. A further request has been made to return 
Willows to the Band B programme due to progress of the project. Costs in 
relation to Willows are now included in the Band B totals.  

 
48. Works at Fitzalan High have a Welsh Government approved budget of £64.3 

million. Significant slippage last year was caused by Covid-19 restrictions and 
adverse weather conditions. Expenditure this year is anticipated to be 
£26.753 million, to be funded from grant.  

 
49. St Mary the Virgin is currently at design stage with the full business case 

currently being drafted. Minimal expenditure is anticipated this year in line 
with cash flows projected in the business case whilst land issues are 
resolved.  

 
50. The Fairwater Campus scheme (previously Doyle Avenue) aims to house 

three schools (Cantonian, Riverbank and Woodlands) on one shared 
campus. An outline business case has been approved by Welsh Government 
with expenditure on planning, surveys and professional fees underway. Post 
tenders a contract has now been awarded. 

 
51. Two land acquisitions took place in 2020/21 costing £15.926 million in 

preparation for the Willows project. This was funded by Welsh Government 
in addition to the original Band B envelope but will attract the same level of 
Cardiff Council match funding as other secondary schools (35%). An 
additional £250,000 is anticipated in relation to the scheme this year in 
relation to pre-tender works including surveys, planning and demolition.   

 
52. An additional £8 million WG grant has been received in relation to the 

strategic purchase of a site on Ty Glas. Use of this land will be prioritised for 
education purposes due to the terms and conditions of the grant. Additional 
capital costs in relation to the site will be funded through Band B invest to 
save funding and allocated against relevant Education schemes budgets 
when development proposals are finalised.         
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People & Communities 

 
53. Directorate Programme 2021/22 £16.877 million. Initial variance of £4.279 

million identified.  
 
 
Communities & Housing 
 
Neighbourhood Regeneration 
 
54. The Neighbourhood Renewal Schemes budget of £879,000 is made up of an 

in-year allocation of £300,000, slippage from 2020/21 of £254,000 and a 
grant of £325,000 to support Covid-19 recovery. Schemes proposed include 
environmental improvements in Old St Mellons Village, a multi-use games 
area in Llanrumney and wellbeing improvements in Llanishen Park. The 
Covid-19 recovery grant was utilised towards works undertaken at Cowbridge 
Road East. Expenditure is subject to the outcome of designs and tenders and 
slippage of £279,000 is assumed. 
 

55. An initial budget allocation of £250,000 was approved in 2021/22 towards 
District and Local Centres. The whole project profile has been moved on by 
a year, so the entire allocation for this year will slip into 2022/23. The budget 
will be used to develop comprehensive recovery strategies for the centres, 
with initial expenditure on design work to support an approved longer-term 
programme of investment and bids for grant match funding. Grant funding 
has been awarded by Welsh Government to resource the development of 
projects. 

 
56. Including slippage from the prior year of £41,000, the alleygating budget is 

£141,000 for priority schemes throughout the city. Subject to completion of 
consultation and legal procedures, projected expenditure is likely to be 
£80,000 with schemes including Cyril Crescent, Mill Road, Fairwater Grove 
East and Pen-y-Wain Place.  

 
57. In March 2018, Cabinet agreed priorities for submission under the Welsh 

Government Targeted Regeneration Investment (TRI) Programme. From the 
remaining match funding of £1.430 million set aside by the Council in 
accordance with the terms and conditions of the funding, the Council has 
initially allocated £1.222 million towards the commercial business and 
environment improvement schemes as well as the Tudor Lane property 
enhancement scheme. The balance remains held as a contingency for 
increased costs. 

 
58. The Tudor Street Business Improvement Scheme delivers external 

improvements to commercial premises in Tudor Street, Riverside. Having 
started in 2020/21, the scheme is due to complete by May 2022 at an 
estimated total cost of £1.850 million. The project has been delayed slightly 
due to material shortages and mandatory Covid-19 isolations. The 
expenditure of £1.040 million projected to be spent this year assumes 
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£442,000 of match funding with the balance of £598,000 being grant funding 
to be claimed. 

 
59. The Environmental and Green Infrastructure scheme has an estimated total 

cost of £3.361 million with projected expenditure of £2.400 million during 
2021/22. This will be funded by £1.609 million of grant funding and £791,000 
from the city centre wider transport impact enabling works budget, with 
council match funding of £590,000 shown as slippage into 2022/23 to 
complete the scheme by July 2022. 

 
60. The Tudor Lane Property Enhancement Scheme is the result of a 

placemaking grant distributed by Welsh Government which will assist 
applicants to physically improve their properties by offering funding for 
commercial property frontages and associated works. The Council has been 
awarded £250,000, with Council match funding of £90,000 and applicant 
contributions estimated at £18,000 providing an overall programme total of 
£358,000 for eligible schemes. Circa 20 applications for use of the grant have 
now been received and are under review. Full spend of the grant is currently 
projected in year in line with the grant terms and conditions, however, is 
dependent on the take up of grant. The Council’s match funding element will 
slip into 2022/23 to prioritise spending of grant funds. 

 
61. Funding available for a scheme at Rhiwbina Hub totals £408,000 and 

includes a £120,000 approval of Welsh Government Museums, Archives and 
Libraries Division (MALD) grant. Finalising the scope of the project has 
resulted in a delay in undertaking a tender exercise, now expected to be 
complete by the end of the financial year, with any contract award, subject to 
identification of funding sources to meet any additional cost requirements. 
Expenditure of £120,000 in year is forecast to ensure use of the MALD 
funding, with slippage of £288,000 assumed. 

 
62. The Council budget remaining to develop a Multi-Agency City Centre Youth 

Hub total £2.036 million with an assumed allocation of £786,000 in 2021/22. 
Pending a review of alternative options to deliver a viable project, external 
grant bids as well as subsequent cabinet approval, no expenditure is currently 
forecast, and full slippage is shown. 

 
63. A vacant site on Cowbridge Road West, enjoys a prominent road frontage 

and is considered an important gateway site into the city and two 
neighbouring wards. The Council aims to secure land to determine 
regeneration opportunities via a youth community-based facility. This is 
subject to a business case, working with external partners and a future 
business case to Cabinet.  

 
 
Housing (General Fund) 
 
64. The Disabled Facilities Service budget for mandatory and discretionary 

grants to housing owner-occupiers as well as for administration costs for the 
grants is £5.359 million and this includes slippage of £809,000 from 2020/21 
due to delays as a result of Covid-19. Expenditure for the year is projected to 
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be £4 million and will allow housing owner-occupiers to continue living in their 
own home. Slippage of £1.359 million is projected due to a number of reasons 
including a shortage of labour resources and materials impacting on delivery 
times. Whilst demand remains high and budget is in place, the focus is on the 
most urgent cases which have built up over the pandemic. 
 

65. In addition to the above Council budget, an Enable grant totalling £545,000 
has been awarded by Welsh Government to deliver additional adaptations, 
with full expenditure projected for the year. 

 
66. Following feedback from initial pilot exercises, Welsh Government are 

reviewing the Private Rental Sector Leasing scheme and its targets, with a 
rollout of an all-Wales scheme under consideration. The pilot offered loan 
and grant support to potential landlords; however, the review of the terms will 
consider offering grants only, with little appetite identified for loans. The 
Council received a repayable loan of £533,000 for which details of repayment 
are being determined with Welsh Government. 

 
67. Integrated Care Funding (ICF) of £200,000 has been awarded for 2021/22 

for Rapid Response adaptations. This funding allows adaptations to be made 
to private homes to both enable the discharge of patients back into their own 
homes and to help prevent them from having to go into hospital in the first 
place. ICF funding of £150,000 has also been awarded for Assistive Living 
Technologies, enabling the purchase packages of assistive technology for 
people living with dementia, to help prevent falls and ultimately enable 
citizens to live in their own homes for longer. There are a number of other 
schemes in the pipeline including social services respite accommodation, 
assessment centres and supported living (Pearl House) which are under 
development. Any spend will need to be made according to grant terms and 
conditions. 
 

68. Two residential properties were subject to a Compulsory Order Process in 
2020/21, on Romily Road and Cyril Crescent. The balance of expenditure is 
estimated to be £125,000 but is subject to finalisation with owners in respect 
to any compensation payable. 

 
69. To facilitate comprehensive regeneration schemes, the estate environmental 

improvement allocation supports the costs of works to owner-occupier 
properties as part of the Public Housing programme. Schemes during the 
year include Roundwood Estate, Arnold Avenue and Bronte Crescent. There 
is a budget of £452,000 and projected expenditure in year is £202,000 with 
£250,000 slippage assumed into 2022/23. 

 
 
Flying Start 
 
70. The budget for Flying Start Capital schemes for the year totals £771,000. This 

comprises of slippage of £130,000 in relation to allocations for furniture and 
ICT at five nursery sites across Cardiff, alongside an additional grant award 
of £140,000 for canopies, replacement boilers and refurbishment at three 
further sites in 2021/22. A further grant award of £500,000 has been made 
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by WG to support Moorland Primary. It is anticipated that slippage of 
£621,000 across schemes due to progress made on site to date.  

 
 
Childcare Capital Grant 
 
71. Works were completed on Ysgol Y Wern in 2020/21, with additional plans for 

three Cylch Meithrin provisions planned for the Welsh Medium programme 
this year. Anticipated expenditure of £596,000 includes an additional award 
of £556,000 in relation to Pwll Coch which is anticipated to be fully spent in 
year. 

 
 
Social Services 
 
Adult Services 
 
72. There is a total programme budget of £49,000 due to slippage of ICF grant 

and Council funding from 2020/21. Full spend is projected in year towards 
the development of a scheme for the Tremorfa Day Centre. An external multi-
disciplinary design team has been appointed to take this forward and the 
funding will be used towards feasibility work on the new build scheme for that 
site. 

 
 
Children’s Services 
 
73. Proposals being considered from the remaining John Kane Fund include an 

extension and refurbishment of the Crossland’s home. With projected costs 
in excess of the budget available and the need to mitigate the impact of the 
works on service delivery, no expenditure is currently assumed during the 
year. 
 

74. The Young Persons Gateway Accommodation scheme has converted 
convert four large properties to include an office / sleep in accommodation on 
site, to provide supported accommodation for young people (16-24 years) to 
help them live independently whilst still providing intensive 24-hour support. 
This has primarily been undertaken with RSL’s and seeking grant funding. 
Accordingly, £2,000 of expenditure for the budget held by the Council is 
forecast this year, and the balance of budget carried forward to allow flexibility 
to support further accommodation where needs arise. 

 
75. As part of the Right Home, Right Support Children Looked After 

Commissioning Strategy (2019-2022), £1.5 million was also made available 
in the programme over a two-year period to develop an emergency pop-up 
unit, assessment units, and additional residential places in the city. £500,000 
is available during this year to secure additional properties, with any 
expenditure on both the above schemes to be repaid on an invest to save 
basis. 
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76. In parallel with the above the Council submitted bids to the Welsh 
Government Intermediate Care Fund to support the development and 
acquisition of additional properties resulting in the Council’s own allocations 
not being required in full at this stage. This includes grant applications 
towards: 

 

• Two new young person’s assessment centres which will be high quality, 
fully accessible, fit for purpose and able to accommodate a wide range of 
programmes, activities, and resources specifically to meet a wide range of 
health and well-being needs of young people to enable independent living 
in the future. 

• Two residential properties linked to the new young person’s assessment 
centres to facilitate service delivery specifically tailored to young people 
(10-17yrs) and able to accommodate up to 3 young people each. 

• A 10 bed young persons supported living unit, with a specific focus on 
supporting existing placements and helping young people to progress to 
live independent lives in permanent accommodation. 

 
Search for suitable properties is in progress with a further update on sites and 
maximisation of grant opportunities to be provided in the 2021/22 outturn 
report. 

 
 
Planning, Transport & Environment 
 
77. Directorate Programme 2021/22 £56.651 million. Initial variance of £9.024 

million identified.  
 

 
Energy Projects & Sustainability 
 
78. In May 2019 the Council entered into an agreement to obtain grant funding 

of £6.628 million for Phase one of the Cardiff Heat Network project from the 
Department of Business, Energy and Industrial Strategy (BEIS) and this was 
awarded in March 2021. A further £8.600m interest free loan has also been 
agreed between the Council and Welsh Government and this will be passed 
on to Cardiff Heat Network (CHN) Limited, a special purpose vehicle created 
with the Council as sole shareholder. The estimated expenditure to be 
reimbursed to CHN for the year is £2.450 million. 
 

79. A second phase of £1.470 million investment under the REFIT programme 
will invest in energy conservation measures into the education estate 
including solar panels, sensors and lighting upgrades. £1.293m of this has 
been spent to date. Sites have been selected following detailed assessment 
with the contractor including feedback from phase one and validation of the 
outcomes by SALIX who are also providing loan funding to implement the 
works which must be repaid over an 8-year period from the savings 
generated from the measures. 
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80. There is an invest to save budget of £500,000 in place for the roll out of further 
Salix SEELS projects across the Council. There are currently no applications 
in the pipeline and so the budget line has been removed but will be adjusted 
subject to confirmed schemes demonstrated by a robust business case.  

 
81. In May 2019, Cabinet approved the final business case to deliver a solar farm 

at Lamby Way. The Solar Farm is a long term invest to save project, 
undertaken on the basis of being self-financing over its operational life. 
Installation of the solar panels and the first electricity was generated following 
connection to the grid in December 2020. Due to conservation and timing 
issues, there had been a delay with the installation of the private wire, but this 
is now substantially complete and the subject of testing. After all costs 
including unforeseen costs arising from the pandemic, the current estimated 
cost of the scheme since inception is projected to be circa £8.975 million. 

 
82. It should be noted that the costs of all projects identified above together with 

ongoing maintenance must be paid back from savings or future income 
generation. 

 
83. The One Planet Cardiff Strategy is a strategic response to the climate 

emergency and includes a range of actions which together, form the basis of 
a delivery plan to achieve carbon neutrality across the city. As well as 
strategic projects mentioned above, the Council has allocated £3.9 million 
over the next 5 years towards capital investment and match funding for 
smaller schemes to support the strategy. The allocation for 2021/22 is 
£700,000 which is expected to be spent in full but subject to grant awards, 
may result in slippage for use on other projects. Projects approved include 
enhanced food composting facilities in schools, electric vehicles and charging 
points and installation of carbon sensors within County Hall. 

 
 
Bereavement & Registration Services 
 
84. Work to create new burial space in the North of the city is now complete, with 

the Council and contractor in negotiations in respect of finalising the overall 
cost of the scheme. Expenditure on the overall project is to be repaid from 
future income receivable as part of the bereavement reserve.  
 

85. As part of the budget proposals in 2020/21, a segregated Capital property 
asset renewal allocation for bereavement services was created to allow more 
of the bereavement reserve to be used to support the revenue costs of the 
service and Directorate. Due to slippage from the previous year, the total 
allocation for 2021/22 is £185,000 to support site infrastructure 
improvements, new vehicles and plant and improvements to facilities. 
Expenditure for the year is expected to be £177,000. This figure includes the 
purchase of two new excavators and two trailers as well as grounds 
maintenance equipment (£85,000) to replace older machines. There will also 
be expenditure of £75,000 on road resurfacing at Thornhill Crematorium and 
£17,000 on the design of lighting works planned to be undertaken in 2022/23. 
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Highway Maintenance 
 
86. Expenditure on the reconstruction of structurally deteriorated roads which are 

deemed to be a priority is forecast to be £683,000. Schemes to be completed 
in year are Grand Avenue, Hadfield Road, Rover Way, Heol Llanishen Fach, 
Willowbrook Drive, Heol Penyfai and Nant Fawr Crescent. 
 

87. Other budgets for carriageway and footpath work total £7.497 million including 
slippage from 2020/21 and a specific Welsh Government grant. To date 
contracts awarded and completed are high speed routes carriageway 
resurfacing, Phase 2 footway improvements at Heol Carnau, Phase 1 of the 
carriageway slurry seal (micro asphalt) programme, smaller value footway 
reconstruction and improvement schemes and a number of localised highway 
initiative improvement schemes. Further such works are planned in the last 
quarter including a carbon neutral resurfacing trial on A470 Northern Avenue. 
A sum of £1.700 million of the budget is to be carried forward to future years 
for use towards the cost of City Centre highway improvement schemes. 

 
88. The five-year capital programme included a sum of £2.240 million to replace 

the timber surface of the Millennium Walkway. Works entailed the 
replacement of the timber decking and supporting bearers using reinforced 
plastic components along the length of the walkway from Wood Street to 
Cowbridge Road East/Castle Street along the River Taff. Following a trialling 
of materials, construction started in February after the dismantling of the 
Dragons Heart hospital from the stadium. The contract was completed in 
October 2021, with additional costs to upgrade lighting, cabling and decayed 
timber as part of unforeseen issues identified following the removal of the old 
walkway. These additional costs have been met by a virement from the 
highway structures and street lighting budgets.  

 
89. The bridges and structures budget of £1.270 million will support Fairwater 

Road, Heathwood Road and Capel Llaniltern culvert works as well to replace 
expansion joints at various locations around the city, upgrade viaduct doors 
and install CCTV. Slippage of this budget assumed to 2022/23 is £500,000. 

 
90. The street lighting renewals budget is to be utilised for subway lighting, 

column replacement and to start the design process for electrical works on 
Eastern Avenue. Implementation of the latter continues to be delayed 
resulting in overall slippage of £280,000 into 2022/23. 

 
91. Following a successful trial of LED lighting in the Radyr Ward, with the 

conversion of 1,250 columns, Cabinet approved in May 2019, an invest to 
save business case for all remaining residential columns to be converted to 
LED. Following a tender exercise, the total cost is estimated at £5.200 million 
with £1.500 million of expenditure forecast during this year. This is lower than 
planned due to a restricted supply of lanterns resulting from shortages of 
semi-conductor components. 

 
92. As part of a coastal risk management scheme to implement improvements 

from Rover Way to Lamby Way, a revised Welsh Government grant of £1.129 
million was awarded for the development of the full business case to deliver 
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the detailed design and cost estimates to construct the coastal defence 
improvements.  Ground investigations were completed in May 2020 and 
results have been utilised in order to determine the most appropriate detailed 
design. Cabinet considered a progress report on the scheme in June 2021 
including the reasons for cost estimate increases, timescales and to approve 
a tender exercise. Projected expenditure during 2021/22 is £469,000, on 
professional fees, with a tender process underway to inform costs. Any 
contract award will be the subject of funding confirmation and Cabinet 
approval, prior to a potential start in the first quarter of 2022/23. 

 
93. A sum of £250,000 Council match funding has been allocated towards the 

implementation of flood prevention measures together with Welsh 
Government funding of £639,000. This is for small scale schemes and post 
storm repairs. With only £25,000 match funding likely to be required this year, 
slippage of £225,000 is carried forward into 2022/23. 

 
 
Traffic & Transportation 
 
94. The enhanced asset renewal telematics budget of £646,000 is to be used for 

replacement of obsolete analogue CCTV cameras at various locations with 
HD digital CCTV cameras, replacement of the electronic signage/control 
system for the North Road tidal flow lane control system and Bute Tunnel 
entrance electronic signage. 
 

95. The total budget for cycling development in 2021/22, including slippage from 
the prior year, is £3.583 million, which will be used to match fund WG grant 
funded schemes for primary cycleways and completion of schemes such as 
North Road Phase II which will deliver improvements to Cathays Terrace, 
Whitchurch Road, Allensbank Road and King George V Drive East. Slippage 
of £1.000 million is currently forecast as a result of the award of additional 
Local Sustainable Transport Covid Response funding for pop-up cycling 
improvements. 

 
96. The Council Road Safety Schemes budget of £365,000 will be used to match 

fund safety related schemes being delivered as part of Welsh Government 
grants. This is together with a sum of £877,000 Council match funding to help 
secure a range of grants where match funding is required towards schemes 
for Local Transport, Safe Routes in Communities and Road Safety as 
described below.  

 
97. The Welsh Government revised allocation to Cardiff for the Local Transport 

Fund is £3.998 million. The fund supports development of integrated, 
effective, accessible, affordable and sustainable transport systems. Schemes 
bid for and approved include £1.617 million towards improving sustainable 
transport and active travel measures in the City Centre, £1.270 million 
towards bus priority and active travel improvement schemes (A4119 Corridor 
Phase 2D and A470 Caedelyn Road to Tyn y Parc Road Phase 2). It also 
includes £1.111 million towards bus stop infrastructure and real time 
information improvements. 
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98. The Welsh Government Road Safety Casualty Reduction grant approval is   
£175,000, to support projects that reduce road casualties including traffic 
calming and pedestrian improvements on Penarth Road, Clive Street 
Junction and Thornhill Road. 

 
99. The Welsh Government revised allocation to Cardiff for Safe Routes in 

Communities Grant of £1.701 million aims to improve accessibility and safety 
and encourage walking and cycling in communities. There is particular 
emphasis on improving routes to and from schools within the Canton and 
Trowbridge area. The allocation includes the School Streets scheme which 
is part of a wider programme working with schools to increase the use of 
active modes for school journeys, through targeted interventions and 
behaviour change support. 

 
100. The Welsh Government revised allocation to Cardiff for Active Travel is 

£8.815 million. The purpose of the fund is to increase levels of active travel, 
improve health and well-being, improve air quality, reduce carbon emissions 
and connect communities. Funding will support Cardiff Cycle Superhighways 
stage 1 (£5.179 million), Taff Trail upgrade at Hailey Park (£300,000), Active 
Travel to Schools (£1.179 million) and various active travel and 
improvements to the Integrated Cycle Network (£2.112 million). 

 
101. A Local Sustainable Transport Covid Response Grant of £1.030 million has 

been approved by Welsh Government for 2021/22 to fund pop-up measures. 
This will include temporary low-cost solutions to reallocate road space in 
favour of sustainable forms of transport. 
 

102. A new Welsh Government grant allocation to Cardiff to support Burns 
Commission recommendation for Active Travel is £225,000. This will support 
the provision of a secure indoor cycle hub in Cardiff City Centre (£85,000) 
and the purchase of vehicle fleet specifically for cycle maintenance 
(£140,000). 
 

103. In order to comply with the requirement of the Environment Act 1995 – Air 
Quality Direction 2019, Welsh Government provided a grant for a range of 
agreed measures. Planned expenditure during 2021/22 includes Bus retrofit 
(£562,000); taxi vehicle emissions incentives (£0.698m); city centre transport 
and active travel (£4.684m); implementation management and monitoring 
(£9,000). As part of the City Centre Transport projects, works on 
improvements at Central Square as part of a £6.0 million scheme are 
expected to be completed in April 2022. 

 
104. At its meeting in June 2021, the Cabinet approved to commence a 

procurement exercise on the City Centre East and Phase one of the Canal. 
This included permanent bus priority measures on Station Terrace and 
Churchill Way, a permanent cycleway a revised car park routing system and 
the first phase of the canal at the north end of Churchill Way. Following a 
tender exercise, the initial phase costing c £6.5 million has started on site, 
with works expected to be complete by the end of 2022/23. The project is 
funded by a combination of City Deal Metro Plus grant, Air Quality grant, 
Council match funding and a sum of £3 million Council funding included in 
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the overall programme towards the canal. It is assumed grant funding would 
be used first, so the Council allocation of £750,000 towards the Canal, 
profiled for use in 2021/22, will be carried forward as slippage into 2022/23. 
 

105. To mitigate against the impact of the City Centre works in neighbouring areas, 
the Council has allocated a sum of £4 million, with £1.500 million assumed in 
2021/22. A sum of £500,000 is forecast for 2021/22 in respect to development 
work at a number of sites in Grangetown and towards transport and green 
infrastructure improvements at Tudor Road. The balance shown as slippage 
at this stage. 

 
106. A Welsh Government grant of £168,000 has been awarded from the Ultra-

Low Emissions Vehicle Transformation Fund to install electric vehicle 
charging infrastructure in car parks. The proposal includes 22kW charge 
points at 11 of the Council’s car parks, including district and local car parks 
and those in the city centre and Bay areas. 

 
107. The Council Bus Corridor enhancements budget of £289,000 is to be used to 

complete the A470 Phase 1 and will also be utilised for match funding 
towards Welsh Government Local Transport improvement schemes (A4119 
Corridor Phase 2D and A470 Caedelyn Road to Tyn -y Parc Road Phase 2). 
A delay to the A4119 scheme and grant funding for the A470 has resulted in 
slippage of £230,000.  

 
108. A budget of £258,000 including slippage is shown in relation to development 

of the transport interchange on the site of the former recycling site at 
Waungron Road. Design works in respect to a retaining will inform costs as 
part of a tender process in parallel with new council homes, office and 
commercial spaces as well as a new access road designed to integrate the 
proposed transport hub with the residential development. Slippage of 
£208,000 is currently projected. 

 
 

Resources 
 

109. Directorate Programme 2021/22 £25.538 million. Initial variance of £6.961 
million identified.  

 
 
Technology 
 

110. The Modernising ICT budget aims to support projects in the Cardiff Capital 
Ambition programme and the digitisation of business services utilising 
modern technology. The total programme budget for the year is £636,000 
and this includes slippage from 2020/21 of £202,000. The budget includes 
a virement of £209,000 from the budget allocated for Cycling Development 
within Transportation, for the upgrade of Building Control IDOX software 
system. Expenditure planned during the year is currently forecast as 
£600,000 and includes phase two of the Corporate Landlord Scheme 
(£65,000), project costs of the digitalisation team for implementation 
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(£131,000), SAP Information Lifecycle Management including GDPR and 
archiving (£150,000) and Digital telephony (£45,000).  
 

111. Slippage of £200,000 is currently shown in respect to the ICT Refresh 
budget of £968,000 primarily because of timing of receipt and 
implementation of hardware due to lead in times. This budget covers a 
range of projects to support resilience, capacity and capability including 
direct access and Wi-Fi replacement, server replacement and firewall 
licenses. 

 
 
Central Transport Services 
 

112. As a result of slippage from 2020/21, the amount carried forward to 
complete phase 1 of the vehicle replacement programme in 2021/22 is 
£2.240 million and full expenditure is projected during the year. Orders have 
also been placed for the second and third phases of vehicle replacement at 
a cost of £4.001 million and £2.570 million respectively. This expenditure 
will be funded from Council repayable budget brought forward from 2022/23 
as well the award of Welsh Government Grant to ensure that 11 of the 
vehicles are electric powered refuse collection vehicles. The CTS Minor 
Repair Workshop has a total programme this year of £48,000 due to 
slippage from 2020/21. Total expenditure for the year is £31,000 with no 
further spend anticipated, resulting in an underspend of £17,000 which will 
reduce the Invest to Save repayments over the life of the scheme. 

 
 
Corporate 
 

113. Of the £200,000 contingency budget, during the year £26,000 has been 
vired to Parks & Green Spaces to fund the acquisition of Hawthorn 
Woodland. The remaining £174,000 is assumed to not be required during 
the year but will be adjusted at outturn if schemes are approved during the 
year. 
 

114. A sum of £120,000 has been vired to support Lamby Waste depot 
enhancements, with the balance of the £500,000 invest to save budget 
assumed to have no further drawdown. 

 
115. Including slippage of £3.198 million from 2020/21, based on projections 

initially assumed in the Cardiff Capital Region City Deal (CCRCD) business 
plan, a total programme budget of £6.792 million was assumed for 2021/22 
as part of the Council’s agreed £28.4 million contribution to the region. The 
timing and value of any drawdown is subject to proposed projects being 
considered and approved by the CCRCD joint committee, the delivery and 
expenditure on those projects, but also the different funding streams 
available to CCRCD to manage expenditure obligations. With expenditure 
estimated to be lower than planned and assumptions that expenditure 
during the year will be managed within external grant resources held by City 
Deal, slippage of £6.492 million is to be reprofiled into future years. 

 



4.C.213 Issue 5 Aug 2013 Process Owner: Cabinet Support Office Authorised: Joanne Watkins 
Page 20 of 

21 
Final 

 

116. The Core Office Strategy had an overall allocation of £9.750 million included 
in the programme over a three-year period with £5.679 million of this 
allocated for 2021/22. This was towards smarter working, digital 
infrastructure and building adaptations to allow consolidation into alternative 
council buildings. Drawdown of this allocation is subject to any expenditure 
being repaid on an invest to save basis. Projected expenditure for the year 
is £1.500m, predominantly to be spent on adaptations and fit out of Oak 
House following its acquisition and the purchase of specialist equipment for 
the Alarm Receiving Centre (ARC), with a full transfer due to take place in 
October 2022.  

 
117. A total of £260,000 allocated in 2020/21 was carried forward to this year 

towards a webcasting and conferencing system. A contract for the 
acquisition of equipment and cabling at City Hall and County Hall is in place, 
and to be completed by May 2022.  Subject to progress and testing, £50,000 
is currently assumed to be carried forward into 2022/23. 

 
118. The CITB Onsite Construction Academy is hosted on the Wates Residential 

Aspen Grove development at the old Eastern High site in Rumney. 
Expenditure of £110,000 relates to purpose-designed demountables 
hosting a large classroom area, kitchen and toilet facilities, a reception point 
and office space, which will become active following easing of Covid-19 
restrictions. The Academy commenced taking referrals for support in 
late May for a five-day intensive programme allowing learners to gain 
various industry-recognised certificates. 

 
119. The second and final tranche of viability support (£6.600 million) to be given 

to Cardiff Bus was referred to in the report to Council in October 2020 
headed “Securing the Future Sustainability and Viability of Cardiff City 
Transport Services Limited”. Following completion of equity subscription 
agreements, additional equity was injected into the company in September 
2021, to allow it to implement that part of its Turnaround Strategy relating to 
fleet investment and strengthening the balance sheet. 

 
 
Section 106 Schemes and Other Contributions 

 
120. The table below shows the Section 106 and other contributions forecast to 

be spent at the time of setting the budget. This has been reviewed by 
Directorates and is reflected in the new projection at Month 9: 

 

  Budget 
Projection 
at Month 9 

Variance 

  £000 £000 £000 

Parks & Green Spaces 2,073 1,500 (573)  

Traffic & Transportation 706 492 (214) 

Strategic Planning & Regulatory 181 35 (146) 

Neighbourhood Regeneration 609 1,110 501 
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Economic Development 59 59 0 

Education & Lifelong Learning 2,334 638 (1,696) 

Public Housing (HRA)  3,701 3,701 0 

Total 9,663 7,535 (2,128) 

 
 

121. Some of the schemes included in the profile above are:  
 

• Parks and Green Spaces – Schemes are proposed to be undertaken 
in a number of areas and include Adamsdown Open Space, Maindy 
Park, Camaes Park, Llandaff Fields, Kitchener Gardens, Llanishen 
Park and cycle improvements along the Roath Park Corridor.  Capacity 
to deliver schemes continues to be reviewed. 

• Traffic & Transportation – Public transport improvements, junction 
improvements, bus stops and bus borders; installation of CCTV and 
real time information, telematics and transportation schemes including 
the provision of bus routes in the city and strategic transport initiatives. 

• Strategic Planning & Regulatory – Air Quality Monitoring around the 
city. 

• Neighborhood Regeneration – Provision of a Library Service within the 
Cardiff Royal Infirmary, improvement of community facilities at Penylan 
Library and Community Centre and Lisvane Old School Rooms.  

• Economic Development – Support for small to medium enterprises in 
Adamsdown and Llanishen. 

• Education & Lifelong Learning – Asset renewal schemes relating to 
schools in the Canton Ward, Cathays High School 21st Century 
Schools work and planned extension of Pentyrch Nursery. 

• Public Housing – Development of new Council housing. 


