Appendix B – Waste Management Strategy 2015-18, Gap analysis

Phase 1: Residual waste restriction programme: Summer 2015- to provide an additional 5000T of recycling

Action	Delivered?	Narrative
Weekly food waste collections remain.	Yes	Weekly food waste collections have, and will continue, to remain. All equipment required to participate in the service is provided free of charge.
Recycling will remain weekly via green bags.	Yes	Weekly collections of recycling remain, and all equipment required to take part in the service is provided free of charge. The method of collection remains under review.
Residual waste collections will remain fortnightly, but restricting of residual waste is required.	Yes	Waste restriction was implemented on 27th July 2015; 140L wheeled bins were issued to approx. 10,000 properties without a bin and a restriction of 3 red striped waste bags p/collection to the remaining 16,500 properties in the bag areas. 94,000 properties had their 240L black bins exchanged for a 140L black bin, with full completion in February 2016.

Phase 2: HWRCs, new markets and re-use options; 2015/16, to deliver an additional 5000T of recycling

Action	Delivered?	Narrative
		HWRCs
Considering best practice design and layout when planning the development of the new site Improve signage around sites and on containers, to improve capture rates and reduce contamination levels	Ongoing	Lamby Way supersite opened in July 2017. All signage has been reviewed, using WRAP national iconography and complying with welsh language standards.
Dedicate resources to ensure that site operatives are proactive in diverting waste from landfill, directing materials into the correct skips, as well as providing helpful and useful knowledge to site users	Ongoing	A site operative is now at the entrance of all HWRCs with a dual purpose of checking proof of Cardiff residency, and providing assistance before users enter the site. When resource allows, an operative is also placed next to the general, household waste skip diverting material to recycling.

Re-consider the current vehicle access policy to ensure that only domestic site	Yes	From 2nd January 2016, residents are now required to bring proof of Cardiff residency to access the HWRCs.
users from Cardiff are accessing the site Consider the introduction of a 'permit scheme' to ensure only Cardiff residents benefit from the HWRC	Yes	Proof of residency check has been implemented.
Invest in comprehensive training and up skilling programme for the site operatives	Ongoing	NVQ development is underway
Progress a re-use shop run entirely by a third party organisation, with conditions to ensure that any items deemed unsuitable for re-use are recycled	Ongoing	We have formalised a partnership arrangement with British Heart Foundation (BHF); there is a donation zone at Lamby Way and Bessemer Close for items to be removed for re-use/recycling by the BHF. This trial will be evaluated, and developed over the years into a re-
Adapting to recycling markets, and providing recycling facilities for a range of bulky items and materials not currently recycled e.g. mattresses and carpets	Yes	use shop format New recycling markets for carpets, mattresses, tyres and UPVC at the HWRCs
Educate residents on the facilities available to them and how best to present and prepare recycling and waste before coming to site	Ongoing	Website pages have been re-designed to include WRAP iconography for materials, to improve national recognition The HWRC user guide is in the process of being redesigned
Considering a 'no bag' policy at the HWRC to encourage users to segregate material before entering the site.	Ongoing	Full detail to be developed in line with 2018-2021 waste strategy review paper.
Action	Delivered?	Narrative
Bring Sites		

Review existing bring site provision to ensure its suitable for user needs.	Yes	There are 3 remaining bring sites for mixed recycling, along with 5 for glass only.
Evaluate current usage, satisfaction and contamination levels of existing bring sites, and adapt as appropriate.	Yes	As above- Bring sites with high levels of mixed recycling contamination have now been removed.
Upgrade or adapt existing bring site provision to compliment any future change to kerbside recycling collections	Ongoing	Glass only bring sites remain across the City to replicate the separate collections of glass proposals.
Work with partners to consider opportunities to place recycling banks in alternative locations, accessed by a large footfall e.g. schools, community halls.	Ongoing	New facilities always considered.
Action	Delivered?	Narrative
Bulky Waste Collection/Fly-tipping Clearance		
Utilising available facilities at HWRC's, to either recycle or re-use items collected	Yes	This was delivered in November 2016. Any bulky items are collected free of charge if they are recyclable. Items are separated for recycling at Bessemer close HWRC.
Investigating the benefits, or otherwise, of introducing a credit scheme, inviting organisations that currently accept items for re-use an incentive, in return for obtaining their re-use data.	Yes	This was considered within the re-use options appraisal. The British Heart Foundation partnership was implemented as an alternative
Initiating a project team, to investigate current bulky waste, and fly-tipping collection arrangements, and identify any improvements necessary.	Yes	New fly-capture/waste data flow process developed and agreed. Fly-capture analysis completed monthly, to determine any trends in demand. Benchmarking work to continue
Increasing understanding of the composition of fly-tipped, and bulky collected waste, to identify common materials and the need to implement new recycling streams.	Yes	Raw data for analysed for bulky waste collections- a recycling bulky waste collection scheme has now been introduced

Considering all potential options to	Ongoing	Addressed in 2018-2020 Municipal Waste Strategy
improve the bulky waste collection		
service, taking into account best practice		
examples of an in house run service, a		
partly outsourced service, and a service		
ran entirely by third sector organisations.		
Working with Welsh Government to	Ongoing	The waste strategy manager delivered a presentation at the Welsh
implement a re-use network, consisting of		Government instigated "re-use forum". We will continue to support
third sector organisations that have the		Welsh Government to develop a network, which will have multiple
ability and relevant processes in place, to		benefits within Wales
re-use and recycle collected bulky waste.		

Phase 3: Recycling collections change requirements, detailed plans will be presented in 15/16 to ensure Cardiff remains legally compliant and delivers cost effective and high quality recycling

Action	Delivered?	Narrative
Prepare a 'TEEP' business case. Undertake detailed modelling with support	Ongoing	This work will continue
of WRAP, using Routesmart or similar		
Best practice research and benchmarking from other local authorities undertaking a kerbside sort scheme.	Ongoing	This is still ongoing, as part of the wider recycling waste collections review.
		There have been operational research meetings to other local authorities with a kerbside sort collection method.
Analysis of the current composition of waste in Cardiff is required, to determine the likely material demand in each area.	Yes	This was completed as part of the WRAP all Wales analysis.
City wide participation monitoring, to establish more detailed weights per participating household in each area.	Ongoing	Various cycles of participation monitoring has taken place, and continues as part of the team's annual work plan.

Review of bin stores/housing type within	Ongoing	An audit is currently under way to ensure our records are up to date.
current communal bin properties, to		Site assessments are being completed as and when new
determine whether appropriate for a		developments commence collections.
change in recycling collection method.		

Phase 4: Recycling infrastructure, further feasibility study to be presented 15/16. This is to secure recycling infrastructure and obtain high quality recycling and optimum market income

Action	Delivered?	Narrative
Through partnership with Welsh Government and support from Local Partnerships, Cardiff will explore the feasibility of a regional recycling facility.	Ongoing	Referenced in waste strategy 2018-2021
We will work with other local authorities to develop regional solutions to expand the range of materials that can be recycled from the kerbside e.g. nappies	Ongoing	There are regional recycling contracts in place: • WEEE • Street Sweepings • Textiles

Phase 5: Additional recycling performance from households, commercial and cleansing. This will be tabled for 2016 and beyond to secure the further 12,000T of recycling needed

Action	Delivered?	Narrative	
	Commercial		
Investigate the benefits, or otherwise, of	Yes	Commercial waste vehicles now have this function. It is currently utilised	
procuring on board weighing equipment.		on 6 of the larger commercial waste collection rounds.	
In depth waste audits to be arranged for	On going	Waste audits are offered as part of a service contract discussion.	
all new potential customers to ensure		However, this service can be expanded to be a requirement of signing up	
that waste contracts allow for maximum		a business for a general waste contract.	
levels of recycling.			
		Mixed skips are now being post sorted to further understand composition	

		0 1 10 1 10 1 1 0017
Understanding customer needs	Ongoing	Customer satisfaction survey completed September 2017
including consultation/feedback.		
Analysis of commercial waste collected,	Ongoing	
to determine composition with a view to		
introducing collections of additional		
material (if required).		
Introducing case studies of successful	Ongoing	Wales Millennium Centre case study completed
recycling schemes within existing		
customer contracts, focusing on both		
environmental and financial benefits.		
Investigating the potential of a	Ongoing	
commercial waste re-use centre.		
Divert potential customers that do not	Yes	This happens on daily basis. Further promote the service as the Ask
produce a large amount of waste to the		Cardiff survey of 2015/16 showed that 79% of respondents were not
Bessemer Close commercial recycling		aware of the commercial centre
centre.		
Continuing education and enforcement	Ongoing	A City Centre strategy has been developed. Weekend and evening
activity across the commercial sector to		enforcement officers now within the City. A section 47 database has been
improve presentation of waste, to		created, so that anyone working in the City centre can reference it.
improve overall Local Environmental		In 2017, will be working to ensure that businesses with private waste
Quality.		contracts label their bins to improve LEQ further
Consider the use of a formal	Ongoing	As above- officers are continuing to use the Section 47 Notice to enforce
enforcement notice prescribing and		this issue. However, this is mainly focused on businesses presenting
enforcing the manner in which recycling		bags for collection.
and food waste must be separated from		Need to review the approach with bins, compositional analysis support
residual waste receptacles.		may be required for this.
STREET CLEANSING- to recycle or compost 60% of their waste arisings by 2020		
Procure a suitable contract with the	Yes	This is a regional contract with Caerphilly and Newport, currently with
ability to recycle and/or compost street		Neal soil
sweepings and leaf fall.		
Consider an improved design litter bin	Ongoing	In process of redesigning some of the city centre litter bins, with a view to
with specific material receptacles, in		incorporating a recycling section within them.

order to reduce contamination and improve recycling potential. Updating and further developing the Local Environmental Quality strategy, with key recycling messages throughout.	Ongoing	There is a Neighbourhood Services enforcement strategy, along with sub action plans for each of the below areas: - City Centre - Frontages - Cathays - Litter - Fly-tipping
Considering the potential for split collection vehicles, in order to be able to efficiently collect and segregate recyclable items during cleansing operations.	Ongoing	A new fleet of vehicles were procured in 2016. This can be considered in 3 years as part of the new vehicle fleet procurement contract
Investigating how litter segregated for recycling at events and within the City Centre is currently collected, processed and recorded for recycling.	Ongoing	Material specific bins were purchased in 2014 as part of the 'Recycling on the Go' funding.