CARDIFF COUNCIL
CYNGOR CAERDYDD

CARDIFF
CABINET MEETING: 14 DECEMBER 2023 CAERDYDD

DEVELOPMENT OF AN INDEPENDENT LIVING AND WELLBEING
CENTRE.

SOCIAL SERVICES (COUNCILLOR NORMA MACKIE/
COUNCILLOR ASH LISTER)

AGENDA ITEM: 10

Reason for this Report

1. To take forward proposals for the development of an Independent Living
Wellbeing Centre, including expanded warehouse facilities for the Joint
Equipment Service, a multidisciplinary Wellbeing Hub and a new Smart
House demonstration centre, to further the development of preventative
services and to support independent living as set out in the Council’s
Ageing Well Strategy.

Background
Ageing Well Strategy

2. In January 2022 Cabinet agreed the Ageing Well Strategy (The Strategy)
which set out a range of actions to support older people to live well in their
homes and communities.

3. The Strategy recognised the ageing of the population in the city and the
need to respond to this. The projected rise in the number of older people
and those living with life limiting illnesses and dementia was set out in the
strategy as follow:

In the decade to 2030 the number of people:

Aged 65+ will increase by 17.8%

Aged 85+ will increase by 9.2%

Aged 90+ will increase by 5.9%

The number of people that struggle with activities of daily living
will increase by 17%, this will apply to 1 in 4 older people (over
65).

e Also the number of people living with dementia will increase by
30.1% and 41.1% for severe dementia.
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These demographic changes will put increasing pressure on already
overstretched services, both in terms of the number seeking help and the
complexity of demand. Cardiff Council will spend more than £56 million on
care and support services for older people in 2023/4 and this amount will
grow significantly if preventative action is not taken.

The Strategy is clear that the policy decisions and actions that we take
now to help people to remain independent at home could prevent these
demographic trends from resulting in unsustainable demand for services
while also improving the outcomes for older people in the city.

A key aim of the Ageing Well Strategy is therefore to support older people
to live independently at home through strengths based preventative
services. An important strand of this work is to improve the use of
technology, equipment and adaptations to support people to be able to
remain in their own homes and to prevent or reduce the need for care.

To support this work the Strategy proposed the development of a new
Independent Living Wellbeing Centre. The purpose of this Centre would
be to provide:

e A single new location for the Cardiff and Vale Joint Equipment Stores,
this service delivers equipment across the region and has outgrown its
current premises.

e A multidisciplinary hub of services to support independence, including
facilities to train staff on preventative services through technology,
equipment and adaptations

e A new Smart House, to demonstrate the latest in technology and
equipment to support people at home.

The previous Cabinet report supported the development of the
Independent Living Wellbeing Centre, subject to a business case and
further cabinet report. This proposal is now being brought forward for
further consideration.

Issues

The Joint Equipment Service

9.

10.

One of the key drivers for the development of the new Independent Living
and Wellbeing Centre is the need to find a new location for Cardiff and
Vale Joint Equipment Service (JES). JES is managed by Cardiff Council
on behalf of the regional partnership and delivers a vital statutory service,
delivering community medical equipment to support an individual’s care
needs directly to their own home. The equipment that the service provides
can help to reduce or prevent the need for care packages; it can support
discharge from hospital and prevent admission to hospital or residential
care.

The service holds in excess of 700 product lines within its warehouses,
including profiling beds, patient lifting hoists, suction machines and
commodes. The service also delivers continence products for the
University Health Board. In total the service carries out 76,000 deliveries
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11.

12.

13.

per year, including a same / next working day service to meet emergency
need, providing an essential support service to vulnerable residents
across the region.

The Joint Equipment Service has grown rapidly in recent years, since the
service commenced in 2009 demand has increased by 209%. As nearly
half of all deliveries are for those aged 70 years and over, a demographic
that is projected to greatly increase, the demands on the service are likely
to continue to rise.

The service has outgrown its existing warehouse facilities and functions in
six separate buildings: Two main warehouses, one in the north of the city
and one in the south and four other buildings which have been acquired to
ease pressure on storage of equipment, this includes 16 self-storage
containers. Despite this increase the amount of warehouse space is still
not sufficient for the needs of the service.

This inadequate and disjointed warehouse space is inefficient, with
significant staff resource required to travel to collect the stock from
different sites. This together with the inability to store sufficient stock is
now impacting on service delivery with 162 deliveries lost each month, a
7% reduction in medical deliveries in a year. The service is now unable to
meet its target to achieve 80% of standard deliveries in 5 days, with
performance in the first half of 2023/4 down to 69%. If these delays
continue there is a serious risk of increased hospital admission, delayed
discharges, and increased requirements for both domiciliary and
residential care.

Smart House and Multi-Disciplinary Working

14.

15.

A Smart House, a purpose built home that showcases aids, adaptations,
and solutions for independent living, is incorporated in the JES warehouse
in the North of the City. This space is also used as a facility for training
health and social care staff and for carrying out individual service user
assessments. The Smart House is also used as a hub for multidisciplinary
working. This space in this facility is no longer sufficient and it is
extensively overbooked, also the location of the Smart House is not
suitable for residents of the Vale of Glamorgan due to its location, resulting
in inequity of provision across the region. The limitations of these facilities
are impacting on the ability to deliver the change towards preventative
working that was set out in the Strategy.

Following an extensive period of review and market investigation which
has taken place over the past 3 years, no suitable property for lease or
purchase has been identified.

Proposal

16.

An opportunity has arisen to build a new, fit for purpose Independent Living
Wellbeing Centre, as part of the development of the Gasworks site in
Grangetown. This site has been acquired by the Housing Revenue
Account for the development of affordable housing, and when fully
developed the site will deliver a minimum of 500 units of social housing.
However one section of the land is particularly suitable for non-domestic
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17.

18.

use and would be an excellent location for the new Centre. The location,
being on the border of Cardiff and the Vale of Glamorgan, and with good
transport links, will be accessible for residents of both areas and will
support the timely delivery of equipment across the region.

The proposed Independent Living and Wellbeing Centre presents a
solution to the pressing needs of the Joint Equipment Service while also
providing an opportunity to develop a state-of-the-art building supporting
independent living and preventative services and multi-disciplinary
working.

It is proposed that the Independent Living and Wellbeing Centre will
comprise of two integrated and complimentary elements:

e The Joint Equipment Service stores and logistical operations
including a new decontamination unit

e A Multidisciplinary Hub for both health and social care services,
including a new Smart House to demonstrate a range of technology,
equipment and home adaptations and to facilitate training.

The proposals for both elements are set out below:

The Joint Equipment Service

19.

20.

21.

22.

The proposal will provide a warehouse of 33,518 ft2/ 3,114 m? which will
be 24% larger than the current facilities allowing for current need and
future growth. The facility will have the advantage of being based on one
site allowing for more efficient working arrangements. This new
warehouse space will alleviate the space constraints currently facing the
service set out above allowing for better storage solutions and logistical
efficiencies.

The new Centre will allow for a more resilient, reactive service, improving
outcomes for citizens through quicker hospital discharge and admission
avoidance. It also presents the opportunity to reduce costs to the Council,
by preventing or reducing the need for domiciliary care and reducing
residential placements, through timely delivery of equipment. The saving
from preventing this care is estimated at £434k per annum.

With adequate space, the service can store a wider range of products to
meet the developing needs of citizens, reducing spend on costly bespoke
items. An estimated saving of £30,000 per annum will be made for Cardiff
as the additional space will reduce the need for one-off items and instead
allow them to be added to the standard stock range. The space will also
allow the service to better prepare for periods of peak demand, such as
winter pressures, improving business continuity and reducing waiting and
delivery times.

In addition to increasing warehouse facilities the new Centre will provide
the opportunity to deliver an inhouse recycling service. All equipment
provided by JES is loaned, and when no longer required is cleaned and
recycled back into use. The cleaning of medical aid equipment prior to re-
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23.

24.

25.

use is currently outsourced at a cost of circa £119k per annum. The
contract is held by a company based in England. Around 6,000 items of
equipment annually are transported across the country cleaned and then
returned. This activity generates circa 36,000 avoidable travel miles per
year and generates circa 219 tonnes of CO,.

It is proposed that this recycling and decontamination work would be
brought in house, allowing a more cost effective and reactive service, this
would realise a potential saving of £26.5k in the first year, increasing by
7% year on year. It is further anticipated that this would reduce the need
to procure new items as the inhouse service would be quicker and more
flexible in prioritising items that are in high demand.

There is an opportunity to provide the equipment recycling service through
a model of supported employment, to allow those with additional needs
and/or learning disability to be employed in secure, stable jobs. Only 5%
of individuals with a learning disability are in employment in the UK,
compared to 76% for the population as a whole, this scheme could help
address this issue. Further work will be needed to ensure the viability of
this model, however a similar scheme in Rhondda Cynon Taff has been in
operation successfully for a number of years.

This co-location of the Joint Equipment Services will result in improved
services, with the ability to respond to the changing needs of the region
quickly both now and into the long-term future.

The Multidisciplinary Hub

26.

27.

28.

The Multidisciplinary Hub within the new Centre would offer an additional
1,279 m? of space. This proposal includes:

- Public facing welcome area and reception

- Café area (servery & seating)

- Waiting / computer areas, with community rooms and office
- Multi-function Rooms (to hold classes and Events)

- Kitchen area to support community groups

- Community Rooms and Offices

- Therapy and Consultation rooms

- Open plan office area

- Meeting and training rooms

The Centre will provide the unique opportunity to deliver a fully integrated
health and social care service to support older people to live independently
at home, realising one of the key aims of the Strategy. District Nursing
Services, Occupational Therapy, Paediatric Therapies and Education
Services already use the limited multidisciplinary space available in the
JES facility. The new Centre would allow this to be greatly extended and
enhanced to develop a full multidisciplinary locality working model.

The aim will be to bring together a combined set of skills from a range of
community well-being services, social care, primary and acute health
services, third sector organisations and private care providers within one
co-located Hub, based within the new Centre. The Hub will be the
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29.

foundation for the provision of seamless, person-centred services focused
on prevention and independent living and putting what matters to the
citizen at the heart of services.

The proposal for the Hub will support the delivery of the Regional
Partnership Board’s locality working commitments and meets the
aspirations of its @Home preventative programme. The services
proposed for the new facility include:

Falls Clinic — educating individuals and carers (both paid and unpaid) to
maintain independence. This service would include frailty assessment and
support and peer-mentoring for chronic conditions.

Occupational Therapy and Social Work Services on site would offer advice
and support and will directly prescribe equipment in individual cases.
Expansion of the Independent Living Shop, which offers an opportunity for
citizens to purchase items themselves to better support their individual
needs and preferences.

In some cases care assessments would be undertaken on site at the
Smart House, identifying the right technology and equipment to support
the individual and ensuring the right sizing of care provision.

Integrated programmes such “Think Physio” would be provided on site.
Appointments with a physiotherapist could be held in the Hub, providing
an opportunity for direct referrals without the need for a GP with both the
consultation rooms in the Hub and the Smart House providing excellent
facilities. Immunisation, diabetes, and blood pressure clinics could be held
in the facilities, enhancing the healthcare offer for the region.

Provision for a strong third sector presence will be made in the Hub,
delivering the community specific expertise needed to deliver real change.
This would provide organisations such as Age UK, Hedway and Age
Concern with the opportunity to have a presence within the Hub.

Focused support groups will be held in the Hub, aimed at people living
with, or caring for others with dementia; people transitioning through the
stages of Motor Neuron Disease, or Multiple Sclerosis. The aim will be to
provide peer/specialist support, practical advice, information alongside
access to equipment/technology enabled care, which could enhance the
quality of life for carers, and the cared for person.

Smart House

30.

A new Smart House will be at the heart of the new development. It will be
a purpose-built home, demonstrating a full suite of technology, medical
aids and adaptations in a domestic setting. This state-of-the-art facility will
be available to support independence across Cardiff and the Vale of
Glamorgan. The accommodation will deliver additional space (280 m?) to
provide a much needed expansion of the existing provision including:

- Staircases, stair lifts and residential lifts
- Kitchen

- Living rooms

- Dining rooms

- WC/Bathrooms

- Arange of bedrooms
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31.

32.

33.

34.

35.

- Bariatric/Mediatic equipment solutions, demonstration, and training
facilities

- All spaces will be equipped with the most appropriate tech enabled
care provision.

The Smart House will both support individual assessment and provide a
base for specialist training. It will allow the multidisciplinary team to review
the equipment and technology available and consider whether it meets the
needs of their individual clients. All the items stored within the JES
warehouse would also be available to the team to help them assess the
best equipment to support individuals on a case-by-case basis.

A wide range of training will be provided through the Smart House. It will
form a central part of induction for all new staff into older persons services
in Cardiff and will serve as a location for a variety of training such as the
All-Wales Manual Handling Passport, Medication and First Aid training,
Tech Enabled Care, Dementia Awareness any many more, embedding an
ethos of strength-based practice, moving away from traditional care
solutions as appropriate.

The Smart House will be available as venue for training across the health
and social care sector, for private care providers and third sector
organisations and for unpaid carers. The centre will utilise all the latest
Technology Enabled Care (TEC), to train and support staff in the use of
TEC in their assessment and care planning, potentially reducing the need
for some care calls, at the same time empowering the citizen to retain their
independence.

The Smart House will provide cross sector support to reduce the reliance
on care and to support effective hospital discharge, empowering the
individual and providing confidence to their family/care networks and to
professionals in the alternative solutions that can be tailored to meet their
needs.

The longer-term aim is for the Smart House to become a Training Centre
of Excellence, offering Trusted Assessor Training to prescribe equipment
and adaptations. The aim will be to become an accredited provider in this
training, reducing costs. The space will reflect real life environments
appropriate to deliver specialist training such as bariatric moving, and
handling, this is a significant and growing area of need within the region.
The aim is for the Smart House to be one of the first in-house bariatric and
mediatic training centres in the UK.

Café and Social Spaces

36.

The development of the Independent Living and Wellbeing Centre will
include opportunities for informal and relaxed interaction. Drawing people
in through the provision of a café and social spaces. The space will include
community rooms alongside multifunction rooms to support a wide range
of group activities. These spaces will be supported by kitchen and welfare
facilities offering further flexibility and autonomy. Rooms will also be
available for local community groups to book for activities such as social
events or exercise classes.
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37.

38.

39.

The aim will be to engage a wider range of individuals to visit the space,
educating them on the technology and equipment that is readily available,
supporting them to find their own solutions (both for themselves or their
family/friends) and empowering them remain independent.

The provision of both the Wellbeing Hub, including the Smart House, and
the enhanced JES facility will together form the Independent Living and
Wellbeing Centre, leading the way for preventative services across Cardiff
and Vale of Glamorgan.

A full business case for the MDT Wellbeing Hub will be developed in order
to secure Welsh Government IRCF funding, this will be separate from the
business case for the JES facility, and if necessary the two schemes can
progress separately in phases allowing for more flexible delivery.

Options Appraisal and Business case

40.

41.

42.

43.

44.

A number of options were considered to resolve the increasing
requirements of the Joint Equipment Service. A full outline business case
has been produced detailing the financial appraisal and options analysis.
An overview is provided within the Outline Business Case Executive
Summary included at Appendix 1. The options considered included:

e Option 1 - Leasing a third warehouse to supplement current
provision

e Option 2 - Leasing a large site to co-locate all services

e Option 3 - Purchasing a large site to co-locate all services

e Option 4 - Building a new provision to collocate all services

Adding a further warehouse to the current provision as in Option 1, was
not considered a viable option due to the logistical issues with operating
from so many sites.

Despite searching for 3 years with the support of the Strategic Estates
Department supported by external professional advice, no buildings of
sufficient size were identified that could make Option 2 or 3 a viable option.
Option 4 has therefore been chosen as the only viable option.

In addition to being the only option available, a new build provision on the
Gasworks Site has many advantages, it offers control over the design of
the building and allows for flexibility to be built in, to future proof the project
against future needs. The building will deliver ongoing savings in utility
costs due to the sustainability standards within the design. Co-locating the
service will also allow the service to better control staffing costs and its
central location and proximity to transport links will allow easy access
across the region.

The service has worked with Arup consultants and has completed the
plans to RIBA 1, including a revision of the initial proposal to ensure the
most cost-effective build and to deliver the most efficient operational
function both now and into the future. The specification has been
developed to deliver a BREEAM standard of “Excellent”, BREEAM stands
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45.

for British Research Establishment Environmental Assessment
Methodology. Next steps would be to take this design further to RIBA 2
and subject to a full business case and further cabinet report, to move
forward to design and planning.

The project does not compromise the housing aspirations of the wider
Gasworks site, the land will remain in the control of the Housing Revenue
Account, and the housing scheme will take responsibility for any land
remediation required as part of the wider scheme. Given the potential of
the site to reduce the need for disabled adaptations through the better use
of equipment, and the availability of community rooms to enhance the local
community offer, it is appropriate that the HRA contribute towards the
scheme through the use of the land.

Costs and Funding

46.

47.

48.

Risks

49.

The cost of the project is estimated at £14.5m (£9.5m for the Joint
Equipment Service accommodation and £5m for the MDT Hub and Smart
House elements). A full breakdown of costs are detailed within the Outline
Business Case. It is proposed that the Council provides the capital funding
to support the development of the JES warehouse facility. It is anticipated
that the costs for the Hub and Smart House will be funded through The
Health and Social Care Integration and Rebalancing Capital Fund (IRCF)
grant. There is agreement that that this project is a priority for the Cardiff
and Vale Regional Partnership Board. There is in principle agreement that
the project meets the criteria for this fund and the scheme is on the forward
plan for future support, although a full business case will need to be
developed to take this forward to Welsh Government for consideration.

The JES is a partnership with the University Health Board and the Vale of
Glamorgan Council, there is currently an established Section 33
Agreement in place (a contract to provide statutory services on behalf of
multiple organisations), this covers the pooled budget and sharing of
overheads of the service. All parties currently contribute to buildings costs
and there is an agreement in principle that this will continue. Therefore,
while the Council will provide the capital for Joint Equipment Service
element of the project, the partners will make a “rental” contribution and
will also share utility costs.

In principle agreement has been given to the scheme by the partnership,
all partners will be asked to reaffirm their commitment to the scheme
before it progresses.

of not taking action

The performance of the Joint Equipment Service has dropped by 4% year
on year since 2021 due to the dispersed nature of the service and the lack
of space to store sufficient items. Ony 69% of deliveries are made within
5 working days, well below the target of 80%. Should this situation
continue 2,382 people will be put at risk, with the number increasing year
on year. Of these it is estimated that:
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50.

51.

52.

o 420 will be directly admitted to hospital or have their discharges
delayed.

e An additional 398 palliative discharges will fail, and patients’ wishes
to be cared for at home for end of life will not be able to be
supported.

e 337 domiciliary care packages will either fail or need to be
increased

e 124 informal carers may fall into crisis

e 400 people will experience risk of falls and/or health and safety
issues at home, resulting in additional intervention requirements

e 703 people will have their wellbeing and independence at home
compromised.

This will further increase pressures on both community and hospital
services for both health and social care, the potential known cost of this
service failure could be approximately £749,380 per annum. This includes
costs to the University Health Board (UHB) of extended hospital stays
amounting to £554,800, and additional costs of £194,580 as a result of
additional care packages, of which £142,729 would accrue to Cardiff
Council. While the greatest direct cost will be to the UHB, it is known that
long stays in hospital result in individuals becoming deconditioned and
often lead to increased need for care on an ongoing basis.

The Independent Living and Wellbeing Centre will not only prevent these
risks by providing a future proof specially designed premises for the Joint
Equipment Service, it will also provide a state of the art Smart House and
Wellbeing Hub, bringing together multidisciplinary services aimed at
increasing prevention and supporting independence, thereby delivering a
key aim of the Ageing Well Strategy and reducing the impact of the
growing older population on services and budgets.

The Outline Business Case shows that the new build proposal will result
in an estimated increase on revenue costs of £184k per annum to Cardiff
Council. However as outlined above the greater effectiveness of the
service will result in avoidance of social care costs of at least £434k per
annum through preventative action, in addition it will remove the increased
service pressure costs to social services of £143k per annum that would
result if the current service failure persists .

Equality Impact Assessment and Wellbeing of Future Generations

53.

54.

A Single Impact Assessment has been completed and no issues were
identified.

In developing the proposal, the Well-being of Future Generations (Wales)
Act 2015 has been thoroughly considered and the development designed
with the ‘wellbeing duty’ in mind. In taking the development forward, the
requirement to ensure sustainability will be key in accordance with the
‘sustainable development principle’. The proposal has been developed to
ensure that the needs of the present are met without compromising the
ability of future generations to meet their own needs.
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Local Member consultation

55.

56.

Local Member consultation will take place at key points within the project
design and delivery to ensure services and provisions meet the needs of
local citizens.

In-depth consultation will be undertaken during the design phase of the
project as part of the Pre-Application Consultation (PAC).

Reasons for Recommendations

S7.

58.

To address the critical need of the JES service for a new building to
support the statutory provision of medical equipment and continence
products.

To develop an Independent Living and Wellbeing Centre including Smart
House and Wellbeing Hub, subject to receipt of grant funding, with the aim
of ensuing that support is in place to help people live as independently as
possible, for as long as possible in their own homes. Fully supporting the
preventative and strength-based approach to social care provision as set
out in the Council’s Ageing Well Strategy.

Financial Implications

59.

60.

61.

62.

The report sets out an Outline Business Case (OBC) following stage 1
design costings and an option appraisal exercise. In accordance with best
practice a further report and Full Business Cases is to be brought back to
Cabinet, were Cabinet minded to proceed to the next stage of the design
process. The estimated cost of developing the FBC and next stage of the
design process to secure planning permissions for all elements of the
project is £500k. Opportunities are to be considered to secure grant
funding towards project elements that are approved to be supported by the
Health and Social Care Integrated Rebalancing Capital Fund — IRCF.

In the event that the project does not proceed after development of the
FBC or is significantly changed in scope, there is a risk of abortive costs.

The Council has an approved budget of £3.9 million on a self-financing
basis, to develop an independent wellbeing hub. At the end of 2021/22, a
grant was received from Welsh Government of £1.100 million to support
independent living solutions and allocated for this purpose as well. A total
of £5 million. Following an options appraisal exercise, the preferred option
is to build a bespoke Joint Equipment Store (JES), Multidisciplinary Team
Independent Wellbeing Hub and Smart House. However, with initial costs
significantly in excess of budget a further review of costing has taken place
as part of the OBC, with the estimated capital costs of the JES element
reduced to an estimated £9.5 million and the other elements being £5
million.

The JES is a partnership agreement formed under regulations. Initial
discussions with Partners indicate that they would not be willing to
contribute to Capital Costs but would be willing to pay towards revenue
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costs of the facility via a rental agreement. This proposal would require
Cardiff Council to take the lead and increase its overall borrowing
requirement, on the assumption that income will be received from partners
and existing council revenue budgets to meet operational and debt
servicing costs. Any agreement would need to formalised and agreed as
part of set governance processes for the Partnership and respective
partners including the University Health Board and Vale of Glamorgan
Council, and cover the entire useful life of the asset to ensure the costs
and benefits of any new facility are shared appropriately and does not
adversely impact or leave a liability on the Council if it were to take a lead
in the financing of the facility.

63. The Multidisciplinary Team Independent Wellbeing Hub and Smart House
construction are proposed to be funded by external capital grant. In
accordance with the established process of the funding, this will also
require a full business case and the ongoing operating costs of such a
facility are not yet determined for inclusion in the OBC. There should be a
clear basis for ensuring the operating costs of the facility are sustainable
in the short term as well as in the long term.

64. The cost of the preferred option in respect of the JES element will result in
an estimated increased revenue budget cost to the Council of £185,000.
The report sets out areas of future cost avoidance as well as service
benefit. Annual revenue costs will need to inform the Council’s Medium
Term Financial Planning Process. Linked to the preventative approach
outlined, this should include review of opportunities to reduce sums
included in the current MTFP for demand growth, in order that they may
be repurposed to support costs for any approved JES project and release
wider revenue savings over the medium term.

65. Were Cabinet to approve progression of the project to Full Business Case
of the Jes element alone, an indicative increase of £4.5 million in the
Capital Programme will need to be considered as part of the budget
proposals and indicative investment programme. This would be on an
invest to save basis and to be drawn down only following approval of a Full
Business Case by Cabinet and all partners.

66. The FBC will need to be prepared in accordance with best practice and
updated with the following: Have approval of external partners in line with
their own processes and the Joint Agreement, as well as agreed
contributions towards costs for certainty; Seek all opportunities for external
funding; have undertaken all further due diligence set out to be actioned in
the OBC; Address any VAT impacts as identified in the initial development
of the proposals; Set out robust processes and data collection to ensure
the benefits outlined for the project are measured and realised in order to
capture any savings towards paying back the investment in the project;
Ensure clarity of agreements between the rent payer and Council tax payer
in respect to the proposed site which is currently held and acquired for a
Housing Revenue Account Purpose.

Legal Implications (including Equality Impact Assessment where

appropriate)
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67.

68.

Legal services are asked to give the legal implications on 2
recommendations in relation to the development of the former Gas Works
site in Cardiff. The first recommendation is to develop an Independent
Living Wellbeing Centre on a site known as the Gas Works, which will be
the premises for a Joint Equipment Service including a new Smart House
to show case the range of provisions that can be provided to those
requiring assistance, and a multidisciplinary Wellbeing Hub so that the
Council is working within the Ageing Well Strategy. The reasons for
recommending the former Gas works site is that out of all 4 options given
it is thought to be the cost effective and viable option.

Apart from the Ageing Well Strategy the ‘Social Services and Wellbeing
(Wales) Act 2014’, and ‘Social Services (Wales) Act 2016’ (which
considers and assists an individual’s need for care and/or support, (in
particular support for unpaid carers) must be taken into account due the
duties that it bestows on the Council. With regard to the situation of an
affordable service and site, Cardiff has been impacted by the current
economic situation, (like everywhere else), however Option 4 of the
Options Appraisal and Business Case is the favoured option as it is
considered to be the most sustainable and feasible option to proceed with.
Detailed legal advice should be sought on the proposed procurement
strategy and any proposed procurement route.

Leqgal Property

69.

70.

The former Gas Works site is currently owned by the Council and does
not raise any immediate implications relating to property transactions. The
site is currently being developed for meanwhile housing and it is expected
that the service area will have therefore undertaken extensive
investigations as to the suitability of this land for this proposal.

Should the completed development require an appropriation of part of the
site from the Housing Revenue Account to General fund, the Council has
powers to do so where it is satisfied the land is no longer required for its
current purpose pursuant to s.122 of the Local Government Act 1972. This
may be dealt with under the scheme of delegation where the value land
to be appropriated is less than £1m.

Grant conditions

71.

It is noted that part of this project will be funded by grant and accordingly
the directorate should satisfy itself that it can comply with the same before
proceeding.

Equality and other public duties

72.

In considering this matter the decision maker must have regard to the
Council's duties under the Equality Act 2010. Pursuant to these legal
duties Councils must, in making decisions, have due regard to the need to
(1) eliminate unlawful discrimination, (2) advance equality of opportunity
and (3) foster good relations on the basis of protected characteristics.
Protected characteristics are: (a) Age, (b) Gender reassignment, (c) Sex,
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73.

74.

(d) Race - including ethnic or national origin, colour or nationality, (e)
Disability, (f) Pregnancy and maternity, (g) Marriage and civil partnership,
(h) Sexual orientation, (i) Religion or belief — including lack of belief.

The purpose of the Equality Impact Assessment is to ensure that the
Council has understood the potential impacts of the proposal in terms of
equality so that it can ensure that it is making proportionate and rational
decisions having due regard to its public sector equality duty. The decision
maker must have due regards to the Equality Impact Assessment in
making its decision.

Regard should be taken to the Council’s wider obligations under the Social
Services and Wellbeing (Wales) Act 2014; the Wellbeing of Future
Generations (Wales) Act 2015; the Welsh Language (Wales) Measure
2011 and the Welsh Language Standards.

Social Services and Well Being (Wales) Act 2014

75.

76.

77.

78.

In considering this matter, the decision maker must have regard to the
Council’s duties pursuant to the Social Services and Well Being (Wales)
Act 2014. In brief the Act provides the legal framework for improving the
well-being of people who need care and support and carers who need
support and for transforming social services in Wales

The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’),
which places a ‘well-being duty’ on public bodies aimed at achieving 7
national well-being goals for Wales - a Wales that is prosperous, resilient,
healthier, more equal, has cohesive communities, a vibrant culture and
thriving Welsh language, and is globally responsible.

In discharging its duties under the Act, the Council has set and published
well-being objectives designed to maximise its contribution to achieving
the national well-being goals. The well-being objectives are set out in
Cardiff's Corporate Plan (2023-2026). When exercising its functions, the
Council is required to take all reasonable steps to meet its well-being
objectives. This means that the decision makers should consider how the
proposed decision will contribute towards meeting the well-being
objectives and must be satisfied that all reasonable steps have been taken
to meet those objectives.

The well-being duty also requires the Council to act in accordance with a
‘sustainable development principle’. This principle requires the Council to
act in a way which seeks to ensure that the needs of the present are met
without compromising the ability of future generations to meet their own
needs. Put simply, this means that Council decision makers must take
account of the impact of their decisions on people living their lives in Wales
in the future. In doing so, the Council must:

e Look to the long term
e Focus on prevention by understanding the root causes of
problems
e Deliver an integrated approach to achieving the 7 national well-
being goals
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79.

e Work in collaboration with others to find shared sustainable
solutions

e Involve people from all sections of the community in the
decisions which affect them

The decision maker must be satisfied that any decision proposed or
otherwise accords with the principles above; and due regard must be
given to the Statutory Guidance issued by the Welsh Ministers, which is
accessible using the link below:http://gov.wales/topics/people-and-
communities/people/future-generations-act/statutory-guidance/?lang=en

HR Implications

80.

81.

82.

83.

84.

The proposal seeks Cabinet approval for the development of a single
Independent Living Wellbeing Centre, including expanded warehouse
facilities for the Joint Equipment Service, a multidisciplinary Wellbeing Hub
and a new Smart House demonstration centre.

The Joint Equipment Service currently has two sites within Cardiff;
Llanishen and West Point, Penarth Road. The development of the new
Independent Living Wellbeing Centre would create a single new location
for services at the Gasworks site in Grangetown, Cardiff. All employees
who are currently based at either Llanishen or West Point would be
required to transfer from their current work location to the new Independent
Living Wellbeing Centre.

Paragraphs 21 and 22 of the report outlines the proposal that recycling,
and decontamination work would be brought in-house, allowing a more
cost effective and reactive service. As this work is currently outsourced to
an external contractor, further information would need to be sought on the
current contractual arrangements and future arrangements to ascertain if
the “Transfer of Undertakings (Protection of Employment) regulations
2006” (as amended) would apply in these circumstances. TUPE can apply
if current outsourced activities or services are brought in-house (in-
sourcing). If TUPE is considered to apply, employees currently engaged
in this activity or service would transfer to the Council as the incoming
employer.

Following consideration of the TUPE regulations as outlined in paragraph
82, in such circumstances where TUPE is considered not to apply; the
service would not be able to support the new elements of the in-house
recycling and decontamination work within existing staffing resources.
Therefore, this would necessitate the creation of new posts to provide the
service in house and further consideration would need to be given to the
number of resources required and the associated costs.

The culture, health, wellbeing and engagement of employees is vitally
important to keep the workplace safe and healthy, and our workforce
engaged and resilient. Engagement with employees and trade unions
regarding the proposed changes will need to continue to ensure that
employees affected by the change of work location are kept up to date on
the development of the new Centre.
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85.

The Trade Unions have been consulted on the information within this
report and there will be ongoing engagement and consultation on the
proposed development.

Property Implications

86.

87.

88.

89.

90.

91.

SED have worked closely with the service area on all elements of the JES
site search. Supported by external professional advice, the service area
defined a clear site requirement including criteria such as size, location,
configuration, value and availability. This was used to inform a search of
potential suitable land and property options within the Cardiff area. The
results of the search, once filtered according to the agreed criteria,
identified only one building that may have been potentially suitable for
conversion. However initial enquires with the landlord revealed that only
a short-term occupation could be offered on a leased basis. Therefore the
site was eliminated from further consideration.

Analysis of the search exercise by the JES project team concluded no
privately owned sites available on the market were suitable for lease or
purchase that met the agreed criteria of availability, configuration, value
and location.

The JES service is delivered in partnership with Cardiff and Vale Health
Board and also the Vale of Glamorgan Council. As a consequence the
location criteria specified a South West Cardiff location for the new site.
The potential JES site identified at the Gas Works meets the location
criteria for the service, with good transfer links to the Vale.

The Gas Works site was originally acquired by the Council for Housing use
and is currently vested in the HRA. The JES constitutes a General Fund
use and therefore, should land at the Gas Works site ultimately be selected
for JES development, it will be important to ensure an adequate
mechanism is implemented, for example a Service Level Agreement, that
fully considers the process and implications of achieving best value in
reference to the land used.

Furthermore, if land at the Gas Works is selected as appropriate to
develop the JES, and at some future date is then no longer required or
declared surplus to JES requirements, it will be important for the business
case to acknowledge the management of dilapidations or other related
make good costs. This is due to the JES being a very service specific
facility which may require additional investment in future years to finance
conversion to potential alternative uses more aligned to the original land
purchase intent.

The JES service model references a partnership with the NHS and the
Vale of Glamorgan Council. It will be important for the business case to
clearly articulate the nature of the partnership including any assumptions
relating to the future lease of space in the (Cardiff Council owned) JES
building with reference to any rent and service charge expectations, and
the general regularisation of the landlord and tenant arrangements.
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92. Where the Council is required to undertake property valuations,
transactions or appraisals required to meet service objectives, they should
be managed in accordance with the Council's Asset Management
processes and in consultation with relevant service areas and professional
teams as appropriate.

RECOMMENDATIONS
Cabinet is recommended to:

1. Approve in principle the proposals for the development of an Independent
Living Wellbeing Centre to provide sustainable premises for the Joint
Equipment Service together with a new Smart House and multidisciplinary
Wellbeing Hub, in line with the aims set out in the Ageing Well Strategy.

2. To agree to proceed to detailed design stage for the Independent Living
and Wellbeing Centre, the full business case for the development will be
the subject of a further Cabinet report.

SENIOR RESPONSIBLE OFFICER | Jane Thomas
Director Adults, Housing &
Communities

8 December 2023

The following appendices are attached:
Appendix 1 — Outline Business Case Executive Summary
Appendix 2 - Single Impact Assessment

The following background paper has been taken into account:

Outline Business Case
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