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CYNGOR CAERDYDD
CARDIFF COUNCIL

ECONOMY & CULTURE SCRUTINY COMMITTEE

3 OCTOBER 2019

INTERNATIONAL SPORTS VILLAGE (ISV) DEVELOPMENT STRATEGY: PREDECISION SCRUTINY
Appendices 4 and 5 of the Cabinet Report are not for publication as they contain exempt
information of the description contained in paragraphs 14 and 21 of Schedule 12A of the
Local Government Act 1972. It is viewed that, in all the circumstances of the case, the
public interest in maintaining the exemption outweighs the public interest in disclosing
the information.

Purpose of the Report
1. To give Members background information to aid the scrutiny of the draft report to
Cabinet regarding the International Sports Village (ISV) Development Strategy,
which is due to be considered by Cabinet at their meeting on 10 October 2019.
2. Members should note that Appendices 4 and 5 of the Cabinet report are exempt
from publication. Members are requested to keep this information confidential, in
line with their responsibilities as set out in the Members Code of Conduct and the
Cardiff Undertaking for Councillors.
Scope of Scrutiny
3. At their meeting on 10 October 2019, the Cabinet will consider a report that seeks

cabinet approval for a revised development strategy for the ISV, including
considering land ownership and use as well as future operating models and
appropriate procurement processes to identify these.
4. This item will enable Members to:
a. Undertake pre-decision scrutiny of the report to Cabinet on the
International Sports Village - to follow as Appendix A
b. Explore with witnesses key factors shaping future plans and any risks to
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the Council
c. Explore with witnesses the fit between these discussions and the wider
Cardiff Bay regeneration plans
d. Gain an understanding of the next steps and timelines involved, and
e. Test the recommendations to Cabinet.

Structure of the meeting
5. The Chair will move that this item be considered in two parts: an open session,
where Members will be able to ask questions on the issues and papers that are in
the public domain; and a closed session, where members of the public will be
excluded, where Members can ask questions that pertain to Appendices 4 and
5.
6. Members will hear from Councillor Russell Goodway (Cabinet Member –
Investment and Development) and Neil Hanratty (Director of Economic
Development). There will be a presentation taking Members through the
proposals and recommendations to Cabinet, followed by Members questions.
7. Members will then be able to decide what comments, observations or

recommendations they wish to pass on to the Cabinet for their consideration prior
to making their decisions.
Background
8. In 2001, the administration’s ‘Ambitions for Cardiff’ strategy document contained a
commitment to “progress the development of the £240m International Sports
Village as the centre piece of Cardiff’s plans to become a regional capital of
sporting excellence”. The commitment to this project was reiterated in the
Ambitions for Cardiff 2002-03 as “progress the development of the International
Sports Village as the centrepiece of Cardiff’s plans to become a European
Sports/Leisure destination”.
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9. As part of the regeneration project, the Council acquired ownership of tranches of
land on the ISV site, which remain in Council ownership. Since then, a mixture of
public and private sector investment has resulted in the following developments:
i)

Cardiff International Swimming Pool

ii)

Cardiff International White Water Centre

iii)

Ice Arena Wales

iv)

Residential and Retail developments

v)

Pont y Werin Bridge.

10. In 2012, the Council signed a Development Agreement with Greenbank
Partnership Ltd (GPL)1 to construct a new Ice Arena and undertake work to
secure a Snow Dome or equivalent alternative leisure facility, with the release of
the Council owned Waterfront site for mixed-use development.
11. In July 2017, the Council’s new Administration set out a policy programme and
associated delivery commitments in the Capital Ambition five-year plan. This
contains a commitment to ‘Set a refreshed vision for Cardiff Bay as a leisure
destination, by securing a new visitor attraction, with the possible creation of a
permanent “beach style” facility and revitalising the strategy for the International
Sports Village.’
12. Since then, the Council has had a dialogue with GPL regarding the next stages of
ISV development. The global financial ‘crash’ and consequent impacts on
property markets translated into localised delays in the roll-out of the Cardiff
Pointe development; the Council responded by providing GPL with an extension
to the Development Agreement timeline. GPL have recently informed the Council
that they are entering a Joint Venture with a new development partner to
complete Cardiff Pointe.
13. In addition, in March 2018 Cabinet provided authority for the Council to acquire
4.32 acres of land on the former Toys R Us retail building including a large service

GPL are the owners and developers of the adjacent Cardiff Pointe site and signed a Development Agreement
with Cardiff Council, in 2012, to construct a new Ice Arena and undertake work to secure a Snow Dome or
equivalent alternative leisure facility
1
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yard and circa 300 car parking spaces. The rationale for the acquisition was to
improve the development potential of the Council’s adjoining land holding known
as Retail 3.
14. The draft report to Cabinet entitled ‘International Sports Village Development
Strategy’ is marked ‘to follow’ as Appendix A and has five appendices:


Appendix 1 – Phasing plan






Appendix 2 – Land ownership plan
Appendix 3 – New development strategy
Confidential Appendix 4 – Financial Strategy
Confidential Appendix 5 – Contractual issues

15. Members are advised to ensure they have read the following:
i)

New development strategy proposals

ii)

Proposed financial strategy

iii)

Financial implications

iv)

Legal implications

v)

Confidential appendices.

Previous Scrutiny
16. In March 2018, this Committee undertook pre-decision scrutiny of a report to
Cabinet re International Sports Village, with confidential information in the
appendices. Overall, Members were supportive of the recommendations to
Cabinet and Cabinet, at their meeting on 15 March 2018, resolved:
‘that authority be delegated to the Director of Economic Development in
consultation with the Cabinet Member for Investment and Development and
statutory officers to acquire the leasehold interests in the Toys ’R’ Us site
shaded blue on the plan attached at Appendix 1, on the terms set out in
Confidential Appendix 3 and subject to a full independent valuations.’
17. In the Chair’s letter2 Members highlighted:
‘Members wish to undertake further scrutiny of the proposals for revitalising
the ISV, as these come forward… We look forward to these including details

2 Letter from Cllr Howells, Chair Economy & Culture Scrutiny Committee, to Cllr Goodway, Cabinet Member
Investment & Development, dated 9 November 2018.
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on proposed improvements to pedestrian and cycle routes in the Bay, thus
enhancing the visitor and resident experience.’
18. At their Committee meeting on 8 November 2018, Members scrutinised a report
to Cabinet regarding land at Harbour Drive. The full report is available at:
https://cardiff.moderngov.co.uk/ieListDocuments.aspx?CId=151&MId=3541&LLL=
0
19. Following their scrutiny, the Chair, Councillor Nigel Howells, wrote to Councillor
Russell Goodway, Cabinet Member- Investment & Development, stating3:
‘Members are supportive of the proposal to purchase land in order to protect
the Bay edge for leisure use and to provide opportunities for appropriate
investment to enhance further the amenity of Cardiff Bay. Members are
reassured to hear that officers are working on an overall Cardiff Bay
masterplan, which will include this site.’

Way Forward
20. Councillor Russell Goodway (Cabinet Member – Investment and Development)
will be invited to make a statement. Neil Hanratty (Director of Economic
Development) will attend to give a presentation and answer Members’ questions
on the proposals.
21. All Members are reminded of the need to maintain confidentiality with regard to
the information provided in Appendices 4 and 5. Members will be invited to
agree the meeting go into closed session to enable discussion of this information.
Legal Implications
22. The Scrutiny Committee is empowered to enquire, consider, review and
recommend but not to make policy decisions. As the recommendations in this
report are to consider and review matters, there are no direct legal implications.
However, legal implications may arise if and when the matters under review are
implemented with or without any modifications. Any report with recommendations
for decision that goes to Cabinet/Council will set out any legal implications arising
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from those recommendations. All decisions taken by or on behalf of the Council
must (a) be within the legal powers of the Council; (b) comply with any procedural
requirement imposed by law; (c) be within the powers of the body or person
exercising powers on behalf of the Council; (d) be undertaken in accordance with
the procedural requirements imposed by the Council e.g. Scrutiny Procedure
Rules; (e) be fully and properly informed; (f) be properly motivated; (g) be taken
having regard to the Council's fiduciary duty to its taxpayers; and (h) be
reasonable and proper in all the circumstances.

Financial Implications
23. The Scrutiny Committee is empowered to enquire, consider, review and
recommend but not to make policy decisions. As the recommendations in this
report are to consider and review matters, there are no direct financial
implications at this stage in relation to any of the work programme. However,
financial implications may arise if and when the matters under review are
implemented with or without any modifications. Any report with recommendations
for decision that goes to Cabinet/Council will set out any financial implications
arising from those recommendations.
RECOMMENDATION
The Committee is recommended to:
i) Consider the information in this report, its appendices and the information
presented at the meeting;
ii) Determine whether they would like to make any comments, observations or
recommendations to the Cabinet on this matter in time for its meeting on 10
October 2019; and
iii) Decide the way forward for any future scrutiny of the issues discussed.

DAVINA FIORE
Director of Governance & Legal Services
27 September 2019
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CARDIFF COUNCIL
CYNGOR CAERDYDD

CABINET MEETING:

10 October 2019

INTERNATIONAL SPORTS VILLAGE DEVELOPMENT
STRATEGY
INVESTMENT & DEVELOPMENT (CLLR RUSSELL GOODWAY)

AGENDA ITEM:

PORTFOLIO: INVESTMENT & DEVELOPMENT
Appendix 4 of this report is not for publication as it contains exempt information of
the description contained in paragraphs 14 and 21 of Schedule 12A of the Local
Government Act 1972.
Reason for this Report
1.

To obtain Cabinet approval of a revised development strategy designed to
complete the International Sports Village (ISV) project in Cardiff Bay.

2.

To obtain Cabinet approval to dispose of Council owned land to secure a
ring-fenced capital receipt to support delivery of the new development
strategy.

3.

To obtain the authority to enable the Council to undertake an appropriate
procurement process necessary to identify a suitable commercial operator
to deliver a new leisure offer at the ISV, the scope of which to potentially
include the Cardiff International White Water (CIWW) Centre, in order to
reduce the current operational deficit.

Background
4.

Capital Ambition includes a commitment to :
“Set a refreshed vision for Cardiff Bay as a leisure destination, by securing
a new visitor attraction, with the possible creation of a permanent “beach
style” facility and revitalising the strategy for the International Sports Village”

5.

The Council commenced the regeneration of the peninsula at the ISV in
1999 since when it has proved to be a complex long-term project involving
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extensive land reclamation and remediation works and significant
infrastructure investment. During the subsequent period the Council has
delivered the Cardiff International Pool and the CIWW Centre which also
includes the Flowrider surfing attraction, a high-ropes experience and an
outdoor climbing wall.
6.

In 2012, the Council entered into a Development Agreement with
Greenbank Partnership Ltd (GPL) following a market procurement exercise.
GPL was, and remain, the owners and developers of the adjacent Cardiff
Pointe site. The Council’s principle priority was to construct a new Ice
Arena to replace the one demolished to make way for the St David’s 2 citycentre shopping mall which would be delivered via the Development
Agreement.

7.

The Development Agreement identifies two distinct development phases.
Phase one related solely to the delivery of the new ice rink and associated
public realm works. Phase two provides for the release of the Council
owned Waterfront site for mixed-use development, but is dependent on the
completion of phase one together with confirmation of the delivery of a new
Snow Dome or equivalent alternative leisure attraction to be agreed by the
Council (see Appendix 1).

8.

Both parties had a clear understanding of the commercial challenges of
delivering a new leisure development and agreed to an element of pump
priming to close the gap between the cost of delivery and the value of the
finished asset. The Council’s preference was to contribute land. GPL’s role
in the partnership was to design, build, own and operate the new Ice Arena
and then subsequently a new Snow Dome.

9.

The cost of delivering the new Ice Arena far outweighed its anticipated
commercial value. To ensure delivery of a state-of-the-art facility, the
Council agreed to commute a proportion of s106 contributions and
affordable housing contributions generated from the adjacent Cardiff Pointe
development towards the project. GPL decided to deliver the new rink early
and forward funded delivery.

10.

The Council retains a significant land holding on the peninsula as illustrated
by the plan attached at Appendix 2. In March 2018, Cabinet provided
authority for the Council to acquire 4.32 acres of land currently occupied by
the former Toys R Us retail building including a large service yard and circa
300 car parking spaces. The rationale for the acquisition was to improve the
development potential of the Council’s adjoining land holding known as
Retail 3. The former Toys R Us lease contained a number of covenants
that affected the development potential of the site.

Issues
11.

The Council’s partnership with GPL has coincided with significant
restructuring of the property market in the UK following the global financial
“crash”. In particular residential and retail property markets have slowed
significantly, with sales values remaining relatively stagnant over a long
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period of time and build cost continuing to rise year on year. As such, the
development of the Cardiff Pointe residential scheme has not progressed at
the pace and scale initially anticipated to the extent that proposals for the
second phase of development of the Council’s land, including the snow
dome, have proved difficult to bring forward.
12.

The Development Agreement sets out clear conditions for accessing the
Waterfront site for development under phase two, including timescales for
submitting alternative proposals. These timescales have not been met. GPL
had been granted a significant additional period of time to submit an
alternative proposal. In March 2018, the Council provided formal notification
to GPL that the Development Agreement had expired. Nonetheless, as
adjacent landowner, the Council continued a dialogue with GPL both with
regard to the future development of the Waterfront site and the completion
of the Cardiff Pointe residential scheme.

13.

The Cardiff Pointe residential scheme is an important development in its
own right, planned to deliver some 850 new homes in the Local
Development Plan. The Council remains keen for the next phase of
construction to commence as soon as possible, not least to provide the
existing residents of the circa 100 occupied properties with a degree of
certainty regarding the future of the site.

14.

Cabinet will be aware that residents have lobbied local Members to raise a
number of issues relating to the consequences of the development having
stalled. In particular, Cardiff Pointe operates a scheme of service charges
which because development has not progressed as intended is placing a
disproportionately heavy financial burden on the small number of current
properties when the service charges were designed to be shared across a
much larger group of properties. Uncertainty regarding surrounding
development is also affecting the ability for residents to dispose of their
properties, which they believe is having an adverse impact on property
values. GPL has recently informed the Council that they have resolved
contractual issues with the contractor that built the first phase enabling
them to now progress with the next phases. They have also notified the
Council of their intention to bring in a new developer to complete the
scheme.

15.

The Council had been prepared to consider a potential off-market sale of
the Waterfront site at market value to the proposed new owner of Cardiff
Pointe to assist with the disposal of GPL’s interest. However, the Council
has waited a considerable period of time for this to materialize. In March
2019 the Council notified GPL that they would need to have reached
agreement on the sale of their land interest by the end of July 2019 for any
off-market sale to progress.

16.

GPL has now decided to remain engaged in the future development of the
site through a Joint Venture arrangement with a new development partner.
That is entirely GPL’s prerogative as owners of the site. Given that GPL has
already had one opportunity to bring forward the development of the
Waterfront site, the Council has now formally notified GPL in writing that it is
no longer prepared to move forward with an off-market sale.
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New Development Strategy
17.

The original development strategy aimed to deliver a leisure destination on
the Waterfront site. The use of the Waterfront for low value development
was in some part driven by the location of the Toys R Us building adjacent
to the Retail 3 site and the restrictive covenants associated with the Toys R
Us lease. The Council’s acquisition of the Toys R Us lease in March 2018
has enabled the Council to eliminate the restrictive covenants and to reset
the development strategy for the leisure destination. The intention now is to
take advantage of the commercially valuable Waterfront site for high value
residential development and to build on the existing leisure investments by
clustering the new leisure developments in and around the Toys R Us site
and Retail 3.

18.

Appendix 3 presents the proposed new indicative masterplan for the site.
The Council has undertaken informal market testing and in response has
simplified the approach to ensure delivery and completion of the scheme.
The key features of the development strategy are as follows:


Olympian Drive to be removed to create an enhanced pedestrian
environment at the heart of the leisure development improving safe
connection between key facilities and establishing a new all year
round external event space.



As an initial step, existing surface car parking requirements will be
consolidated around the entrance to the site adjacent to the existing
Toy R Us surface car park. The long-term aim is to consolidate parking
into a decked facility to release further land for development. The
intention is for the Council to retain full control of the on-site car
parking to support the long-term viability of the leisure destination.



The Toys R Us building (circa 40k sq ft) will be retained, refurbished
(inside and out) and significantly extended to create a new leisure
‘box’ facility. This proposal is in direct response to market feedback
and aims to provide a wide range of adventure sport and leisure
activities ‘under one roof’. The aim is to secure a new set of attractions
for Cardiff not currently available supported by a unique and bespoke
food and beverage offer.



The removal of the round-a-bout on Watkiss Way to make way for a
new shared surface crossing to provide better connections between
the new event space and CIWW, with Watkiss Way having the
potential to implement controlled access during peak times.



A new road to be provided by the developers of the residential scheme
on the Waterfront site linking the Cardiff Pointe residential scheme to
the existing round-a-bout joining International Drive with Ferry Road
eliminating the need for Olympian Drive.



Extension of CIWW to position the entrance to the facility in direct
alignment with the current alignment of Olympian Drive to provide a
focal point for the new public realm and improved visibility of the
facility from the main entrance to the site. This will provide an
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opportunity to improve the retail offer by providing street access and
the café offer through panoramic views at the mezzanine level. The
intension is for the extension to create space for a new attraction to
enhance the commercial viability of CIWW.


The proposed residential development on the Waterfront site will
deliver a new ‘destination’ food & beverage promenade at ground level
along the water’s edge with views across Cardiff Bay. Above this
active ground floor will be a series of relatively high density
apartments, medium height (circa 10 stories) to create a new
residential district befitting of its unique, high quality waterfront aspect.



The existing Ice Rink can be extended at the rear to remove the blank
wall and complete the development. A new attraction could be
provided to improve the overall commercial viability and long-term
sustainability of the Ice Arena. Ideally, the attraction would make use
of the plant and machinery already available within the Ice Arena. The
Council is prepared to consider the utilization of s106 contributions
generated from the Waterfront site to support delivery of this new
facility.



There is potential to accommodate a hotel on-site.



The Bay edge walkway will be fully retained for public use with the
Council retaining current maintenance obligations.

Transport Strategy
19.

Transport connectivity will become an increasingly important factor in the
long-term success of the project. The site is already fairly well served by rail
access, having Cogan Station within a few hundred meters of the site via
the Pont-y-Werin birdge. There are also regular bus services which connect
the site to the city centre within around 15 minutes.

20.

As footfall on site increases through the introduction of new attractions and
event space, the Council will need to continue to explore ways to improve
public transport provision. In particular, the proposals for a new Park & Ride
facility at J33 on the M4 will provide an important means of quick access to
the site from the wider region. The Council will also seek to make full use of
the Bay and rivers to link the site back to the inner harbour and the city
centre via water-taxi.

21.

In addition to public transport, there will also be a need to provide an
adequate number of on-site parking spaces in order to attract the highest
quality attractions to the site and to ensure local residents are not adversely
impacted. There are existing contractual obligations relating to parking
provision for the International Pool and the Ice Arena that will need to be reprovided and the new attractions will require an element of additional
parking subject to planning.

22.

The new strategy is based on a lower total number of spaces compared to
the current consented scheme and compared to other comparable leisure
desitinations in the UK. In particular this is because the new development
strategy will seek to maximize the opportunity of sustainable travel modes

Tudalen 13

Page 5 of 10

as well as the strategy no longer being based on a significant element of
retail.
23.

The short-term plan is to consolidate all existing parking into a new surface
car park, to tidy up the undeveloped parts of the site as a short term
intervention whilst new development is brought forward. This will not
increase the level of parking provided. Over the longer term, as the
development progresses, it is intended to consolidate all parking into a
small multi-storey car park (MSCP) to serve the leisure attractions. It is
anticpated that this will be smaller than the current consented MSCP.

Financial Strategy
24.

In March 2018, the Council invested in the acquisition of the Toys R Us
lease to establish a freehold reversion and to consolidate its land interests
in the area. The acquisition was on the basis that the capital investment
would be recovered through future land disposals at ISV.

25.

The plan is for the Council to dispose of the Waterfront site to recover the
costs associated with acquiring the Toys R Us site, as well as providing a
premium that can be utilized to deliver the new Development Strategy as
outlined in paragraph 18 above. The Council will explore the best way to
bring forward the development of the site to accelerate delivery and ensure
the Council delivers best consideration.

26.

In addition, it is proposed to market the Toys R Us and Retail 3 sites as a
consolidated leisure opportunity consisting of circa 5 acres through a
procurement process to attract a leisure operator. At this stage, it is
expedient to keep all options open as to the best financial approach, i.e.
whether the site and building are disposed of for a capital sum; or whether
they are retained under lease in return for rental income. The Council will
need to understand the nature of the proposed leisure investment, the level
of investment from the operator and the extent of Council support required
to make it happen, before deciding on the most appropriate way forward. It
is proposed to report the outcome of the process back to Cabinet in due
course for final approval.

27.

The Council currently operates the CIWW at ISV. The facility offers a
number of high quality adventure sport attractions including: white water
rafting; canoeing; surfing, climbing and high-ropes. The facility has
developed a strong reputation that penetrates well beyond local, regional
and national (Wales) boundaries. To assist with the attraction of significant
new investment in new leisure/adventure sport attractions this report seeks
authority to explore the potential for the CIWW to be included in the
procurement process. In particular it offers the potential for the new leisure
operator to introduce promotions, discounts and loyalty programmes that
could improve the viability of all attractions on-site. It also offer the potential
for improved food and beverage offers, better use of public space for
promotional events as well as enabling the Council to secure long-term
maintenance arrangements for new public realm. The current financial
position of CIWW is set out in Confidential Appendix 4.
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28.

In addition to the above, there will be opportunities to secure investment in
the completion of the leisure destination through targeted use of s106
contributions emanating from the development of the Waterfront site for
residential purposes. In particular, the development of the Waterfront site
will need to deliver a new road to enable the removal of Olympian Way, and
ideally will provide a contribution towards the cost of extending the Ice
Arena to accommodate additional facilities to supports its long term
sustainability.

29.

Finally, there are some issues relating to the previous Development
Agreement that need to be formally resolved including lift and shift car
parking provisions relating to the Ice Arena and the International Pool and
confirmation of costs relating to land remediation. These issues are also
set out in Confidential Appendix 4.

Reasons for Recommendation
30.

To enable the completion of the International Sports Village development in
Cardiff Bay.

Financial Implications
31.

This report sets out the new development strategy for the International
Sports Village (ISV), including a wide range of proposals as part of the
wider masterplan. Whilst approval is being sought at this stage for the wider
development strategy, it is anticipated that further detailed proposals will be
brought to Cabinet on some of the specific elements set out in paragraph
18 in due course. More detailed financial implications will be provided as
and when these detailed proposals are brought forward with clear funding
strategies identified to implement these proposals.

32.

At present, there is no specific funding available within the budgetary
framework for the redevelopment of the International Sports Village. Any
proposals brought forward must therefore be on a self-financing basis
utilising capital receipts and s106 contributions generated.

33.

The Council previously acquired the Toys R Us site in March 2018 to
consolidate its land ownership in the area and potentially generate higher
value uses and enhanced capital receipts within ISV. The cost of this
acquisition was funded initially from forthcoming capital receipts with the
intention to recover these at through disposals at a later date. Incorporated
within this report are a range of proposals, one of which is a request to
market the Waterfront site at ISV for disposal, and as set out within the
financial strategy, approval is being sought to ring-fence any capital receipt
to offset the investment made when acquiring Toys R Us site in March 2018
as per the original intention. Any surplus receipts over and above the
original acquisition value could then be utilised towards funding the
proposals set out within this report.
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34.

Any disposal of Council land must be supported by an independent site
valuation to demonstrate value for money.

35.

Careful consideration must be given to the VAT implications of these
proposals due to the tax status of the International Sports Village sites. The
Council opted to tax this land as part of the original International Sports
Village development, with specific VAT advice provided at the time setting
out a range of potential uses and categories of suitable partner
organisations for these sites, as well as some restrictions in order to protect
the Council’s VAT partial exemption position. Further detailed VAT advice
will be required on specific proposals regarding future use of this land which
must be taken into account during the decision making process.

36.

The report refers to an intention to utilise s106 contributions generated from
the Waterfront site to fund the development of new facilities. Any s106
contributions referenced as funding sources for delivery of the financial
strategy would be subject to the planning process and subsequent financial
and legal agreements.

37.

There will be clear revenue implications to the CIWW and Leisure Box
proposals within this report. As set out in the financial strategy, the CIWW
currently operates at a deficit and requires an annual Council subsidy to
continue operating. This report seeks Cabinet authority to undertake a
procurement process to attract a commercial operator to deliver a new
leisure offer at the ISV, as well as seeking authority to include the operation
of the CIWW within the scope of this procurement with a view to reducing
the current operational deficit. Whilst Capital funding may be required to
facilitate this on a self-financing basis, there may be potential revenue
benefits which would be explored and considered as part of the
procurement process. The Council will need to understand the nature of the
proposed leisure investment, the level of investment from the operator and
the extent of Council support required to make it happen, before deciding
on the most appropriate way forward. The outcome of any procurement
process will remain subject to a future Cabinet decision, the detailed
financial implications of which would be provided at the time. This will need
to include consideration of any T&Cs relating to the grant provided to
support the construction of the facility.

Legal Implications
38.

The Council has a legal obligation to obtain the best consideration
reasonably obtainable from its land disposals in accordance with section
123 of the Local Government Act 1972. In regard to the procurement of
works and services the Council is required to follow its Contract Standing
Orders and Procurement Rules internal together with the relevant statutory
procurement regulations.

39.

The decision about these recommendations has to be made in the context
of the Council’s public sector equality duties. The Council also has to
satisfy its public sector duties under the Equality Act 2010 (including
specific Welsh public sector duties). Pursuant to these legal duties,
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Councils must in making decisions have due regard to the need to (1)
eliminate unlawful discrimination, (2) advance equality of opportunity and
(3) foster good relations on the basis of protected characteristics. The
Protected characteristics are: age, gender reassignment, sex, race –
including ethnic or national origin, colour or nationality, disability, pregnancy
and maternity, marriage and civil partnership, sexual orientation, religion or
belief – including lack of belief. If the recommendations in the report are
accepted and when any alterative options are considered, the Council will
have to consider further the equalities implication and an Equality Impact
Assessment may need to be completed.
40.

The Well-Being of Future Generations (Wales) Act 2015 (“the Act”) places a
‘well-being duty’ on public bodies aimed at achieving 7 national well-being
goals for Wales – a Wales that is prosperous, resilient, healthier, more
equal, has cohesive communities, a vibrant culture and thriving Welsh
language, and is globally responsible.

41.

In discharging its duties under the Act, the Council has set and published
well being objectives designed to maximise its contribution to achieving the
national well being goals. The well being objectives are set out in Cardiff’s
Corporate Plan 2018-21:
http://cmsprd.cardiff.gov.uk/ENG/Your-Council/Strategies-plans-andpolicies/Corporate-Plan/Documents/Corporate%20Plan%202018-21.pdf

42.

The well being duty also requires the Council to act in accordance with
‘sustainable development principle’. This principle requires the Council to
act in a way which seeks to ensure that the needs of the present are met
without comprising the ability of future generations to meet their own needs.
Put simply, this means that Council decision makers must take account of
the impact of their decisions on people living their lives in Wales in the
future. In doing so, the Council must:
 Look to the long term
 Focus on prevention by understanding the root causes of problems.
Deliver an integrates approach to achieving the 7 national well-being
goals
 Work in collaboration with others to find shared sustainable solutions
 Involve people from all sections of the community in the decisions which
affect them

43.

The decision maker must be satisfied that the proposed decision accords
with the principles above; and due regard must be given to the Statutory
Guidance issued by the Welsh Ministers, which is accessible using the link
below:
http://gov.wales/topics/people-and-communities/people/future-generationsact/statutory-guidance/?lang=en

44.

The Council has to be mindful of the Welsh Language (Wales) Measure
2011 and the Welsh Language Standards when making any policy
decisions and consider the impact upon the Welsh language, the report and
Equality Impact Assessment deals with all these obligations. The Council
has to consider the Well-being of Future Guidance (Wales) Act 2015 and
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how this strategy may improve the social, economic, environmental and
cultural well-being of Wales.
RECOMMENDATION
Cabinet is recommended to:
(i)

Approve the new development strategy for the International Sports Village.

(ii)

Delegate authority to the Director of Economic Development in consultation
with the Cabinet Member, Investment & Development and statutory officers
to dispose of the Waterfront site and to ring-fence any capital receipt in
accordance with the financial strategy outlined in Confidential Appendix 4
and subject to an independent valuation as necessary.

(iii)

Delegate authority to the Director of Economic Development in consultation
with the Cabinet Member, Investment & Development and statutory officers
to deal with all aspects of the procurement of a commercial partner to
establish and operate a new leisure attraction at the International Sports
Village as set out in this report and to return to Cabinet for final approval.

(iv)

As part of (iii) above, delegate authority to the Director of Economic
Development in consultation with the Cabinet Member, Investment &
Development and statutory officers to include the external operation of the
CIWW as part of the procurement process in accordance with the strategy
set out in this report and to return to Cabinet for final approval.

SENIOR RESPONSIBLE
OFFICER

Neil Hanratty
Director of Economic Development
Date

The following appendices are attached:
Appendix 1 – Phasing plan
Appendix 2 – Land ownership plan
Appendix 3 – New development strategy
Confidential Appendix 4 – Financial Strategy
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