
 
AGENDA 
 
Pwyllgor 
 
 

PWYLLGOR CRAFFU’R ECONOMI A DIWYLLIANT 

Dyddiad ac amser 
y cyfarfod 
 

DYDD MAWRTH, 24 HYDREF 2023, 5.15 PM 
 

Lleoliad  
 
 

YB 4, NEUADD Y SIR, CYFARFOD AML-LEOLIAD 
 

Aelodaeth 
 
 

Cynghorydd Wong (Cadeirydd) 
Y Cynghorwyr Berman, Brown-Reckless, Henshaw, Jenkins, Jones, 
Lloyd Jones, Shimmin, Thomson  
 

 Tua 
Amser. 
  

1   Ymddiheuriadau am Absenoldeb   
 
Derbyn ymddiheuriadau am absenoldeb. 
  
 

 

 
2   Datgan Buddiannau   

 
I’w wneud ar ddechrau’r eitem agenda dan sylw, yn unol â Chod 
Ymddygiad yr Aelodau. 
  
 

 

 
3   Cofnodion  (Tudalennau 5 - 10) 

 
Cymeradwyo cofnodion y cyfarfod blaenorol fel rhai cywir. 
  
 

 

 
4   Diweddariad Neuadd Dewi Sant  (Tudalennau 11 - 278) 

 
Gwaith craffu cyn penderfynu ar adroddiad i’r Cabinet.   
  
Nid yw Atodiadau 3 i’r adroddiad hwn i’w cyhoeddi am eu bod yn 
cynnwys gwybodaeth wedi ei heithrio yn unol â’r disgrifiad a geir 
ym mharagraffau 14 a 16 Atodlen 12A Deddf Llywodraeth Leol 
1972. Yn holl amgylchiadau’r achos, ystyrir bod budd y cyhoedd o 
gynnal yr eithriad yn bwysicach na budd y cyhoedd o ddatgelu’r 
wybodaeth.   
  
 
 

 

 



 

5   Eitemau brys (os oes rhai)   
 

 
 
6   Y Ffordd Ymlaen   

 
 

 
7   Dyddiad y cyfarfod nesaf   

 
21/11/2023, 4.30pm 
  
 

 

 
 
Davina Fiore 
Cyfarwyddwr Llywodraethu a Gwasanaethau Cyfreithiol 
Dyddiad:  Dydd Mercher, 18 Hydref 2023 
Cyswllt:  Andrea Redmond, 02920 872434, a.redmond@caerdydd.gov.uk 
 

 
 



 

GWE-DARLLEDU 
 

Caiff y cyfarfod hwn ei ffilmio i’w ddarlledu’n fyw a/neu yn olynol trwy 
wefan y Cyngor.  Caiff yr holl gyfarfod ei ffilmio, heblaw am eitemau 

eithriedig neu gyfrinachol, a bydd y ffilm ar gael ar y wefan am 12 mis.  
Cedwir copi o’r recordiad yn unol â pholisi cadw data’r Cyngor. 

 
Gall aelodau’r wasg a’r cyhoedd hefyd ffilmio neu recordio’r cyfarfod 

hwn 
 

Os ydych yn ymddangos gerbron y pwyllgor ystyrir eich bod wedi 
cydsynio i gael eich ffilmio.  Trwy fynd i mewn i gorff y Siambr neu’r 

ystafell gyfarfod rydych hefyd yn cydsynio i gael eich ffilmio ac i 
ddefnydd posibl o’r delweddau a’r recordiadau sain hynny ar gyfer gwe-

ddarlledu, gwybodaeth gyhoeddus, sylw i’r wasg a/neu ddibenion 
hyfforddi. 

 
Os oes gennych gwestiynau ynghylch gwe-ddarlledu  

cyfarfodydd, cysylltwch â’r Gwasanaethau Democrataidd ar 02920 
872020 neu e-bost Gwasanethau Democrataidd 

mailto:democraticservices@cardiff.gov.uk


Mae'r dudalen hon yn wag yn fwriadol
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ECONOMY & CULTURE SCRUTINY COMMITTEE 
 
19 SEPTEMBER 2023 
 
Present: Councillor Wong(Chairperson) 
 Councillors Berman, Henshaw, Jenkins, Jones, Lloyd Jones, 

Shimmin and Thomson 
 

28 :   APOLOGIES FOR ABSENCE  
 
Apologies were received from Cllr. Brown-Reckless. 
  
Angela Holt (Principal Scrutiny Officer) was also absent, with Nicola Newton and 
Erica Painter taking her place. 
  
 
29 :   DECLARATIONS OF INTEREST  
 
There were none. 
  
 
30 :   MINUTES  
 
The minutes of the meetings held on 11th July 2023 and 3rd August 2023 were 
agreed as a correct record and signed by the Chair. 
  
 
31 :   SHARED PROSPERITY FUND  
 
Members were advised that this item sought to provide background information to aid 
the scrutiny of the draft report to Cabinet titled ‘Shared Prosperity Fund Update’, 
which was due to be considered by Cabinet at their meeting on 21st September 2023. 
The revised delivery program covered a total of £8.3m of funding, and the report 
examined proposed programs, delivery steps, the role of the council and the 
proposed management arrangements. 
  
The Chairperson welcomed: 
- Cllr. Huw Thomas, Leader of the Council 
- Jon Day, Cardiff Council’s OM Tourism and Investment 
- Natalie Southgate, Cardiff Council’s Partnership Delivery Manager, Housing & 

Communities 
- Louise Bassett, Cardiff Council’s OM Partnerships & Commissioning, Housing 

and Communities 
- James Wilcox, Cardiff Council’s Project Commissioning Officer, Housing & 

Communities 
  
The Leader of the Council was invited to make an opening statement, in which he 
emphasised that the proposals were informed by engagement and conversations 
with key partners, and highlighted the importance of spending within communities. 
While the initial spend profile had focused on council services to benefit communities 
and businesses, this report outlined their intention to work more now with external 
organisations in delivering the remainder of the funding. 
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Officers provided a presentation, which explained that the council had spent £5.2m 
last year within communities via the Shared Prosperity Fund, and with 18 months left 
of the program there was a need to up the pace of spending. Of all the applications 
they had received, the new approved schemes would go live in October. The funds 
allocated had focused on the council’s priorities, including community facilities, 
neighbourhood regeneration, public safety, Child Friendly Cardiff, Into Work services, 
financial advice and adult literacy. 
  
Members asked how Open Call funding would ensure community needs were taken 
into account rather than better organised applicants getting priority. Officers assured 
the Committee that their analysis was comprehensive and outcome led. Members 
discussed the branding of schemes linked to Levelling Up funding and heard that 
there were no clear details on this yet, unlike EU structural funding received in the 
past. 
  
Members highlighted the longevity of projects as a key factor and noted that gaps 
could appear in funding, especially in third sector projects, which in turn might 
prevent good projects being submitted. Officers acknowledged that third sector 
grants would be affected when the current funding round ended at the next general 
election, although the Leader of the Council noted that it was hard to envision the 
SPF coming to an end without a successor scheme being created. 
  
Members discussed the bureaucratic side of the fund and heard that schemes could 
claim up to 4% to manage administrative costs. The Leader agreed with Members 
that there was a strong case for block grants. 
  
The Committee approved of the recommendations in the report as a whole. Members 
highlighted pockets of need in north Cardiff, and officers confirmed that there was the 
opportunity to bid in years 2 and 3. The Youth Council representative praised the 
focus on local projects and emphasised that realistic expectations were key. 
  
AGREED: that the Chairperson, on behalf of the Committee, writes to the Cabinet 
Member conveying the observations of the Committee when discussing the way 
forward. 
  
 
32 :   CARDIFF MARKET RESTORATION PROJECT  
 
Members were advised that this item sought to provide background information to aid 
the scrutiny of the draft report to Cabinet titled ‘Cardiff Market Restoration Project’, 
which was due to be considered by Cabinet at their meeting on 21st September 2023. 
  
The Chairperson welcomed: 
- Cllr. Huw Thomas, Leader of the Council 
- Jon Day, Cardiff Council’s OM Tourism and Investment 
- Eirian Jones, Cardiff Council’s OM Strategic Estates Manager 
- Louise Thomas, Cardiff Council’s Asset Management Officer, Strategic 

Estates 
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The Leader of the Council was invited to make an opening statement, in which he 
described the market as a fantastic asset to the city and a critical anchor of the 
council’s post-Covid recovery strategy. He noted that while it remained thriving and 
vibrant, the building was in need of investment, and there were other covered 
markets around the country that were even more of a destination than Cardiff’s.  
  
This was followed by a presentation from Jon Day which set out how the council 
intended to invest £6m in its refurbishment, focusing on renovation and restoration 
rather than redevelopment. He highlighted issues with the roof, drainage and lighting, 
as well as a lack of meeting space and anything that recognised or showcased the 
building’s heritage. Officers had explored a number of different options including a 
complete or phased closure, and concluded that with so many traditional and 
established tenants it was important to keep the market open as much as possible. 
The work would be phased, requiring some temporary relocation of tenants but for no 
more than a 12 week period. 
  
Members were then asked for their questions, comments and observations. They 
were pleased to hear that the restoration would keep stallholders in mind, and 
highlighted the need for displaced tenants to have equity in the spaces they were 
relocated to. Consultation was key, and the Committee heard that 80% of stallholders 
had attended an open day put on by the council to cover these issues, while those 
who didn’t attend had been contacted separately. Officers also reassured Members 
that they were in regular dialogue with stallholders in order to respond to their 
concerns proactively. 
  
The Committee heard that footfall was consistently increasing on both the ground 
floor and balcony, with around 2.5 million visitors in total expected this year. Officers 
were considering various ways to make the market more accessible to groups who 
might not normally come to it, including the Learning Suite, new seating area and 
additional outreach work with schools both inside and outside Cardiff. Members 
heard that the seats in the seating area would be more accessible and advocated 
providing Changing Places toilets for both children and adults, which officers agreed 
to consider. 
  
Members heard that five tenants would be displaced by the new ground floor seating 
area and would be offered similar alternative spaces, on the ground floor and on the 
same aisle where possible. The Committee discussed the rents charged, noting that 
the last review took place in 2017, and heard that the next one would take place 
when the restoration was complete. 
  
Members explored the relationship between food and retail, emphasising the need to 
preserve the latter, and were reassured by officers that their goal was to maintain the 
current mix of about 45% food to 55% retail. Members suggested that a food-only 
model like Newport Market would not suit Cardiff, and advocated modelling the long-
term sustainability of different market models in case there was a shift over time. 
  
AGREED: that the Chairperson, on behalf of the Committee, writes to the Cabinet 
Member conveying the observations of the Committee when discussing the way 
forward. 
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33 :   CABINET RESPONSE - SHAPING CARDIFF'S POST PANDEMIC 
ECONOMIC RECOVERY  

 
Members were advised that this item sought to update them on the Cabinet response 
to the recommendations made in the Economy & Culture Scrutiny Committee 
January 2023 inquiry report ‘Shaping Cardiff’s Post Pandemic Economic Recovery.’ 
16 of the recommendations had been fully accepted, while the other three (12, 17 
and 19) had been partially accepted. 
  
The Chairperson welcomed: 
- Cllr. Huw Thomas, Leader of the Council 
- Jon Day, Cardiff Council’s OM Tourism and Investment 
- Rebecca Hooper, Cardiff Council’s OM Neighbourhood Regeneration, 

Housing Development & Regeneration 
- Ken Poole, Cardiff Council’s Head of Economic Development 
  
The Leader of the Council was invited to make an opening statement, in which he 
noted that much of the work to fulfil the recommendations had already begun. Those 
which were partially accepted were on grounds of deliverability and viability, and the 
spirit of the report was fully endorsed by the Cabinet. 
  
Members were asked for their questions, comments and observations, and 
highlighted the recommendation on enhanced city centre management arrangements 
which was under review and queried what this review would look like, for instance in 
terms of timescale. Officers confirmed that they were taking on board comments from 
ward members and businesses and would respond in due course. 
  
AGREED: that the Chairperson, on behalf of the Committee, writes to the Cabinet 
Member conveying the observations of the Committee when discussing the way 
forward. 
  
 
34 :   CARDIFF CAPITAL REGION CITY DEAL JOINT OVERVIEW & SCRUTINY 

COMMITTEE: UPDATE; AND PROPOSALS IN RELATION TO SCRUTINY 
OF THE SOUTH EAST WALES CORPORATE JOINT COMMITTEE  

 
Members were advised that this report provided Members with an update on 
meetings of the Cardiff Capital Region City Deal (CCRCD) Cabinet and the CCRCD 
Joint Overview & Scrutiny Committee (JOSC), following the last update provided at 
Committee in January 2023, and sought agreement of proposals in relation to 
scrutiny of the South East Wales Corporate Joint Committee (CJC). 
  
The Chairperson welcomed: 
    
- Cllr. Owen Jones, Chair of the Environmental Scrutiny Committee 
  
The Scrutiny Officer explained that both Cllr. Wong and Cllr. Jones sat on the joint 
committee on behalf of the council, and that all ten constituent local authorities had 
been asked to review and approve the draft terms of reference. Members were asked 
for their questions, comments and observations. 
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The Committee agreed with the recommendation from Rhondda Cynon Taf County 
Borough Council that the terms of reference should be reviewed at the first meeting, 
and emphasised that robust terms of reference would be required in order to maintain 
high standards of transparency and accountability. The joint committee oversaw tens 
of millions of pounds worth of projects across ten authorities, and also had Cardiff’s 
name in the title, so there was significant reputational risk as well as financial. 
  
Members raised concerns around the democratic pathway, especially the questions 
of how the joint committee selected its topics of scrutiny and how it reported back to 
the constituent authorities. There was frustration around the level of transparency 
and engagement that the committee provided compared to Cardiff Council’s own 
scrutiny committees, with Members noting the issue of access to confidential papers. 
The Committee advocated greater accessibility and visibility in terms of where exactly 
the JOSC’s output went, and suggested circulating papers, agendas and minutes to 
all members of the constituent authorities to improve engagement. 
  
The Committee noted that it would be difficult to carry out proper scrutiny of such a 
large portfolio when the joint committee only met four times a year, and queried their 
terms of office. Members suggested that quotas could be implemented to improve 
diversity, and noted that it would be useful to see the relevant Equality Impact 
Assessments. Members queried whether non-attendance was reported back to the 
constituent local authorities, and whether there were any sanctions associated with 
this. 
  
AGREED: that the Chairperson, on behalf of the Committee, writes to the Cabinet 
Member conveying the observations of the Committee when discussing the way 
forward. 
  
 
35 :   CORRESPONDENCE  
 
The Committee noted that there were no responses outstanding from the letters sent 
out since the last update.  
  
 
36 :   URGENT ITEMS (IF ANY)  
 
There were none. 
  
 
37 :   DATE OF NEXT MEETING  
 
17th October 2023 at 4:30pm. 
  
 
 
The meeting terminated at 7.10 pm 
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CYNGOR CAERDYDD                 
CARDIFF COUNCIL 
 
ECONOMY & CULTURE SCRUTINY COMMITTEE      24 OCTOBER 2023 
 
 
ST DAVID’S HALL - UPDATE 
 

 
Appendix 3 of Appendix A is not for publication as it contains exempt information of the description 
contained in paragraphs 14 and 16 of Part 4 of Schedule 12A of the Local Government Act 1972. It is 
viewed that, in all the circumstances of the case, the public interest in maintaining the exemption 
outweighs the public interest in disclosing the information. 

 
Purpose of the Report 

1. To provide background information to Members to aid their scrutiny of the report 

to Cabinet, titled ‘St David’s Hall Update’, which is due to be considered by 

Cabinet at their meeting on 26 October 2023. 

 

Structure of papers 
2. Attached to this cover report are the following appendices: 

i. Appendix A – report to Cabinet titled ‘St David’s Hall.’ 

a. Appendix 1 – Visual Images of RAAC Planks 

b. Appendix 2 – Engineers Report 

c. Confidential Appendix 3 – Legal Advice and Documents 

d. Appendix 4 – Single Impact Assessment 

 

3. Members should note that Appendix 3 of Appendix A is exempt from 

publication. Members are requested to keep this information confidential, in line 

with their responsibilities as set out in the Members’ Code of Conduct.  

Scope of Scrutiny 
4. At their meeting on 26 October 2023, Cabinet will consider a report that presents 

the outcome of intrusive surveys of the roof of St. David’s Hall and seeks 

delegated authority to:  

i. finalise and enter into a Conditional Agreement for Lease with AMG 

ii. enter into the lease and associated documents upon satisfaction of the 

conditions within the Conditional Agreement for Lease, and 
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iii. complete the business sales agreement with AMG. 

 

5. Cabinet is also recommended to: 

i. Note the continued closure of St. David’s Hall and associated 

consequences, 

ii. Note the Council’s proposed staff engagement strategy. 

 

6. During this scrutiny, Members have the opportunity to explore: 

i. The findings of the survey of St. David’s Hall roof 

ii. The impact of the survey findings, including continued closure 

iii. The proposed Conditional Agreement for Lease 

iv. The proposed lease, business sale agreement and associated 

documents 

v. The proposed staff engagement strategy 

vi. The financial, legal, property and HR implications 

vii. Whether there are any risks to the Council 

viii. The timeline and next steps. 

 
Structure of the meeting 
7. The Chair will move that this item be considered in two parts: an open session, 

where Members will be able to ask questions on the papers that are in the public 

domain, namely this cover report and the report to Cabinet attached at Appendix 
A, and its appendices 1, 2 and 4; and a closed session, where members of the 

public will be excluded, where Members can ask questions that pertain to 

Confidential Appendix 3 of Appendix A. 
 

8. Members will hear from Councillor Burke (Cabinet Member – Culture, Parks and 

Events). Neil Hanratty (Director of Economic Development), Chris Barnett (OM 

Major Projects), Ruth Cayford (Operational Manager –Creative Industries and 

Culture), Donna Jones (Assistant Director – County Estates), Eirian Jones (OM 

Strategic Estates), Tracey Thomas (Chief Officer – HR), Scott Couzens (Bevan 

Britten – the Council’s legal advisors on this matter) and Chris Pembridge (WSP – 

the Council’s structural engineers on this matter) will also attend the meeting. 

Members will be able to ask questions of the panel. 
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9. Members will then be able to decide what comments, observations or 

recommendations they wish to pass on to the Cabinet for their consideration prior 

to Cabinet on 26 October 2023. 
 
Background 

10. At their meetings in December 2022 and July 2023, Cabinet considered reports 

regarding St. David’s Hall, agreeing to: 

i.  delegate authority to conclude negotiations with AMG to complete the 

lease and business sale agreement for St David’s Hall and  

ii. authorise the transfer of employees to AMG under the Transfer of 

Undertaking (Protection of Employment Regulations 2006) (TUPE). 

 

11. St. David’s Hall’s roof comprises Reinforced Autoclaved Aerated Concrete 

(RAAC) planks across the main roof span, covered with a bitumen lining, and 

woodwool concrete in the vertical mansard, which is clad in lead; images are 

provided at Appendix 1. 

 

12. In August 2023, the Health and Safety Executive issued revised guidance 

regarding the use of RAAC planks, advising that the use of RAAC planks was at 

the end of their useful life and they could collapse without warning.  

 

13. In September 2023, the Council temporarily closed St. David’s Hall to enable 

intrusive surveys to identify whether the building risk was RED ‘critical’ or RED 

‘high-risk’. The Engineers Report, at Appendix 2, outlines the level of risk as RED 

Critical and that the RAAC planks need to be replaced or a remedial solution 

needs to be implemented prior to re-opening the building. 

 
Issues identified in the Cabinet Report 
14. The report to Cabinet contains the following sections: 

i. Points 10-17 – set out the key issues relating to the roof 

ii. Points 18- 24 – set out the proposed agreement with AMG  

iii. Points 25- 31 – set out the proposed staff engagement strategy. 
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15. The main points contained in the report are:  

Roof 

i. The entire roof cladding needs to be replaced within the next 1-3 years 

ii. It is better to have a comprehensive full replacement, rather than a 

temporary fix followed by a full replacement, for three reasons: affordability, 

minimising the overall closure period, and insurance risk and liability. 

AMG 

iii. AMG has confirmed they are committed to investing in St. David’s Hall and 

wish to proceed with the transaction 

iv. A conditional lease will provide AMG assurance to spend monies required 

to undertake detailed design works and submit applications for planning 

permission and listed building consent 

v. The lease would complete 30 days after planning permission and listed 

building consent are achieved, provided AMG are still willing to go ahead 

with the lease; AMG anticipate the lease becoming unconditional in less 

than 12 months 

vi. A 12-month period, subject to extensions to a maximum of a further 24 

months, is proposed for condition satisfaction; if conditions are not satisfied 

within this timeframe, either party may terminate the agreement. This 

means there is no guarantee at this time that the venue will transfer to AMG 

and re-open as proposed 

vii. AMG has suggested establishing a working group with representatives from 

AMG and the Council to manage requirements and ensure a positive and 

swift outcome that meets conservation, planning and listed building 

requirements, acoustic requirements and safety requirements 

viii. AMG has committed to undertake wider refurbishment works whilst the 

building is closed, meaning further closures are not anticipated. 

Staff Engagement 

ix. It is likely St. David’s Hall will be closed for circa 18 months 

x. The Council cannot justify retaining staff in ungainful employment for this 

length of time and needs to formally consult with staff and their 

representatives regarding future options 
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xi. The Council will offer all permanent and casual staff with acquired rights, 

including agency staff with over 2 years’ service, the opportunity for 

voluntary severance and redeployment 

xii. Agency staff with under 2 years’ service will be released from their 

assignments 

xiii. AMG has offered to make existing staff aware of vacancies within their 

wider business. 

xiv. Voluntary Severance costs to the Council will be worked through as part of 

the staff consultation process. 

 

16. In terms of the next steps, the report sets out the Council needs to: 

i. Consult staff and their representatives regarding potential redeployment/ 

voluntary redundancy/ redundancy measures 

ii. Enter into a Conditional Agreement for Lease with AMG and establish a 

working group 

iii. Confirm longer-term closure, including working with AMG to book new 

events and re-programme current bookings 

iv. Conclude the work to determine tax implications and appropriate structure 

for the transaction. 

v. Enter into the Lease and Business Sale Agreement, once conditions are 

satisfied and if the proposed transaction remains viable. 
 

17. Financial Implications are at points 39- 49, and highlight: 

i. The replacement of the roof and other issues relating to the fabric of the 

building far exceeds the available capital budgets within the Council’s 

programme 

ii. The proposed lease requires no Council capital investment, future buildings 

liability and no committed annual revenue payments or subsidy 

iii. The offer provides for the continuation of the classical programme requiring 

no ongoing contribution from the Council 

iv. Minimal annual costs to the Council re St. David’s Hall consist of permanent 

employees staffing costs of circa £1.5m per annum and premises costs of 

circa £600,000 per annum; the Council will be liable for these costs until the 

unconditional lease becomes active.  
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v. The Council will explore whether it is able to reduce premises costs, by 

reducing utility costs and rates 

vi. The Council will consult staff and their representatives on potential 

redeployment / voluntary redundancy / redundancy measures to best 

mitigate the costs identified above, considered on a case-by-case basis 

vii. There is a risk that the Council may be open to potential claims for 

compensation from promoters for performances being rescheduled or 

postponed 

viii. The Council needs to satisfied that best value applies, considering the latest 

information on the roof risks, TUPE, employee and Pension Fund 

implications, as well as business sale agreement obligations 

ix. Further consideration will need to be given to the legal, procurement, VAT, 

and tax implications of the proposals as the transfer documentation is 

finalised in order to ensure that the structure of any final contract sufficiently 

protects the Council’s interests.  
 

18. Legal Implications are at points 50 - 63 and highlight: 

i. Legal advice in relation to proposed transaction is at Confidential 
Appendix 3 

ii. The legal basis for disposal of Council-owned land, including best 

consideration duty and advice received on this 

iii. The Council previously obtained KC advice regarding subsidy control 

iv. Cabinet will need to remain satisfied, with reference to the advice received 

from the independent surveyor, from King’s Counsel (and subject to 

satisfactory resolution of the points to be addressed in King’s Counsel’s 

advice), and in light of the closure of the venue and need for urgent repairs 

and replacement of the roof to allow the venue to operate (and the 

increased upfront cost that AMG will need to bear in relation to such 

repairs), that the disposal by way of a 45 year lease to AMG continues to 

meet the best consideration duty. 

v. Cabinet needs to take account of the Council’s fiduciary duties to local 

residents and taxpayers 

vi. The need for the decision maker to consider its duties with regard to the 

Equality Act 2010, the Public Sector Equality Duties, the Well- Being of 
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Future Generations (Wales) Act 2015, and the Welsh Language (Wales) 

Measure 2011 and Welsh Language Standards 

vii. Employment Law – the closure of St. David’s Hall, as opposed to a transfer 

of the staff under TUPE, means that the Council may need to make the staff 

working at the Hall redundant unless it is possible to redeploy them 

elsewhere within the Council or otherwise avoid redundancies.   Prior to any 

such decisions being made, the Council should consult with the appropriate 

representatives of the affected staff under s188 Trade Union Labour 

Relations (Consolidation) Act 1992 and follow a fair process in relation to 

any redundancy proposals, including consulting with affected staff 

individually, to try to mitigate the need for any redundancies. 

 

19. Property Implications are at points 64-70 including: 

i. Without prejudice to its capacity as planning authority, the Council is 

obligated to provide reasonable co-operation to AMG to satisfy the 

conditions to the agreement for lease, in its capacity as landowner 

ii. From exchange of the agreement, the parties will be bound to enter into the 

lease and business sale agreement following satisfaction of the conditions 

iii. Without an agreement for lease, either party could withdraw from the 

transaction with no notice or reason. In addition, AMG may be unlikely to 

proceed without assurance that the additional works required are viable. 

 
20. Points 71-80 set out the HR implications for the Council arising from this report, 

including: 

i. In July 2023, Cabinet authorised the transfer of employees to AMG under 

the Transfer of Undertaking (Protection of Employment) Regulations 2006, 

as amended (TUPE) 

ii. Since closure of St. David’s Hall, some employees are undertaking their 

roles through hybrid working, some are working at alternative venues such 

as County Hall, and casual workers have been offered alternative work 

opportunities at various venues 

iii. The need to replace the roof means the Council is not able to inform 

employees when the building is likely to re-open and become operational as 

a venue – this has significant implications for employees 
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iv. It is unlikely TUPE would apply given the number of uncertainties and 

variables and length of the potential closure, but this would be fact 

dependent on the circumstances and could only be tested through legal 

routes 

v. Given the impact of the uncertainty of the future opening and operation of 

St. David’s Hall on employees and the ongoing salary liabilities to the 

Council whilst the venue is closed, the Council should undertake a period of 

consultation with employees and trade unions in respect of potential 

redundancy risks  

vi. The Council will make every effort to mitigate the need for any 

redundancies and will in the first instance seek expressions of interest from 

employees in Voluntary Severance and will also seek to redeploy 

employees to alternative roles within the Council via the Corporate 

Redeployment Scheme 

vii. Employees who are seeking redeployment will remain on the redeployment 

register for a period of 12 weeks whilst suitable alternative employment 

opportunities are sought.  At the end of the 12-week period, should the 

Council not be able to secure alternative employment, employees will be 

made redundant and would receive redundancy payments based on the 

Council’s enhanced redundancy payments scheme 

viii. All expressions of interest in Voluntary Severance would need to be 

considered on a case-by-case basis considering any pension fund 

implications 

ix. It is essential that employees are fully briefed, consulted and supported 

throughout the formal consultation process 

x. The trade unions, employees and agency workers have been briefed on the 

recommendations set out in this report.  Should Cabinet agree to the 

recommendations, a formal consultation period will commence under s188 

Trade Union Labour Relations (Consolidation) Act 1992.  

 
Proposed Recommendations to Cabinet 
21.  The report to Cabinet contains the following recommendations: 

1. Delegate authority to the Director of Economic Development in consultation with the 
Cabinet Member for Culture, Parks and Events, the Section 151 Officer, and the Legal 
Officer to conclude negotiations with AMG and other relevant stakeholders to:  
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a. Finalise and enter into a Conditional Agreement for Lease with AMG on the basis 
of the principles set out in the draft Conditional Agreement for Lease set out at 
Confidential Appendix 3; 
 

b. Enter into the lease and associated documents as set out at Confidential 
Appendix 3 upon satisfaction of the conditions within the Conditional Agreement 
for Lease; 

 
c. Complete the business sales agreement with AMG for St David’s Hall based on 

the principles set out in the draft business sales agreement attached at 
Confidential Appendix 3 upon satisfaction of the conditions within the 
Conditional Agreement for Lease; 

 
2. Note the continued closure of St David’s Hall and the associated consequences set 

out in this report until AMG satisfy the conditions within the Conditional Agreement to 
Lease.  
 

3. In light of the above, it is unlikely that all employees will transfer to AMG under the 
Transfer of Undertaking (Protection of Employment Regulations 2006) as envisaged 
in the July 2023 Cabinet report. As a result, to note the Council’s proposed staff 
engagement strategy to manage the closure of St David’s Hall as set out in this report. 

 

Previous Scrutiny  

22. In December 2022, this Committee undertook pre-decision scrutiny of the report 

to Cabinet titled ‘St David’s Hall’. Members heard from Cllr Burke (Cabinet 

Member – Culture, Parks and Events), council officers, and Ceri Williams from 

Cardiff Civic Society. Members also received copies of representations made to 

the Committee by 22 members of the public, via the Scrutiny Viewpoints mailbox.  

 

23. At the meeting, Members explored the proposals, focusing specifically on funding, 

process proposed, negotiations to date, consultation, and confidential information. 

Following this scrutiny, the Chair wrote a public and a confidential letter1 to Cllr 

Burke, conveying the Committee’s comments, observations and 

recommendations. Members made two requests for information and four 

recommendations. Cllr Burke responded to this letter2, accepting all the 

recommendations; the Sandy Brown report was released into the public domain 

the day after the scrutiny committee meeting.  

 

 
1 The confidential letter has previously been circulated to Members and the public letter is available here  
2 Available here  
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24. In May 2023, this Committee scrutinised key documents relating to the proposed 

property transfer of St David’s Hall, including the Voluntary Ex-Ante Transparency 

Notice (VEAT notice). Members scrutinised the soft marketing exercise, KC 

advice regarding the proposed transaction qualifying as a property transaction, 

the VEAT notice, the classical programme and community events, key 

stakeholder advisory group, liabilities and obligations, ticket prices, the lack of a 

commercial connection between this work and the work on the Indoor Arena, and 

the lack of contact from the Competition and Markets Authority.  

 
25. Following this scrutiny, the Chair wrote a public and a confidential letter3 to Cllr 

Burke, conveying the Committee’s comments, observations and 

recommendations. In the public letter, Members made one request for 

information. Cllr Burke responded to this letter4, providing details of the protected 

programme based on a typical year’s classical/ community programme. In the 

confidential letter sent following scrutiny in May 2023, Members made one 

recommendation; this was partially accepted as detailed in the response received 

from Councillor Burke, Cabinet Member – Culture, Parks and Events, which has 

been circulated to Committee Members. Members also made a request for 

additional information, which was provided. 

 

26. In July 2023, this Committee scrutinised key documents relating to the proposed 

business sale agreement, the full repairing and insuring lease, the draft 

Memorandum of Understanding, and the Repairs Schedule, including KC advice 

on the proposed transaction. 

 

27. Following scrutiny in July 2023, the Chair wrote a public and a confidential letter5 

to Cllr Burke, conveying the Committee’s comments, observations and 

recommendations. In the confidential letter, Members made one recommendation; 

this was accepted as detailed in the response received from Councillor Burke, 

 
3 The confidential letter has previously been circulated to Members and the public letter is available here 
4 Available here 
5 The confidential letter has previously been circulated to Members and the public letter is available here 
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Cabinet Member – Culture, Parks and Events, which has been circulated to 

Committee Members. 

 
Way Forward 

28. Councillor Burke (Cabinet Member – Culture, Parks and Events) will be invited to 

make a statement. Neil Hanratty (Director of Economic Development), Chris 

Barnett (Operational Manager – Major Projects), Ruth Cayford (Operational 

Manager –Creative Industries and Culture), Donna Jones (Assistant Director – 

County Estates) and Eirian Jones (Operational Manager – Strategic Estates) will 

attend, along with Tracey Thomas (Chief Officer - HR) and Scott Couzens (Bevan 

Britten – the Council’s legal advisors on this matter). All witnesses will be 

available to answer Members’ questions. 

 

29. All Members are reminded of the need to maintain confidentiality regarding the 

information provided in Appendix 3 of Appendix A. Members will be invited to 

agree the meeting go into closed session to enable discussion of this information. 

 

Legal Implications 

30. The Scrutiny Committee is empowered to enquire, consider, review, and 

recommend but not to make policy decisions. As the recommendations in this 

report are to consider and review matters, there are no direct legal implications. 

However, legal implications may arise if and when the matters under review are 

implemented with or without any modifications. Any report with recommendations 

for decision that goes to Cabinet/Council will set out any legal implications arising 

from those recommendations. All decisions taken by or on behalf of the Council 

must (a) be within the legal powers of the Council; (b) comply with any procedural 

requirement imposed by law; (c) be within the powers of the body or person 

exercising powers on behalf of the Council; (d) be undertaken in accordance with 

the procedural requirements imposed by the Council e.g. Scrutiny Procedure 

Rules; (e) be fully and properly informed; (f) be properly motivated; (g) be taken 

having regard to the Council's fiduciary duty to its taxpayers; and (h) be 

reasonable and proper in all the circumstances. 
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Financial Implications 

31. The Scrutiny Committee is empowered to enquire, consider, review, and 

recommend but not to make policy decisions. As the recommendations in this 

report are to consider and review matters, there are no direct financial 

implications at this stage in relation to any of the work programme. However, 

financial implications may arise if and when the matters under review are 

implemented with or without any modifications. Any report with recommendations 

for decision that goes to Cabinet/Council will set out any financial implications 

arising from those recommendations. 

 

 

RECOMMENDATION 
The Committee is recommended to: 

i) Consider the information in this report, its appendices, and the information 

presented at the meeting 

ii) Determine whether they would like to make any comments, observations or 

recommendations to the Cabinet on this matter, and 

iii) Decide the way forward for any future scrutiny of the issues discussed. 

 

DAVINA FIORE 
Director of Governance & Legal Services 
18 October 2023 
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CARDIFF COUNCIL  
CYNGOR CAERDYDD 
 
 
CABINET MEETING: October 2023 
 

                      
ST DAVID’S HALL UPDATE 

 
CULTURE, PARKS & EVENTS (COUNCILLOR JEN BURKE) 

         

AGENDA ITEM:  
 

 
PORTFOLIO: INVESTMENT & DEVELOPMENT 
 
Appendix 3 of this report are not for publication as they contain exempt 
information of the description contained in paragraphs 14 and 16 of Part 4 of 
Schedule 12A of the Local Government Act 1972. In all the circumstances of 
the case, the public interest in maintaining the exemption outweighs the 
public interest in disclosing the information. 
 
Reason for this Report  
 

1. To provide an update on the proposed lease of St David’s Hall to AMG 
following the recent enforced closure of the building due to the roof structure 
containing RAAC (Reinforced Autoclaved Aerated Concrete) planks. 

 
2. To seek approval to finalise and enter into a Conditional Agreement for Lease 

with AMG which, subject to the conditions being satisfied and viable, will allow 
the Council to transfer the business of St David’s Hall via a business sale 
agreement and enter a full repairing and insuring 45-year lease with AMG (as 
previously agreed by Cabinet in July 2023) to protect the venue and to develop 
and maintain the music and cultural/community offer including the classical 
programme. 

 
3. To present the outcome of the intrusive surveys of the roof of St David’s Hall 

and the subsequent impact on the decisions taken for the future of St David’s 
Hall. 

 
4. To outline the proposed staff engagement strategy to manage the closure of 

St David’s Hall until such time AMG has satisfied the conditions within the 
Conditional Agreement to Lease and concluded the required works. 
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Background 
 

5. In July 2023, Cabinet delegated authority to conclude negotiations with AMG 
to complete the lease and business sales agreement for St David’s Hall and 
authorised the transfer of employees to AMG under the Transfer of 
Undertaking (Protection of Employment Regulations 2006) (TUPE). 

 
6. In August 2023, revised guidance from the Health and Safety Executive was 

issued following the collapse of a school roof in Kent which contained RAAC 
planks in the roof structure (previously regarded as “low risk”).  The HSE 
advised that the use of RAAC planks was at the end of their useful life and that 
they could collapse without warning. 

 
7. The St David’s Hall roof comprises two main materials: Reinforced Autoclaved 

Aerated Concrete (RAAC) planks across the main roof span covered with a 
bitumen lining, and woodwool concrete in the vertical mansard which is clad in 
lead. (See images at Appendix 1). 

 
8. In September 2023, following advice from the Council’s appointed specialist 

engineers, the Council took the decision to temporarily close St David’s Hall to 
allow intrusive surveys of the RAAC planks and structural steel to be 
undertaken. This was to better understand and determine the condition of the 
planks and whether they posed safety concerns.  

 
9. Since closure in September 2023 and based on ongoing monitoring 

undertaken in relation to the RAAC planks the Council’s appointed engineers 
have categorised the building as a RED risk (the highest category of risk rating 
available). Considering this, the intrusive surveys commissioned were to 
identify whether the building risk was RED “critical” or RED “high-risk”. The 
engineers report attached at Appendix 2 outlines the level of risk RED Critical 
Risk and that the RAAC planks need to be replaced or a remedial solution 
needs to be implemented prior to re-opening of the building.  

 
Issues 
 

10. Given the 30-year life span of RAAC and the additional presence of the 
woodwool concrete in the vertical mansard the Council has been advised that 
the entire roof cladding will need to be replaced within the next 1-3 years. 

 
11. The replacement of the St David’s Hall roof will be a complicated and costly 

exercise for the following reasons: 
 

• the city centre location in the Hayes,  

• the height of the roof/ceiling, 

• the Building has recently been listed as having special architechtural and 
historical interest.   

• the requirement to preserve the acoustic quality of the venue, 

• the likely requirements for planning permission  
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All the above will inevitably create a complex and time-consuming process to 
find a viable solution. AMG has also estimated that the cost of full replacement 
is likely to be 4-5 times more expensive than their original plan to provide a 
remedial solution in the early part of the lease. 

 
12. The Council’s priority is to get St David’s Hall safely re-opened as quickly as 

possible. A full replacement of the roof will now be required much earlier in the 
programme of maintenance and refurbishment than was previously expected. 
Any short-term remedial solution would need to be very quickly followed by a 
more comprehensive full replacement. Therefore, whilst a temporary fix may 
get the building re-opened more quickly, it is likely that the venue would need 
to close again within the next 1-3 years for a full replacement. The substantial 
cost of the full replacement makes a short-term temporary fix unrealistic on 
affordability grounds. Furthermore, whilst a temporary fix would get the 
building initially re-opened more quickly, the cumulative length of closure for 
the short-term solution followed by a full replacement would mean a longer 
period of closure during the next 1-3 years than undertaking  a full replacement 
from the outset. 
 

13. Further to the above, any short-term remedial solution would also need to be 
approved by insurers as the risk of failure would remain until the roof is 
replaced, as the RAAC planks are at the end of their useful life.. AMG has 
confirmed to the Council that they would not wish to reopen the venue until all 
of the RAAC planks have been removed and a full replacement roof has been 
delivered, and therefore if the venue was to open with a short-term remedial 
solution, the potential risk of failure would ultimately need to remain with the 
Council.  

 
14. As the building is going to need to be closed for a substantial period of time to 

undertake works there is a need to agree a way forward for the existing Council 
staff employed at the venue.  

 
15. The length of time a short-term remedial solution will delay the need for a full 

roof replacement is also unknown at this time and will only be determined once 
an engineered scheme has been designed and approved. 

 
16. AMG has confirmed to the Council that they would not wish to reopen the 

venue until a full replacement roof has been delivered, and therefore if the 
venue was to open with a short-term remedial solution, the risk of failure would 
ultimately need to be accepted by the Council and its insurers.  

 
17. As the building is going to need to be closed for a substantial period of time to 

undertake works there is a need to agree a way forward for the existing Council 
staff employed at the venue.  

 
Proposed Agreement with AMG 

 
18. Despite the solidification of the RAAC plank risk, AMG has confirmed that they 

remain committed to investing in St David’s Hall and would still wish to proceed 
with the proposed transaction previously agreed by Cabinet in the July 2023.  
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19. However, in light of the recent developments, they would initially require the 

business sale agreement and associated lease to be conditional to enable 
them to work towards identifying a viable solution and to secure planning 
permission and listed building consent for the required works to the roof and 
other parts of the building.  

 
20. Entering into a Conditional Agreement for Lease as an initial step will provide 

AMG with the assurance to spend the required sums to undertake the detailed 
design works and to submit applications for listed building consent and 
planning if required. Once these are achieved, provided AMG are still willing 
to go ahead the lease would complete 30 days later, in advance of AMG 
undertaking works. The costs of undertaking the design works will be at AMG’s 
risk. 

 
21. If the conditions are not satisfied by 12 months from entering the conditional 

lease, subject to extensions of up to a maximum of a further 24 months 
pending final determination of a submitted or appealed planning application, 
either party may terminate the agreement. On this basis, there is no guarantee 
at this time that the venue will transfer to AMG and re-open as proposed. 

 
22. It is therefore proposed that the Council enter into a Conditional Agreement for 

Lease capturing the conditions set out above. The draft Conditional Agreement 
for Lease is appended at Confidential Appendix 3. 

 
23. Even though the timelines outline a period of potentially up to 36-months to 

satisfy the abovementioned conditions AMG is committed to delivering the 
solution as quickly as possible and anticipate the lease becoming 
unconditional in less than 12 months. The key consideration will be how they 
deliver a viable solution that meets conservation, planning and listed building 
requirements, acoustic and safety requirements. AMG has suggested a 
working group will be required made-up of representatives from both AMG and 
the Council to manage the requirements to ensure a positive and swift 
outcome. AMG’s aspiration is to re-open the building in circa 18 months from 
entering the Conditional Agreement to Lease and they are targeting a re-
opening well in advance of the next BBC Cardiff Singer of the World 
competition in July 2025.   

 
24. AMG has also committed to undertake the wider refurbishment works that they 

proposed within their original maintenance and refurbishment programme, 
upfront, whilst the building is closed to deal with the roof, and therefore the 
building will re-open without the requirement for any further anticipated 
closures. 

 
Staff Engagement 
 

25. The extended closure of St David’s Hall will have major implications for the 
staff currently employed at the venue.   Given that the building is likely to be 
closed for circa 18 months, the Council will not be able to justify retaining staff 
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in ungainful employment for that period of time. The estimated cost of retaining 
staff is set out in the financial implications of this report. 

 
26. The Council will therefore need to formally consult with staff and their 

representatives regarding future options with immediate effect.  
 

27. All permanent staff, and temporary and casual staff with acquired rights, will 
be offered the opportunity for voluntary severance.  

 
28. The staff identified above will also be offered the opportunity to access the 

redeployment register to be considered for redeployment into suitable 
alternative roles within the Council subject to the Council’s redeployment 
process. Staff that prefer to be redeployed but are unsuccessful in securing a 
new position through the redeployment process will still have the benefit of 
redundancy on the same terms as voluntary severance at the end of the 
redeployment process. 

 
29. Agency staff with over 2 years of service will be included in the process based 

on their service. Agency staff with under 2 years of service will be released 
from their assignments. 

  
30. AMG has also offered to engage with all existing staff to make them aware of 

vacancies that can be applied for within their wider business. 
 

31. The costs to the Council associated with voluntary severance will be worked 
through as part of the staff consultation process. 

 
Next Steps 

 
32. The Council is required to consult with all employees currently employed at St 

David’s Hall and their representatives in relation to potential 
redeployment/voluntary redundancy/redundancy measures. 

 
33. It is proposed that the Council enters into a Conditional Agreement for Lease 

with AMG for St David’s Hall by the end of October 2023. 
 

34. The Council will need to confirm a longer-term closure of the venue whilst the 
viable solution for the roof is designed, and necessary approvals are secured 
and works undertaken. This will also include working with AMG to book new 
events and to re-programme current bookings ready for the re-opening of St 
David’s Hall.  

 
35. A working group will need to be established between the Council and AMG to 

manage the overall process and facilitate the delivery of a solution for the re-
opening of St David’s Hall. 

 
36. Upon AMG satisfying the conditions within the Conditional Agreement for 

Lease and the proposed transaction remaining viable, the Council will enter 
into the lease and business sale agreement with AMG to transfer the ongoing 
operation of St David’s Hall to AMG. 
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37. Work-streams to determine the tax implications and appropriate structure of 

the transaction will need to be concluded.  
  

Reasons for Recommendation 
 

38. To establish a sustainable long-term future for St David’s Hall, the National 
Concert Hall of Wales and to protect the delivery of the classical 
music/community programme. 

 
Financial Implications  
 
39. The report seeks approval for the Council to enter into a conditional agreement 

for lease subject to the conditions within it being satisfied. This approval would 
allow the Council to transfer St Davids Hall via a business sale agreement and 
a full repairing and insuring 45-year property lease with AMG as tenant for the 
operation of the building as an independent commercial enterprise.  Entry into 
the business sale agreement and associated lease would be conditional on 
AMG receiving viable planning permission and listed building consent for the 
required works to the roof and other works to the stalls area. Confidential 
Appendix 3 sets out the draft detailed terms for the lease and an associated 
business sale agreement. 

 
40. The report also sets out the outcome of the intrusive surveys of the roof of St 

David’s Hall, which has now confirmed the entire roof will need to be replaced 
to ensure a long-term solution is provided for the building to allow St David’s 
Hall to operate as a venue. As reported previously, the replacement of the roof 
and other issues relating to the fabric of the building far exceeds the available 
capital budgets within the Council’s programme. 

 
41. Subject to the conditions being met, the lease as it is currently drafted would 

require no Council capital investment, no future buildings liability, and no 
committed annual revenue payments or subsidy to the new tenant. The offer 
also provides for the continuation of the classical programme requiring no on-
going contribution from the Council.  

 
42. It was previously reported that all staff associated with St David’s Hall would 

transfer to AMG under the TUPE regulations. However, the closure of St 
David’s Hall whilst a solution for the roof is developed, agreed, and delivered 
will have implications for the staff currently employed at St David’s Hall.  

 
43. The timelines in the report outline the potential for a significant period before 

the unconditional lease becomes active. During this period the Council will 
continue to be liable for the staffing and premises costs of the building. The 
current staffing cost for permanent employees (excluding agency staff) at St 
David’s Hall is circa £1.5m per annum and the premises costs is circa £600k. 
If the hall is closed for an extended period, and no income from shows or hires 
is generated as this report suggests is likely, this would be the minimum annual 
cost to the Council until either the building is re-opened, and normal operations 
can resume or the transfer to AMG is concluded.  
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44. Promoters have indicated a willingness to work with the Council and AMG to 

reschedule and postpone performances to a later date, in order to facilitate all 
required works to be completed. There remains a risk that this may not be the 
ongoing case should the building remain closed for an extended period leaving 
the Council open to potential claims for compensation. 

 
45. There may be offsetting premises savings that could be realised for reduced 

utilities and rates during this period. These variables will need to be worked 
through over the coming months to fully understand the financial impact of the 
proposals.  

 
46. Given the likely extended timescales involved, the Council will now consult with 

all employees currently employed at St David’s Hall and the appropriate 
representatives of such employees in relation to potential redeployment / 
voluntary redundancy / redundancy measures to best mitigate the costs 
identified above.  

 
47. Redundancy and all expressions of interest will need to be considered on a 

case-by-case basis to ensure that there is an affordable and rational business 
case for release including any ongoing Pension Fund implications. Also, 
consideration will need to be given to any requirement to retain staff on a short-
term basis to support and finalise the proposed transfer arrangements.  The 
financial impact of these proposals would need to be worked through in more 
detail once the staff consultation is concluded and further information is 
available. 

 
48. Considering the risks previously identified with the roof have now solidified / 

worsened, the Council will still need to be satisfied that any changes to the 
TUPE / Employee / Pension Fund implications set out in the report, or any 
obligations regarding the value of any assets transferred under the business 
sale agreement, remains consistent with the overall best value rationale as 
demonstrated in previous reports. 

 
49. Further consideration will need to be given to the legal, procurement, VAT, and 

tax implications of the proposals as the transfer documentation is finalised in 
order to ensure that the structure of any final contract sufficiently protects the 
Council’s interests.  

 
Legal Implications 

 
50. Legal advice in relation to the proposed transaction is set out at Confidential 

Appendix 3.   
 
51. Section 123 of the Local Government Act 1972 provides the Council with 

power to dispose of land “in any manner they wish”, provided that best 
consideration is obtained for disposal of any interest for a term exceeding 7 
years. Disposal of an interest in land for a term exceeding 7 years for a 
consideration less than the best that can reasonably be obtained requires the 
consent of the Welsh Parliament, unless the disposal falls within the NAFWC 

Tudalen 29



DRAFT 
 

 

Page 8 of 12 

 

41/2003 Local Government Act 1972: General Disposal Consent (Wales) 
Order 2003. 

 
52. The Council has obtained professional advice from an independent surveyor 

on the best consideration duty Confidential Appendix 3. In conclusion, the 
independent surveyor stated that: 

 
“AMG’s offer when balanced against the liabilities and costs currently facing 
the Council, clearly demonstrates best consideration for the Council…”  

 
53. The surveyor’s advice was received prior to the Council receiving advice from 

its consulting engineers that the venue needed to be shut due to the high-level 
risk associated with the roof. The requirement to repair the roof was already 
identified within the surveyor’s report and accounted for by AMG in their offer. 
The effect of the crystallisation of risk brings forward the need to repair and 
replace. Costs of expediting the repairs are likely to be higher than costs 
associated with repairs to be undertaken over a period of time, and this change 
in circumstance is therefore unlikely to reduce the costs for the repair and 
replacement programme used in the assessment. 

 
54. The Council has also obtained two opinions from King’s Counsel addressing 

issues of procurement law, the best consideration duty under section 123 LGA 
1972, and on subsidy control set out at Confidential Appendix 3. This which 
was first presented to Cabinet at the meeting of 13 July 2023. Counsel’s advice 
contains various recommendations as to points to be addressed before the 
transaction is finalised. Confidential Appendix 3 sets out the points to be 
addressed and the steps taken by the Council. 

 
55. Cabinet will need to remain satisfied, with reference to the advice received 

from the independent surveyor, from King’s Counsel (and subject to 
satisfactory resolution of the points to be addressed in King’s Counsel’s 
advice), and in light of the closure of the venue and need for urgent repairs 
and replacement of the roof to allow the venue to operate (and the increased 
upfront cost that AMG will need to bear in relation to such repairs),, that the 
disposal by way of a 45 year lease to AMG continues to meet the best 
consideration duty. 

 
56. In coming to its decision, Cabinet needs to ensure that it acts in accordance 

with its fiduciary duty to local residents and taxpayers. 
 
57. Cabinet must also have due regard to the Council’s public sector equality duty 

pursuant to the Equality Act 2010 (including specific Welsh public sector 
duties). An Equalities Impact Assessment (EIA) has been undertaken and was 
originally provided to Cabinet at its meeting of 13 July 2023, and is attached 
as Appendix 4.  

 
58. The Well-being of Future Generations (Wales) Act 2015 ("the Act") places a 

'well-being duty' on public bodies aimed at achieving 7 national well-being 
goals for Wales — a Wales that is prosperous, resilient, healthier, more equal, 
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has cohesive communities, a vibrant culture and thriving Welsh language, and 
is globally responsible. 

 
59. In discharging its duties under the Act, the Council has set and published well-

being objectives designed to maximise its contribution to achieving the national 
well-being goals. The well-being objectives are set out in Cardiff's Corporate 
Plan 2023-26. 

 
60. The well-being duty also requires the Council to act in accordance with the 

'sustainable development principle'. This principle requires the Council to act 
in a way which seeks to ensure that the needs of the present are met without 
compromising the ability of future generations to meet their own needs. Put 
simply, this means that Council decision makers must take account of the 
impact of their decisions on people living their lives in Wales in the future. In 
doing so, the Council must: 

 

• Look to the long term; 

• Focus on prevention by understanding the root causes of problems; 

• Deliver an integrated approach to achieving the 7 national well-being 

goals; 

• Work in collaboration with others to find shared sustainable solutions; 

and 

• Involve people from all sections of the community in the decisions 

which affect them. 

 
61. The Cabinet must be satisfied that the proposed decision accords with the 

principles above; and due regard must be given to the Statutory Guidance 
issued by the Welsh Ministers, which is accessible here:  
 
http://gov.wales/topics/people-and-communities/people/future-generations-
act/statutory-guidance/?lang=en  

 

62. The Council has to be mindful of the Welsh Language (Wales) Measure 2011 
and the Welsh Language Standards when making any policy decisions and 
consider the impact upon the Welsh language. 

 
Employment law 

63. The closure of St David’s Hall whilst a solution for the roof is developed, 
agreed, and delivered and the fact that, at this point in time, the Council cannot 
guarantee that a viable solution can found that will allow the building to re-
open, has implications under employment law.  The closure of the St David’s 
Hall, as opposed to a transfer of the staff under TUPE, means that the Council 
may need to make the staff working at the Hall redundant unless it is possible 
to redeploy them elsewhere within the Council or otherwise avoid 
redundancies.   Prior to any such decisions being made, the Council should 
consult with the appropriate representatives of the affected staff under s188 
Trade Union Labour Relations (Consolidation) Act 1992 and follow a fair 
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process in relation to any redundancy proposals, including consulting with 
affected staff individually, to try to mitigate the need for any redundancies.    

 
Property Implications 

 
64. The Council is under an obligation - solely in its capacity as landowner and 

without prejudice to its capacity as planning authority – to provide reasonable 
co-operation to AMG to satisfy the conditions to the agreement for lease.  

 
65. From exchange of the agreement, the parties will be bound to enter into the 

lease and business sale agreement following satisfaction of the conditions. 
 
66. Save for the above, there are no substantial obligations on the part of the 

Council before completion of the Lease. 
 
67. If the conditions are not satisfied within 12 months (subject to extensions to a 

maximum of 36 months from the agreement if a submitted planning application 
or appeal is pending final determination), either party may terminate the 
agreement and the transaction will not proceed.  

 
68. Exchanging an agreement for lease will ensure that the parties are legally 

bound to complete the lease and business sale agreement subject to the 
conditions above being satisfied.  

 
69. Without an agreement for lease, either party could withdraw from the 

transaction with no notice or reason. 
 
70. Without an agreement for lease, AMG may be unlikely to proceed without 

assurance that the additional works required are viable. 
 

HR Implications 
 

71. In July 2023, as outlined in paragraph 5 of this report, Cabinet agreed that 
negotiations could conclude with the AMG group to complete the lease and 
business sales agreement and authorised the transfer of employees from 
Cardiff Council to the AMG group under the Transfer of Undertaking 
(Protection of Employment Regulations 2006, as amended. (TUPE). 

 
72. The Council made the decision to close St. David’s Hall during September 

2023 following receipt of advice in relation to RAAC being present at the venue 
which represented a critical health and safety risk. 

 
73. Following the closure of St. David’s Hall, some employees have continued to 

undertake their roles through hybrid working, whilst other employees have 
been working at alternative venues such as County Hall thus ensuring 
business continuity to members of the public and external companies.  Casual 
workers have been offered alternative work opportunities at various venues 
which has reduced the need to engage agency workers. 
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74. The outcome of the surveys confirm that the roof of St. David’s Hall will need 
to be replaced.  This would have significant implications for employees as the 
Council is not able to inform employees when the building would likely re-open 
and become operational as a venue. 

 
75. As outlined in the financial implications, the timelines indicate the potential for 

a significant period before the unconditional lease becomes effective and 
during this time the Council will continue to be liable for employee salary costs.  
Furthermore, as the venue will remain closed with no services taking place, 
there will be a need for employees to be gainfully employed potentially carrying 
out alternative duties. 

 
76. The employment law aspects are covered at paragraph 63 of this report.  As 

St. David’s Hall will remain closed for an unspecified period of time, whilst it is 
possible for TUPE to apply in certain circumstances where there is a temporary 
cessation of activities of the undertaking; given the number of uncertainties 
and variables and the length of the potential closure with no business activity 
undertaken, it would be unlikely that TUPE would apply but this would be fact 
dependent on the circumstances and could only be tested through legal routes. 

 
77. Given the impact of the uncertainty of the future opening and operation of St. 

David’s Hall on employees and the ongoing salary liabilities to the Council 
whilst the venue is closed, the Council should undertake a period of 
consultation with employees and trade unions in respect of potential 
redundancy risks as outlined in paragraph 63 of this report.  The Council will 
make every effort to mitigate the need for any redundancies and will in the first 
instance seek expressions of interest from employees in Voluntary Severance 
and will also seek to redeploy employees to alternative roles within the Council 
via the Corporate Redeployment Scheme.  Employees who are seeking 
redeployment will remain on the redeployment register for a period of 12 weeks 
whilst suitable alternative employment opportunities are sought.  At the end of 
the 12-week period, should the Council not be able to secure alternative 
employment, employees will be made redundant and would receive 
redundancy payments based on the Council’s enhanced redundancy 
payments scheme. 

 
78. As outlined in paragraph 47 of the financial implications contained in this 

report, all expressions of interest in Voluntary Severance would need to be 
considered on a case-by-case basis considering any pension fund 
implications.   

 
79. It is essential that employees are fully briefed, consulted and supported 

throughout the formal consultation process.   
 

80. The trade unions, employees and agency workers have been briefed on the 
recommendations set out in this report.  Should Cabinet agree to the 
recommendations, a formal consultation period will commence under s188 
Trade Union Labour Relations (Consolidation) Act 1992.  

 
RECOMMENDATION 
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Cabinet is recommended to: 

 

1) Delegate authority to the Director of Economic Development in consultation 

with the Cabinet Member for Culture, Parks and Events, the Section 151 

Officer, and the Legal Officer to conclude negotiations with AMG and other 

relevant stakeholders to:  

 

a. Finalise and enter into a Conditional Agreement for Lease with AMG 

on the basis of the principles set out in the draft Conditional Agreement 

for Lease set out at Confidential Appendix 3; 

 

b. Enter into the lease and associated documents as set out at 

Confidential Appendix 3 upon satisfaction of the conditions within 

the Conditional Agreement for Lease; 

 

c. Complete the business sales agreement with AMG for St David’s Hall 

based on the principles set out in the draft business sales agreement 

attached at Confidential Appendix 3 upon satisfaction of the 

conditions within the Conditional Agreement for Lease; 

 
2) Note the continued closure of St David’s Hall and the associated 

consequences set out in this report until AMG satisfy the conditions within 

the Conditional Agreement to Lease.  

 

3) In light of the above, it is unlikely that all employees will transfer to AMG under 

the Transfer of Undertaking (Protection of Employment Regulations 2006) as 

envisaged in the July 2023 Cabinet report. As a result, to note the Council’s 

proposed staff engagement strategy to manage the closure of St David’s Hall 

as set out in this report. 

 
 

 
The following appendices are attached: 
 
Appendices 
 
Appendix 1 - Visual Images of RAAC Planks 

Appendix 2 - Engineers Report 

Confidential Appendix 3 - Legal Advice & Documents 

Appendix 4 - Single Impact Assessment 

 

SENIOR RESPONSIBLE  
OFFICER 

Neil Hanratty 
Director of Economic Development 

Date 
 

Tudalen 34



St. David’s Hall Appendix 1 October 2023 

Overview of RAAC Planks 

What is RAAC? 

Re-inforced Autoclaved Aerated Concrete (RAAC) is a form of lightweight concrete that was used in roof, floor, 

cladding and wall construction in the UK from the mid-1950s to the early 1980s. It was a popular material at 

this time due to its low cost and a lightweight alternative to conventional reinforced concrete, making it a 

preferable choice as a roofing material. Often formed into pre-cast planks, RAAC has a bubbly appearance, 

creating a material of low density and weight, strengthened from within by steel wire or reinforced metal rods: 

 

The durability and structural integrity of RAAC over time has proven to be limited, with an approximate lifespan 

of 30 years. The material has a lower structural loading capacity than other concrete materials and is porous, 

thus prone to moisture absorption. This can lead to cracking and corrosion of the metal reinforcement within, 

causing it to weaken. Continued deterioration has in some buildings lead to collapse. 

IStructE & Health & Safety Executive guidance on RAAC 

Following instances of roof collapse, with no warning, to buildings containing RAAC this year, IStructE (The 

Institution of Structural Engineers) and the Health & Safety Executive issued revised guidance for the 

management of the material. The guidance advises that organisations should identify RAAC in buildings and 

seek specialist advice to assess it and develop a management plan (Source: Managing risk from reinforced 

autoclaved aerated concrete (RAAC) - Education - HSE ) and to refer to further guidance as outlined on the 

Institution of Structural Engineers website www.istructe.org  

RAAC deterioration 

Visual inspections may identify cracking and deflections to exposed and visible areas of RAAC, however, an 

intrusive survey carried out by a professional structural engineer is recommended to be the only effective 

method of gaining a detailed insight into condition.  The following images illustrate deterioration within RAAC 

planks that would not be identified from a visual inspection from the underside:  

PLEASE NOTE - These are NOT images of RAAC at St. David’s Hall 
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St. David’s Hall Appendix 1 October 2023 

RAAC at St. David’s Hall 

The roof at St. David’s Hall is constructed of a large, clear-span steel framed mansard roof together with 

terraced flat roofs. This is surrounded by a vertical mansard with a lead cladding. 

 

The below diagram illustrates a cross section of the Mansard roof which contains 938 RAAC planks overlaid 

with a bitumen covered roof membrane: 

 

The below images show the space between the ceiling and roof at St. David’s Hall and a closer view of a section 

of RAAC planks taken from below looking upwards: 
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EXECUTIVE SUMMARY 

WSP originally prepared an assessment report on the condition of the RAAC Panels in the roof of St 

David’s Hall in 2021. This initial inspection of the RAAC Panels presented a technical risk profile as regards 

failure and made recommendations for ongoing assessment and remedial measures. An important element 

to note in that report was around the inability to investigate the end supports of the RAAC Panels due to the 

access available.  

This report was prepared based on BRE and the IStructE published guidance at that time.  

In April 2023, IStructE published new guidance for the Assessment of RAAC panels. It is this new guidance 

that has likely changed the positioning around assessment of RAAC Panels and the HSE Statements / 

Guidance, etc. 

The greatest change in the new guidance is that it requires more stringent and indeed intrusive 

investigation of the end bearing condition.  

The fact that this end bearing was unable to be investigated on this project has meant that the conclusions 

of the original 2021 report would now fall outside current guidance, albeit that the risks presented were 

based on an inability to inspect the end bearing condition.  

The 6 monthly assessments as recommended in our original report have been undertaken and no 

significant deterioration in the condition of the RAAC panels has occurred. 

The new April 2023 guidance required Intrusive Investigation into the end bearing condition of the panels. 

This is because hidden failures has been identified due to the end condition. An example of such a ‘hidden’ 

failure is shown in the image below: 

 

This Report presents the results of this Intrusive Investigation. 

Two aspects have been investigated: 

� The length of bearing present 

� The presence of longitudinal and transverse reinforcement over the bearing. 

 

The results of the investigation presented herein are summarised as follows based on interpolation of the 

number of investigation points over the whole number of RAAC Panels: 

 

 
It can be Interpolated that: 

 

� 10% or 93 No of the panels will not have transverse reinforcement present over the bearing length 

making 10% of the panels RED – CRITICAL RISK on this point. 

� The maximum bearing length encountered was 62mm which is less than the 75mm guidance making the 

average condition RED - HIGH RISK 

� End bearing checks identified 279 No readings between 45mm and 62mm – RED – HIGH RISK 

� Longitudinal reinforcement was found to be present in all test locations. 

� 49 No End bearing measurements were found to be less than 45mm (the original design criteria), this is 

approximately 12% - RED – CRITICAL RISK 

 

Therefore, the overall risk category for the roof is RED – CRITICAL RISK. 

 

The IStructE Guidance therefore requires, urgent remedial works. This may include taking out of use or 

temporary propping to allow safe ongoing use of the building. The consideration of this needs to be assessed 

through Health Safety & Operational risk assessment. This will need to take into account insurers, promoters 

and other user groups. 

This report has identified a form of urgent remedial measures. This would entail significant access to the roof 

areas either through roped access or scaffolding.  

Given the guidance and condition of the planks and particularly the lack of original design end bearing 

replacement of the planks should be considered as a requirement subject to replacement. 

In considering structural components to replace the RAAC panels, consideration needs to be given to the 

self-weight / dead loading of the replaced element and the acoustic performance of the theatre space in terms 

of mass and surface hardness. 

NEXT STEP 

The duty holder of the building should next undertake a risk assessment of the building considering the risks 

identified in this report, the use of the building and the published guidance from the HSE. 

In addition, we are aware that the presence of RAAC Panels can affect the insurances available to operate 

buildings. This should be considered by the building owner and operator. 

 

Example of hidden failure NOT FROM St DAVIDS HALL 
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1 INTRODUCTION 

As a result of recent changes to the advice on RAAC Panels in public buildings, issued by the Health and 

Safety Executive, Cardiff Council has instructed WSP to undertake further exploratory works to explore the 

condition of the RAAC panels at St David’s Hall and mitigate any further risk in all instances of RAAC 

construction.  During September to October 2023, intrusive investigation has been undertaken by Rappel (a 

rope access contractor) to identify the reinforcement and bearing length of the panels in accordance with the 

latest Institution of Structural Engineer’s guidance documents. 

This report aims to provide a description of the survey process undertaken, a summary of the intrusive 

investigation findings and a description of possible remedial options which should be considered to ensure 

safety of the building. The report will identify the risks presented by the presence of the RAAC Panels, their 

condition and characteristics identified during this Intrusive Investigation. This risk categorisation will allow 

the building duty holder to undertake a risk assessment on the next actions necessary to ensure the safety 

in operation of the building.  

Please note: Rappel had previously undertaken a visual survey of the roof space, focused on the perimeter, 

where they found approximately 100+ defects such cracks to the ends of the panels as well as previous 

builders works holes, etc. This investigation was carried out on behalf of Live Nation by Buro Happold as part 

of their pre-acquisition surveys. The findings in this WSP report are independent of Live Nation surveys. 
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2 RAAC OVERVIEW 

The following section provides an overview of the historic use of RAAC panels, its structural properties, 

potential defects, and previous investigations that have been undertaken,  

2.1 MATERIALS, PROPERTIES AND CHARACTERISTICS 

RAAC planks are believed to have first been used in 1929 and are understood to have been used in the UK 

since the late 1950s. They were widely used for roofing but also for walls, partitions, and floors until 1982 

when production in the UK ceased, reportedly for commercial reasons.  

The planks were made from a raw slurry comprising lime and cement mixed with fine grained sand and 

combined with admixtures. Air or gas was then introduced into the slurry, and the resulting foam-like liquid 

poured into a mould and allowed to take on an initial set, after which the large block was cut to size and steam 

cured under high temperature and pressure. Individual planks were then cut from the large block.     

The resulting planks are of relatively low density, variable between 300-1,000kg/m3, but more typically 400-

700 kg/m3. 

Figure 1 - Images showing physical properties of RAAC panels 

 

The planks contain embedded steel to improve the flexural and shear capacities, which are low in 

unreinforced AAC blocks. The reinforcement is typically light gauge steel wire but in later examples 

reinforcement bar is used. 

Unlike normal high-density reinforced concrete there is no appreciable bond between the steel and the AAC: 

transfer of flexural tension is achieved by transverse steel near the end of the planks. The transverse steel is 

welded to the longitudinal tension steel to aid transfer of forces into the AAC. 

The automatic protection offered to embedded steel in normal reinforced concrete is absent in RAAC, 

therefore the steel is chemically coated to prevent corrosion.  

2.2 HISTORIC RAAC DEFECTS AND PREVIOUS INVESTIGATIONS 

In the early 1990’s general concerns were raised over the structural adequacy of RAAC planks by some 

structural engineers and some national/local government bodies, particularly regarding planks made before 

1980. These concerns were based on reports of cracking to the soffit of panels, excessive deflection, rusting 

of embedded reinforcement leading to cracking/spalling, and lack/loss of diaphragm action of roof plates 

made from RAAC panels. The ‘typical’ cracking exhibited by planks showing a sign of distress recorded by 

BRE was a pattern of roughly parallel fine/hairline transverse cracking at fairly regular intervals along the 

span – see figure 1. 

The Building Research Establishment (BRE) were asked to advise on reported defects where the long-term 

deflections of flat roofs built from RAAC planks had caused serviceability issues such as water ponding and 

consequent increase in load from retained water, distress to applied membranes leading to water ingress and 

corrosion of embedded reinforcement. However, BRE recognised that there was no objective guidance on 

the structural capacity of deflected/cracked planks, their safety, or their likely long-term performance. As a 

consequence of this recognition BRE devised a series of tests commencing in 1991. 

The 1991 tests were on panels removed from a housing development after some 20 years’ service and which 

showed extensive hairline cracking to the soffits. In summary, these tests convinced BRE that although visibly 

deflected and cracked the panels when loaded to failure gave adequate warning of imminent failure via “local 

crushing, horizontal delamination and extensive cracking of the AAC panel in the vicinity of the supports”. 

The tests noted that the deflections at ultimate load (i.e., the load at which failure occurred) were in excess 

of 1/50th of the span. BRE also reported that for the tested planks there was no deficiency in the AAC matrix, 

and that corrosion of embedded steel had not led to appreciable losses of steel section.  

A second set of 1995 tests were carried out on new panels made in Europe. BRE noted that some panels 

lacked the transverse reinforcement at the ends necessary for load transfer from the longitudinal steel, and 

that as a consequence failure occurred at the ends of such defective planks. BRE concluded that correctly 

manufactured planks i.e., those with transverse reinforcement at the ends – were likely to give warning of 

collapse by cracking and spalling of the AAC, and that failure would be ductile giving ample warning of failure 

via appreciable deflection prior to collapse.  It should be noted that BRE found that the average span to 

deflection ratio at failure was about 71, the range being 50-93. 

A further point to note from the second 1995 tests is BRE’s observation that creep deflection is not 

proportionally related to elastic deflection. This means that whereas instantaneous deflection proceeds in a 

linear-elastic manner proportional to load (up to failure), creep deflection is accelerated the more load is 

applied.  

BRE believe that the tendency toward creep deflection is caused by the low modulus of the RAAC, in some 

cases lower than the design assumptions of the manufacturers, coupled to yield of AAC in the zone of 

transverse anchorage in the reinforcing bars and bond slip between reinforcing bars and AAC. BRE also 

noted that the deflection performance of some older RAAC panels worsened with time, possibly due to the 

formation of micro-cracks in the RAAC.   
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Figure 2 – Transverse cracking in a pre-1980 RAAC plank 

BRE make the following recommendations for maintenance of RAAC planks over 20 years old: 

� Reduce loading on RAAC roofs. 

� Ensure all waterproof membranes are in good condition. 

� Keep records of deflections of RAAC planks and inspect regularly.  

� Inspect annually if the structure is in poor condition, deflections are greater than 1/150th of the span, or 

the planks are in a moist environment or exhibit rust staining. 

� 5 yearly inspection intervals should be sufficient if there are no other problems, the structure is in good 

condition and deflections are less than 1/200th of the span.    

In 1999 the Confidential Reporting on Structural Safety panel (SCOSS) reported on RAAC planks. They 

quoted from the BRE tests noted above and went on to concur with BRE’s general conclusion that “pre 1980 

RAAC planks do not appear to generally to present a safety hazard as they gradually deteriorate over time”. 

However, the SCOSS report discusses concerns raised over the suitability of RAAC planks for permanent 

use. With reference to this particular concern, the then Department of the Environment, Transport, and the 

Regions (DETR) had discussions with the manufacturers and according to SCOSS following these 

discussions references to RAAC were removed from design standards and codes current and in preparation 

at the time. The precise reason for removal of these references is not stated, but the SCOSS commentary 

makes clear a link between concerns over structural safety of RAAC planks and the observation that mention 

of RAAC planks in design codes gives the material “‘an unjustified respectability, ‘the impression that it can 

be used for permanent structures and that safety is in question”. 

2.3 FURTHER SCOSS REPORTING 

In late 2018 a RAAC panel within a school collapsed suddenly which gave rise for the latest SCOSS report 

published in May 2019.  The ‘Failure of Reinforced Autoclaved Aerated Concrete (RAAC) Planks’ report 

written by the Standing Committee on Structural Safety (SCOSS). The SCOSS report referred to above 

outlines details of a sudden collapse and a number of warning signs to be aware of that indicates panels may 

be near failure. 

These are as follows: 

 Significant cracking and disruption of the planks near the support. 

 Any planks that have deflected more than 1/100 of the span, or a significant number of planks have 
deflections approaching this magnitude. 

 Several of the planks having very small bearing widths (less than 40mm). 

 The roof has been resurfaced since original construction; this is particularly an issue if the load has 
been increased or the resurfacing has a black finish, and the previous surface did not. 

 There is significant ponding on the roof. 

 The roof is leaking or has leaked in the past. 

The recommended maximum deflection limits for the RAAC panels as defined in the above reports is 1/100th 

of the span. 

Following shear failures in previously thought to be good condition RAAC planks the IStructE issued updated 

guidance - Reinforced Autoclaved Aerated Concrete (RAAC Investigation and Assessment – Further 

guidance, IStructE, April 2023.

Shear failure of RAAC plank – NOT ST DAVIDS HALL 
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3 RAPPEL SURVEY DATA 

Rappel undertook intrusive survey investigations at St David’s Hall between 25th September – 6th October 

2023 under the instruction of WSP. The main aim of the investigations was to:  

� Confirm end bearing length – Short bearing lengths increase the panels’ vulnerability to vertical shear 

failure, therefore is critical to assess the structural integrity of the panels. At St David’s Hall, supporting 

steel flanges are typically 146mm wide.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

� Identify position of steel reinforcement (intrusive investigation) – it has been evidenced that longitudinal 

reinforcement has sometimes been stopped short of the end bearing during installation. Where lack of 

continuity of the bars exists, there is a reduction in vertical shear capacity of the planks. Therefore, 

understanding the position of the rebar in the plank is key to understanding the robustness of the panels 

and their assumed capacity. This intrusive type of survey will also confirm the condition of the 

reinforcement and if it has been subject to any corrosion. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.1 METHOD OF INVESTIGATION 

Measurements to confirm the RAAC plank end bearing over the steel beam flange, was undertaken using 

standard hand tools (small areas at a time). A steel measurement tool was used to hook to the rear of the 

plank via the ‘V’ grooved channel between planks, as highlighted in Figure 3-1. This method of measurement 

was limited to areas which were not obstructed by debris or infill between adjacent planks.  

Measurements to confirm the presence and position of rebar were carried out by coring at the end bearing of 

the planks. Cores were as small as possible to minimise any damage to the existing RAAC panels.   

Approximately 931 planks are present in the roof at St David’s Hall, with their layout highlighted in Figure 3-

2. This key plan identifies the locations of end bearing measurement (green) and intrusive investigation (red) 

carried out by Rappel.  

Figure 3-1 - Current roof planks and steel purlin arrangement, view from underside of structure. 
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Figure 3-2 - St David's RAAC panel key plan 

T
udalen 47



 

ST DAVID’S HALL - RAAC ROOF PLANK SURVEY PUBLIC | WSP 
Project No.: 70086249 | Our Ref No.: WSP-XX-XX-RP-S-000001 OCTOBER 2023 
CAVUHB Page 8 of 14 

3.2 FINDINGS 

3.2.1 END BEARING LENGTHS  

A total number of 425 end bearing tests were undertaken by Rappel, with 38 of these unsuccessfully 

measured due to the presence of debris or infill of the ‘V’ grooved channel between planks. 

As a result, out of CIRCA 931 planks at St David’s, CIRCA 271 were tested at one of its ends to provide an 

end bearing measurement, covering approximately 29% of the total planks on site.  

A summary of all end bearing lengths collected on site can be found in Appendix A and are tabulated 

according to the key plan in Figure 3-2. These values have been plotted independently and colour coordinated 

to highlight the range of end bearing across the site (Figure 3-3).  

Minimum end bearing 

Analysis of results at St David’s Hall found the minimum measured end bearing length to be CIRCA 25mm in 

3no. locations. 

During the RAAC panel construction period (CIRCA 1950-1980), design codes of that time highlight an 

allowance of 45mm end bearing lengths for roof panels. In practise, construction tolerances could have 

resulted in further reduced bearing lengths. However, due to the limited access at time of survey an unseen 

broken corner to a plank may lead to an end bearing measured length as small as 25mm at the V grove 

location. 

As per guidance provided in Reinforced Autoclaved Aerated Concrete (RAAC Investigation and Assessment 

– Further guidance, IStructE, April 2023, a minimum bearing length of 75mm is now considered to be the 

standard minimum. Any bearing <75mm is considered substandard and presents an unacceptable risk for 

which remedial actions are recommended.  

Maximum end bearing 

Analysis of results found the maximum measured end bearing length to be 92mm. 

A total number of 59 end bearing tests are ≥75mm and are therefore deemed satisfactory in accordance with 

IStructE recent guidance. 

Average end bearing  

Over all measurements taken, the average end bearing was 62mm. 

3.2.2 INTRUSIVE REINFORCEMENT INVESTIGATION 

A total number of 10 intrusive investigations were conducted on site to examine the presence of rebar at the 

end bearings. All findings have been sketched and displayed in Appendix B, highlighting the end bearing 

length and position of transverse reinforcements at one of its ends. These figures have also been tabulated 

with relevant images on the following page. 

From the 10 No. intrusive investigations we can conclude the following: 

� 1 location has a transverse bar short of the bearing area & a longitudinal bar. 

� 9 locations have a transverse bar over of the bearing area & a longitudinal bar. 

� Plank bearing on the top flange of the UB ranges from 46mm to 84mm but is typically 68mm. 

� Reinforcement appears in a good condition with no signs of corrosion. 

 

Figure 3-3 - End bearing length of RAAC roof panels 
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The findings of the intrusive investigations are summarised in the following table. Please note the following:  

� Bearing lengths have been classified as per the colour coded system shown in Figure 3-3. 

� Values for extent of transverse bar in bearing zone have been detailed red where no transverse reinforcement was found above the bearing length.  

Table 3-1 - Summary of intrusive RAAC panel investigations 

Location Bearing on UB, 
RHS (mm) 

Bearing on UB, 
LHS (mm) 

Extent of 
transverse bar in 
bearing zone (mm) 

Images 

D26 71 60 60 

   

K26 Measurement not 
obtained due to 
obstruction by 
debris or infill 
between adjacent 
planks. 

72 52 

  

H60 73 Measurement not 
obtained due to 
obstruction by 
debris or infill 
between adjacent 
planks. 

68 
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K71  46 64 52 

   

G60 68 65 20 (inset of bearing 
length).  

   

K68 64 66 56  
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D71 84 64 51 

   

D68 71 66 55 

   

H79 71 67 45 

   

G79 62 81 47 
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4 SURVEY SUMMARY  

‘Poor bearing is a significant risk to the integrity of RAAC roof panels. The codes of practice associated with 

the design of RAAC from the 1950’s to 1980’s were CP114 Reinforced Concrete in Buildings and CP116 

Structural Use of Precast Concrete.  

These codes recommended minimum end bearings of only 45mm for roof panels and 60mm for floor panels. 

In practice, construction tolerances could have resulted in reduced bearing lengths. 

To anchor longitudinal reinforcement, RAAC panels require transverse reinforcement over the bearing 

support. As noted by testing undertaken by the BRE (BRE IP 10/96), absence of transverse reinforcement at 

the end bearing can substantially impact on panel performance. The inspection of several buildings has 

identified that with short bearing lengths there is a risk that this critical anchorage reinforcement can be absent 

over the support face, presenting an increased risk of panel failure. 

For this reason, a minimum as built bearing length 75mm is now considered to be necessary. Any 

bearing less than 75mm would be considered substandard and present an unacceptable risk to 

panels from shear failure or slippage and remedial actions are recommended.’ RAAC Investigation & 

Assessment – Further Guidance, IStructE 2023. 

Although visual inspection of the panels generally indicates good condition, some do exhibit properties which 

cause it to fall under the red and red (critical) risk categories as outlined by IStructE (Figure 4-1). 

Red – End bearing checks undertaken by Rappel highlight a large majority of bearings <75mm, with the 

average bearing length found to be 62mm. Approximately 279 No. readings were found to be between 45mm 

≤ X <75mm, which equates to 66% of readings taken.  

Red (critical) – As identified on the intrusive surveys, 1 out of the 10 survey points were found to lack required 

transverse reinforcement, equating to 10%. Extrapolating this value, we would therefore anticipate 93 No. 

panels to not have a transverse bar over the support over the entirety of the site.  

Red (critical) – 49 No. end bearing measurements were found to be <45mm, which equates to 12% of 

readings taken. Due to these being below the original design criteria (45mm), they are to be classified as red 

(critical).   

Figure 4-1 – Support/bearing condition risk categories (RAAC Investigation & Assessment - Further 

Guidance, IStructE 2023) 

 

LIMITATIONS 

Please note that only a proportion of all RAAC panels at St Davids Hall have been examined. 
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5 REMEDIAL OPTIONS 

A potential remedial action could be proposed to improve the end bearing condition of the RAAC panel such 

as supplementary steel support bracketry.  

5.1 SUPPLEMENTARY STEEL SUPPORT BRACKETRY 

A potential remedial action would be the introduction of steel angles bolted to the existing steel UB purlins 

(Figure 5-1). Angles of CIRCA 1.8m long would support the end of 3 RAAC panels providing an enhanced 

end bearing, mitigating any risks associated with known deficiencies/unproven end bearing conditions. 

Installation of the supplementary bracketry would require the drilling of the existing UB’s to receive the new 

bolts. 

Please note, this remedial solution would require further detailed structural design should Cardiff City Council 

wish to proceed. 

Figure 5-1 - Remedial solution - supplementary steel support bracketry solution 
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6 CONCLUSION  

According to all investigative results collected and further engineering judgement, St David’s Hall will fall 

under the Red – Critical Risk category.  

The IStructE Guidance therefore requires, as presented in the table extract below that urgent remedial works 

are required. This may include taking out of use or temporary propping allow safe ongoing use of the building. 

This report has identified the urgent temporary remedial works that would be necessary. These would entail 

significant access to the roof areas either through roped access or scaffolding. Given that these works would 

be considerable, and there remains a risk of further deterioration of the panels, replacement of the RAAC 

panels should be given consideration. 

In considering replacement structures, consideration needs to be given to the self-weight / dead loading of 

the replaced element and the acoustic performance of the theatre space in terms of mass and surface 

hardness. 

The duty holder of the building should next undertake a risk assessment of the building considering the risks 

identified in this report, the use of the building and the published guidance from the HSE. 

Figure 6-1 – RAAC Assessment category and associated risk types (RAAC Investigation & 

Assessment - Further Guidance, IStructE 2023) 
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RAPPEL SURVEY DATA - END BEARING 
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1 1

2 64 68 75 70 * * 62 56 37 84 48 49 2

3 66 69 78 75 52 * 66 65 30 80 55 66 3

4 4

5 5

6 6

7 7

8 46 57 8

9 * * 71 74 30 * * 50 68 63 73 44 43 41 9

10 * * 50 75 47 * * 50 78 70 69 54 10

11 11

12 12

13 13

14 14

15 15

16 52 56 70 70 16

17 58 55 75 74 17

18 73 * 66 42 62 77 65 56 89 67 75 59 74 18

19 * 41 60 62 67 54 59 77 65 54 75 73 55 77 19

20 70 68 65 80 42 20

21 75 70 50 62 45 68 57 68 74 21

22 74 68 68 57 68 74 22

23 35 68 39 53 64 60 23

24 51 51 63 75 24

25 65 60 25

26 60 71 72 * 65 68 26

27 85 64 75 * 69 * 44 75 66 55 59 65 25 49 58 53 77 58 68 72 27

28 83 63 77 70 63 62 40 68 51 54 68 78 54 76 38 79 68 70 31 28

29 29

30 58 63 30

31 46 60 62 61 44 56 72 65 67 57 75 41 74 42 31

32 46 40 44 65 65 70 68 69 * 60 77 55 32 Measurement Value Unit
33 33 Maximum end bearing 92 mm
34 34 Minimum end bearing 25 mm
35 35 Overall average end bearing 61.64082687 mm
36 66 49 79 56 59 50 65 63 55 54 62 * 56 64 75 67 36

37 54 60 76 55 57 72 55 81 56 64 36 * 51 69 76 58 37

38 38

39 39

40 40

41 41

42 42

43 43

44 44

45 82 53 71 63 72 76 84 49 67 51 55 71 * 83 52 53 72 44 78 33 42 53 40 45

46 38 61 75 58 62 73 70 59 72 69 61 59 86 * 67 79 62 54 92 42 38 60 56 57 46

47 47

48 48

49 53 51 50 * 67 66 49

50 77 35 * 59 50 50

51 58 75 66 82 44 70 * 73 51

52 63 68 64 80 47 71 66 45 66 63 56 * 39 65 69 74 36 25 52

53 81 40 70 61 59 * 60 69 69 44 49 26 53

54 54

55 55

56 56

57 57

58 37 83 42 37 * 37 58

59 75 52 * * 59

60 65 68 * 73 * 55 63 * 60

61 61

62 40 60 39 68 62

63 78 63 74 55 71 74 63 64 * 58 58 50 56 66 61 66 * 63

64 77 56 75 68 39 67 68 50 * 53 84 65 72 38 68 72 * 64

65 65

66 66

67 36 69 66 36 67

68 66 71 66 64 68

69 69

70 70

71 64 75 74 70 62 67 56 59 * 63 71 76 64 46 71

72 82 57 69 59 50 62 61 68 52 72 80 72

73 73

74 74

75 68 52 75 64 75

76 66 * 64 72 76

77 59 42 77

78 65 39 78

79 81 62 67 71 79

80 80

81 81

82 82

Rappel - End Bearing Survey results

A B C D E F G H I J K L M N

M N

Analysis of results

G H I J K LFA B C D E

Planks surveyed for end bearing

Please note: 
All end bearing values displayed on the adjacent table are
measured in millimetres (mm). 

Table adjacent displays end bearing measurements in format as
received by Rappel. For visual purposes, this data has been
orientated to reflect the main key plan in the written report.

T
udalen 75



1 1

2 64 68 75 70 * * 62 56 37 84 48 49 2

3 66 69 78 75 52 * 66 65 30 80 55 66 3

4 4 < 45mm
5 5 45mm ≤ x < 60mm
6 6 60mm ≤ x < 75mm
7 7 75mm ≤
8 46 57 8

9 * * 71 74 30 * * 50 68 63 73 44 43 41 9

10 * * 50 75 47 * * 50 78 70 69 54 10

11 11

12 12

13 13

14 14

15 15

16 52 56 70 70 16

17 58 55 75 74 17

18 73 * 66 42 62 77 65 56 89 67 75 59 74 18

19 * 41 60 62 67 54 59 77 65 54 75 73 55 77 19

20 70 68 65 80 42 20

21 75 70 50 62 45 68 57 68 74 21

22 74 68 68 57 68 74 22

23 35 68 39 53 64 60 23

24 51 51 63 75 24

25 65 60 25

26 60 71 72 * 65 68 26

27 85 64 75 * 69 * 44 75 66 55 59 65 25 49 58 53 77 58 68 72 27

28 83 63 77 70 63 62 40 68 51 54 68 78 54 76 38 79 68 70 31 28

29 29

30 58 63 30

31 46 60 62 61 44 56 72 65 67 57 75 41 74 42 31

32 46 40 44 65 65 70 68 69 * 60 77 55 32

33 33

34 34

35 35

36 66 49 79 56 59 50 65 63 55 54 62 * 56 64 75 67 36

37 54 60 76 55 57 72 55 81 56 64 36 * 51 69 76 58 37

38 38

39 39

40 40

41 41

42 42

43 43

44 44

45 82 53 71 63 72 76 84 49 67 51 55 71 * 83 52 53 72 44 78 33 42 53 40 45

46 38 61 75 58 62 73 70 59 72 69 61 59 86 * 67 79 62 54 92 42 38 60 56 57 46

47 47

48 48

49 53 51 50 * 67 66 49

50 77 35 * 59 50 50

51 58 75 66 82 44 70 * 73 51

52 63 68 64 80 47 71 66 45 66 63 56 * 39 65 69 74 36 25 52

53 81 40 70 61 59 * 60 69 69 44 49 26 53

54 54

55 55

56 56

57 57

58 37 83 42 37 * 37 58

59 75 52 * * 59

60 65 68 * 73 * 55 63 * 60

61 61

62 40 60 39 68 62

63 78 63 74 55 71 74 63 64 * 58 58 50 56 66 61 66 * 63

64 77 56 75 68 39 67 68 50 * 53 84 65 72 38 68 72 * 64

65 65

66 66

67 36 69 66 36 67

68 66 71 66 64 68

69 69

70 70

71 64 75 74 70 62 67 56 59 * 63 71 76 64 46 71

72 82 57 69 59 50 62 61 68 52 72 80 72

73 73

74 74

75 68 52 75 64 75

76 66 * 64 72 76

77 59 42 77

78 65 39 78

79 81 62 67 71 79

80 80

81 81

82 82L M NG H I J KF

A B C D E

A B C D E

Rappel - End Bearing Survey results
M NG H I J K LF

Please note: 
All end bearing values displayed on the adjacent table are
measured in millimetres (mm). 

Table adjacent displays end bearing measurements in format as
received by Rappel. For visual purposes, this data has been
orientated to reflect the main key plan in the written report.

Colour code End bearing measurement range
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Appendix B 
RAPPEL SURVEY DATA – INTRUSIVE SITE 

INVESTIGATIONS 
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Intrusive investigation - G60
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Intrusive investigation - K26
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Intrusive investigation - D26

T
udalen 83



Intrusive investigation - D71

T
udalen 84



Intrusive investigation - H79

T
udalen 85



Intrusive investigation - H60
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Cardiff Council 
Single Impact Assessment 

 
1. Details of the Proposal 
 

What is the proposal?  
 
Title: For a new tenant to run St David’s Hall. Academy Music Group would like to 

commit to a 45-year property lease to operate the venue.  
 

Is this a new proposal or are you amending an existing policy, strategy, project, 
procedure or service?  
 
New ☐ 
Existing ☒ 

 
Directorate/Service Area: 
 
Economic Development  
 

 
Who is developing the proposal?  
 
Name: Chris Barnett  
Job Title: Operational Manager for Major Projects  

 
Responsible Lead Officer (Director or Assistant Director): 
 
 
Director of Economic Development, Neil Hanratty  
 

 
Cabinet Portfolio: 
 
 
Culture, Parks and Events  
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The Single Impact Assessment (SIA) can be strengthened as time progresses, helping shape the proposal. Version control 
will provide a useful audit trail of how the SIA has developed. Draft versions of the assessment should be retained for 
completeness, however only the final version will be publicly available. Draft versions may be provided to regulators if 
appropriate.   
 

Version Author Job Title Date 
1 Chris Barnett  OM Major Projects  11/06/2023 

2 
Updates following feedback from 
Equalities, Child Friendly & Welsh 
Language teams  

 26/06/23 

3    
    
    

 
2. Overview of the Proposal 
 

What action is the Council considering and why?  
Please provide an outline of the proposal. 
 
The action the Council is taking is to secure a future for St David’s Hall/ Neuadd Dewi Sant, including 
protecting the classical and community music programme that St Davids Hall/Neuadd Dewi Sant 
has become renowned for. In addition to this, the ambition is to improve the contemporary music 
offer, ensuring that the people of Cardiff, Wales and beyond can access the most relevant 
contemporary music, bands and acts synonymous with an Academy offer in the Capital of Wales.  
 
This action is being taken because the venue requires tens of millions of pounds of investment, 
improved front of house facilities and an improved music and community programme. After 10+ 
years of austerity, the Council is facing an additional £24million budget gap this year, therefore is 
committed to a positive course of action to secure the future of this nationally important venue.  
 
In December 2022, a report to Cabinet stated that the Council was considering an unsolicited offer 
from AMG to take over operation of St David’s Hall without subsidy and to take away all the 
building’s risks and liabilities from the Council. The report stated that AMG has given a firm 
commitment to work to enhance the venue’s reputation as the National Concert Hall of Wales by 
continuing to maintain and develop the classical music programme to protect the classical series. 
This would be alongside the introduction of AMG’s Academy music venue. In the proposed deal 
both a classical and community programme would be protected, which includes supporting 
important events and activity relating to culture in Wales and Welsh culture itself. Please note this 
is a property lease transaction and not the sale of the Property. Also note, this property transaction 
has been developed in line with legal advice from Kings Counsel on what can legally be included as 
part of transaction on this kind.  
 
The Outline Business Case sets out that AMG will operate the venue without subsidy whilst also 
investing in the building and protecting the classical programme. AMG can achieve this, where the 
Council has been unable to, by introducing their Academy product to St David’s Hall. This will 
transform the venue’s commercial programme and significantly improve commercial revenue. 
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The December 2022 report to Cabinet set out that, if the Council is minded to proceed with the 
proposed contract, then the Council intend to publish a VEAT notice (Voluntary Ex-Ante 
Transparency Notice) to advise the market of the offer that has been made, to enable other 
suppliers to challenge the decision. 
 
A question on the future management of St David’s Hall was included in the consultation on the 
2023/24 Budget Proposals. The Budget 2023/24 report to Cabinet, in March 2023, highlighted 
that the budget consultation found that, in response to a question seeking views on a new partner 
to run St David’s Hall, the responses received were 59% in support and 26% against. 
 
Additional to this process to ensure best value is achieved, in April 2023, a marketing exercise 
took place, inviting offers from experienced and qualified theatre, arts and venue services 
organisations interested in leasing and operating St David’s Hall.  
 
The marketing exercise has concluded; no bids were received that would take on the building 
liability and the classical commitments. 
 
The Council subsequently published a VEAT notice as planned.  
 
Review of SIA – October 2023 
In July 2023, Cabinet approved a report to conclude negotiations with AMG, complete the lease 
and business sales agreement and associated documents with AMG for St David’s Hall and 
authorise the transfer of employees to AMG under the Transfer of Undertaking (Protection of 
Employment Regulations 2006) (TUPE). 
 
Since the July Cabinet meeting, there has been increased awareness and Health & Safety Exec 
guidance around RAAC Planks which has led to the Council closing the building whilst intrusive 
survey work was undertaken for the roof. This has confirmed the presence and the status of the 
RAAC planking. The risk rating of the roof will now require the Council to close the building until 
works are undertaken to address the identified risks. AMG have indicated they wish to take 
forward the arrangement subject to finding a viable solution for the replacement of the roof. This 
will require a further Cabinet Report to agree the Agreement for Lease which would be the 
precursor to AMG entering the Agreement for Lease. This review takes into consideration any 
changes to the impacts previously identified.  
 

 
What are the costs and/or savings? 
What will the proposal cost and how will it be funded? 
How might costs be reduced through involvement and collaboration, across Cardiff Council 
and/or with external stakeholders? 
Are there savings and how will these be realised? 
 
The investment needed in St Davids Hall is estimated at £38million pounds. The proposed new 
tenant would need to agree that they commit to manage and, where relevant repair the defects 
identified over the course of the proposed 45-year lease.  
 
A new tenant would also remove the annual subsidy needed for St David’s Hall from the Council. 
Currently there is a budgeted operating subsidy of £688,700 per annum, which is regularly 
exceeded, with subsidy levels of £1m+ 
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Review of SIA – October 2023 
The risk rating of the roof will now mean that an action plan will need to be in place and 
appropriate works undertaken before the building can be reopened. AMG are still committed to 
invest in St. David’s Hall and wish to proceed with the proposed transaction and thus this would 
bring forward planned reparatory works by AMG as new tenant. 
 

 
 
 
 
3. Impact Assessments 
 
Which impact assessments do you need to complete to support your proposal? 
 

Impact Assessment Page To be completed: Y/N 

A. Equality Impact Assessment 5 Y 

B. Child Rights Impact Assessment 12 Y 

C. Welsh Language Impact Assessment 16 Y 

D. Habitats Regulations Assessment  N 

E. Strategic Environmental Assessment  N 

F. Data Protection Impact Assessment  N 

G. Health Impact Assessment  N 
 
For further information on all the above impact assessments including who to contact for 
advice, please visit the Policy Portal. 
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A: Equality Impact Assessment 
 
Guidance in completing this assessment can be accessed here. Please consult the Equality 
Team for any further assistance with completing this assessment 
EqualityTeam@cardiff.gov.uk  
 
Impact on the Protected Characteristics 
 
Age 
Will this proposal have a differential impact [positive/negative] on younger/older people?  
 

                                                                                                        Yes No N/A 
Up to 18 years    
18 - 65 years    
Over 65 years     

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any.  
The proposed new tenant, Academy Music Group (AMG) seeks to expand the diversity 
of acts/events by bringing an Academy product to the city centre which would have a 
positive impact to all age groups. An Academy product would bring to St. David’s Hall 
new and different music genres, acts and performances that would not have taken 
place at the venue previously. 
 
The existing overall programme at St David’s Hall, needs to be developed to reach 
more of our diverse communities in Cardiff and Wales and younger audiences to better 
reflect the demographic of the city. The plan to optimise the programme to reflect this 
would better serve cultural equality in Cardiff and Wales.  
 
AMG also offer a commitment to developing and enhancing the classical and 
community programme. This will be supported by a Classical Music Stakeholders 
board, that will work to develop the Classical and Community programme at St David’s 
Hall. As well as developing the programme, the group will work to protect and sustain 
what concerts are culturally important to communities in Cardiff and Wales.  
 
What action(s) can you take to address the differential impact? 
 
No action required. 
 

 
Disability 
Will this proposal have a differential impact [positive/negative] on disabled people?  
 

 Yes No N/A 
Hearing Impairment     
Physical Impairment    
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Visual Impairment    
Learning Disability    
Long-Standing Illness or Health Condition    
Mental Health     
Substance Misuse    
Other     

  
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
The AMG proposal would result in significant investment to the building thus improving 
and modernising front of house & communal areas. 
 
Investment to these areas of the building, would likely result in improvements to 
physical access, making it easier for those with physical impairments / long standing 
health conditions and potentially to those with visual and hearing impairments, with 
the installation of for example, improved lighting. 
 
What action(s) can you take to address the differential impact? 
Accessibility improvements. 
 

 
Gender Reassignment 
Will this proposal have a differential impact [positive/negative] on transgender people?  
 

 Yes No N/A 
Transgender People 
(People who are proposing to undergo, are undergoing, or have 
undergone a process [or part of a process] to reassign their sex 
by changing physiological or other attributes of sex) 

 

 

 

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
AMG investment the building would result in significant upgrade and modernisation of 
communal areas. This presents an opportunity for the provision of gender-neutral 
facilities which would have a positive impact. 
 
AMG are also committed to providing a more contemporary programme, better 
reflecting audiences of today, booking more diverse artists and musicians that would 
have a wide appeal to LGBTQ+ audiences.  
 
What action(s) can you take to address the differential impact? 
 
Accessibility improvements. Expanded provision and diversity of performances. 
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Marriage and Civil Partnership 
Will this proposal have a differential impact [positive/negative] on marriage and civil 
partnership? 
 

 Yes No N/A 
Marriage    
Civil Partnership    

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
No differential impact. 
 
What action(s) can you take to address the differential impact? 
 
No action required. 
 

 
Pregnancy and Maternity 
Will this proposal have a differential impact [positive/negative] on pregnancy and 
maternity?  
 

 Yes No N/A 
Pregnancy    
Maternity    

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
No differential impact. 
 
What action(s) can you take to address the differential impact? 
 
No action required. 
 

 
Race 
Will this proposal have a differential impact [positive/negative] on the following groups?  
 

 Yes No N/A 
White    
Mixed / Multiple Ethnic Groups    
Asian / Asian British    
Black / African / Caribbean / Black British    
Other Ethnic Groups    
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Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
AMG seeks to expand the diversity of acts/events by bringing an Academy product to 
Cardiff/Wales. This programme will include music genres not regularly part of the St. 
David’s Hall offer.  Expanding appeal to community groups that don’t currently feel the 
venue is for them and therefore this would result in a positive impact in terms of 
access and diversity of programme. 
 
What action(s) can you take to address the differential impact? 
 
Expanded provision and diversity of performances. 
 

 
Religion, Belief or Non-Belief  
Will this proposal have a differential impact [positive/negative] on people with different 
religions, beliefs or non-beliefs?  
 

 Yes No N/A 
Buddhist    
Christian    
Hindu    
Humanist    
Jewish    
Muslim    
Sikh    
Other    

 
 

Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
A positive impact may be made with an expansion in programme diversity. 
This could result in a greater attendance / participation from all groups. 
 
What action(s) can you take to address the differential impact? 
 
Expanded provision and diversity of performances. 
 

 
Sex 
Will this proposal have a differential impact [positive/negative] on men and/or women?  
 

 Yes No N/A 
Men    
Women    
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Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
No differential impact. 
 
What action(s) can you take to address the differential impact? 
 
No action required. 
 

 
Sexual Orientation 
Will this proposal have a differential impact [positive/negative] on the following groups?  
 

 Yes No N/A 
Bisexual     
Gay Men    
Gay Women/Lesbians    
Heterosexual/Straight    

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
AMG are also committed to providing a more contemporary programme, better 
reflecting audiences of today, booking more diverse artists and musicians that would 
have a wide appeal to LGBTQ+ audiences.  
 
What action(s) can you take to address the differential impact? 
 
Expanded provision and diversity of performances. 
 

 
Socio-economic Duty 
Is the change anticipated to reduce or contribute to inequality of outcome as a result of 
socio-economic disadvantage? (e.g. will the change negatively impact on those on low-
incomes or those living in deprived areas) 
 

 Yes No N/A 
Socio-economic impact    

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
Ticket pricing structures may need to be looked at, accessing what is commercially 
viable. AMG are sensitive to what is affordable for diverse communities and have 
agreed to work with stakeholders to ascertain a reasonable ticket pricing offer.  
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What action(s) can you take to address the differential impact? 
 
Work with partner stakeholders on ticket pricing arrangements. The new tenant and 
Music Stakeholders group will work to secure affordable ticket pricing and support 
packages, to ensure fair inclusion for those from less affluent backgrounds.  
 

 
Welsh Language 
Will this proposal have a differential impact [positive/negative] on the Welsh language?  
 

 Yes No N/A 
Welsh language    

 
Please give details/consequences of the differential impact, and provide supporting 
evidence, if any. 
 
Please refer to the Welsh Language Impact Assessment.  
 
What action(s) can you take to address the differential impact? 
 
Please refer to the Welsh Language Impact Assessment.  
 

 
Consultation and Engagement 
What arrangements have been made to consult/engage with the various equalities groups? 
 

 
The 2023/24 Budget Proposals consultation in March posed a question to citizens to seek 
views on the proposal for St David’s Hall to be run under an alternative operating model 
whereby the Council would secure a long-term lease arrangement with a tenant, who 
would be required to maintain a classical and community programme and have an 
obligation to keep the premises open, safe and operational.  
 
There were a total of 5,932 responses of which there respondents from a wide range of 
demographic groups. The results were overall supportive of the proposal with 58.6% of 
respondents (three in five respondents) supporting the proposal, this was double the 
proportion of those against (25.7%). 
 
The below graph shows a summary of data gathered of responses from impacted groups: 
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Notably, there was strong support for the proposals by those in a number of equalities 
groups; those identifying as LGBTQ+ (63.4%) and those with children in their household 
(63.0%) were most likely to support the proposal for St David’s Hall. Welsh speakers 
showed the highest level of opposition (32.5%), however close to 50% of respondents 
who identified as Welsh supported the proposal. A Welsh language Impact Assessment 
has been undertaken (please refer to Section C of this document). 
 
There was no correlation with support for this proposal and level of deprivation: 
 

 
 
The question regarding the future proposal for St. David’s Hall was also posed in a Youth 
Survey where questions were tailored for a younger audience and promoted via the 
Council’s schools and Child Friendly City engagement channels.  Almost two-thirds (62.6%) 
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of those taking part in the Youth Survey supported the proposal for a long-term lease 
arrangement, a quarter (25.2%) were unsure, whilst almost one in eight (12.2%) opposed 
it.  This demonstrates higher levels of support than the city-wide average.  Some of the 
concerns highlighted by young people were around whether there would be a reduction 
in community events, price increases and a reduction in overall use of the venue. 

 
 
Summary of Actions (Listed in the sections above) 

 
 Actions 
Age No action required. 
Disability Accessibility improvements 
Gender Reassignment Accessibility improvements. Expanded provision and 

diversity of performances. 
Marriage & Civil Partnership No action required. 
Pregnancy & Maternity No action required. 
Race Expanded provision and diversity of performances 
Religion/Belief Expanded provision and diversity of performances 
Sex No action required 
Sexual Orientation No action required 
Socio-economic Impact Work with partner stakeholders on ticket pricing 

arrangements 
Welsh Language See Welsh Language Impact Assessment below 
Generic/ Over-Arching 
(applicable to all the above 
groups) 

 

 
Review to EqIA – October 2023 
Whilst in the longer term all the above impacts, mitigations and actions apply, there is a 
negative impact to all groups in the short term as the full programme of events and 
performances will not take place at St. David’s Hall for the duration of its closure. 
 
In terms of mitigation to this, the Council will work with stakeholder partners and promoters 
to find alternative venues for performances to be hosted or defer performances to a later 
date, wherever possible. 
 
 
Next Steps 
 
Any recommendations for action that you plan to take as a result of this Equality Impact 
Assessment (listed in Summary of Actions) should be included as part of your Service Area’s 
Business Plan to be monitored on a regular basis.  
 
On completion of this Assessment, please ensure that the form is submitted to the Equality 
Team mailbox so that there is a record of all assessments undertaken in the Council 
EqualityTeam@cardiff.gov.uk 

Tudalen 262

mailto:EqualityTeam@cardiff.gov.uk


 

13 
 

  

Tudalen 263



 

14 
 

 
B: CHILD RIGHTS IMPACT ASSESSMENT (CRIA) 

 
Information or assistance in completing the CRIA, please email  
the Child Friendly Cardiff Team ChildFriendlyCardiff@cardiff.gov.uk   
 
STAGE 1: PURPOSE/SCOPE 
 
1. What is the policy/strategy/project/procedure/service?  

Summarise its overall aims and any aims specific to children. 
 

See Overview in part 2. 
 
St. David’s Hall offers a number of events and performances to children and young 
people, often offering the opportunity for young peoples’ first public concert hall 
performance. We have evidence that many young people have gone on to enjoy 
significant success in the music industry after experiencing positive reactions at these 
concerts.   
 
For 40 years, St David’s Hall has offered performance opportunities for Youth 
Orchestras, School Orchestras, Young Choirs and community music organisations. 
We plan to protect and optimise this activity, through the Classical Stakeholders 
Advisory Boards MoU, which is tasked with developing youth music opportunities at St 
David’s Hall.   
 
As well as through our Cardiff Council and associated schools’ music service provision, 
Cardiff Council will continue to employ staff members of Arts Active, who will transfer 
to our Council Education team, and develop work to align with the Cardiff Music 
Strategy and music education objectives.  
 
The Arts Active Trust is an independent Trust set up to support the work of the Arts 
Active team. The Arts Active team are employed by Cardiff Council to deliver outreach 
programmes to promote the music and arts activities at St David’s Hall and with other 
partners, to engage with the communities of Cardiff and beyond, to encourage interest 
in and the appreciation of music, performing arts and multi-disciplinary arts projects 
through participation, education and audience development.  
 
Cardiff Council will be signing an MoU with the new tenant and a Classical Stakeholders 
Advisory Board, that will oversee youth programming development in line with the 
aspiration of optimising the overall classical and community programme at St David’s 
Hall. 
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2.  Please select the groups of children and young people who will be directly and/or indirectly 
impacted.  Please review after completing the form. 

☒ Protected Characteristics ☒ EOTAS 
☒ Young Parents ☒ Gypsy Travellers 
☒ Children of Single Parents ☒ Asylum Seekers 
☒ Southern Arc Children ☒ BAME Community 
☒ Children of Deaf Parents ☒ Care Experienced 
☒ Young Carers ☒ Pre-School 
☒ Primary School ☒ Secondary School 
☒ Welsh First Language ☒ Non-Native Speakers of English 
☒ Set Locality ☒ Citywide 
☒ LGBTQ+ ☒ ALN 
☒  Youth Justice Other - Click or tap here to enter other 

identified groups 
 
 
STAGE 2: BUILD AND ASSESS 
 
The General Principles of the UNCRC (United Nations Convention on the Rights of the Child) 
are at the heart of a child rights approach. This link will take you to a page on our website 
with a full list of Children’s Rights and supporting information. Click here to access a list of 
articles grouped into common themes. 
 
3. What is the likely/ actual impact of the proposal on children’s rights?  Is it positive, negative, 

or neutral? 
 
 

Describe the Impact Impacted 
UNCRC Articles 

Impact Scale How to mitigate impact (if negative) 
ⓘ - additional info 

The commitment to work with schools 
through our Music Services teams, 
Youth Orchestras and youth music 
organisations, as well as Arts Active 
Trust, all who typically provides art-
related educational activities, aligns 
with the UNCRC's goal of education, 
which includes the development of a 
child's personality, talents, and mental 
and physical abilities to their fullest 
potential. 

 Article 29 
(Goals of 
Education) 

Positive Click or tap here to add a mitigation. 

The proposal's commitment to preserve 
a robust youth classical programme, 
accommodate community events, and 
introduce the AMG Academy music 
product will enrich local cultural 
offerings. This helps to ensure that 
children have access to a wide range of 

Article 31 
(Leisure, Play, 
and Culture) 

Positive Click or tap here to add a mitigation. 
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cultural, artistic, and recreational 
activities, in line with Article 31. 
Particularly enhancing a more diverse 
music programme that will better 
appeal to today’s young people and 
more relevant to possible music 
performance opportunities. 
The group will work with the Cardiff 
Music Board, who are tasked with 
creating opportunities for young people 
from disadvantaged and working-class 
backgrounds, to identify talent from 
these backgrounds and work with 
organisations to nurture diverse talent 
to develop, produce and perform. 

Article 29 
(Goals of 
Education) 

Positive Click or tap here to add a mitigation. 

We recognise that potential increase in 
ticket prices due to the venue's 
transition to a commercial operation 
could make cultural events less 
accessible for some children, 
particularly those from less affluent 
backgrounds, conflicting with the 
intention of Article 31. 

Article 31 
(Leisure, Play, 
and Culture) 

Negative The new tenant and the Classical 
Music Stakeholders group, will work 
to secure affordable ticket pricing and 
support packages, to ensure fair 
inclusion for children from less 
affluent backgrounds. 

 

STAGE 3: VOICE AND EVIDENCE 

4. How do you plan to review the policy/ strategy/ project/ procedure/ service to ensure that it 
respects, protects and fulfils children’s rights? ⓘ - additional info  

 
Cardiff Council are retaining an active role on the Classical Stakeholders Advisory group with 
the new tenant. Council Officers will work closely with our Education and Music Services Team 
and Arts Active members of Staff to develop, monitor and review this work and young peoples’ 
opportunities at St David’s Hall going forward. 
 

 
5. Have you sourced and included the views and experiences of children and young people?  

What do you know about children and young people’s views and experiences that are relevant 
to the proposal? ⓘ - additional info 

 
As part of the Council’s budget consultation process for 2023/2024, Cardiff citizens, were asked 
whether they would support the proposal for an Alternative Operating Model for St. David’s 
Hall by securing a long-term lease arrangement with a tenant.  
 
Overall, 58.6% of respondents to the survey supported the proposal to secure a long-term 
lease arrangement to manage St David’s Hall, more than double the proportion of those 
against the proposal (25.7%). Within every demographic and income group analysed, more 
respondents supported the proposal than opposed it. The Budget consultations results were 
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based on robust sample size of 5,932 responses, including the responses of the Youth Survey 
designed to encourage engagement with young people. 
 
The Council plans on securing a similar or enhanced offer for young people, schools orchestras, 
youth orchestras and community groups and intent to offer an exciting, optimised and 
enhanced youth programme with the new tenant. 
 

 
 
STAGE 4: BUDGET 
 
It is important to consider the resource and budgetary elements which are directly 
attributed to children and young people to enable oversight. 
 
6. What is the budget for this policy/ strategy/ project/ procedure/ service?  

In your answer, include any allocations specifically for children and young people and whether 
any of the budget will be used to mitigate negative impacts identified above.  

 
Booking arrangements for youth groups and young people will remain in line with what 
currently happens, costs will vary in line with inflation, the stakeholders group will champion 
reasonable booking costs and ticket pricing. Consideration will be given in special cases where 
community bookings are unaffordable to certain groups. 

 
STAGE 5: IDENTIFIED ACTIONS 
 
7. What actions have been identified or changes made to the policy/ strategy/ project/ 

procedure/ service as a result of this assessment? ⓘ - additional info 
 

Click or tap here to enter text. 
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C: Welsh Language Impact Assessment 
 
Please consult with Bilingual Cardiff for any assistance with completing this assessment 
Bilingualcardiff@cardiff.gov.uk  
 
Welsh Language Standards 88-97 
 
Standard 88 
 
Will this proposal have a differential impact [positive/negative] on: 
 

                                                                                                        Yes No N/A 
The opportunities for persons to use the Welsh language?    
Treating the Welsh language no less favourably than the English 
language?    

 
Please give details/ consequences of the differential impact, and provide supporting evidence, 
if any.  
 
There will be a continuing and positive impact on Welsh Language provision if AMG become the 
new tenant of St David’s Hall/Neuadd Dewi Sant. The new tenant will be obliged in the Lease to 
comply with a Welsh Language Policy which will contain the Welsh Language Standards that are 
currently followed at St Davids Hall/Neuadd Dewi Sant.  
 
A Memorandum of Understanding (MoU) between AMG, the Council and Classical Music 
Stakeholders will also be entered into, to support the Classical and Community programme, 
which will help protect important Welsh Culture activities that are currently established in the 
programme. 
 
 Stakeholders include:  
 

• BBC National Orchestra and Chorus of Wales 
• BBC Cardiff Singer of the World 
• Welsh National Opera 
• An Independent Classical Music Advisor 
• Royal Welsh College of Music and Drama  
• Cardiff Philharmonic Orchestra  
• Cardiff Council  
• Academy Music Group 

 

Copies of the property lease and the MoU will be submitted with this assessment.  
 
The proposed lease states:  
 

• The Tenant must comply with the Welsh Language Policy for the Property as approved 
by the Council. The parties shall review the Language Policy on a regular basis (not more 
than once per calendar year) and discuss and agree any additional steps or actions either 
the Landlord or the Tenant could reasonably take to further develop the Language 
Policy.  
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The MOU states:  
 

• will commit to using the Welsh language in line with legal and statutory requirements 
to support the classical music programme in Wales.  

 
This is in addition to the community programme, that will deliver many aspects of 
supporting Welsh Culture and the Welsh Language, supported by Stakeholders and the 
work of Arts Active staff, that will assist with the community programming and ensure 
all parties maintain their commitment to Welsh Language standard legislation.  
 
Note – that primary stakeholders are publicly committed to the use of the Welsh 
Language and are guided by their own Welsh Language policy. 

 
 
Standard 89  
 
Could this proposal be formulated or re-formulated, so that it would have positive effects, or 
increased positive effects, on: 
 

The opportunities for persons to use the Welsh language? 
 
We are working to secure a future for St Davids Hall/Neuadd Dewi Sant. Securing the investment 
needed will help protect the future for the building and its continued use as a concert hall, this 
proposal is working to ensure the venue stays open, safe and stays operating.  
 
The MoU as referred to above will be implemented by an expert stakeholders group, that will 
advise and have significant input into the direction of the classical and community programme 
at the hall. The organisations involved, all have a deep commitment to Welsh Culture and 
promoting the Welsh Language, as well as committed to complying with Welsh Language 
standards.  
 
This stakeholder group will help develop a work programme to enhance the classical and 
community programme in the venue, that will ensure concerts and activity that promotes Welsh 
Culture, Welsh Music, Welsh celebratory concerts and Welsh schools and Youth music concerts 
can continue to be enjoyed and developed at the venue.  
 
The tenant will continue to employ staff who are fluent in the Welsh Language, offering the same 
box office Welsh Language engagement offer that currently exists.  
 
Welsh Language programme notes will continue to be offered as they are now, where relevant 
for classical and community concerts.  
 
The need for bilingual signage is recognised by the proposed new tenant. 
 
The new tenant is familiar with Welsh Legislation, including the Well Being and Future 
Generations act and the commitment to the Welsh Language in that legislation.  
 
The new tenant is familiar with the Welsh Language Standards legislation and is happy to 
continue to follow that in St David’s Hall.  
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The Council has recommended that the new tenant retains the name St David’s Hall and Neuadd 
Dewi Sant as part of any rebranding exercise.  
 

 
Treating the Welsh language no less favourably than the English language? 
 
The new tenant will be obliged to operate in accordance with Welsh Language Standards, as the 
Council, currently does. 
 

 
Standard 90 
 
Could this proposal be formulated or re-formulated to ensure that it does not have adverse effects, 
or a decreased adverse effect, on: 
 

The opportunities for persons to use the Welsh language? 
Please note the points made in Standard 88 and Standard 89, which outlines stakeholders’ 
commitment to the classical and community programme.  
 
Since the beginning of this process, the Council has been emphatic of the importance of the 
Welsh Language to the classical and community programme of St David’s Hall. Therefore, all 
work and conversations have been based on that any new arrangement would not have an 
adverse effect on a person’s opportunity to use the Welsh Language.  
 

 
Treating the Welsh language no less favourably than the English language? 
Please refer to points made above regarding lease, MoU and Stakeholders programme of work. 
To clarify, these arrangements mitigate against a decreased effect on opportunities for people 
wanting to use the Welsh Language at that venue. 

 
Standard 91 
 
When consulting on the proposal, were views considered, and sought, on the effects (both positive 
and negative) that it would have on:   
 

The opportunities for persons to use the Welsh language? 
The Council has emphasised from the start of this process and in all negotiations, that the 
Council would wish for any new operator to offer the same opportunities for the use of the 
Welsh Language at the venue, follow Welsh Language Standards and agreeing a policy to 
support this work.  
 
The Council will require AMG to act like the Council would have to on this specific issue. 
 
The Council remains on the Classical Music Stakeholders group, along with BBC National 
Orchestra of Wales, BBC Cardiff Singer of the World, Welsh National Opera, Cardiff Philharmonic 
the Royal Welsh College of Music and Drama and the Academy Music Group.  
 
Reassurance was communicated to the Director of BBC Cymru Wales on the continuation of a St 
David’s Hall bilingual offer by the Council, when the BBC enquired on what approach a new 
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tenant might take in respect of complying with Welsh Language Standards for the Classical and 
Community programme.  
 
The conversations also involved ticketing, show notes and programmes produced by the 
stakeholders.  Reassurances have been given by AMG on all accounts.  
 

 
Treating the Welsh language no less favourably than the English language? 
 
Yes, this was looked at and the current position, is the Welsh Language would be treated no less 
favourably.  
 

 
Standard 92 
 
Did the consultation seek and give consideration to views on how the proposal could have positive, or 
increased positive effects, on: 
 

The opportunities for persons to use the Welsh language? 
 
Yes, as above, to reiterate, the positive effects can be managed through the MoU. 
 

 
Treating the Welsh language no less favourably than the English language? 
 
Yes, this was looked at and the current position, is the Welsh Language would be treated no less 
favourably.  
 

 
Standard 93 
 
Did the consultation seek and give consideration to views on how the proposal could have no adverse 
effects, or decreased adverse effects, on: 
 

The opportunities for persons to use the Welsh language? 
 
Yes, as noted above, by working to maintain the existing approach at the venue.  
 

 
Treating the Welsh language no less favourably than the English language? 
 
Yes, as above. 
  

 
Standard 94  
If the proposal includes the awarding of grants, has consideration been given to the guidance 
presented in Cardiff Council’s Policy on Awarding Grants in Compliance with the Welsh Language 
Standards with regard to:  
 

The opportunities for persons to use the Welsh language? 
N/A 
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Treating the Welsh language no less favourably than the English language? 
N/A 

 
Standard 95 
 
If research was undertaken or commissioned to assist with the development of the proposal, did it 
give consideration to whether it would have a differential impact [positive/negative] on:   
 

The opportunities for persons to use the Welsh language? 
N/A 

 
Treating the Welsh language no less favourably than the English language? 
N/A 

 
 
Standard 96 
 
Did the research undertaken or commissioned to assist with the development of the proposal give 
consideration to how it could have a positive effect, or increased positive effects, on: 
 

The opportunities for persons to use the Welsh language? 
N/A 

 
Treating the Welsh language no less favourably than the English language? 
N/A 

 
Standard 97 
Did the research undertaken or commissioned to assist with the development of the proposal give 
consideration to how it could have no adverse effect, or decreased adverse effects, on: 
 

The opportunities for persons to use the Welsh language? 
N/A 

 
Treating the Welsh language no less favourably than the English language? 
N/A 

 
Material and Services 
 
In addition to the impact assessment to ensure that the proposal meets the requirements of the 
Welsh Language Standards, consideration must also be given to the supporting materials and 
services that may be required. 
 
These include (please click on the hyperlinks to view detailed information about the requirements 
under the Welsh Language Standards): 
 
• Correspondence - receiving and replying (emails, letters, online communication). 
• Telephone – receiving and answering calls. 
• Meetings & Public Events – public meetings or events, group meetings, consultation, individual 

meetings. 
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• Public Messages – electronic – video    
• Signs, Notices & Display Material 
• Publicity & Advertising     
• Producing Public Documents  - policies, strategies, annual reports, corporate plans, guidelines, 

notices, codes of practice, consultation papers, licences, certificates, rules, brochures, leaflets, 
pamphlets or cards, ticket/vouchers. 

• Producing Forms     
• Reception Services 
• Websites, Apps and Online Services 
• Social Media 
• Self Service Machines 
• Education Training Courses 
• Public Address Announcements 
 

Are all supporting materials and services compliant with the requirements of the Welsh 
language standards? 
As noted, the transaction is a property lease deal to a 3rd party private company. The Council will 
impose a Welsh Language Policy which will require the tenant to comply with Welsh Language 
Standards.  

 
 
Cardiff Council’s Welsh Language Skills Strategy 
 

 
This strategy may be viewed here and additional guidance documents have been produces to 
support its implementation: 

 
• Assessing Welsh Language Skills and Identifying Welsh Essential Roles 
• Recruitment, Selection, and Interview Procedures and the Welsh Language 
 

Do you have access to sufficient Welsh speaking staff to support the delivery of the proposal 
in compliance with the requirements of the Welsh language standards?  
It is the intention to TUPE across existing FTE Staff at St David’s Hall to AMG, these will include 
Welsh speaking staff to support the delivery of the proposal in compliance with the requirements 
of the Welsh Language Standards.  
 

 
Next Steps 
 
Where it is considered that a Welsh Language Impact Assessment is required, you must append the 
completed form to the Cabinet or Officer Decision Report.  A copy must also be emailed to Bilingual 
Cardiff Bilingualcardiff@cardiff.gov.uk 
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D: Habitats Regulations Assessment  
 

 Yes No 
Will the proposal affect a European site designated for its nature conservation 
interest*, or steer development towards an area that includes a European site, 
or indirectly affect a European site? 

☐ ☐ 

 
* Only two European sites designated for nature conservation interest lie within Cardiff’s 
boundaries – the Severn Estuary and Cardiff Beech Woods, but be aware if your project 
affects an area close to a neighbouring authority. 
 
If the answer is ‘Yes’, then a screening exercise may need to be conducted to determine if a 
Habitats Regulations Assessment is required or not. 
 
Contact the Biodiversity Team who will guide you through the process. 
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E: Strategic Environmental Assessment 
 

 Yes No 
Does the strategy, policy or activity set the framework for future development 
consent? ☐ ☐ 

 
 Yes No 
Is the strategy, policy or activity likely to have significant environmental effects 
(positive or negative)? ☐ ☐ 

 
If you have answered ‘Yes’ to both of the above questions, then a full Strategic 
Environmental Assessment Screening is needed. 
 
Contact the Sustainable Development Unit who will guide you through the process. 
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F: Data Protection Impact Assessment 
 

 Yes No 
Will the proposal involve processing information that could be used to identify 
individuals? ☐ ☐ 

 
If the answer is ‘Yes’, then a Data Protection Impact Assessment may be required. 
 
Click here to read the guidance and start the Data Protection Impact Assessment process if 
needed.  
 
For further information, contact the Data Protection Service. 
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G: Health Impact Assessment 
 
A Health Impact Assessment helps to develop policies and projects that consider the mental, 
physical and social health and well-being of a population during planning and 
development. Considering health inequalities and their impacts on local communities is an 
essential part of any Health Impact Assessment.  
 
Health Impact Assessments will become a statutory requirement for public bodies in specific 
circumstances in the future. These circumstances have yet to be published by Welsh 
Government. 
 
For further information and advice, please contact the Wales HIA Support Unit. 
 
Website: Home - Wales Health Impact Assessment Support Unit (phwwhocc.co.uk)  
 
Email: WHIASU.PublicHealthWales@wales.nhs.uk 
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