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CARDIFF COUNCIL  
CYNGOR CAERDYDD 
 
CABINET MEETING: 20 FEBRUARY 2020 
 
 

BUDGET MONITORING – MONTH 9 REPORT 
 

FINANCE, MODERNISATION & PERFORMANCE (COUNCILLOR 
CHRIS WEAVER) 

     AGENDA ITEM: 6 
 

  
 

Reason for this Report  
 

1. To provide the Cabinet with an update of the financial monitoring position for 
the authority as projected at the end of December 2019, adjusted for any 
significant movements since that date.  

 
Background 
 
2. This monitoring report provides details of the projected outturn for 2019/20 

compared with the budget approved by Council on 28 February 2019. The 
presentation of surpluses and deficits follows the convention outlined in the 
Month 4 Monitoring Report, considered by Cabinet on 26 September 2019. 

 
Issues 
 
Revenue 
 
3. Overall, the Month 9 revenue monitoring for the Council shows a net balanced 

position for 2019/20, which represents a net improvement on the £214,000 
deficit reported at Month 6. The overall position comprises financial pressures 
and shortfalls against budget savings targets in directorate budgets, offset by 
projected savings on capital financing, an anticipated surplus on Council Tax 
Collection and an overall surplus against the Summary Revenue Account. 
Directorate budgets are currently projected to be overspent by £8.140 million, 
with the most significant overspends being in respect of Social Services and 
Planning, Transport & Environment, with the latter in relation predominantly to 
Recycling & Neighbourhood Services and Fleet Services. These are partly 
offset by projected underspends in other directorates and by the £3.0 million 
general contingency budget that was provided as part of the 2019/20 budget in 
order to reflect the quantum, risk and planning status of the proposed savings 
for the year. The overall change in position between reporting periods is 
predominantly the result of an improved position against certain corporate 
budgets, offset by an overall deterioration in the directorate position. A 
summary of the overall position is attached as Appendix 1 to this report. 

 
4. The most significant directorate overspends include £4.984 million in Social 

Services and £2.435 million in Planning, Transport & Environment. In addition 
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to savings shortfalls, financial pressures being experienced include 
demographic pressures in Social Services, particularly in relation to looked 
after children, shortfalls in income and increased operational costs across a 
number of directorates. In terms of savings proposed for 2019/20, an overall 
shortfall of £6.443 million is projected against the target of £19.157 million, with 
£10.411 million having been achieved to date and a further £2.303 million 
anticipated to be achieved before the end of the financial year. The 2019/20 
Budget Report reflected the fact that, of the £19.157 million total, proposals 
amounting to £8.101 million were identified as having an achievability risk of 
either red or red/amber and £3.524 million were at the general planning stage 
at the time of setting the budget. These risks are evident in the figures reported 
at Month 9, details of which are set out in Appendix 2. Although some 
mitigations are evident, this overall shortfall remains a cause for concern, 
particularly with the ongoing challenging financial context within which the 
Council operates. 

 
5. As originally reported at Month 4, in response to the overall directorate 

overspend, actions and measures have been implemented by the Chief 
Executive and Corporate Director Resources. These actions have included 
ongoing budgetary challenge sessions with individual directorates, particularly 
those with significant overspends. The challenge to directors has been to 
reduce overspends as much as possible without any detrimental impacts on 
service provision and these sessions will continue during the remainder of the 
year. Directors have initiated actions to reduce financial pressures in-year and 
identified in-year savings and mitigations to offset those pressures. In addition, 
Senior Management Team have agreed a number of measures that all 
directorates have been expected to implement. These include director sign-off 
for purchases of goods and services, review and restrictions on agency and 
temporary staffing arrangements, robust staff vacancy management and a 
review of income generation. Whilst the focus of these measures are on those 
areas that form part of the General Fund, attention is also required on ring-
fenced and grant-funded accounts to ensure that value for money is maximised 
across the entire Council. It should be noted that the impact of a number of 
these actions is already reflected in the figures contained within this report.   

 
6. The 2019/20 Budget included specific contingencies to be held in respect of 

particular financial pressures and be distributed should these pressures 
emerge during the year. The main contingencies included £2 million to reflect 
the potential for increased costs in placements for looked after children and 
£350,000 to offset potential income shortfalls in relation to the Material 
Recycling Facility (MRF), as a result of volatility in the market for recyclate 
materials. The Month 4 report identified that full allocations of these 
contingency budgets would be required and this report continues to reflect this. 
In addition, a contingency budget of £2.586 million is maintained corporately to 
reflect the potential for future growth in the number and value of claims as part 
of the Council Tax Reduction Scheme (CTRS). This figure includes an annual 
uplift to reflect the potential impact of Council Tax increases on this budget. 
Current projections indicate a requirement of £935,000 to meet costs in the 
current financial year and this amount is reflected in the position for the Housing 
& Communities directorate. The budget pressures in all these areas will 
continue to be monitored until the year end and any variations to this position 
will be reflected in the outturn report. 
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7. As well as the overall directorate position, there are also some key corporate 

variances which continue to significantly offset the overspend at Month 9. 
These include a projected Council Tax surplus and in-year savings against the 
Capital Financing budget, both of which are detailed in the paragraphs that 
follow. In addition, there is an overall underspend position against the Summary 
Revenue Account. The main variance within this account is in relation to the 
recently confirmed grant funding in connection with the September 2019 
increase in the Teachers’ Pension rates to be paid by employers. At the time of 
setting the 2019/20 revenue budget, there was no certainty around specific 
grant funding for this particular pressure and, therefore, the Council made 
resources available to schools in their individual budgets. However, now that 
full grant funding has been provided, it is possible to adjust school budgets and 
clawback the funding that was originally provided. This position is favourable to 
schools, as the budget originally provided by the Council was estimated to 
cover only 70% of the financial pressure, whereas the new grant funding is 
anticipated to cover 100%. The overall result of this adjustment is that £2.967 
million is available to offset the directorate overspend in 2019/20. Should the 
directorate position improve by the end of the year, the availability of this 
amount would provide an opportunity to replenish earmarked reserves or offset 
other corporate financial pressures.  

 
8. The residual position in relation to the Summary Revenue Account, excluding 

the Teacher’s Pension funding referred to above, amounts to a net underspend 
totalling £1.583 million. This variance has increased since the Month 6 position 
was reported and is underpinned by the receipt of a VAT refund, arising as a 
result of a successful appeal for a cultural exemption in relation to Cardiff 
Castle. Other items within the Summary Revenue Account include expenditure 
that cannot be attributed to individual directorates or expenditure that relates to 
previous financial years and would distort directorate positions if included within 
their respective figures. In addition, since Month 6, it has been possible to 
incorporate the release of specific earmarked reserves to assist the overall 
position, as well as an in-year underspend in relation to insurance budgets.  

 
9. A financial statement showing the spending position for each directorate is 

attached as Appendix 1 to this report. Comments on the main variances and 
any significant issues are as follows: 

 
Capital Financing (£469,000) 
 
10. The capital financing budget supports the Council’s Capital Programme and 

treasury management activities. This includes external interest payable, 
prudent provision for the repayment of any debt in line with current Council 
policy, as well as interest earned on temporary investments. The budget is 
impacted by a number of external and internal variables such as interest rates, 
the level of investment balances, share of interest chargeable to the Housing 
Revenue Account, the need and timing of external borrowing, as well as 
performance in achieving capital expenditure projections. Following a review of 
all these factors, the current projection for the year as at Month 9 is a net surplus 
of £469,000. Included within this figure is additional expenditure of £129,000 
relating to the prudent provision for the repayment of debt chargeable. This has 
arisen given that the final capital outturn is not known when setting the budget 
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for 2019/20 and this has a direct impact upon the level of repayment required 
in the following financial year. This is more than offset by £158,000 of lower 
external interest payable than originally assumed and an additional £440,000 
in relation to interest receivable on temporary investment balances as well as 
other changes. Council, in February 2020, will consider a change in the 
Council’s Minimum Revenue Provision Policy, resulting in an additional £4.725 
million underspend against this budget heading. Subject to approval, this will 
applied from 2019/20 and would be considered as part of the Council’s outturn 
position.  

 
Corporate Management (£70,000) 
 
11. An underspend of £70,000 is currently projected in relation to Corporate 

Management, reflecting a continuation of the position reported at Month 6. The 
overall underspend is primarily due to savings in relation to past service 
pension contributions and insurance commission. All 2019/20 savings 
proposals are currently projected to be achieved in full.   

 
Council Tax Collection (£121,000)  
 
12. A review of the Council Tax position indicates a potential net surplus of 

£121,000, which reflects an overall improvement of £86,000 in comparison with 
the Month 6 position. This surplus is underpinned by a reduced requirement to 
contribute to the Council Tax Bad Debt Provision, largely due to the 
continuation of a high collection rate. This is partly offset by projected variances 
to the level of discounts and exemptions, as compared with the assumptions 
contained within the Council Tax Base Report, approved in December 2018. 
The surplus represents a variance of 0.1% of the estimated gross debit and will 
be subject to continued monitoring until the end of the financial year.  

 
Economic Development +£513,000  
 
13. The directorate is currently forecasting an overspend of £513,000, which 

represents an increase of £106,000 on the overspend reported at Month 6. This 
change relates to income projections worsening in a number of divisions, partly 
offset by an overall improvement in the level of expected rental income within 
Property. The overall position includes overspends within Facilities 
Management, Construction & Design, City Centre Management and Major 
Projects, partly offset by underspends within Business, Investment & 
Workshops, Parks and Culture, Venues & Events. Corporate Landlord and 
Service Management are both reporting balanced positions. In terms of 
2019/20 savings proposals, £3.135 million is forecast to be achieved against 
the £3.153 million target. The shortfall of £18,000 relates to Pest Control, and 
the intention to generate additional income by exploring opportunities for 
working with the private sector and other public bodies, and a review of security 
staffing costs. Included within the projected savings achievement is the 
proposal in relation to securing a tenant for the New Theatre, where it is 
assumed that delivery will be achieved prior to the end of the financial year.  

 
14. The projected overspend within Facilities Management totals £727,000. This 

overspend is largely due to additional expenditure in relation to FM Buildings 
which primarily relates to utility costs, security costs, cleaning and unachieved 
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energy savings from prior years. There remain a number of risks and 
assumptions within this position, including full achievement of 2019/20 savings 
proposals, and tight control of expenditure will continue to be required to ensure 
that the overspend does not increase further. Other overspends within the 
division include Building Support, due to unbudgeted employee costs, income 
shortfalls and additional supplies and services costs, and Building Services, 
where projected income from capital schemes is not anticipated to be sufficient 
to meet the income target. Partly offsetting these overspends is an underspend 
against the Accommodation Account, which is the result of rental income within 
core buildings from externally funded occupiers, and additional income 
generated from cleaning and caretaking.  

 
15. Other overspends within the directorate include £60,000 against Major 

Projects, due to additional premises costs associated with the International 
Sports Village, and City Centre Management, where a £68,000 overspend is 
projected. This overspend is due to a reduction in income for city centre 
infrastructure and banners. The other overspend within the directorate relates 
to Construction & Design, where a £50,000 deficit is now being projected. This 
is the result of reduced income projections, where a shortfall in recharges to 
capital schemes has emerged. Partly offsetting these overspends is a net 
underspend against the Property & Office Rationalisation budget, totalling 
£44,000, which is the result of an improved outlook for rental income. The 
position continues to include additional utility costs and other income shortfalls, 
although in-year staffing savings and staff recharge income, as well as an 
overall underspend against the Office Rationalisation budget, are offsetting 
these.  

 
16. Other underspends within the directorate include a net £180,000 underspend 

in relation to Business, Investment & Workshops. This is due to additional 
workshops rental income, vacancy savings and bus shelter advertising income, 
partly offset by income shortfalls elsewhere within the division. An underspend, 
totalling £88,000, is also projected in relation to Culture, Venues & Events. This 
particular position comprises various overspends and underspends, including 
additional income in relation to City Hall Functions, additional lettings within 
Cardiff Caravan Park, additional staff costs in relation to Commercial Activities 
and the Castle, and an overall deficit within Tourism. St David’s Hall is 
forecasting a balanced position, but this will continue to be closely monitored 
during the remainder of the year, as this venue can be susceptible to market 
conditions. In terms of the New Theatre, additional income of £100,000 is 
anticipated following the transfer of the venue to an external operator. Other 
underspends relate to Parks and Leisure, Play & Sport. These total £80,000 
and are due to supplies and services, grounds maintenance and employee 
underspends within Parks, and staffing vacancies within Leisure, Play & Sport.  

 
Education & Lifelong Learning +£493,000 
 
17. The overall position indicates an overspend of £493,000, which represents an 

increase of £250,000 on the figure reported at Month 6. The change between 
months is due to increased expenditure in relation to Out of Area Placements, 
the emergence of a School Catering deficit and additional expenditure against 
the School Transport budget. The overall overspend continues to be due to a 
projected overspend against the budget for Out of Area Placements, coupled 
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with additional School Transport expenditure and non-achievement of savings 
proposals. Partly offsetting these overspends are various staffing vacancies 
across the directorate, in-year savings against capital financing budgets and 
managed underspends in relation to centrally-held school maintenance 
budgets. In terms of 2019/20 savings proposals, a shortfall totalling £369,000 
is projected. This relates to the service-wide staffing restructure, School 
Transport savings and the proposal to generate income through the provision 
of additional learning needs (ALN) services to other local authorities and via 
additional training. In most cases, partial achievement of the proposals is 
anticipated.  

 
18. The largest overspend in the directorate totals £599,000 and relates to Out of 

Area Placements. This projection is based on the position at a point in time and 
reflects known placements and recoupment from other local authorities 
compared with the available net budget. There remains a risk of the overspend 
increasing further, should additional placements be required before the end of 
the financial year. In relation to School Transport, there is significant additional 
expenditure across the directorate, but particularly within the School Transport, 
Services to Schools and Inclusion divisions, which are reporting overspends of 
£213,000, £95,000 and £173,000 respectively. The majority of this expenditure 
relates to additional transport provision beyond the scope of the policy, the 
costs associated with successful transport appeals, additional routes for pupils 
with ALN and unachieved savings proposals. In-year underspends arising from 
the transfer into the Council of the school based counselling service partly 
offsets the Inclusion overspend. Elsewhere within the Services to Schools 
division is a projected deficit in relation to the Music Service, offset by in-year 
savings against ICT budgets and the effect of vacancy control. In addition, a 
School Catering overspend has emerged, with the income generated at certain 
sites not being sufficient to offset the cost of meal provision. 

 
19. Partly offsetting the overspends outlined in the previous paragraph is an 

underspend, totalling £75,000, against the Non-Delegated School Expenditure 
budget, which mainly relates to in-year savings against capital financing 
budgets for school ICT schemes. This one-off saving is due to one scheme 
ending during 2018/19 and the repayments for the follow up scheme not taking 
effect in full until 2020/21. The budget for Senior Management is also projecting 
an underspend, which totals £90,000, due to the vacant Assistant Director post, 
for the period between April and September, and additional income, including 
grant income. As well as these underspends, the Achievement division is 
forecasting in-year savings of £272,000, mainly in relation to additional income, 
vacant posts and delays in recruiting to the new Admissions structure. The 
other main underspend is shown against the School Organisational Planning 
budget and relates to the budget held for revenue funded school repairs and 
totals £150,000. Other divisions are projecting balanced positions, including 
Education Grants and EOTAS, with the latter reporting an improved position 
following the use of external funding to offset costs.  
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People & Communities  
 
Housing & Communities (£469,000) 
 
20. An underspend of £469,000 is being projected at Month 9, representing an 

improvement of £169,000 on the position reported at Month 6. This 
improvement is largely the result of in-year staffing vacancies arising and 
additional grant funding providing opportunities to offset existing staffing costs. 
Overall, a number of divisions are forecasting balanced positions or minor 
variances, with the most significant variances in relation to Homelessness & 
Hostels, Independent Living and Business, Performance & Support. All savings 
proposals for 2019/20 are projected to be achieved in full, with £827,000 having 
already been achieved to date against the target of £868,000. This includes full 
achievement of two proposals each totalling £250,000, in relation to the delivery 
of community wellbeing hubs and a realignment of funding for homelessness 
service delivery.  

 
21. The most significant variance is an underspend of £342,000 in relation to 

Homelessness & Hostels. This underspend is largely the result of in-year 
employee savings, particularly in relation to the Housing Options Centre, where 
recruitment to the new structure is still being undertaken and delays to filling 
some posts have been experienced. Security overspends are projected at the 
Housing Options Centre, however these are offset by other employee savings 
across the division, as well as additional staff recharge income and utility 
savings. In addition, the Independent Living Service is anticipated to 
underspend by £157,000, primarily because of in-year employee savings. In 
previous years there have been savings arising from increased capital 
allocations within the Joint Equipment Service, however any savings that do 
arise are likely to be required to offset overspends within the pooled budget 
account. Hubs & Community Services is also projected to underspend, by 
£37,000, with supplies and services underspends across the division partly 
offset by income shortfalls in relation to hubs. 

 
22. Overspends within the directorate include £47,000 within Business, 

Performance & Support, mainly due to the non-achievement of a prior year 
savings target in relation to commercialisation, and records management 
storage charges. An overspend of £22,000 is projected within Advice & Benefits 
and relates to income shortfalls within Central Hub, partly offset by employee 
savings. All other divisions are reporting minor underspends and balanced 
positions. Included within the overall position is a projected drawdown of 
£935,000 from the specific contingency budget set aside to meet increased 
costs in relation to the Council Tax Reduction Scheme. This reflects a reduction 
of £180,000 on the figure reported at Month 6 and further adjustments to this 
figure may be required before the end of the financial year, depending upon 
fluctuations in the number of applications and the level of support required.   

 
Performance & Partnerships - Balanced 
 
23. The overall position for this service is balanced, compared with the net 

underspend of £30,000 reported at Month 6. The change in position reflects 
increased overspends against a number of divisions, partly offset by reduced 
staffing costs within Community Safety. Included within the position are 
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projected underspends in relation to Cabinet Office & Performance 
Management, Media & Communications and Cohesion & Engagement, partly 
offset by overspends in relation to Bilingual Cardiff, Community Safety, Prevent 
and Policy & Partnerships. The main underspends, which total £50,000, 
£41,000 and £13,000 respectively, are due to in-year employee savings and 
additional external funding. The Bilingual Cardiff overspend, which totals 
£65,000, is due to the cost of external translation and an income shortfall, with 
the Community Safety overspend of £57,000 due to greater than anticipated 
salary costs. The other overspends, amounting to £15,000 in total, are due to 
additional employee and supplies and services costs, and all 2019/20 savings 
proposals are currently projected to be achieved in full.  

 
Social Services +£4,984,000 
 
24. The overall position for the directorate reflects a projected overspend of £4.984 

million, which reflects an increase of £1.150 million on the position reported at 
Month 6. This change reflects additional external placement costs for children, 
a significant increase in the level of expenditure on agency staffing within 
Children Services and an increase in the cost of commissioned services within 
Adult Services. The overall position is comprised of overspends totalling 
£725,000 in relation to Adult Services and £4.259 million in relation to 
Children’s Services. In both cases, the position reflects overspends on the 
commissioning budgets for external services. Savings proposals of £6.0 million 
were included in Social Services budgets for 2019/20, most of which were 
predicated on a reduction in activity levels. However, the pattern of activity to 
date suggests that numbers are either stabilising or, in some cases, increasing. 
Also of significance is the fact that a disproportionate element of the growth in 
respect of Children’s Services has been in high cost residential placements, 
leading to a further increase in costs. A significant overspend is therefore 
reported even after taking into account the drawdown of the £2 million 
contingency for additional placements, agreed as part of the 2019/20 budget 
process. At Month 9, assumptions have been made around further growth for 
the last three months of the year. despite the inherent difficulty in forecasting a 
service which is needs-led Therefore, whilst the  inherent risk that the position 
could deteriorate has been reflected in the position there will be an adjustment 
either upwards or downwards at the final outturn position.. The position will 
continue to be closely monitored. The directorate will continue to enforce the 
management actions introduced earlier in the year to minimise the overspend 
as much as possible. Further detail on the individual positions for both services 
are provided in the paragraphs that follow.    

 
Adult Services  +£725,000 
 
25. The Adult Services division is currently projecting an overspend of £725,000, 

largely reflecting pressures in relation to Older People Commissioned Services. 
This particular area of the service is projecting an overspend of £3.143 million, 
mainly arising from savings shortfalls where proposals predicated on reducing 
numbers have, so far, not been achieved. It was anticipated that savings 
proposals in relation to reablement, encouraging independence and cost 
effective commissioning would facilitate sustainable reductions in activity levels 
and costs. However, with activity levels increasing or remaining static, costs 
have not reduced by a level sufficient to meet the savings targets. As an 
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exemplification of this challenge, the activity levels for domiciliary care have 
increased by approximately 3.5%, rather than reduced. This, coupled with 
ongoing increases in unit costs in domiciliary and nursing care, has meant that 
expenditure levels are significantly in excess of the approved budgets. The 
overspend within this area is, however, partly mitigated by various underspends 
in other areas, notably on staffing budgets where staff turnover and offsetting 
grant funding are providing significant savings.  

 
26. Aside from Older People Commissioned Services, the other commissioned 

services are projecting underspends. In Learning Disabilities, an underspend 
of £313,000 is reported as a result of a reduction in the number of care home 
placements and a shift from domiciliary care to direct payments during 2018. 
An underspend, of £288,000, is also anticipated in relation to Mental Health 
Services, as a result of the continuing trend for reductions in the number of 
residential placements and, in line with previous years, an underspend on 
budgets allocated to the service for additional commitments in relation to 
Deprivation of Liberty Safeguards (DOLs). An underspend of £256,000 is 
evident in relation to budgets for Physical Disabilities, which is a reflection of 
activity levels remaining relatively stable or declining in the case of residential 
care.   

 
27. Internal Services are currently projecting a net underspend of £1.561 million. 

This is mainly due to anticipated savings of £921,000 in Assessment and Care 
Management and £637,000 in Day Care & Reablement Services. In both 
services, there are significant staffing savings evident, as a result of high 
turnover but also a reflection of the utilisation of grant funding to offset staff 
costs in a range of areas. In addition, Internal Support & Management is 
projected to underspend by £126,000, again as a result of staff savings and the 
utilisation of grant funding. There is an offsetting overspend of £123,000 in 
relation to Internal Learning Disability Support Living & Day Care, where 
additional staff costs have meant that historic savings targets remain 
unachieved.  

 
Children’s Services +£4.259 million 
 
28. The Children’s Services budget is currently projecting an overspend of £4.259 

million, reflecting an increase of £1 million on the Month 6 position. This is after 
taking into account the drawdown of the £2 million specific contingency budget 
set aside to meet increased costs in relation to placements for looked after 
children, with this drawdown having been incorporated into the directorate 
budget position in this report. The ongoing pressures in relation to external 
placements for looked after children continue to underpin the overspend in this 
area, with a significantly higher proportion of expensive residential placements 
evident in 2019/20. This is after allowing for both the use of the contingency 
budget and the significant growth, including a realignment, of £6.696 million 
allocated to the service as part of the 2019/20 budget. The overspend position 
at Month 9 largely reflects pressures on the budget for external placements. 
The overspend in this particular area totals £3.054 million and is evidenced by 
the number of looked after children increasing from 886 in December 2018 to 
961 at the end of December 2019, representing a 8.5% increase. Included 
within this is a significant, disproportionate, increase (26%) in the number of 
high cost residential placements, where an additional 16 placements has led to 
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a £3.3 million expenditure increase. Placement budgets were also reduced as 
part of the 2019/20 savings proposals and this has compounded the issue. 
External fostering budgets were also reduced to reflect savings proposals and, 
although numbers have remained relatively stable, an overspend is evident. 
Internal Adoption & Fostering is also forecasting an increased overspend, of 
£609,000, again reflecting the growth in looked after children, with the number 
of internal fostering and kinship placements 12% higher than the 2018/19 
average. Adoption fees also continue to significantly increase, again placing 
additional pressure upon the budget.  

 
29. Other significant overspends include Targeted Services, where an overspend 

of £961,000 is projected, mainly as a result of increased agency costs, which 
are approximately £1m greater than the previous financial year. Specialist 
Services, including support for care leavers, is reflecting an overspend of 
£190,000, which is mainly the result increased agency staff expenditure in this 
area. The most significant underspend within the division relates to Early 
Intervention, where additional grant funding and staff savings are contributing 
to an underspend of £438,000, albeit these savings are partly offset by 
increased agency costs within the MASH. An in-year saving of £200,000 is also 
evident in relation to guardianship orders and a net £83,000 overspend is 
projected in relation to the Youth Offending, Safeguarding and Support 
budgets, mainly due to staffing savings and additional agency costs. 

 
Planning, Transport & Environment +£2,435,000 
 
30. The directorate is currently projecting an overspend totalling £2.435 million, 

representing a net improvement of £22,000 on the position reported at Month 
6. The main changes relate to reduced expenditure projections across a 
number of budget headings within Highways Infrastructure & Operations, 
additional staff recharge income within Planning & Building Control and 
increased fee income within Transport Planning, Policy & Strategy, partly offset 
by reduced renewable energy income projections connected to Radyr Weir. 
The overall positon remains the result of significant overspends within 
Recycling and Neighbourhood Services and Fleet Services. In addition, 
substantial overspends are projected against Planning & Building Control and 
Energy Management and minor overspends against Shared Regulatory 
Service and Management & Support. Underspends are anticipated within 
Highways & Infrastructure Operations and Transport Planning, Policy & 
Strategy, with other divisions projecting balanced positions. A shortfall totalling 
£1.649 million is projected against the 2019/20 savings target of £3.819 million, 
with £1.676 million achieved to date. This shortfall primarily relates to Fleet 
Services and a review of vehicle utilisation and rationalisation across the 
Council’s fleet, as well as the intention to commercialise the service and 
generate additional income. Other significant shortfalls relate to Recycling & 
Neighbourhood Services, where proposals to review business processes in 
relation to waste services, review the staffing resource across the service and 
increase income by growing the commercial waste and recycling centres are 
not delivering the targeted savings. The other shortfalls relate to the delivery of 
the approval body for sustainable drainage and the clamping of vehicles, with 
the outcome being lower than anticipated income generation.   
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31. The overspend within Recycling & Neighbourhood Services has remained 
consistent with Month 6, totalling £1.717 million. This position reflects a number 
of significant overspends and in-year savings shortfalls, which total £726,000 
when including unachieved savings from the previous financial year. Significant 
pressures include income shortfalls and additional operating costs within Trade 
Waste Collections, Domestic Collections, Household Waste Recycling Centres 
and the Materials Recycling Facility (MRF). As well as these overspends, there 
are income shortfalls in relation to the Waste Transfer Stations, Environment 
Enforcement and landfill gas royalties. These pressures are partly mitigated by 
a saving against the overall treatment of waste, funding provided for planned 
ward changes and the bottles and jars rollout for collections, which are being 
reviewed, and reduced operational costs in Street Cleansing. The Council’s 
2019/20 budget included a specific contingency totalling £350,000 to offset 
potential income shortfalls in relation to the MRF, reflecting the volatility in the 
market for recyclate materials. As originally reported at Month 4, the reported 
position reflects the full allocation of this contingency budget.  In addition, the 
directorate have put a number of management actions in place, with the aim of 
limiting expenditure within this area. This position reflects the anticipated 
impact of these actions, however, should the full benefits not materialise, there 
remains a level of risk that the position could worsen by the end of the year.   

 
32. Other overspends across the directorate include an adverse variance of 

£572,000 in relation to Fleet Services. This overspend is mainly the result of 
significant savings shortfalls, relating to both the current financial year and 
previous years, coupled with a shortfall against income targets. Some 
mitigations are evident and have assisted with maintaining the overspend at 
the level quoted. These mitigations include re-profiling of a loan repayment 
schedule and use of earmarked reserves. The Energy Management overspend 
comes to £317,000 and is because of a shortfall in income generated at Radyr 
Weir, a shortfall in renewable energy income and an unachieved staffing 
saving. The Planning & Building Control overspend totals £163,000 and is due 
to planning fee income shortfalls, additional staffing costs and increased 
advertising costs, partly offset by the use of earmarked reserves. The Shared 
Regulatory Service overspend of £17,000 and Management & Support 
overspend of £31,000 are due to a licensing income shortfall and a delay to a 
planned staff restructure, respectively.  

 
33. There are two underspends within the directorate, the first of which relates to 

Highways & Infrastructure Operations and totals £283,000. This underspend 
comprises savings on street lighting energy, a range of expenditure reducing 
measures and lower staff costs, as well as use of earmarked reserves. Partly 
offsetting these savings are reduced cost recovery from SWTRA, unachieved 
savings proposals and additional salt purchases for winter maintenance. 
Transport Planning, Policy & Strategy is projecting an underspend of £99,000 
due to increased staff recharges and use of earmarked reserves offsetting 
unachieved staff restructuring savings and income shortfalls. The balanced 
positions reported comprise Bereavement, & Registration Services and the 
Cardiff Dogs Home, where various financial pressures are set to be offset by 
the use of earmarked reserves, and Civil Parking Enforcement, where 
additional income generated will be transferred to the Parking Reserve.  
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Resources 
 
Governance & Legal Services +£273,000  
 
34. The directorate is currently forecasting an overspend of £273,000, which 

reflects an increase of £105,000 on the overspend reported at Month 6. This 

increase relates to Legal Services and the increasing cost of external legal fees 

becoming evident as the year progresses, as well as an increase in legal 

disbursement costs. The overall position is the result of a Legal Services 

overspend, which totals £293,000, and is due to the aforementioned cost of 

external legal fees, partly offset by in-year savings against employee budgets 

due to vacancies. The level of fees being incurred is linked to the number and 

complexity of safeguarding cases. Whilst there is a degree of correlation 

between staffing vacancies and external legal fees incurred, there remains a 

risk of further external expenditure, even if the staffing establishment is filled. 

Other variances include underspends within Democratic Services and against 

the Monitoring Officer budget. These underspends total £8,000 and £12,000, 

respectively, and are due to in-year employee savings, with the latter partly 

offset by additional transport and supplies and services expenditure. All other 

divisions are projecting balanced positions and the 2019/20 savings proposals, 

which amount to £372,000, are currently anticipated to be achieved in full.  

 

Resources (£19,000) 
  
35. The Resources directorate is currently projecting an underspend of £19,000, 

representing an improvement of £19,000 on the balanced position reported at 
Month 6, primarily due to improvements within Commissioning & Procurement 
and Human Resources, partly offset by an increased overspend against the 
Digital Services division. The overall position is predominantly the result of an 
overspend within the Digital Services division, offset by underspends within 
Finance, Commissioning & Procurement and Human Resources. All other 
divisions are reporting minor variances or balanced positions. A shortfall of 
£44,000 is currently projected against the directorate’s £2.381 million savings 
target for 2019/20. These shortfalls relate to the generation of additional income 
within Health & Safety and recharge income relating to the Council’s trading 
company for procurement and commercial services.  

 
36. The projected overspend within the Digital Services Division totals £247,000 

and mainly relates to an overspend against Enterprise Architecture due to 
income shortfalls and an overspend in relation to licence costs, partly offset by 
in-year employee savings. Customer Services is also projecting an overspend, 
largely due to additional employee costs incurred in order to meet income 
targets. Partly offsetting the figure is an underspend within ICT Services as a 
result of additional Welsh Government grant income. The Emergency 
Management Unit is also projecting an underspend due to in-year employee 
savings. In addition to the Digital Services overspend, a small overspend is also 
projected in relation to Health & Safety, where a range of factors are 
contributing to a net overspend of £7,000. 

 
37. The largest underspend within Resources relates to Finance and totals 

£130,000. This underspend is largely due to additional income within the 
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Capital Ambition Delivery Team and in-year employee savings within a number 
of functions, partly offset by additional supplies and services costs and income 
shortfalls within Revenues. Human Resources is also projected to underspend, 
by £86,000, and this is mainly because of savings against HR systems and 
additional recharge income and employee savings in relation to Organisational 
Development. The Commissioning & Procurement underspend totals £57,000 
and is primarily due to in-year savings arising from staffing vacancies, offset by 
supplies and services overspends and the aforementioned income shortfall.  

 
Civil Parking Enforcement 
 
38. Civil Parking Enforcement (CPE) manages parking, parking enforcement and 

moving traffic offences throughout the city. The income from these activities is 
used to support the operational costs with the surplus being transferred to the 
Parking & Enforcement Reserve. The Civil Parking Enforcement budget for 
2019/20 assumed a trading surplus of £7.227 million. The current projection 
indicates that this surplus will be £8.028 million, an increase of £801,000 and 
is broadly in line with the position reported at Month 6. 

 
39. Increased income of £900,000 is anticipated, mainly from MTO’s following the 

over achievement of existing phases against original expectations. There is 
also an over achievement in on-street car parking fees through a combination 
of increased charges and higher volumes linked to the digital payment process. 
The off-street car parking fees are forecast to be lower than the target due a 
delay in introducing the proposed revised tariffs and stay limits in the district 
car parks. Expenditure is projected to be £99,000 above budget which includes 
additional support charges partly offset by reduced employee costs caused by 
in-year vacancies. 

 

40. The anticipated surplus of £8.028 million will be transferred to the Parking and 
Enforcement Reserve. This is available to support highway, transport and 
environmental maintenance and improvements. The brought forward balance 
in the reserve is £1.490 million, which, together with the forecasted surplus from 
CPE activities in 2019/20, results in a total sum available of £9.518 million. The 
anticipated drawdown from the reserve is £7.386 million, which would leave a 
year-end balance of £2.132 million. The drawdown is lower than the original 
plan and the assumptions made at Month 4, primarily due to the slippage of the 
Bus Corridors scheme within Active Travel. The use of the uncommitted 
balance in the reserve will be considered as part of the 2020/21 budget 
process.  

 
Housing Revenue Account 
 
41. The Housing Revenue Account (HRA) is forecasting a potential deficit of 

£510,000 at the end of December; a £60,000 improvement on the position 
reported at quarter 2. This position continues to include significant overspends 
within the Housing Repairs account (£522,000) reflecting an increased number 
of void properties and a requirement for additional unbudgeted compliance 
work. Other overspends include rent and service charge income below target 
(£688,000) and insurance costs above budget (£163,000). The balance of the 
overspend (£152,000) is mainly due to building costs including utilities and 
employee costs above budget due to unachievable vacancy provisions within 
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several divisions. These variances are offset by unbudgeted Affordable 
Housing Grant receipts (£839,000) and by capital financing charges below 
target (£176,000). 

 
42. The overspend on the Housing Repairs Account is based on current statistics 

around tenant demand, average volume and cost of works and void property 
levels. Service management continue to review the position with the aim of 
managing this overspend against a background of contractor issues and with a 
new standard for repairs agreed, which will result in reduced costs.  Following 
the withdrawal of one contractor from the framework, related staff have 
successfully transferred into the Council under TUPE regulations with the 
expanded voids team now carrying out more work in-house. Rent and service 
charge income below target reflects the restricted rent uplift for 2019/20 and 
the ongoing impact of Welfare Reform, which results in an increased bad debt 
requirement. Insurance forecasts are largely based on average costs in 
previous years but will depend on the final number and value of claims which 
will not be clear until later in the financial year. 

 
43. It should be noted that any deficit will be met by a transfer in from HRA general 

balances with no impact on the Council General Fund. However, this transfer 
was not planned for within the 30 year HRA Business Plan and will reduce the 
ability to deal with budget pressures and funding requirements within the HRA 
in future years. 

 
Cardiff Harbour Authority 
 
44. Welsh Government support for Cardiff Harbour Authority has been subject to 

three-year funding agreements. The current budget represents a reduction of 
£177,000 or 3.3% on 2018/19. The forecast at the end of quarter three indicates 
an unchanged funding requirement of £5.223 million, representing a full spend 
against budget. The position continues to include reduced environment and 
facilities management costs and lower income generation, offset by some 
additional essential maintenance costs at the barrage. The projected income of 
£949,000 includes £546,000 from car parking fees, £242,000 from harbour 
dues and £94,000 from water activities.  

 
45. The Harbour Asset Renewal budget is set to be fully spent during 2019/20 and 

detail of capital expenditure is set out in the Capital section of this report. 
 

46. The CHA maintains a Contingency and Project Fund, which is used to support 
projects and provides a contingency if the approved budget is exceeded. The 
Fund receives contributions from a combination of receipts from the sale and 
disposal of land and a share of past year underspends on the Fixed Cost 
budget. The balance at 31 March 2019 was £42,000 and this is line with the 
amendments to the Deed of Variation as agreed in April 2018.  

 
Capital 

 
47. The Council in February 2019 approved a new Capital Programme of £146.556 

million for 2019/20 and an indicative programme to 2023/24. The programme 
for the General Fund and Public Housing has since been adjusted to £213.399 
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million to include actual slippage reported at outturn, incorporation of new grant 
approvals and confirmation of actual grant awards. 

 
48. The sections below indicate a forecast position for 2019/20 for the General 

Fund and Public Housing. 
 

General Fund 
 

49. The projected outturn for the year is £117.847 million against a total programme 
of £166.014 million, a variance of £48.167 million, which is predominantly 
slippage.  Committed expenditure at the end of Month 9 was £85.376 million, 
which represents 72% of the projected outturn, three quarters of the way 
through the financial year. 

 
Capital Schemes Update 
 
50. Delivery of capital projects is complex, may span a number of years and is 

influenced by a number of external and internal factors such as weather, 
statutory and non-statutory approval processes.  The following provides an 
update on the significant capital schemes included in the programme in addition 
to the detailed list in Appendix 3.  

 
Economic Development 
 
51. The 2019/20 programme for the Directorate is £70.626 million, with a variance 

identified of £3.373 million predominantly in relation to parks projects, 
developer contributions and property asset renewal schemes. 

 
Business and Investment 
 
52. The council received a further £2.810 million of town centre loan funding during 

the year for Butetown and Grangetown, which is repayable by 2032. This 
makes the total available to the council of £4.810 million towards loans to third 
parties in order to bring back vacant, underutilised or redundant buildings into 
beneficial use. Subject to Cabinet approval and agreement of terms, a loan of 
£2 million will be provided to allow the completion of the Coal Exchange building 
and support the wider regeneration of the area, with some expenditure 
potentially during 2019/20. Other proposals will be considered as applications 
are received and the loan funding recycled. 

 
City Development & Major Projects 
 
53. In the Council’s five year programme, a sum of £2.366 million was allocated to 

economic development initiatives, primarily in relation to heritage buildings. The 
2019/20 allocation of £366,000 is being used towards the development of a 
new Black Tower Tales visitor attraction at the castle. Commitments against 
the overall allocation will be reviewed as part of the 2020/21 budget process. 

 
54. The Council was informed in September of an award of £1.929 million of Welsh 

Government grant to support economic stimulus in local authorities. Options for 
use are being determined to ensure the funding can be utilised by 31 March 
2020. 
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55. The primary phase of Central Square Public Realm was completed in 

November 2018 with costs of £8.7 million in 2018/19 and prior. Slippage of 
£342,000 is carried forward to complete works arising following future phases 
of the development in line with various other public realm works planned around 
the site. 

 
56. Cabinet approved the acquisition of the Red Dragon Centre site in December 

2019, which triggered the approval of the affordability envelope in respect of 
delivery of a new indoor arena as part of the 2019/20 budget proposals. 
Completion of the site took place in January 2020. Procurement of a 
developer/operator for the new Indoor Arena is currently under way, with 
shortlisted bidders now in a competitive dialogue phase.  A full business case 
on the delivery of the Arena will be presented to Cabinet for final approval for a 
contract to be awarded to a developer/operator. 

 
Parks & Green Spaces 

 
57. In respect of asset renewal buildings, works to be undertaken this year include 

boiler plant replacement at Bute Park and changing room refurbishment. The 
budget includes a £117,000 contribution towards new toilet provision at Parc 
Cefn Onn. 

 
58. The Asset Renewal Infrastructure budget of £140,000 along with slippage will 

be used for footpaths reconstruction at Rhyd-y-penau Park, Whitchurch 
common, Parc Cefn Onn and Hailey Park, fencing replacement at Greenway 
allotment and  Waterhall bridge replacement. Works starting on a retaining wall 
at Fairwater Park are delayed until March. Slippage of £60,000 is currently 
forecast. 

 
59. In 2019/20, the service requested and was provided with an enhanced play 

equipment capital allocation making the budget for 2019/20 £278,000. Slippage 
of £168,000 is currently shown, for sites including Lascelles Park, Parc 
Caedelyn, and Glenmount Way. This is as a result of continued capacity issues. 

 
60. The contract for the landscaping work at Parc Cefn Onn is complete and the 

upper park reopened in August. Works included a timber walkway, footpath and 
seating improvements as well as pond works. The refurbishment of the toilet 
block will commence in February with a completion date in mid-June. Additional 
funding required to complete this and all other elements will be met from the 
Council’s building asset renewal budget and Park’s infrastructure asset renewal 
budget. 

 
61. Refurbishment works at Roath Park House to protect it from further 

deterioration and make it wind and watertight commenced in September and 
are anticipated to be completed in March 2020.  The estimated total cost is 
£570,000, with options for a commercial use generating income being 
considered in parallel to ensure the site does not remain vacant. The project 
utilises funding from capital receipts from the disposal of the former youth hostel 
at Wedal Road agreed by Cabinet to be re-invested in the Roath Park district 
area.  
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62. The replacement of the boat jetty at Flat Holm Island was successfully 
completed in December at a cost of £385,000, funded from the Landfill 
Communities Fund. 

 
Leisure 
 
63. Property asset renewal budget of £160,000 has been allocated in 2019/20 to 

allow completion of car park drainage and resurfacing at Insole Court 
(£135,000) and £25,000 for condition and electrical works at Cardiff 
International Whitewater. 

 
64. As part of the contract for the transfer of leisure sites to GLL, the balance 

remaining of the £3.5 million for investment in the transferred leisure sites is 
£1.047 million. This is repayable on an investment to save basis, with 
expenditure plans including changing room refurbishment, pool play features, 
boiler replacement and lighting schemes. Slippage of £500,000 is shown as a 
result of review by GLL of works required and consideration of whether the full 
amount can be utilised. 

 
65. Due to the deteriorating condition of the track at Cardiff International Stadium, 

replacement works which started in 2018/19 have now been completed at a 
total cost of £500,000 in line with the original agreement for transfer of the site 
to Cardiff and Vale College. 

 
66. A tender package has been prepared for a scheme at Pontcanna riding school 

to resurface the outdoor arena but has not been progressed. Works are unlikely 
to be undertaken this financial year. Funding sources include a grant from Sport 
Council Wales and a contribution from the friends of the school. 

 
Venues and Cultural Facilities 

 
67. Capital budgets were initially allocated in 2015/16 for priority works identified at 

St David’s Hall (£350,000) and New Theatre (£295,000), pending consideration 
of alternative options for service delivery from those sites. Dormer windows at 
New Theatre have been replaced this year, with other works subject to a 
condition survey as part of discussions in respect to the new lease agreement. 
The balance will be used towards upgrading the Building Management System, 
emergency lighting and roller shutter doors at St David’s Hall. 

 
Property & Asset Management 
 
68. Property Asset Renewal works for administration buildings includes the 

completion of stone balustrades on the roof at City Hall, upgrades to lifts at 
County Hall, replacement of the roof at Cardiff Castle visitor centre, installation 
of fencing around the Castle Moat, emergency lighting and electrical remedial 
works at Cardiff Market, and replacement guttering at Cardiff Heliport. Slippage 
of £558,000 is currently anticipated pending prioritisation of future works in line 
with condition surveys. 

 
69. A scheme to introduce security measures at Brindley and Coleridge road depot 

site has been completed, replacing the manned security with technology to both 
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improve the effectiveness of security at the site. Expenditure will be repaid over 
a five year period from reduced operational costs. 

 
70. The investment property estate is managed on a commercial basis with capital 

receipts generated from the sale of investment estate assets reinvested to 
improve existing properties within the estate or to purchase better quality 
assets. Expenditure during the year is for completion of refurbishment works at 
Senlan industrial estate to bring units back into use as well as to bring road 
infrastructure at Lamby Way industrial estate to an adoptable standard.  

 
71. Following the completion of immediate health and safety works at the Former 

Virgin Active Tennis Centre site, expenditure of £1.260 million is being 
undertaken to reconfigure the centre into separate, self-contained units 
including replacing mechanical and electrical services at the building. The 
costs are greater than initially expected due to incorporating new mechanical 
and electrical equipment within existing infrastructure whilst working around 
current occupiers of the property, however this will allow the securing of longer 
term lease arrangements for the beneficial use of the site as a local sports and 
club facility. 

 
72. The full cost of the scheme was originally intended to be met from disposal 

proceeds of land on the site however this is now to be met from disposals 
arising from the investment property strategy. 

 
73. In respect of Central Market, the council’s phase one application for a scheme 

to provide interpretation, restore and prevent further deterioration to the 
building has been approved by National Heritage Lottery Fund. The 
development and design stage is expected to run to December 2020 and 
subject to this a final funding announcement in April 2021. The Council has 
allocated £450,000 capital funding over the next four years as well as an 
earmarked revenue reserve. 

 
Harbour Authority 

 
74. The Harbour Asset Renewal budget approved for 2019/20 is £232,000, to be 

spent on various barrage structural works including completion of bascule 
bridge refurbishment and to replace and raise lock electrical panels. 

 
Education and Lifelong Learning 
 
75. The 2019/20 programme for the Directorate is £38.995 million, with a net 

overall variance identified of £25.872 million primarily due to the delay and the 
re-profiling of Band B schemes, alongside the continued slippage of asset 
renewal budgets including the scheme at Whitchurch High. 

 
Schools - General 
 
76. The Council asset renewal allocation of £17.090 million in 2019/20 includes 

£6.5 million of an additional £25 million approved over 5 years to address 
condition, health and safety and additional learning needs within the schools 
estate. In 2018/19 the Welsh Government provided the Council with £4.262 
million maintenance grant in March 2019. This was used to displace Council 
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funding resulting in slippage of £4.130 million, which was carried forward to 
2019/20. Welsh Government have agreed a similar provision this year, with 
Cardiff’s share at £4.577 million. Expenditure in the year is anticipated to be 
£6.395 million on a range of roof and boiler replacements, fire precaution 
works, safeguarding of lobbies and kitchen upgrades. The majority of the 
estimated £10.695 million slippage is the result of two years of unbudgeted 
additional Welsh Government schools capital grants alongside delays in 
projects and capacity restraints. The grant funding has been prioritised for use 
and additional asset funding approved will be re-profiled across future years.  

 
77. The Suitability and Sufficiency budget of £1.040 million is expected to be fully 

utilised in 2019/20 on a range of works including; increased capacity for pupils 
with additional learning needs at Meadowbank, The Court, Marlborough and 
Bryn y Deryn as well as priority Disability Discrimination Act (DDA) adaptations 
in Rhiwbina Primary, Adamsdown, Willowbrook and Ysgol Y Wern.  

 
78. A £1.322 million separate allocation exists for works at Whitchurch High with 

future works subject to a full options appraisal. Opportunities for virements 
from existing education budgets will be considered subject to the impact of 
such an approach. As these options are currently under review it is assumed 
that there will be slippage of £1.022 million. 

 
79. A grant of £1 million has been awarded from Welsh Government to improve 

Ysgol Y Wern under the Welsh Medium programme. The project will increase 
the school to three forms of entry by providing two new permanent classrooms 
via extension of the existing building, along with the development of a Welsh 
medium teacher’s training room in partnership with Cardiff Metropolitan, Welsh 
Government and the Central South Consortium. Slippage of £160,000 is 
anticipated against the scheme, which will continue into 2020/21. 

 
80. As part of an ongoing programme to reduce infant class sizes, Welsh 

Government has agreed a £3 million grant funding package until 2020/21 for 
St Fagan’s Primary, St Francis Primary and Oakfield Primary. Works at 
Oakfield are expected to be completed this year with planning and project 
costs planned for St Francis and St Fagan’s. Slippage of £1.545 million is 
anticipated due to delays at design stage with schemes now progressing to 
tender. The grant funding needs to be spent in 2020/21 under the current grant 
conditions.  

 
81. A Welsh Government funding allocation of £5.097 million has been awarded 

to support Cardiff schools in developing sustainable EdTech Digital Services. 
This award has been split with 15% (£764,616) allocated to the Authority with 
the balance (£4.333 million) available for use by the drawdown of equipment 
through an all Wales ICT Catalogue, spend to date totals £3.136 million with 
funding expected to be fully utilised by 31 March 2020. 

 
Schools Organisation Plan – 21st Century Schools 

 
82. In March 2015, the Authority submitted a re-aligned 21st Century Schools 

Programme for investment totalling £164.1 million to Welsh Government. The 
21st Century Schools Band A programme has fully utilised Welsh Government 
grant funding of circa £66 million with final spend in 2019/20 expected to be 
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£2.2 million. These final schemes include final payments for the Eastern High 
School contract and demolition in relation to the Cardiff High School in the 
West project. Additional funding has been required due to the demolition costs 
being considerably higher that estimated, alongside an outstanding open 
space project in relation to the Ysgol Glan Morfa project.  

 
83. Band B of the 21st Century Schools Programme has now commenced with an 

agreed in principal funding envelope of circa £284 million. This is to be funded 
by Welsh Government grant award with match funding from Cardiff Council at 
a rate determined by the type of school. The timescale of the programme has 
been reviewed since the initial submission to Welsh Government and will 
continue to evolve as detailed business cases are developed. At present three 
schemes are progressing; Fitzalan High, St Mary the Virgin and Doyle Avenue.  

 
84. The stage one Fitzalan contract was recently awarded and preparatory and 

design work has commenced. Total spend anticipated in 2019/20 is £1.608 
million out of the total £63.5 million estimated cost of this project.  

 
85. The Doyle Avenue scheme is a complex scheme aiming to house three 

schools (Cantonian, Riverbank and Woodlands) on one shared campus. This 
is currently at design stage.  

 
People & Communities     

 
86. The total programme for 2019/20 is £12.389 million, with a variance identified 

of £2.569 million, the majority of which relates to slippage on regeneration 
schemes, schemes related to Intermediate care fund grant and hub projects. 

 
Communities & Housing 
 
Neighbourhood Regeneration 

 
87. The Neighbourhood Renewal Schemes programme of £310,000, includes 

street scene environmental improvements in Cathays and Riverside as well as 
implementation of a 3G sports pitch at Splott Park. 

 
88. The demolition of the remainder of the Maelfa shopping centre is complete and 

foundation work has started for the new Cardiff Community Housing 
Association residential units. The Council will incur additional costs in respect 
of significant asbestos removal, security and land transaction tax payable with 
such costs managed from within existing budgets of neighbourhood renewal. 

 
89. Including slippage from the prior year of £54,000 the alley gating budget is 

£104,000 for priority schemes throughout the city. Subject to completion of 
consultation and legal procedures, expenditure of £54,000 is currently 
assumed. 

 
90. In March 2018, Cabinet agreed priorities for submission under the Welsh 

Government Targeted Regeneration Investment (TRI) Programme. In 
accordance with the terms and conditions of the funding, the Council has 
allocated its own resources to supplement other public and private funding. 
Council funding of £337,000 is available in 2019/20 with a further £900,000 in 
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future years. The Tudor Road Commercial Business improvement scheme is 
proposed to commence this year, with slippage of £300,000 currently shown. 

 
91. Schemes to create hubs at Rhydypennau and Whitchurch have started and 

are both fully funded by Welsh Government MALD and Intermediate Care 
Fund grant. Expenditure forecast over two years is estimated to be £1.3 million, 
with completion of both schemes in July 2020. 

 
92. The Council aims to develop an integrated city centre business academy for 

young people, at Grassroots in Charles Street. The project is at design stage 
and with forecast costs of over £2 million. An intermediate care fund grant bid 
has been approved at £400,000 and the outcome of further external grant bids 
is awaited as part of a wider regeneration scheme. Slippage of Council funding 
allocated in support of the scheme is shown for a consecutive year with 
£800,000 carried forward to 2020/21. 

 
93. A contract to develop a creative hub at Butetown youth pavilion has been let, 

with total expenditure to be £793,000 including all fit out. Targeted 
Regeneration Investment grant from Welsh Government has been confirmed 
of £429,000 to supplement the Council’s own funding, with any balance of 
council funding to be retained for the development of other hubs. 

 
Housing (General Fund) 

 
94. The Disabled Facilities Service budget for mandatory and discretionary grants 

to housing owner-occupiers as well as for administration costs for the grants 
is £4.400 million and is expected to be fully utilised. This expenditure allows 
housing owner-occupiers to continue living in their own home. In addition 
Enable grant totalling £436,000 has been received in the year from Welsh 
Government to deliver additional adaptations. 

 
95. An Intermediate Care Fund (ICF) grant of £660,000 was received at the end 

of March 2019 and used for adaptations. In accordance with the terms in 
accepting the grant, the Council has carried forward its own displaced 
resources into 2019/20 as slippage, to be spent on agreed ICF priorities with 
the health board. This funding is shown as slippage, pending confirmation from 
the health board. 

 
96. To facilitate comprehensive regeneration schemes, the estate environmental 

improvement allocation supports the costs of works to owner-occupier 
properties as part of the estate regeneration programme. Schemes include 
Anderson Place, Taff Embankment, Roundwood Estate, Arnold Avenue and 
Bronte Crescent. The budget also includes £100,000 for enabling works as 
part of any approved Welsh Government led scheme for energy wall insulation 
in Llandaff North and Rumney. Slippage of £256,000 is assumed. 

 
97. Acquisition of a site to expand the number of pitches at Shirenewton traveller’s 

site will take place this year, in advance of securing grant from Welsh 
Government for the construction of additional pitches, viability and planning 
consent.  
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98. Construction work on the Domestic Abuse One Stop Shop at the Cardiff Royal 
Infirmary site in partnership with the Health Board is complete with the total 
cost in line with the £1.2 million initially allocated. The facility will be run by 
RISE which is a consortium of organisations providing services to support 
women. 

 

Flying Start 
 

99. The budget for Flying Start Capital schemes for the year totals £18,000. This 
comprises £8,000 allocation for Shirenewton Playgroup and £10,000 for First 
Steps, Trelai Primary. It is anticipated that all works will be completed by year-
end. Additional Childcare grant totalling £1.117 million has been awarded to 
support sufficient childcare places to meet demand generated by the Childcare 
offer. Detailed plans are now in place for St Mary the Virgin and St Pauls 
Primary School, with expenditure of £50,000 expected this financial year, prior 
to contracts  being awarded for the beginning of 2020/21. 

 
Social Services 

 
Adult Services 
 
100. The Day Centre Opportunities Strategy aimed to reconfigure day services for 

older people at three existing sites; Minehead Road, Grand Avenue and 
Fairwater day centres. The final scheme at Fairwater was completed in June 
2019. 

 
Children’s Services 
 
101. Proposals from the remaining John Kane Fund include an extension and 

refurbishment of the Crossland’s home. The start of any scheme is dependent 
on ensuring the works impact on service delivery can be mitigated. Subject to 
this, expenditure of £30,000 is currently assumed during the year whilst 
options are considered. 

 
102. An Intermediate Care Fund grant of £300,000 over two years has been 

approved to improve and increase capacity of Trelai Youth Centre on the Ty 
Gwyn Special School campus, making it available to children and young adults 
with learning disabilities and complex needs in Cardiff for out of school 
activities. 

 
Planning, Transport & Environment 
 

 
103. The 2019/20 programme for the Directorate is £39.849 million, with a variance 

identified of £13.879 million. This is primarily in relation to slippage of waste, 
highway infrastructure and transport projects. A range of grants have been 
approved by Welsh Government, in most cases, with a requirement to 
undertake expenditure by 31 March 2020. Schemes and associated 
preparatory works will need to progress promptly in order to maximise 
utilisation. Opportunities to switch council funding will also need to be 
considered as the year progresses. 
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Energy Projects & Sustainability 
 
104. Subject to due diligence, a number of schemes totalling c £750,000 are now 

to be undertaken during 2020/21 under the second phase of the REFIT 
programme. A Salix repayable loan funding application will be made for the 
works. 

 
105. In May 2019, Cabinet approved the final business case to deliver a higher 

capacity 9 megawatt solar farm at Lamby Way. The Solar Farm is a long term 
invest to save project which approved on the basis of being self-financing over 
its operational life in excess of 30 years, as well as delivering long term 
financial benefits to the Council. The works cost in 2019/20 is estimated at £5.6 
million with costs of £1.9 million in 2020/21 to allow for completion of the site 
and installation of a private wire connection, subject to a review of the costs of 
construction. 

 
106. It should be noted that the costs of all projects identified above together with 

ongoing maintenance must be paid back from savings or future income 
generation. 

 
Bereavement & Registration services 

 
107. The total programme of £1.5 million reflects site and facility improvements of 

£750,000, which includes cemetery section expansions, works to chapels 
including installation of air conditioning, works on war memorials, equipment 
replacement, demolition of buildings and £750,000 towards the new Cardiff 
cemetery site. In relation to the latter, any expenditure must be repaid from 
future income receivable as part of the bereavement reserve. Slippage of 
£370,000 is currently anticipated due to delays in accessing the site until later 
in the year in order to undertake site investigations.  

 
Recycling Waste Management Services 
 
108. The five-year capital programme includes £3.325 million to explore options for 

a new household waste recycling / reuse centre. No expenditure is likely to be 
incurred until a suitable site is identified, resulting in slippage of £200,000. 

 
109. As part of a separate glass collection trial in 2018/19, recycling containers and 

associated equipment costing £285,000 were acquired during that year. The 
Capital programme for 2019/20 included an allocation of £815,000 to roll out 
the scheme. The Council is commencing work with Welsh Government, WRAP 
and Local Partnerships on the Recycling Service Strategy Development and 
to evaluate, plan and implement a cost-effective waste management system 
that meets current and future Welsh Government and Council targets and 
aspirations. 

 
110. Until options modelling is complete in May 2020, roll out will not be continued 

as the service may be developed in a different way. The budget is shown as 
slippage and to be reviewed as part of the 2020/21 capital programme. The 
intention is for the existing pilot to continue due to the successful behaviour 
change of citizens removing glass from co-mingled recycling. 
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111. In return for Welsh Government grant of £515,000 for the acquisition of 
vehicles and equipment, the Council will as part of its collection process, 
expand the collection of Absorbent Hygiene Product (AHP) waste. This is to 
support a regional approach to the recycling of these materials. 

 
112. The programme continues to include a £500,000 allocation towards a package 

of acceptable fire safety measures in relation to the Materials Recycling Facility 
(MRF) equipment and building. Following discussions with the Council’s 
insurers, the implementation of a fire trace and detection suppression system 
at a cost of £55,000, is likely to mean further enhancements are not required. 
Pending confirmation of works, slippage of £445,000 is shown into 2020/21 
and will be reviewed during the forthcoming budget process. 

 
113. As part of health and safety requirements, the property asset renewal budget 

includes provision of shower and changing facilities. In addition expenditure of 
£375,000 is proposed to be undertaken on a number of enhancements to 
Waste management infrastructure including site crossings for users, security 
barriers, vehicle wash and other required health and safety improvements. 

 
Highway Maintenance 

 
114. Expenditure on the reconstruction of structurally deteriorated roads which were 

deemed to be a priority, is forecast to be £40,000.  Whilst site investigations 
have been undertaken to identify the most appropriate treatments on 
Greenway Road, Nant Fawr Crescent and New Road, procurement has not 
been started with slippage of £360,000 shown. 

 
115. Budgets for carriageway and footpath works total £8.191 million including 

slippage from 2018-19 which has been used to complete 2018/19 carriageway 
preventative, resurfacing and patching contracts. Assessment works for the 
2019/20 programme are complete but resource issues to assist with contract 
delivery has resulted in a delay in letting works contracts. Slippage of £3.475 
million is currently forecast by the Directorate for resurfacing that will be also 
support a number of capital schemes within the City Centre. 

 
116. The five year capital programme includes a sum of £2.250 million to replace 

the timber surface of the Millennium Walkway which is coming to the end of its 
expected lifespan. The 2019/20 allocation is to support design with potentially 
a small area of new sustainable material being trialled before wider roll out. 
Slippage of £225,000 is currently assumed. 

 
117. The Bridges and Structures budget is £1.564 million and includes £251,000 

Welsh Government grant to address flooding issues at a number of sites. 
Works include replacement of Butetown tunnel emergency doors and two main 
drainage pumps; culverts at Capel Llaniltern, St Fagans Road and Llandennis 
Road and parapet works at Caerau Place and Radyr Place. Assessment 
reports are awaited for North Road flyover and Station Road to inform the level 
of works required. Slippage of £364,000 is currently forecast. 

 
118. The street lighting renewal budget is to be used for replacement lighting in 

subways and low level solar powered bollards, with the first phase in Pentwyn, 
and Gabalfa complete. Design has been undertaken for a programme of cable 
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and column replacement works at Eastern Avenue to be phased over a 
number of years. Slippage of £695,000 is currently assumed.   

 
119. Following a successful trial of LED lighting in the Radyr Ward, an invest to save 

business case was approved by Cabinet in May 2019, for all remaining 
residential columns to be converted to LED at a potential cost in excess of £6 
million. The contract for works is unlikely to be tendered by the Directorate until 
next financial year, so slippage of £2 million is assumed. 

 
120. As part of a coastal defence scheme to implement improvements from Rover 

Way to Lamby Way, a Welsh Government grant of £639,000 has been 
awarded to progress design, habitat assessments and complete a full business 
case. Slippage of £348,000 is currently assumed and will be reviewed in future 
monitoring reports. 

 
Traffic & Transportation 

 
121. The Council Road Safety Schemes budget of £335,000 will be used to match 

fund schemes being delivered under Local Transport Fund, Safe Routes in 
Communities Grant (Fairwater - Plasmawr), Active Travel Fund (Lakeside 
Primary) and Road Safety Fund grants. Full spend is currently anticipated. 

 
122. The asset renewal telematics budget of £135,000 is to be used for replacement 

of obsolete CCTV cameras at various locations. 
 
123. The total budget for cycling development in 2019/20 is £2.5 million, which will 

be used to match fund WG grant funded schemes. Slippage of £2 million is 
forecast, in line with the delivery programme of Cycle Superhighway schemes. 

 
124. A sum of £375,000 Council match funding is included in the Capital 

Programme to help secure a range of Welsh Government grants where match 
funding is required. Together with slippage from 2018/19 this is to complete a 
range of schemes for Local Transport, Safe Routes in Communities and Road 
Safety. Welsh Government terms and conditions require all grants to be 
utilised by 31 March 2020. Slippage of £200,000 is currently projected from 
the £616,000 match funding budget, in order to maximise grant expenditure on 
schemes which will carry over into 20/21. 

 
125. City Centre and Key Links Transport Improvement budget of £1.769 million 

including slippage is to be utilised towards air quality and active travel schemes 
in the City Centre. Slippage of £1.259 million is anticipated, in line with the 
delivery programme. £510,000 will be used in year towards the design of City 
Centre Eastside. Following the approval by Welsh Government of the business 
case to meet the Air Quality Direction via a range of measures, Cabinet 
approved in January 2020, the commencement of works at Central Square – 
City Centre West Phase 1. Enabling accommodation works will start in March 
2020, with the principal contractor entering site in July 2020 and aiming to 
complete by November 2021. 

 
126. The Council has applied for and received a number of grants from Welsh 

Government for a range of objectives. These are described below, however 
the timescales for utilisation of grant approved is 31 March 2020. This 
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represents a risk in respect of schemes and will need to managed closely in 
the last quarter to mitigate against the loss of resources. 

 
127. Welsh Government allocation to Cardiff for the Local Transport Fund is revised 

to £4.833 million. The fund supports development of integrated, effective, 
accessible, affordable and sustainable transport systems. Schemes bid for and 
approved this year include bus improvements on the A4119 and the A470 
(£78,000), City Centre Transport Development to support sustainable travel 
infrastructure in the city centre (£1,006,000), to extend the on–street cycle hire 
scheme (£775,000), active travel to schools (£952,000), expansion of the 
20mph limit area (£1,540,000) and to deliver a package of strategic cycle 
routes and on-street parking (£482,000).  

 
128. The Local Transport Network Fund allocation of £150,000 is to improve bus 

performance on strategic routes, through removal of priority narrowing’s at key 
locations. 

 
129. A Welsh Government Road Safety grant of £286,000 will support capital 

projects that reduce road casualties. Schemes include traffic calming and 
pedestrian improvements on Rhydypennau Road near Dan–y-Coed Road and 
the A48 Western Avenue. Design for a safety scheme will be undertaken on 
Crwys Road for construction in 2020/21 subject to a successful grant bid.  

 
130. Safe Routes in Communities Grant of £267,000 aims to improve accessibility 

and safety and encourage walking and cycling in communities. There is 
particular emphasis on improving routes to and from schools with works 
proposed for Ninian Park Primary. 

 
131. The revised Active Travel Fund allocation is £2.549 million. The purpose of the 

fund is to increase levels of active travel, improve health and well-being, 
improve air quality, reduce carbon emissions and connect communities. 
Funding will support Cardiff Cycle Superhighways stage 1 (£1.284 million), 
design and implementation of local walking and cycling schemes (£493,000) 
and an allocation of £772,000 to implement a number other improvements to 
the Integrated Network Plan. 

 
132. A grant of £134,000 was approved from the Department for Transport towards 

the costs of implementing on street residential charge points for electric 
vehicles. Match funding of £45,000 was allocated from the Parking Reserve. 
Implementation is now complete at 10 locations across the city. 

 
133. An allocation of £310,000 from the Parking reserve has been approved to 

install Electric Vehicle charging points for Cardiff Council vehicles at numerous 
locations, to support a move towards an electric vehicle fleet. The number and 
locations of points has been determined and is subject to a procurement 
exercise in parallel with determining the numbers of vehicles suitable for 
conversion. Expenditure of £100,000 is assumed at this stage.  

 
134. In relation to moving traffic offences, expenditure of £460,000 is to be incurred 

on purchasing motion cameras and a camera car for mobile enforcement and 
£125,000 for attended parking stationary cameras. This expenditure is on an 
invest to save basis, to be repaid from future parking and enforcement income. 
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135. Full slippage of the Parking Reserve funded bus corridor improvements budget 

£335,000 is proposed in order to prioritise grant expenditure, due to 
programme delays on match funded schemes (A4119 Ph2d & A470 Caedelyn 
to Tyn-y-Parc). This slippage will be required in 2020/21 to complete the 
schemes. 

 
Resouces 

 
136. The 2019/20 programme for the Directorate is £4.005 million, with a variance 

identified of £2.474 million in relation to the Council’s commitment to the Cardiff 
Capital Regional City Deal (CCRCD) wider investment fund. 

 
Technology 
 
137. The Modernising ICT budget aims to support projects in the Cardiff Capital 

Ambition programme and the digitisation of business services utilising modern 
technology. Expenditure planned during the year includes continued roll out of 
SharePoint (Electronic Document Management System), teams developing 
the Cardiff App and other Digitalisation projects such as development of a 
Virtual Assistant (ChatBot). The £1.133 million budget for the year is forecast 
to be fully committed, with options to be considered to bring expenditure 
forward to support agile working. 

 
138. The ICT Refresh budget of £398,000 supports resilience, capacity and 

capability such as core network switch replacement, telephony rationalisation 
and update of firewalls. 

 
Corporate 

 
139. The £200,000 contingency and £500,000 invest to save budget for small 

schemes are assumed to not be required during the year but will be adjusted 
in future monitoring reports if schemes are approved during the year. 

 
140. Whilst the programme for 2019/20 allowed for a payment of £2.474 million as 

part of the Council’s £28.4 million approved contribution to the £120 million 
Cardiff Capital Region City Deal (CCRCD) wider investment fund, no request 
for funds are to be made in 2019/20. Drawdown will be subject to expenditure 
on approved projects by the CCRCD Joint Cabinet. 

 
141. The Council’s five year capital programme includes a loan application from 

Cardiff City Transport Services of £2 million towards the replacement of diesel 
vehicles with electric buses. No budget has been brought forward at this stage 
pending consideration of the form and timing of support. 

 
Capital Receipts 

 
142. The 2019/20 Capital Programme included an assumption of £3.0 million non-

earmarked capital receipts net of fees to pay for the Capital Programme. The 
in year target includes disposal of land as well as a number of retail parades 
as identified in the Annual Property Plan. To date the main proceeds received 
relate to the disposal of 8 Library Street in Canton (£289,000). The timing and 
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value of receipts will need to be closely managed by strategic estates in the 
last quarter to ensure the target for 2019/20 as well as future years is met. 

 
143. In addition to the above, a number of sites will be or have already been sold 

as part of the investment property strategy, for reinvestment in the estate. This 
includes Boston buildings, premises in Wharton Street and the Heliport site. A 
number of land appropriations to the Housing Revenue Account will take place 
in the last quarter, for the development of affordable housing. This includes 
sites of the former Michaelston and Llanrumney High schools as well as land 
identified as part of the Maelfa and St Mellons Hub redevelopments. 

 
Public Housing (Housing Revenue Account) 

 
144. The 2019/20 capital programme for Public Housing is £47.385 million, with net 

slippage of £3.078 million assumed. 
 
145. Expenditure of £3.650 million is forecast on a range of estate regeneration 

schemes to tackle issues of community safety, defensible space, waste 
storage and courtyard improvements to blocks of flats.  Major schemes within 
the programme include Anderson Place / Galston Street in Adamsdown, Taff 
Embankment, the Roundwood Estate, Arnold Avenue and Bronte Crescent. 

 
146. An amount of £9.150 million is forecast to be spent on improvements to the 

existing dwellings stock including £0.5 million on roofing, £0.75 million on lift 
upgrades, £1.7 million on upgrades to High-rise buildings, £2.0 million on 
sheltered accommodation schemes including Clos Y Nant and Brentwood. A 
range of other investment will be undertaken including boiler replacement, 
rewiring, underpinning of properties where subsidence issues were found, 
front door upgrades to flats and kitchen and bathroom upgrades when 
properties become vacant prior to re-letting. Where slippage is recognised, this 
will be reviewed as part of the 2020/21 programme and allows for rewiring and 
front door upgrades to flats following further fire testing. 

 
147. Expenditure on disabled adaptations for public housing is forecast to be 

£350,000 in excess of the budget initially allocated and will be managed within 
the overall programme. 

 
148. A report outlining the Councils strategy for delivering 1,000 new council homes 

by May 2022 and at least 2,000 in the longer term was considered by Cabinet 
in May. Expenditure on the development and acquisition of new housing over 
a number of sites during the year is estimated to cost £28 million in total this 
year. This includes completion of phase one living sites, preparation for future 
phases, Greenfarm Hostel shipping container scheme, Courtney Road, and 
acquisition of the Iorwerth Jones home site. 

 
149. At September 2019 Cabinet, it was resolved to continue to purchase private 

properties from the open market to be used as council homes. In order to meet 
targets the directorate will be significantly accelerating such acquisitions 
requiring a bringing forward of approved budget from future years. The 
Directorate are confident that at least £7.5 million will be spent on buy backs 
by 31 March 2020. 
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150. To ensure continued affordability, viability or payback assessments should be 
undertaken before approval of new developments or acquisitions in line with 
the approved governance process set out in the HRA Business Plan and New 
Build Board. This should be measured against set benchmarks to ensure value 
for money for rent payers and to ensure investment is repaid over a prudent 
period. 

 
Section 106 schemes and Other Contributions 

 
151. The following table shows the Section 106 and other contributions forecast to 

be spent at the time of setting the budget. This has been reviewed by 
directorates and is reflected in the new projection at Month 9: 

 

  Budget 
Projection 
at Month 9 

Variance 

  £000 £000 £000 

Parks & Green Spaces 1,342 363 (979)  

Traffic & Transportation 802 404 (398)  

Strategic Planning & Regulatory 156 26 (130)  

Neighbourhood Regeneration 349 122 (227)  

Economic Development 382 10 (372)  

Education & Lifelong Learning 330 0 (330) 

Public Housing (HRA)  520 520 0 

Total 3,881 1,445 (2,436)  

Some of the schemes included in the profile above are:  
 

 Parks and Green Spaces – Schemes are proposed to be undertaken in a 
number of areas including Adamsdown Open Space, Craiglee Drive, 
Jubilee Park, Creigiau Open Space, Parc Coed y Nant,  Caerleon and 
Fisher Way  play areas. Capacity to deliver schemes continues to be 
reviewed. 

 Traffic & Transportation – Public transport improvements, junction 
improvements, bus stops and bus borders; installation of CCTV and real 
time information, telematics and transportation schemes including the 
provision of bus routes in the City and strategic transport initiatives. 

 Strategic Planning – Detailed Design of City Road Public Realm 
Enhancement Scheme.  

 Neighborhood Regeneration - Improvement of community facilities at 
Penylan Library and Community Centre, Butetown Pavilion,  Old St 
Mellons Village Hall and Maes y Coed Community Centre and Llwynfedw 
Gardens. 

 Economic Development – Support for small to medium enterprises in 
Adamsdown. 

 Public Housing – Development of new affordable housing. 
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Reasons for Recommendations   
 
152. To consider the report and the actions therein that form part of the financial 

monitoring process for 2019/20. 
 
Legal Implications 
 
153. It is a Council responsibility to set the budget and policy framework and to 

approve any changes there to or departures there from. It is an Executive 
responsibility to receive financial forecasts including the medium term financial 
strategy and for the monitoring of financial information. 

 
Financial Implications 
 
154. In summary, the Month 9 revenue monitoring position for the Council reflects 

an overall balanced position, with significant directorate overspends offset by 
the use of contingency allocations, a Capital Financing surplus, a Council Tax 
surplus and an overall underspend on the Summary Revenue Account, 
underpinned by one-off funding in relation to Teachers’ Pensions. The position 
reflects various in-year pressures and 2019/20 savings shortfalls amounting to 
£6.443 million. A range of management actions have already been 
implemented, the effect of which are reflected in the figures included within this 
report. However, despite these actions, the overall increase in the directorate 
position means that a continuation of tight management control is required, in 
order to significantly reduce overspends by the end of this financial year. 
Should a balanced position be achieved by the end of the financial year, the 
level of Council Fund Balance held will remain unchanged at £14.255 million.   

  
155. Whilst the overall directorate overspend has largely been mitigated at this stage 

of the financial year, there remains a risk that directorate positions could worsen 
by the end of the year. This is particularly relevant when considering the nature 
of the financial pressures being experienced within certain directorates, 
especially those linked to demand-led services and the ever increasing demand 
for those services. It is also important to recognise the fact that one of the most 
significant mitigations in 2019/20 is the use of funding in relation to Teachers’ 
Pensions. There is no guarantee that opportunities such as this will be available 
in future years and that it would be possible to balance the budget, should a 
similar level of overspend occur in future years. On that basis, it is essential 
that directorates continue to focus on addressing challenges within their 
budgets and managing financial pressures as much as possible. In addition, it 
is vital that delivery of savings proposals is a priority and that shortfalls in this 
financial year are not carried forward into future years. 

 
156. In relation to the 2019/20 Capital Programme, a variance of £48.167 million is 

currently projected against the General Fund element, predominantly in relation 
to slippage against various schemes. In terms of the Public Housing element 
of the programme, overall slippage of £3.078 million is currently forecast. It is 
critical that directorates take steps to minimise the risk of slippage and 
implement measures to ensure that budgets are utilised in a timely and 
appropriate manner. Where this is not possible, early reporting of emerging 
issues should take place and robust reprofiling of expenditure should be 
undertaken to inform the development of the overall programme for future 
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years. This requirement is of even greater significant when considering those 
externally funded schemes, as it is important to ensure that the opportunity to 
utilise such funding is not lost.  

 

RECOMMENDATIONS 
 
The Cabinet is recommended to: 
 
1. Note the potential financial outturn based on the projected position at Month 

9 of the financial year. 
 
2. Reinforce the requirement for all directorates currently reporting overspends 

as identified in this report to put in place action plans to reduce their projected 
overspends.  

 

SENIOR RESPONSIBLE OFFICER CHRISTOPHER LEE 
Corporate Director Resources 
 

14 February 2020  

 
The following appendices are attached: 
 
Appendix 1  – Revenue Position 
Appendix 2 – 2019/20 Budget Savings Position 
Appendix 3 – Capital Programme 


