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This background paper provides advice on the following: 
 
 

 Strategic Partnering Agreement Summary  

 Strategic Partnering Board Summary  

 Approval Process for New Projects Summary  

 Strategic Partnering Agreement FAQs document  

 Design and Cost Guidance  
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WEP STRATEGIC PARTNERING DELIVERY MODEL 

 
SUMMARY OF STRATEGIC PARTNERING AGREEMENT 

 
 
 
1 INTRODUCTION1  

1.1 The WEP Strategic Partnering Agreement (SPA) is the agreement entered into between the Local 
Authorities and Further Education Institutions (Participants)2 and WEPCo (being the joint venture 
company established between the Private Sector Delivery Partner (PSDP) and a subsidiary of the 
Development Bank of Wales).  

1.2 The SPA provides for how the parties act together over the long term in a collaborative partnering, 
non-adversarial and open manner to support the effective planning, procurement and delivery of 
education and community facilities in Wales and the delivery of infrastructure services.  

1.3 The SPA sets out the high level principles that underpin the delivery of the parties’ obligations; the 
behaviours, vision and values of WEPCo; the establishment of a framework that promotes excellence 
and value for money; and the monitoring and management of WEPCo’s performance.  

1.4 Under the SPA, WEPCo will be required to provide partnering services to the Participants. These 
services inculude (i) project development and delivery; (ii) supply chain assembly and management 
and (iii) other professional services necessary to fund and deliver education and community facilities.  

1.5 The initial term of the SPA is 10 years. This may be extended by 5 years by any one or more 
Participants. Certain protections in the SPA continue in force beyond the term of the SPA until the end 
of the last associated Project Agreement entered into by the Participant(s) for the delivery of individual 
education facilities.  

1.6 WEPCo will have the sole and exclusive right for the term of the SPA to nominate a subsidiary of the 
PSDP (which will be a special purpose vehicle that holds the majority of voting rights, or a wholly 
owned subsidiary of such a company) (Project Co) to deliver MIM Projects, provided that the relevant 
criteria in the SPA are met. Approved MIM Projects will be developed by WEPCo, but delivered by 
Project Co which will enter into a Project Agreement with the relevant Participant to deliver the relevant 
MIM Project.  

1.7 Participants will be able to request that WEPCo, or a nominated wholly owned subsidiary of WEPCo, 
provides other project services such as the delivery of design and build capital projects for education 
or community facilities under the SPA, provided that the relevant criteria in the SPA are met. WEPCo 
and/or its subsidiaries shall enter into all required agreements for the delivery of capital projects and/or 
FM services directly with the relevant Participant, which in the case of education sector capital projects 
shall be substantially in the form of the Template Education Design and Build Development Agreement 
appended to the SPA.  

2 NEW PROJECTS 

2.1 WEPCo shall, if requested to do so by one or more Participants, develop proposals for the 
implementation and delivery of new projects by a Project Service Provider. For MIM Projects, the 
Project Service Provider will be the Project Co that will be created for such purpose and for other 
approved projects shall be WEPCo or a Subsidiary of WEPCo. The role of WEPCo will include the 
raising of finance, project development, project management and supply chain assembly and 
management of a new project up to contractual/financial close, during the construction period and 
operational period.  

                                                      
1  Capitalised terms have the meaning provided for in the Strategic Partnering Agreement unless otherwise stated. 
2  Note those named as a “Contracting Authority” in the OJEU notice will be entitled to sign and enter into the SPA. 
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2.2 The obligations on WEPCo and the relevant Participant in relation to the identification, approval and 
delivery of a new project are set out in Schedule 5 (Approval Process for New Projects).  

2.3 For an overview of Schedule 5 and a flow chart outlining the Approval Process for New Projects, 
please see separate guidance.  

2.4 WEPCo is obliged to assist Participants in developing local delivery plans, which will form the basis of 
an annual Strategic Delivery Plan (SDP) developed between the Participants and WEPCo.  The 
Participants’ requirements for new projects will in most cases be initiated through the inclusion of such 
projects in the latest edition of the SDP.  

2.5 WEPCo will assist Participants in developing proposals for the delivery of new projects, the preparation 
of an outline business case and the obtaining of all necessary approvals to progress any new project 
request by a Participant.  

2.6 With each approved new project, WEPCo will (or will procure a Project Service Provider will) enter into 
a Project Agreement, a template form of which is appended to the SPA at Schedule 7 (Template 
Project Agreements). For an overview of the Template Project Agreement, please see separate 
guidance. For every MIM Project, the Project Service Provider will enter into a Shareholders’ 
Agreement to establish the relevant Project Co.3 

2.7 WEPCo must evidence value for money both at the beginning and continuously throughout the 
development and delivery of new projects in accordance with Schedules 3 (Partnering Services), 5 
(Approval Process for New Projects) and 6 (New Project Pricing Report).   

2.8 The Participants will develop with WEPCo the approach to supply chain assembly for the delivery of 
a new project, the market testing of design and construction, hard facilities management services and 
the funding of the new project to ensure value for money. WEPCo and the relevant Participant(s) will 
work together to ensure that the pricing of a new project provides the relevant Participant(s) with 
robust, transparent and auditable information as to the costs, fees and prices included within WEPCo’s 
proposals.  

2.9 WEPCo shall, for all projects, monitor and update (where applicable) the predicted capital, whole life 
cost and any increase or reduction in estimated costs, the final cost of design and construction and 
the actual cost of maintaining and repairing each project. WEPCo will be expected to demonstrate to 
Participants through a WEPCo Performance Report and Annual Review, lower costs and/or greater 
value for money over the term of the SPA.  

2.10 Planning permission for approved projects to be delivered by WEPCo must be obtained by WEPCo 
prior to signing the relevant Project Agreement.   

3 PARTNERING SERVICES  

3.1 WEPCo may provide a range of Partnering Services to Participants.  

3.2 These fall into three categories:  

3.2.1 Ongoing Partnering Services; 

3.2.2 Project Development Partnering Services; and 

3.2.3 Strategic Support Services.  

 

                                                      
3 This will be substantially in the form of the Template Project Co Shareholders’ Agreement appended to the SPA. 
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Figure 1 WEPCo Partnering Services 

3.3 WEPCo shall provide Ongoing Partnering Services to the Participants that relate to the day to day 
operation of WEPCo, the fostering of partnering and collaborative working between the parties, supply 
chain management and the delivery of value for money.   

3.4 WEPCo shall provide Project Development Partnering Services to implement and deliver projects 
identified in the SPA and all other 21st Century schools and colleges (Band B) MIM Programme 
Projects (Qualifying Projects) in accordance with the specification, KPIs (including community 
benefits) and rates set out in Schedule 3 (Partnering Services). The role of WEPCo is to develop 
proposals for a Qualifying Project to meet the Participant’s Requirements including affordability and 
other agreed approval criteria (services, operational, financial and value for money). The scope and 
specification of the services to be provided by WEPCo will be agreed between WEPCo and the 
relevant Participant on a project by project basis, together with the approval criteria.  

3.5 The relevant Participant will remain as “sponsor” for business case approval purposes. The role of 
WEPCo will be to support the relevant Participant in preparing agreed outputs at each business case 
approval stage for the delivery of a Qualifying Project.  

3.6 WEPCo shall also, where requested, provide Strategic Support Partnering Services, to support 
Participants in strategic estate planning and strategic services planning to plan education sector 
services and where requested, community services. These are discrete, consultancy support services 
that may be required by Participants.  The Participants and WEPCo will jointly develop a Strategic 
Delivery Plan for the delivery of new accommodation requirements.  

3.7 WEPCo must monitor the performance of each of the Partnering Services and Project Services at its 
own cost and expense, meet value for money requirements and demonstrate continuous improvement 
wherever practicable achieved through agreed KPIs, as developed in accordance with the SPA 
throughout the term.  

3.8 For all Partnering Services, WEPCo must provide the Partnering Services in compliance of the WEP 
Objectives and all objectives set out in the SDP agreed between the Participants and WEPCo. All 
Partnering Services must meet the requirements for Value of Money set out in clause 13 and seek to 
obtain continuous improvement in providing the services. 

Ongoing Partnering 
Services 

•Partnering and 
collaborative working

•Supply chain 
management

•Value for Money 

Project 
Development 
Partnering Services 

•New Project 
Development and 
Delivery 
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Partnering
Services

•Strategic Estate  
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•Service Planning 

•Value for Money 
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Payment for Partnering Services  

3.9 Clause 10 of the SPA governs what WEPCo is entitled to charge a Participant for the provision of 
Partnering Services.  

3.10 WEPCo recovers Partnering Services Costs relating to Ongoing Partnering Services and Project 
Development Partnering Services in accordance with Schedule 4 (Partnering Services Costs) of the 
SPA. Partnering Services Costs are recovered either from the Participant on a “pay as delivered” 
basis, or as a lump sum at financial close of the relevant approved Project, or such costs are rolled 
into the financial model for the relevant approved Project and are repaid over the term of the relevant 
Project Agreement. 

3.11 WEPCo recovers the costs incurred for the delivery of Strategic Support Partnering Services on a “pay 
as delivered” basis or as otherwise agreed with the relevant Participant procuring such services from 
WEPCo. The quantum of such costs will be calculated by reference to the rate card which will be 
included at Schedule 4 (Partnering Services Costs).  

Subcontracting of Partnering Services 

3.12 WEPCo is able to subcontract its obligations in respect of the whole or part provision of the Partnering 
Services to a Partnering Subcontractor but will remain responsible to the relevant Participants for the 
provision of the contracted out services.   

3.13 WEPCo is responsible for ensuring the performance by the Supply Chain Members of their obligations 
under the relevant Supply Chain Agreements.  

3.14 On the expiry or earlier termination of the SPA, the handover provisions set out in Schedule 20 
(Handover on Expiry or Termination) will apply. Any staff engaged in the delivery of Partnering 
Services will transfer under TUPE regulations to the relevant Participant or third party successor 
provider of services.  

3.15 For further detail on the scope of Partnering Services in Schedule 3 (Partnering Services) and 
Schedule 4 (Partnering Services Costs), please see separate guidance.  

4 PROJECT SERVICES  

4.1 WEPCo is responsible for providing Project Services to Participants. These are services required 
under a Project Agreement in relation to the design, construction, testing, commissioning and 
completion of premises (including any temporary works) and the installation of equipment, together 
with the provision of facilities maintenance (FM) services.   

4.2 The SPA acknowledges that Participants may have existing providers in place to provide their 
accommodation requirements and associated services.  WEPCo agrees to work with Participants to 
ensure the existing providers are treated fairly and that the individuals providing the existing services 
are, where possible, employed by the Project Service Provider.   

5 EXCLUSIVITY 

5.1 The Participants grant WEPCo the sole and exclusive right for the 10 year term of the SPA to provide: 

5.1.1 Ongoing Partnering Services  

5.1.2 Project Development Partnering Services in respect of projects identified in the SPA and 
21st Century Schools and Colleges (Band B) MIM projects (Qualifying Projects)  

5.1.3 Project Services in respect of Qualifying Projects that become Approved Projects (as 
developed through Schedule 5 (Approval Process for New Projects).  
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After 10 years exclusivity will not apply.  

5.2 Participants may request WEPCo to deliver other services:  

5.2.1 Project Services relating to Major Capital Projects in the education sector, save for MIM 
projects for a specified period;  

5.2.2 Project Services relating to capital projects required for the provision of education sector 
services or community services; 

5.2.3 Project Services in relation to the provision of FM Services required for the provision of 
education sector services or community services (not provided as part of any Qualifying 
Project); 

5.2.4 Strategic Support Partnering Services;  

5.2.5 Ongoing Partnering Services and/or Project Development Partnering Services after 10 
years (where the term of the SPA has been extended); 

5.2.6 Project Development Partnering Services in respect of potential New Projects which are 
not Qualifying Projects.  

The above services are not subject to exclusivity.  

5.3 The benefits of exclusivity include: 

5.3.1 Participants will not have to embark on another regulated procurement for the delivery of 
Partnering Services or Project Services for the lifetime of the SPA. 

5.3.2 Participants can be assured of the appropriate level of commitment from WEPCo to foster 
the development of a successful partnership and outcomes over the long term.  

5.3.3 Participants can be assured regarding value for money and continuous improvement for 
the delivery of a pipeline of new projects. 

5.3.4 Delivery of economies of scale over time through the growth of the WEPCo estate. 

 
5.4 Exclusivity can be suspended if WEPCo fails the “Track Record Test” and will not apply until WEPCo 

passes a subsequent Track Record Test. This is an assessment of whether in the most recent WEPCo 
Performance Report shared with Participants on an annual basis, WEPCo has met specified KPIs 
(including those that relate to community benefits) as evidenced.  

6 REPRESENTATIVES AND STRATEGIC PARTNERING BOARD (SPB) 

6.1 Each Participant will appoint a representative to act on its behalf in relation to the SPA. The identity of 
the Participant’s Representative may change at any time following written notice to WEPCo and all 
other Participants. Each Participant Representative may also at any time, by written notice to WEPCo, 
authorise others to exercise the functions and powers of that Participant.  

6.2 The SPB governs the relationship between WEPCo and the Participants. It will comprise of 
representatives of each Participant, WEPCo, Welsh Government and other stakeholder 
representatives as agreed by the Participants.  

6.3 The SPB will meet at least every three months to review financial and operating issues and provide 
strategic input into the partnering arrangements including the exchange of ideas in relation to the 
Participants’ accommodation and service delivery requirements.  



  
 

 

34558285.1   7 

6.4 A quorum of the SPB is proposed to be five Participant’s Representatives (one of whom must be a 
representative of the Welsh Government) and the WEPCo Representative. For any adjourned 
meeting, the quorum shall be one Participant’s Representative (who much be a representative of the 
Welsh Government) and the WEPCo Representative. WEPCo and stakeholder representatives will 
not have a vote at SPB meetings. Decisions will be taken by majority vote. A decision that affects a 
Participant will only bind it if that Participant’s representative has voted in favour of it.  

6.5 The SPB will approve the annual Strategic Delivery Plan, ensure New Project proposals are consistent 
with the SDP, manage WEPCo’s performance against agreed KPIs, approve any extension to the SPA 
term and approve any proposed disposal of interest in share capital resulting in a loss of control by 
WEPCo (or subsidiary).  

6.6 WEPCo will be obliged to report on its KPIs which will be reviewed by the SPB annually. The SPB will 
assess whether the Track Record Test has been passed and if any significant performance failure has 
occurred. Any dispute shall be resolved under Schedule 21 (Dispute Resolution Procedure).  

7 DEFAULT  

Participant Default 
 

7.1 Participant Event of Default includes: 

7.1.1 one or more Participants being in breach of clauses 9.1, 9.2 and 9.6 (exclusivity clause); 

7.1.2 one or more Participants failing to attend SPB meetings which has a material adverse effect 
on WEPCo or any Project Service Provider; 

7.1.3 one or more Participants being in breach of the SPA which delays the execution of any 
Project Agreement relating to an Approved Project by more than 40 Business Days;  

7.1.4 an expropriation, sequestration, nationalisation or requisition of any Facilities or assets 
and/or shares of WEPCo or its Holding Company or Project Service Provider by a 
Participant or any other Relevant Authority (where this occurs due to a Relevant Authority, 
all Participants will be deemed responsible for the Event of Default); and 

7.1.5 any non-payment by a Participant under the SPA exceeding £100,000 60 Business Days 
after demand. 

7.2 Where a Participant Event of Default occurs, WEPCo may either: 

7.2.1 suspend their performance of the SPA in relation to the Participant in default until that 
Participant can demonstrate to WEPCo’s reasonable satisfaction it is capable of performing 
their obligations; or  

7.2.2 notify the Participant of the Event of Default.  

If the Participant Event of Default is capable of remedy and has not been remedied within 30 Business 
Days or is not capable of remedy with immediate effect, WEPCo may either serve notice on each 
Participant in default terminating the SPA in relation to them with immediate effect or simply notify the 
Participants in default of the effect their default has had. Any Participants in default will be liable to pay 
compensation to WEPCo in accordance with section 1 of Schedule 14 (Compensation on Participant 
Event of Default and Termination). If the SPA is terminated in its entirety by the default, compensation 
under section 2 of Schedule 14 (Compensation on Participant Event of Default and Termination) will 
be payable.  

7.3 If a Participant is served a Participant Default Notice more than once in any 12 months, it will not 
receive Project Development Partnering Services or any Strategic Support Partnering Services unless 
paid monthly in arrears. 
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7.4 The Participants have several liability, other than where two or more Participants have suffered an 
Event of Default leading to a termination of the SPA, in which case, the loss of WEPCo will be split 
between the defaulting Participants.  

WEPCo Default  
 

7.5 The SPA provides for a long list of circumstances which constitute a WEPCo Default including 
amongst others, WEPCo breaching the SPA, WEPCo failing to provide the Partnering Services, 
WEPCo breaching health and safety laws; WEPCo failing to pay Participants under the SPA which 
exceeds £10,000 for 60 Business Days on demand; WEPCo or a Project Service Provider suffering 
an Insolvency Event; and WEPCo (or WEPCo Party) committing a Prohibited Act.  

7.6 On a WEPCo Event of Default, each Participant can (acting through the Welsh Government) suspend 
the exclusivity granted to WEPCo which will include any New Projects that have not yet reached Stage 
2 approval. The Participants can lift that suspension at any time and the suspension of exclusivity will 
be lifted on remedy of the default and where the PSDP shares in WEPCo are sold.   

7.7 The SPA provides for an escalation of remedies following a WEPCo Event of Default, proportionate to 
the severity of the default, which may be exercised by the Participants (acting through Welsh 
Government). These include: suspension of exclusivity; requiring a remediation programme to be 
implemented; an improvement programme to satisfy Participants that the events will not recur; 
termination of a non-performing supply chain member; and ultimately termination of the SPA.  

7.8 WEPCo will reimburse each Participant for all reasonable costs incurred by each Participant as a result 
of WEPCo’s breach of the SPA.  

8 WEPCO INDEMNITIES 

8.1 As would be expected under a long term partnering agreement, the SPA includes provisions under 
which WEPCo indemnifies the Participants, and the Participants indemnify WEPCo, for certain losses.  
These are limited to Direct Losses, and exclude Indirect Losses (such as loss of profit and loss of 
business opportunity), and further Participants partially exclude their liability for their negligence (see 
below) and claims in tort. 

8.2 The scope of the indemnity provided by WEPCo is slightly wider than the Participants’ indemnities to 
WEPCo, as the Participants’ indemnities are limited to Direct Losses sustained by WEPCo as a 
consequence of any negligent act or omission by that Participant (or a Participant Party relating to that 
Participant) relating to the performance or non-performance of the Participant’s obligations under the 
SPA, or a breach of an express provision of the SPA by that Participant.  The indemnities provided by 
WEPCo relate to any act or omission of WEPCo (not just its negligence or breach of an express 
obligation).   

8.3 The indemnities cover death and/or personal injury, damage to assets of the other party and third 
parties.  In each case (and subject to the overriding limitation on the scope of the Participants’ 
indemnities described in above), each party is liable for Direct Losses sustained in consequence of 
any claim for death and/or personal injury of their own employees or persons engaged by them, 
notwithstanding any act or omission of the other party.   

8.4 In respect of death or personal injury to third parties, and damage to property, each party indemnifies 
the other for Direct Losses they cause (save to the extent caused or contributed to by the Participant’s 
own negligence (where WEPCo is indemnifying the Participant) or WEPCo’s own acts or omissions 
(where the Participant is indemnifying WEPCo).  Physical damage to property is typically an insured 
risk, and the indemnity given by the Participants to WEPCo excludes insured losses.  Where damage 
to property has been caused (or contributed to) by the Participant’s own negligence, and they are 
claiming under the WEPCo indemnity, the Participant is responsible for the deductibles under any 
policy of insurance, and any sums over the maximum amount required to be insured under the SPA 
insurance policies. 
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9 DISPUTE RESOLUTION  

9.1 Disputes are dealt with in accordance with the resolution procedure set out in Schedule 22 (Dispute 
Resolution Procedure). If a Dispute occurs, the parties must consult in good faith. If that is 
unsuccessful, the Dispute must be escalated to senior personnel. If that is unsuccessful, the Dispute 
will be escalated to mediation and failing that to arbitration. The exception to this is where a party 
requires an order restraining another party from doing any act or compelling another to do any act or 
a judgement for a liquidated sum where there is no arguable defence. 

10 INSURANCE 

10.1 The insurances listed in Schedule 9 (Insurances) and any others required by law must be taken out 
by WEPCo, subject to insurance being available in the market to cover WEPCo in its role during the 
lifetime of the SPA. The insurance will cover any indemnity claims against WEPCo in relation to any 
death or bodily injury or third party property damage arising out of or in connection with the Partnering 
Services. 

10.2 If a Project Service Provider notices a risk becoming an Uninsurable Risk under the relevant Project 
Agreement, the Participants and WEPCo will hold a SPB meeting within 7 Business Days and will use 
their reasonable endeavours to agree a position with regards to the risk within 20 Business Days of 
notice.  

11 INTELLECTUAL PROPERTY RIGHTS 

11.1 WEPCo grants a free, irrevocable, non-exclusive and transferable (but only to any assignee or 
transferee of any rights or benefits under the SPA or following termination of the SPA)  licence to each 
Participant to use the Intellectual Property Rights which are vested in WEPCo and where possible, 
where vested in third parties. WEPCo will indemnify Participants where they receive a claim as a result 
of the Participant infringing third party Intellectual Property Rights (other than as a result of the 
Participant acting outside of the terms of the SPA). 

12 ASSIGNMENT AND SUBCONTRACTING 

12.1 WEPCo cannot assign or dispose of the SPA without the prior written consent of the Participants, other 
than where granting security rights in a form approved by the Participants prior to grant.  

12.2 A Participant cannot assign or dispose of the SPA other than to a limited set of organisations set out 
in clauses 28.4.1 to 28.4.4, including the Welsh Ministers, an agency of the Welsh Ministers, 
Government or Local Authority, any other Further Education Corporation or Designated Institution or 
any person with the legal capacity or sufficient financial resources to perform the obligations of the 
Participant. Depending on the transferee, the obligations may need to be guaranteed by the 
Participant.  

 

Bevan Brittan LLP 

11 May 2020 
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WEP STRATEGIC PARTNERING DELIVERY MODEL 
 

ROLE OF THE STRATEGIC PARTNERING BOARD (SPB) 
 
1 INTRODUCTION4 
  
1.1 The WEP Strategic Partnering Agreement (SPA) is the agreement entered into between the Local 

Authorities and Further Education Institutions (Participants)5 and WEPCo (being the joint venture 
company established between the Private Sector Delivery Partner (PSDP) and a subsidiary of the 
Development Bank of Wales).  

 
1.2 The purpose of the SPA is to establish a long term partnership (initial term of 10 years, which may be 

extended by 5 years) between WEPCo and the Participants. The SPA provides for the creation of the 
Strategic Partnering Board (SPB); this paper summarises the role of the SPB in the context of the 
SPA.  

 
2 THE SPA KEY PRINCIPLES 
 
2.1 The SPA commits the Participants and WEPCo to work to the following nine (9) key principles, and 

the SPB is the guardian vehicle of these commitments. 
 

2.2 The key principles of the SPA are: 
 

2.2.1 to develop close working relationships between WEPCo and the Participants at all 
levels; 

 
2.2.2 to focus on achieving the best value for money operational performance within 

agreed timescales; 
 

2.2.3 to set in place business and cultural processes to enable the Participants and 
WEPCo to establish and agree challenging time and performance objectives and to 
meet or better them; 

 
2.2.4 to recognise each other’s needs, constraints, limitations, capabilities, roles and 

responsibilities to achieve mutually beneficial outcomes; 
 

2.2.5 to identify by regular monitoring, weaknesses and strengths in the relationship 
between and amongst the Participants and WEPCo and to work together to overcome 
the weaknesses and to build on the strengths; 

 
2.2.6 to commit to the early recognition and resolution of differences, conflicts and 

disputes between and amongst the Participants and WEPCo in a ‘no surprises’ 
environment; 

 
2.2.7 to appoint within each of the Participants and WEPCo co-ordinators at senior level 

who will support, defend and promote the long term strategic partnership between 
them and its principles of operation; 

 
2.2.8 to develop openness and trust in a transparent information and data sharing 

environment; and 
 

2.2.9 in accordance with the Equality Requirements to positively promote equal 
opportunities and the Ethical Employment Code by combating discrimination on the 
grounds of race, ethnicity, religion, nationality, gender, disability, age or sexuality and 
promoting good relations between all sections of the community in ‘everything we do’ 
including: 
 

                                                      
4 Capitalised terms have the meaning provided for in the Strategic Partnering Agreement unless otherwise stated. 
5  Note those named as a “Contracting Authority” in the OJEU notice will be entitled to sign and enter D 
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a) Delivering high quality Education Sector Services and (where relevant) 
Community Services for end users; and 
 

b) Working with the local community and partners in the public, private or voluntary 
sectors.  

 
3 SPB MECHANICS 
 
3.1 SPB Structure 
 

The SPB will comprise of:  
 

3.1.1 one representative from each of the Participants; 
3.1.2 one representative of WEPCo, nominated by the board of directors of WEPCo; 
3.1.3 one additional representative of Welsh Government (at Welsh Government's  

discretion); and 
3.1.4 a reasonable number of Stakeholder Representatives interested in or affected by 

Education Sector Services and/or Community Services; 
 

3.1.1 Participant Representatives are expected to be senior representatives of the Participant, with 
the appropriate authority to make decisions on behalf of the Participant.  They should be 
experienced in holding a director or similar position and have the required skills to make the 
decisions required to be made by the SPB.  Participants will need to consider any likely 
conflicts of interest and ensure that conflicts of interest do not prevent the chosen 
representative from fulfilling their role as representative as well as any other role they hold 
directly in the Participant organisation. 

 
3.1.2 The identity of a Participant’s Representative in the SPB may change at any time following 

written notice to WEPCo and all other Participants.  
 

3.1.3 A Participant Representative may also give written notice to WEPCo authorising others to 
exercise the functions and powers of that Participant at SPB meetings. 

 
3.1.4 A Chairman will be appointed on an annual basis from amongst the Participants’ 

Representatives. Save where agreed to the contrary by the Participants, it is intended that 
the post of Chairman will rotate annually amongst the Participants' Representatives in turn. 
The Chairman will be non-voting in his capacity as Chairman.  

 
3.2 SPB Meetings 
 

3.2.1 The SPB will meet regularly at least every 3 months to provide strategic input into how the 
partnering established by the SPA is operating, and to review financial and operating 
(including performance) issues. 

 
3.2.2 Agendas for SPB meetings will be circulated on behalf of the Chairman five (5) Business 

Days in advance (with supporting papers) and any party wishing to raise other agenda items 
will notify all other members of the SPB (with supporting papers) in writing no later than three 
(3) Business Days in advance. 

 
3.2.3 The SPB must have a quorum of five (5) Participants' Representatives (one of whom must 

be a representative from Welsh Government) and a WEPCo Representative. If a quorum is 
not present at any meeting of the SPB within thirty (30) minutes of that meeting's start time, 
the SPA requires that the meeting is adjourned to the same time and place five (5) Business 
Days later. For any adjourned meeting, the quorum shall be one Participant’s Representative 
(who much be a representative of the Welsh Government) and the WEPCo Representative. 
Telephone conference calls or video conferences shall be valid as a meeting of the SPB. 

 
3.2.4 The Participants must arrange for a person to take minutes of all SPB meetings and circulate 

the same to all representatives and the Chairman within five (5) Business Days after the 
relevant meeting. 
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3.2.5 All members of the SPB are obliged to use reasonable endeavours to ensure their regular 

attendance at all meetings and each Participant will, unless unavoidable, ensure that its 
representative on the SPB is appropriately empowered to agree matters on its behalf. 

 
3.2.6 Each Participant is required to use reasonable endeavours to ensure that its representative 

on the SPB conducts himself in accordance with the partnering principles contained in the 
SPA and in a manner intended to ensure that the SPB complies with its obligations and 
carries out its functions in a timely manner. 

 
3.2.7 Decisions will be taken by a majority vote. WEPCo and Stakeholder Representatives will not 

have a vote at SPB meetings. A decision that affects a Participant will only bind it if that 
Participant’s representative has voted in favour of it. 

 
4 PARTNERING SERVICES 
 
4.1 The SPB will serve as a forum for the open exchange of ideas, and will enable the Participants to 

discuss their forthcoming accommodation and service delivery requirements to ensure an integrated 
co-ordinated and practical approach to fulfilling such requirements.  
 

4.2 The Strategic Delivery Plan 
 

The Strategic Delivery Plan (SDP) will set out objectives based on Participants’ local delivery plans 
and will be developed annually between the Participants and WEPCo. The SPB will be required to 
approve: 
 

4.2.1 the initial SDP put forward in accordance with Section 1 of Schedule 11 (Initial SDP); and  
 

4.2.2 any amendments made to the SDP in accordance with Section 2 of Schedule 11 (Updated 
SDP).  

 
4.3 The Management System  
 

The SPB shall be required to approve the following systems established by WEPCo: 
 

4.3.1 a quality management system for the purpose of ensuring and demonstrating that all aspects 
of the Partnering Services and all other matters for which WEPCo is responsible under the 
SPA are carried out fully in conformity with the relevant provisions of SPA and WEPCo's 
quality management policies and objectives; 

4.3.2 an appropriate system for implementing WEPCo’s occupational health and safety (OH&S) 
policies and objectives to enable it to control its OH&S risks and improve its OH&S 
performance over time; and 

4.3.3 an appropriate system for achieving and demonstrating sound environmental performance 
by controlling the impacts of WEPCo’s activities, products and services on the environment, 
consistent with its environmental policy and objectives. 

4.4 The Partnering Services Costs Rates 

4.4.1 WEPCo is required to provide report of the Partnering Services rates and prices by reference 
to: 

3.1.1 other relevant local and national trends; 
3.1.2 the rates and prices actually paid by WEPCo for similar services (where WEPCo has 

used Good Industry Practice to secure best value in respect of those services); 
 
and taking account of value for money objectives set out in the Key Performance Indicators 
and the outcomes of the Partnering Services Supply Chain Refresh.  
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4.4.2 The SPB shall decide whether to approve any proposal of an increase or decrease of, or no 

change to the rates. 
 

5 MANAGING WEPCO PERFORMANCE 
 
5.1 The SPB will act as the primary mechanism for managing WEPCo's performance.  

 
5.2 WEPCo will be required to regularly monitor and report to the SPB on its performance (and its 

Partnering Subcontractors) under the SPA, of the Project Service Providers and the Supply Chain 
Members under Project Agreements.  

 
5.3 Within twenty (20) Business Days of each Review Date, WEPCo will issue to the SPB the WEPCo 

Performance Report, which will detail a review of whether each of the Key Performance Indicators has 
been met.  

 
5.4 In less than one (1) month of the Review Date in that year, the SPB will hold a formal Annual Review 

of the operation of the SPA and WEPCo's performance in the context of the targets and objectives in 
the SDP and the Key Performance Indicators. As part of this review, the SPB (excluding for such 
purposes WEPCo's representative) will review WEPCo's progress against the partnership objectives 
in the SPA and the WEPCo Performance Report and the SPB and WEPCo shall agree any key findings 
from such review together with the implications relating to WEPCo's future activities.   

 
5.5 The SPB shall be entitled to require information and/or clarification from WEPCo in relation to the 

WEPCo Performance Report including as to whether or not the Track Record Test has been passed 
and, whether any Significant Performance Failure has occurred. 

 
6 APPROVAL PROCESS OF NEW PROJECTS 

 
6.1 In respect of New Projects, the SPB will work with WEPCo and Participants to: 

 
6.1.1 identify, analyse and discuss the Participants' collective and individual accommodation 

requirements; 
 

6.1.2 assist in the development of local delivery plans and review their applicability to the provision 
of Education Sector Services and Community Services in the Region; 

 
6.1.3 develop further the SDP, in particular to further refine the proposals contained in the SDP; 

 
6.1.4 decide the basis upon which New Projects are prioritised; 

 
6.1.5 identify and appraise available options for meeting the Participants' accommodation 

requirements and recommend (on the basis of best available value for money) which New 
Projects to progress; 

 
6.1.6 advise how best to bundle accommodation requirements within a New Project to ensure that 

the New Project is Affordable, offers value for money and provides a solution with an 
appropriate level of flexibility; 

 
6.1.7 take into consideration the views of relevant stakeholders in relation to the SDP and actual 

or potential New Projects; 
 

6.1.8 develop the Participants' requirements in relation to New Projects (which will be developed 
further during the Stage 2 Approval process) to enable it to form the basis for the agreement 
of the relevant Project Agreement;  

 
6.1.9 analyse and discuss the range of potential funding options for New Projects including the 

feasibility of third party funding such as sponsorship when considering and developing a New 
Project;  
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6.1.10 assist in the preparation of outline business cases and obtaining all necessary approvals; 
and 

 
6.1.11 for any New Project in respect of which such Participant(s) has/have indicated an intention 

to submit a New Project Request, agree:  
 

a) the appropriate Comparator for purposes of determining any adjustments to the 
Project Development Fee Cap pursuant to paragraph 2 of Schedule 4 (Partnering 
Services Costs) in respect of such Comparator; and  
 

b) each part of the Project Development Fee Cap for each stage. 
 

6.2 Where the potential Relevant Participant(s) and WEPCo are unable to agree the matters referred to 
in paragraph 6.1.11 above within a period of three (3) months, the SPB shall determine such matters. 

 
6.3 The SPB should be provided with copies of both the Stage 1 and Stage 2 Submissions and will provide 

a forum for discussion of whether the submissions meet the Approval Criteria. Approval of the New 
Projects is ultimately decided by the Relevant Participant(s).  

 
7 EXTENDING THE SPA TERM 

 
7.1 The term of the SPA may be extended for an additional five (5) years after the Initial ten year term. 

The SPB will meet twelve (12) months before the Initial Expiry Date to review: 
 

7.1.1 the performance of the Parties under the SPA and, in particular, the performance of WEPCo 
in delivering the Partnering Services to the performance standards set out in Clause Error! 
Reference source not found. (SERVICES OBLIGATIONS); 

 
7.1.2 the Education Sector Services and Community Services needs of the population within the 

Region; and 
 

7.1.3 whether it would be beneficial to the provision of all or any of the  Education Sector Services 
and/or Community Services in the Region to extend this Agreement for a further five (5) year 
period from the Initial Expiry Date. 

 
7.2 It will then be decided by WEPCo and one or more of the Participants whether to extend the term of 

the SPA by five (5) years from the Initial Expiry Date. 
 

8 DISPOSAL OF PROPERTIES AND/OR SHARES  
 
8.1 SPB approval will be required in respect of any action, which would result in a loss of control (direct or 

indirect) by WEPCo of any Subsidiary of WEPCo, which is a Project Service Provider. The SPB is 
obliged to act reasonably and without undue delay, taking into account any proposals put forward.  If 
the SPB does not approve the proposed action, WEPCo must use all reasonable endeavours to 
procure that its Subsidiary and/or the relevant Project Service Provider shall not proceed with that 
proposed action. 

 
8.2 It will be deemed to constitute a material breach of the SPA by WEPCo if: 

 
8.2.1 any Project Service Provider takes any action under its Project Agreement, which under the 

terms of such agreement, requires the SPB's consent without such consent having first been 
obtained, or  

 
8.2.2 WEPCo or any Subsidiary of WEPCo takes any action, which requires the SPB's consent or 

agreement under the SPA without such consent or agreement having first been obtained.  
 

9 INSURANCE 
 
9.1 Where a Project Service Provider for a MIM Project has notified a Project Agreement Counterparty of 

a risk becoming an Uninsurable Risk (pursuant to the provisions of the relevant Project Agreement), 
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the Participants and WEPCo must ensure that a meeting of the SPB is held as soon as is reasonably 
practicable (and in any event within seven (7) Business Days of receipt by the Project Agreement 
Counterparty of such notice).   
 

9.2 At that meeting the SPB will consider the situation and the parties will work together to use all their 
respective reasonable endeavours to obtain an agreed position from the SPB in relation to the risk 
becoming an Uninsurable Risk within twenty (20) Business Days of the Project Service Provider 
notifying the Project Agreement Counterparty as described above.  

 

10 CONCLUSION 
 
The SPB will be the central forum in which the Participants can work together with WEPCo, Welsh Government 
and Stakeholder Representatives to ensure that the key principles of the SPA are met. The SPB’s role will be 
to approve the SDP; ensure any New Project proposals are consistent with the SDP; monitor WEPCo’s 
performance against agreed KPIs; approve any extension to the SPA term; and approve any proposed 
disposal of interest in share capital resulting in a loss of control by WEPCo (or subsidiary). 
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WEP STRATEGIC PARTNERING DELIVERY MODEL 

 

APPROVAL PROCESS FOR NEW PROJECTS 

 

1 INTRODUCTION 

1.1 The WEP Strategic Partnering Agreement (SPA) is the agreement entered into between the Local 
Authorities and Further Education Institutions (the Participants) and WEPCo (being the joint venture 
company established between the Private Sector Delivery Partner and a subsidiary of the 
Development Bank of Wales).  

1.2 Schedule 5 of the SPA sets out the procedure by which WEPCo and the Participants will work together 
to agree which New Projects will be taken forward and approved for development by WEPCo and on 
what basis. Schedule 5 sets out a two stage Approval Process for such New Projects. The approval 
process (as discussed in more detail below) shall only apply in relation to Qualifying Projects 
regardless of whether the period of ten (10) years from the Commencement Date has expired.  

1.3 The Parties may agree to utilise this process (amended as appropriate) in respect of other Project 
Services under Clause Error! Reference source not found. but are not obliged to do so. 

1.4 A flow diagram outlining the Approval Process for New Projects is appended to this guidance note at 
Appendix A.  

1.5 Capitalised terms in this guidance note shall have the meaning given to them in the SPA unless 
otherwise defined in this guidance note.  

2 OBLIGATIONS OF THE PARTIES 

How are New Projects identified at the outset?  

2.1 WEPCo will work with Participants to develop local delivery plans (addressing Participants’ 
requirements) which will form part of the annual Strategic Delivery Plan (SDP). WEPCo will then review 
the applicability of the SDP to the provision of education services in the Participant’s Region to decide 
which New Projects should progress. The SPB shall ensure that WEPCo's proposals for New Projects 
are consistent with delivery of the latest SDP. 

How far will WEPCo’s role extend in developing New Projects and obtaining approval? 
 

2.2 Paragraphs 2.1 and 2.2 of Schedule 5 lists WEPCo’s general obligations in developing New Projects. 
WEPCo has a full set of obligations, including:  

2.2.1 identifying Participants’ requirements for future New Projects;  

2.2.2 prioritising New Projects and advising on best timeframes for New Projects;  

2.2.3 engaging with stakeholders and advising on the preferred funding options;  

2.2.4 preparing outline business cases; 

2.2.5 obtaining all necessary approvals;  

2.2.6 agreeing an appropriate Comparator for determining adjustments to the Project 
Development Fee Cap; and 

2.2.7 agreeing each part of the Project Development Fee Estimate..  

2.3 WEPCo shall (pursuant to Paragraph 2), without entitlement to specific or additional payment, work 
with the Participants and other members of the Strategic Partnering Board (SPB) to (including but not 
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limited to) analyse and discuss the range of potential funding options for New Projects, as well as 
develop the Participants’ requirements in relation to New Projects (as more explicitly set out in 
Paragraphs 2.2.1 to 2.2.11).  

What are the Participants expected to do by way of the Approval Process for New Projects? 

2.4 Paragraph 2.3 of Schedule 5 sets out the Participants’ obligations, which mainly includes obligations 
of co-operation with WEPCo, including providing necessary information; identifying its needs and 
funding opportunities (including benchmarks); and providing assistance in obtaining necessary 
Consents. 

2.5 Each Participant will co-operate with WEPCo in its performance of its obligations (as set out in 
Paragraphs 2.2.1 to 2.2.11) in relation to any New Project or any potential New Project being 
developed by WEPCo. Where the potential Participant and WEPCo are unable to agree the matters 
referred to in paragraph 2.2.11 within a period of three (3) months, the SPB shall determine such 
matters. 

3 NEW PROJECT REQUEST 

3.1 Any Participant wishing to procure a New Project (Relevant Participant) shall first submit a New 
Project Request to WEPCo to produce a Stage 1 Submission (Paragraph 3.1). This New Project 
Request will need to set out matters, including but not limited to, the Affordability Cap, Specific 
Requirements, a clear detailed Project Brief and any requirements in relation to a New Project that 
must be satisfied as part of a Stage 1 Submission and/or Stage 2 Submission (as set out more explicitly 
in Paragraphs 3.1.1 to 3.1.3). 

3.2 WEPCo shall be entitled (pursuant to paragraph 3.2) to raise any queries and request clarification from 
the Participant in relation to the New Project Request to enable it to fully assess the request and 
provide a meaningful response. 

3.3 WEPCo shall then (in accordance with Paragraph 3.3) confirm in writing to the Participant, within 
twenty (20) Business Days of receipt of a New Project Request, whether it will submit a Stage 1 
Submission to the Participant. If WEPCo confirms that it does not intend to do so, or fails to give the 
necessary confirmation, then the Participant shall be entitled to procure such New Project outside the 
terms of the SPA and shall not be in breach of the exclusivity provisions as set out in Clause 9 of the 
SPA (Exclusive Nature of this Agreement). 

3.4 It is important to note that where the reason for WEPCo not proceeding is the Affordability Cap being 
unrealistically low, the parties shall (pursuant to Clause 3.3.1) work together in good faith to seek to 
agree an alternative Project Brief and/or Affordability Cap which will form the basis of a revised New 
Project.  

3.5 If the parties fail to agree such terms within six (6) months of WEPCo’s original confirmation, the 
Participant shall be entitled to procure the New Project outside the terms of the SPA and shall not be 
or be deemed to be in breach of the Clause Error! Reference source not found. exclusivity 
provisions. If the New Project is a Qualifying Project and they commence to procure such New Project 
prior to the expiry of ten (10) years from the Commencement Date at a substantially greater cost than 
the Affordability Cap, the Clause 9 exclusivity provisions will still apply. 

4 STAGE 1 SUBMISSION AND APPROVAL 

4.1 Upon WEPCo’s confirmation of the New Project Request, WEPCo will (pursuant to Paragraph 4.1) 
produce outline proposals for New Projects, which develop and are consistent with the SDP where so 
requested. This is known as the Stage 1 Submission. 

4.2 All Stage 1 Submissions will be produced within three (3) months (or such longer period up to a 
maximum of six (6) months where necessary) from the New Project Request. A Stage 1 Submission 
shall (as set out in Paragraph  4.2) be produced in accordance with the relevant Partnering Services 
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Method Statement (to be incorporated into the SPA) and contain as a minimum (more expressly set 
out in Paragraphs 4.2.1 to 4.2.13): 

4.2.1 a value for money assessment in respect of the New Project Request; 

4.2.2 a concept design (to RIBA Stage 2) of the New Project; 

4.2.3 a desktop study meeting the requirements of the Partnering Services Method Statements, 
site investigation studies and environmental impacts (as appropriate and as set out in 
Clause 4.2.3 more explicitly); 

4.2.4 confirmation as to whether the New Project requires the transfer of properties by the 
Participant to WEPCo, to a Project Service Provider, or to a wholly owned Subsidiary of 
WEPCo;  

4.2.5 the identity of the contractual structure and proposed corporate structure; 

4.2.6 a schedule of all material amendments required to the New Project Specific Project 
Agreement and template Project Agreement for MIM Projects taking into account the 
Approval Criteria; 

4.2.7 the identity of the Participant and/or other parties who will become Project Agreement 
Counterparties; 

4.2.8 an explanation as to how the New Project fits into the service delivery strategy as set out 
in the latest SDP; 

4.2.9 the effect (if any) on any employees of the Participant or relevant third party service 
providers; 

4.2.10 a planning brief; 

4.2.11 a maximum time period for submission of a Stage 2 Submission on the assumption that 
the New Tender Project achieves Stage 1 Approval; 

4.2.12 the proposed Project Development Fee Estimate; and 

4.2.13 a BIM Execution Plan. 

4.3 The Stage 1 Submission must also be accompanied by a copy of the most recent WEPCo 
Performance Report and confirmation as to whether or not the Track Record Test has been passed at 
the date of submission of the Stage 1 Submission. 

4.4 In developing a Stage 1 Submission, WEPCo shall (pursuant to Paragraph 4.3) liaise with the 
Participant and relevant end users as necessary to ensure the best available value for money is 
achieved through the appropriate consideration of all viable options and informed choices by WEPCo, 
stakeholders and the Relevant Participant(s). WEPCo shall also be obliged to enter into the Project 
BIM Agreement for the New Project and comply with its obligations thereunder. The Participant shall 
also (pursuant to Paragraph 4.4) without prejudice to the requirements of Schedule 6 of the SPA, 
provide WEPCo with such information as to its requirements and other inputs as WEPCo may 
reasonably require.  

4.5 As part of its preparation for each Stage 1 Submission, WEPCo shall, save in respect of Pathfinder 
Projects, carry out a desktop study of the relevant site or sites and report to the Participant of such 
studies (in accordance with Paragraph 4.5). 

4.6 Following receipt of a Stage 1 Submission by the Participant, (pursuant to Paragraph 4.6), the 
Participant shall have a period of two (2) months from the date of receipt of the Stage 1 Submission 
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in which to notify WEPCo that it approves or rejects the Stage 1 Submission. If approved, this then 
becomes a Stage 1 Approved Project (Paragraph 4.6). 

4.7 WEPCo’s costs in relation to the preparation of a Stage 1 Submission that has been submitted in 
accordance with Paragraph 4 of Schedule 5 shall be borne by WEPCo unless in certain circumstances 
e.g. where the New Project subsequently becomes an Approved Project and the relevant costs are 
included as part of the Project Development Fee for such Approved Project (as more explicitly set out 
in Paragraphs 4.8.1 – 4.8.3). 

4.8 It should be noted that if a Stage 1 Submission does not become a Stage 1 Approved Project, then in 
certain limited circumstances (as set out in detail in Paragraphs 4.9.1 – 4.9.3 including but not limited 
to where the New Project in question is not a Qualifying Project, then the Participant shall be entitled 
to procure the New Project outside the terms of the SPA and shall not be deemed to be in breach of 
the exclusivity provisions as set out in Clause 9 of the SPA, unless (in the case of Paragraph 4.9.1(a)) 
they seek to commence procurement of such New Project during any period when exclusivity in 
respect of the Participant has been reinstated pursuant to Clause Error! Reference source not 
found., Clause Error! Reference source not found. or Clause Error! Reference source not found..  

4.9 Finally, in relation to the Stage 1 Submission, where in respect of a New Project demolition of an 
existing facility is anticipated within the scope of a New Project and an Asbestos Management survey 
has not been carried out by the Participant and included within the New Project Request, WEPCo, 
shall then procure an Asbestos Management Survey with the support and guidance of the Participant, 
in accordance with the provisions as set out in Paragraphs 4.10.1 to 4.10.5. 

5 STAGE 2 SUBMISSION AND APPROVAL 

5.1 Once the Stage 1 Submission becomes a Stage 1 Approved Project, WEPCo, will (pursuant to 
Paragraph 5.1) when requested to do so in writing by the Participant, provide further Project 
Development Partnering Services to proceed regularly and diligently to develop a Stage 1 Approved 
Project into a detailed submission. This is known as a Stage 2 Submission. This shall then be 
presented to the Participant as soon as reasonably practicable and in any case within the maximum 
period specified in the Stage 1 Submission. 

5.2 WEPCo shall, in developing a Stage 2 Submission (pursuant to Paragraph 5.2) continue to liaise with 
the Participant and relevant end users (Paragraph 5.2.1) and WEPCo shall be obliged to comply with 
its BIM protocol obligations under the Project BIM Agreement and submit a BIM Execution plan to the 
Participant within one month of commencing Stage 2.  

5.3 As part of the Stage 2 process, the Participant shall provide WEPCo with any such information as to 
its/their requirements (including the Specific Requirements) and other inputs as WEPCo may 
reasonably require and shall assist WEPCo in the review of any draft designs and proposals in relation 
to the Stage 2 Submission (Paragraph 5.3.1) and generally co-operate with WEPCo in relation to any 
Stage 2 Submission (Paragraph 5.3.2). 

5.4 WEPCo shall produce each Stage 2 Submission in accordance with the relevant Partnering Services 
Method Statement and shall procure that the Stage 2 Submission shall address all issues that have a 
potential impact on risk and/or price in respect of the proposed New Project and shall include as a 
minimum (including but not limited to and as set out in more detail in Paragraphs 5.4.1 to 5.4.18): 

5.4.1 a value for money assessment in respect of the option given Stage 1 Approval; 

5.4.2 terms for the transfer of properties agreed between WEPCo and the relevant Participants 
or third parties; 

5.4.3 a mark-up of the Project Specific Project Agreement with Project Co’s proposals; 

5.4.4 detailed design work (to RIBA Stage 4) and submission of relevant building warrant 
applications; 
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5.4.5 requirements for planning approvals and all associated costs; 

5.4.6 an explanation as to why the Stage 2 Submission meets the Approval Criteria (as set out 
below); 

5.4.7 a timetable setting out the stages and timescales for the period between achieving Stage 
2 Approval and the execution of the Project Agreement in relation to that New Project; 

5.4.8 commitment letters from any proposed tenants or sub-tenants of the Facilities; 

5.4.9 details of the competency assessments undertaken and the results of the same, in respect 
of the potential ‘Principal’ Contractor for purposes of the CDM Regulations; 

5.4.10 the Corporate Structure of the Project Service Provider; 

5.4.11 a draft Project Co Shareholders' Agreement relating to any New Project which is a MIM 
Project; 

5.4.12 fully developed sub-contracts for each of the Contractor and (in the case of MIM Projects) 
the Service Provider and any relevant [Key Sub-Contractors]6; 

5.4.13 details of the proposed security package; and 

5.4.14 commitment letters from the senior funders confirming acceptance of the documents 
submitted by WEPCo (in the case of MIM Projects). 

5.5 The Approval Criteria consists of the criteria against which any New Project is judged in determining 
whether it achieves Stage 2 Approval. The criteria are set out in Paragraphs 5.5.1 to 5.5.10 in more 
detail, but include (and are not limited to) a requirement that the cost of the New Project is within the 
Affordability Cap; that it has been demonstrated that the New Project provides value for money; and 
that the New Project meets the Specific Requirements.  

5.6 After the above has been complied with, WEPCo shall then submit its Stage 2 Submission to the 
Participants, copied to SPB (Paragraph 5.6). It is then expected that the SPB will provide a forum for 
discussion of such Stage 2 Submission. If, acting reasonably, the Participant finds that any material 
aspects of the Stage 2 Submission are unsatisfactory to them, the Participant shall notify WEPCo of 
the same and offer reasonable assistance to WEPCo to address such deficiencies. 

5.7 Within sixty (60) Business Days of the later of submission to the Participant of a Stage 2 Submission 
and the date on which WEPCo provides them with all reasonable further information that has been 
requested and provided, the Participant shall give written notice of whether they reject or approve the 
Stage 2 Submission (as per Paragraph 5.7). If approved, this becomes a Stage 2 Approved Project.  

5.8 Alternatively, the Participant may give notice that they reject the New Project on the grounds set out 
in Paragraph 5.7.2. One of the grounds is that there has been a change to the Affordability Cap since 
the New Project Request which has rendered the New Project not Affordable. If WEPCo has not been 
notified of the Participant decision then they shall be deemed to have rejected the New Project 
(Paragraph 5.8). In certain limited circumstances, where the Participant has rejected the New 
Proposal, WEPCo may be entitled to recover its Incurred Project Development Fee and procure the 
New Project outside the terms of the SPA (Paragraph 5.10).  

5.9 Where a New Project has been rejected by the Relevant Participant on the grounds that it did not meet 
the Approval Criteria (Paragraph 5.7.2(b)), WEPCo shall be entitled, should it wish to do so, to refer 
the matter for consideration under the Dispute Resolution Procedure within ten (10) Business Days 
after receiving notice of the Rejection by the Participant (Paragraph 5.11). 

                                                      
6  Where applicable. 
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5.10 Where a New Project becomes an Approved Project, WEPCo shall (pursuant to Paragraph 5.14) carry 
out further work to develop appropriate Project Agreements to implement the Approved Project on the 
terms of the Stage 2 Submission. The Participant shall (as set out in Paragraph 5.15) notify WEPCo 
in writing as soon as they become aware of any matter which may adversely affect the viability of any 
New Project.7 

5.11 The Participant shall then provide all reasonable assistance to WEPCo in relation to the procurement 
by WEPCo of all relevant Consents and the entering into of the relevant Project Agreement (Paragraph 
5.16) and WEPCo shall (pursuant to Paragraph 5.18) novate all of its past, present and future rights, 
obligations and liabilities under a Project BIM Agreement to the Project Service Provider on or prior to 
the date of execution of the Project Agreement for the Approved Project. 

6 CHANGES TO THE RELEVANT PARTICIPANT REQUIREMENTS 

6.1 If there are any material variations to the Specific Requirements, Affordability Cap or Approval Criteria, 
in relation to a New Project by the Relevant Participant after a Stage 1 Submission has been submitted, 
then (pursuant to the provisions of Paragraph 6.1), WEPCo and the Relevant Participant shall 
negotiate in good faith as to the implications on the Stage 1 Submission and/or Stage 2 Submission 
(as appropriate) and shall seek to agree the changes to accommodate such variations.  

6.2 The Participant may, (pursuant to Paragraph 6.2) at any time, give notice in writing to WEPCo that 
they propose to cancel a New Project without completing the Stage 1 Submission and Stage 2 
Submission process (Paragraphs Error! Reference source not found. to Error! Reference source 
not found.). This is known as a Cancellation Notice. 

6.3 Where the Participant issues a Cancellation Notice to WEPCo, the Participant shall (pursuant to 
Paragraph 6.2) pay WEPCo the Incurred Project Development Fee in respect of the cancelled New 
Project. The relevant date for calculation being the date of the Cancellation Notice.  

6.4 It is important to note that, unless the period of ten (10) years after the Commencement Date has 
expired then, to the extent the New Project in question is a Qualifying Project, the Participant shall not 
be entitled to procure the Required Facilities and/or the provision of the Project Services outside the 
terms of this Agreement without recommencing this New Project Approval Process. 

7 SUSPENSION OF EXCLUSIVITY 

7.1 Where the Participant exercises any right to suspend exclusivity in accordance with Clause 9.7, Clause 
23.3 or 23.10.1 of the SPA, while WEPCo is preparing a Stage 1 Submission or a Stage 2 Submission 
in respect of any New Project, then (pursuant to Paragraph 7) the Participant may notify WEPCo at 
any time while such suspension subsists to cease work on producing the relevant Stage 1 Submission 
or Stage 2 Submission. 

7.2 In such circumstances, WEPCo shall then cease work and the Participant shall pay WEPCo the 
Incurred Project Development Fee in respect of the relevant New Project with the relevant date for 
calculation being the date of the notice from the Participant. 

8 SURVEYS 

8.1 Where WEPCo recommends that surveys, studies and/or investigations (other than desktop studies) 
are required for the purposes of a Stage 1 Submission, WEPCo will procure such surveys, studies 
and/or investigations on the terms and at prices agreed with the Participant. 

8.2 The cost of the surveys, studies and/or investigations will be payable by the Participant to WEPCo 
within twenty five (25) Business Days of receipt of a valid invoice. This cost will not form part of the 
Project Development Fee unless the Participant and WEPCo agree to the contrary.  

                                                      
7  The provisions of Paragraph 5.15 shall not apply to any Relevant Participant which is a Local Planning Authority 

exercising its functions as such. 
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APPENDIX A  

APPROVAL PROCESS FOR NEW PROJECTS 

 

 

  

New Project 
Request

• A Participant wishing to procure a New Project submits a New Project Request to WEPCo.

• The New Project Request sets out the Affordability Cap, Specific Requirements and a clear and
detailed Project Brief.

• WEPCo confirms in writing within twenty (20) Business Days of receipt of the request, whether or not
it will submit a Stage 1 Submission to the Relevant Participant.

Stage 1 
Submission

• WEPCo produces outline proposals for New Projects which are consistent with the SDP. This is
known as the Stage 1 Submission.

• This must be produced by WEPCo within three (3) months and contain as a minimum the
requirements of Paragraphs 4.2.1 to 4.2.13 as set out in the guidance note above.

• The Participant shall have a period of two (2) months from the date of receipt of the Stage 1
Submission to approve or reject the Stage 1 submission. If approved, this then becomes a Stage 1
Approved Project.

Stage 2 
Submission

• WEPCo provides further Project Development Partnering Services to develop the Stage 1 Approved
Project into a detailed submission. This is known as the Stage 2 Submission.

• Stage 2 Sumission addresses all issues that have a potential impact on risk/price on the New Project
and contain as a minimum the requirements of Paragraphs 5.4.1 to 5.4.18 as set out in the guidance
note above.

• Within sixty (60) Business Days, the Participant shall give written notice of its approval or rejection. If
approved, this becomes a Stage 2 Approved Project.

Stage 2 
Approved 

Project

• Where a New Project becomes an Approved Project, WEPCo carries out further work to develop an
appropriate Project Agreement to implement the Approved Project on the terms of the Stage 2
Submission (as may be amended from time to time by agreement between WEPCo and the
Participant).

• Upon finalising the Approved Project documentation, WEPCo secures funding, and the funders
undertake appropriate due diligence before financial close of the Approved Project.

Procurement 
outside of SPA 

if rejected

• A Participant may procure the New Project outside of the SPA in certain limited circumstances where
the New Project is rejected if: 1) WEPCo fails to demonstrate value for money at Stage 1; 2) WEPCo
fails the Track Record Test; or 3) the Participant suspends exclusivity.

• A Participant may not procure outside of the SPA if the New Project is rejected: 1) on grounds other
than a failure to meet the Approved Criteria (as set out in the guidance note above); or 2) if

• WEPCo has met the original Affordability Cap but not the Participant's revised Affordibility
Cap.
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WEP STRATEGIC PARTNERING DELIVERY MODEL 
 

FREQUENTLY ASKED QUESTIONS AND ANSWERS 
 

Strategic Partnering Agreement  
 

 

1 PARTNERING SERVICES AND EXCLUSIVITY 

1.1 Do we have to use WEPCo to deliver our MIM Band B scheme?8 

Once a Participant has entered into the SPA, it gives WEPCo the exclusive right to deliver 21st Century 
Schools and Colleges (Band B) MIM Programme projects for a period of ten years from the 
commencement date of the Strategic Partnering Agreement (SPA).  However, these MIM Band B 
projects must be approved and meet the relevant criteria set out and agreed with the relevant 
Participant through Schedule 5 (New Project Approval Process). Exclusivity can be suspended by 
Participants in limited circumstances – please see further question 1.6 below.  

1.2 If we do not have a MIM Band B scheme, why should we sign up?  What else could we use 
WEPCo for? Can we use WEPCo to deliver facilities outside of education, e.g. libraries, leisure 
centres, office accommodation? 

Signing up to the SPA will give Participants the flexibility to use WEPCo in the future to provide 
Partnering Services or Project Services for capital projects for education or associated community 
facilities.   Participants may request WEPCo to deliver:  

Project Development Partnering Services in respect of potential new projects which are not MIM 
Projects  

The role of WEPCo is to develop proposals for a new project to meet the Participant’s requirements 
including affordability and other agreed approval criteria (services, operational, financial and value for 
money). The scope and specification of the services to be provided by WEPCo will be agreed between 
WEPCo and the relevant Participant on a project by project basis, together with the approval criteria. 
The relevant Participant will remain as “sponsor” for business case approval purposes. The role of 
WEPCo will be to support the relevant Participant in preparing agreed outputs at each business case 
approval stage for the delivery of the new project.  

 Strategic Support Partnering Services  

Strategic Support Partnering Services are to support Participants in strategic estate planning and 
strategic services planning to plan education sector services and where requested, community 
services. These are discrete, consultancy support services that may be required by Participants on an 
ad-hoc basis on terms and conditions appropriate for the particular circumstances.   

Project Services  

Project Services means services required to be provided in relation to the design, construction, testing, 
commissioning and completion of premises (including any temporary works) and the installation of 
equipment; and/or the provision of hard facilities maintenance services. 

Participants may request WEPCo to deliver:  

(a) Project Services relating to major capital projects in the education sector (not just MIM Projects); 

(b) Project Services relating to capital projects required for the provision of education sector services 
or community services. Associated community facilities may include libraries, leisure and 

                                                      
8  Capitalised terms have the meaning provided for in the Strategic Partnering Agreement unless otherwise stated. 
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children’s and other educational community based services strategically related to MIM or other 
capital projects delivered through WEPCo; 

(c) Project Services in relation to the provision of hard facilities maintenance services required for the 
provision of education sector services or community services.  

1.3 What partnering services may WEPCo provide?  

WEPCo may provide a range of Partnering Services to Participants.  

These fall into three categories:  

1.3.1 Ongoing Partnering Services (day to day operational services, partnering and collaborative 
working, supply chain assembly and overall management, value for money); 

1.3.2 Project Development Partnering Services (working up new projects for delivery, supply 
chain assembly, funding and value for money); and 

1.3.3 Strategic Support Services (strategic estate planning, strategic service planning and value 
for money).  

Please see SPA Summary for further details.  

WEPCo shall provide Project Development Partnering Services to implement Qualifying Projects in 
accordance with the specification, KPIs (including community benefits) and rates set out in Schedule 
3 (Partnering Services).  

Participants may request WEPCo to deliver Project Development Partnering Services in respect of 
potential new projects which are not MIM Projects. Recipient Participants and WEPCo agree the scope 
of services to be provided. Participants can also request WEPCo provide Strategic Support Services 
on an ad-hoc basis on terms and conditions appropriate for the particular circumstances.  

1.4 How do we request services from WEPCo? 

WEPCo will provide the Ongoing Partnering Services on a continuous basis (without formal request 
to do so by the Participant). 

Participants can request that WEPCo provides Project Development Partnering Services, to develop 
proposals for a new project in accordance with the process set out in Schedule 5 (Approval Process 
for New Projects) of the SPA.  

Participants can request WEPCo provides, on an ad hoc basis, Strategic Support Partnering Services 
on terms and conditions agreed in advance between the Participant and WEPCo. 

1.5 How is WEPCo paid for the services it provides?  

WEPCo’s Ongoing Partnering Services are recovered through the OPS Relevant Proportion payable 
as part of the Project Development Fee charged by WEPCo for New Projects.  

WEPCo charges a Project Development Fee for the provision of Project Development Partnering 
Services.  Please see further question 3.7 below. 

For Strategic Support Partnering Services, WEPCo is paid by the relevant Participant within 30 days 
of a valid invoice, the cost being calculated at rates and prices quoted by WEPCo in accordance with 
Section 4 of Schedule 3 (Partnering Services) of the SPA, and updates as agreed in advance by the 
Participant. 

Please see SPA Summary for further details. 
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1.6 If WEPCo is performing poorly are we still bound by exclusivity? 

WEPCo is at risk of having its rights of exclusivity suspended for poor performance.  This is not 
subjectively determined. The SPA sets out what constitutes a “WEPCo Event of Default” that is 
sufficiently serious to trigger the suspension of exclusivity and the process that must be followed by 
Participants to suspend exclusivity.  If this is the case, each Participant can suspend the exclusivity 
granted to WEPCo which will include any New Projects that have not yet reached stage 2 approval 
under Schedule 5 (Approval Process for New Projects) of the SPA. The Participants can lift that 
suspension at any time and the suspension of exclusivity will be lifted on remedy of the default (or 
where the private sector delivery partner’s shares in WEPCo are sold).   

1.7 How will our requests be prioritised by WEPCo? How will projects be prioritised for delivery by 
WEPCo, if there are competing demands on the resources and capital of the WEPCo? 

One of the objectives of the Strategic Partnering Board (SPB), on which representatives from each 
Participant, WEPCo and Welsh Government sit is to give guidance on and approve the order in which 
New Projects should be progressed and on what basis.  WEPCo is then obliged to prioritise New 
Projects on a basis consistent with the decisions of the SPB.  As the Participant representatives sit on 
the SPB, they will have a direct say on which New Projects are prioritised over others, following 
discussions between all SPB representatives.  

1.8 What are the expected timescales for signing the SPA?  

Completion of the procurement process is set for September 2020. We will be guiding each Participant 
through the process of signing all documents, including the SPA, in preparation for completion and we 
expect this to take place in June and July, to allow plenty of time before completion.  

2 ROLE AND INVOLVEMENT AS A PARTICIPANT 

Strategic Partnering Board 

2.1 We do not have a scheme in the pipeline to be delivered by WEPCo – will we still have to attend 
the SPB meetings?  

The SPB governs the relationship between WEPCo and the Participants. It will comprise of 
representatives of each Participant, WEPCo, Welsh Government and other stakeholder 
representatives as agreed by the Participants.  

Each Participant that has entered into the SPA is obliged to appoint a representative to the SPB under 
clause 14 of the SPA to act on its behalf in relation to the SPA. The identity of the Participant’s 
Representative may change at any time, provided written notice is given to WEPCo and the other 
Participants.  

The SPB will meet at least every three months to review financial and operating issues and provide 
strategic input into the partnering arrangements including the exchange of ideas in relation to the 
Participants’ accommodation and service delivery requirements. 

As part of its role, the SPB will approve the Strategic Delivery Plan and prioritisation of New Projects. 
It is a benefit for each Participant to attend SPB meetings and take SPB decisions even if it does not 
currently have a scheme in the pipeline.  Where permitted by a Participant’s own governance 
framework, a Participant’s Representative can delegate responsibility to any other person to attend 
the SPB and vote on behalf of the delegating Participant’s Representative by written notice to WEPCo.  
A quorum of the SPB is proposed to be five Participant’s Representatives (one of whom must be a 
representative of the Welsh Government) and the WEPCo Representative (with adjourned meetings 
as a result of a lack of quorum in the initial meeting having a quorum of one Participant Representative 
(being the Welsh Government representative) and the one WEPCo Representative.  

2.2 Do we have to attend the SPB meetings in person? 
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SPB meetings can be held by telephone conference call or video conference or a combination of both, 
providing all participants are able to speak to and hear each other and a quorum is always present.  

2.3 Who would be the right representative on the SPB? 

Representatives are expected to be senior representatives of the Participant, with the appropriate 
authority to make decisions on behalf of the Participant.  They should be experienced in holding a 
director or similar position and have the required skills to make the decisions required to be made by 
the SPB.  Participants will need to consider any likely conflicts of interest and ensure that conflicts of 
interest do not prevent the chosen representative from fulfilling their role as representative as well as 
any other role they hold directly in the Participant organisation.  

2.4 Does a decision of the SPB bind us if we have not voted in favour of that decision? 

SPB decisions are taken by majority vote (of Participant Representatives and the Welsh Government 
Representative) and so if a majority of the SPB voting representatives approve a decision, it will be 
passed.  However decisions of the SPB which affect a Participant in a way which result in expenditure 
or liability being incurred by the Participant, or have an adverse impact on the manner in which the 
Participant discharges a statutory function, will only bind that Participant where it has voted in favour 
of the decision.  If the Participant has not voted in favour of a decision which affects it in this way, it 
will not be binding on it.  

Investment and financing 

2.5 Can we take up shares or invest in the WEPCo? 

No, it is not open to Participants to take shares or invest in the WEPCo. 

2.6 Can we make a capital payment or contribution on our MIM project(s) to reduce the revenue 
commitment? 

Legally it is possible for a capital contribution to be made under a Project Agreement but this is a policy 
matter and would be subject to approval by Welsh Government.  The quantum and timing of the capital 
contribution would also be limited by accounting treatment rules to ensure it does not bring a project 
on balance sheet. 

2.7 How much profit will the private sector make? 

This will be governed by the WEPCo Shareholders’ Agreement and the SPA. Under the SPA 
(Schedule 4, Appendix 1) the equity returns for projects and project management fees are capped, 
and these caps will be bid back by bidders. 

In competition, bidders will be tested on the daily rates for delivery of Partnering Services and Internal 
Rate of Return (IRR).  

Obligations and liabilities 

2.8 Do we have any ongoing liabilities or commitments as a Participant if we decide not to procure 
any works or services from WEPCo? 

As a Participant you will be bound by the terms of the SPA, and will have committed to attending the 
Strategic Partnering Board.  You will also be subject to the freedom of information obligations set out 
in clause 50 and the further assurance provision (to do all things and execute all further documents 
necessary to give full effect to the SPA).  However, save in the circumstances set out in question 2.10 
below, there is no joint liability of the Participants (and only then does this apply where two or more 
Participants have both breached the terms of the SPA), which means that no act or omission of any 
Participant shall bind any other Participant.  

2.9 How does the default of one Participant affect the others? 
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There are only limited grounds which constitute a Participant Event of Default under the SPA.  If a 
Participant Event of Default occurs, WEPCo may serve notice on the Participant(s) responsible for the 
Participant Event of Default suspending or terminating the SPA insofar as it relates to such 
Participant(s).  The SPA will remain in place and effective as between the WEPCo and the non-
defaulting Participants. 

2.10 If WEPCo is in default, can each Participant decide whether they want to terminate or continue 
with WEPCo? 

If there is a WEPCo Event of Default, the Participants may or may not have the right to terminate the 
SPA (depending on the nature of the default, and whether or not WEPCo has the opportunity to remedy 
its breach).  If there is a WEPCo Event of Default there are a number of potential consequences, and 
each Participant (acting through Welsh Government) may be able to elect to suspend WEPCo’s 
exclusivity, or require WEPCo to replace a non-performing Supply Chain Member, or serve a SPA 
Material Default Notice or a Default Termination Notice to terminate the SPA.  Where a right of 
termination has arisen, Participants can each decide whether to do so or continue with WEPCo.   

2.11 What happens in a conflict situation between the Participants? 

The SPA governs the relationship between the Participants and WEPCo.  The role of the SPB and 
decision making is set out in response to question 2.1 above.  

Where Participants need to act together to request WEPCo to deliver, for example, a batch of projects, 
we would recommend the procuring Participants enter into a co-operation agreement governing that 
joint request and any disputes that arise in relation to it, including how WEPCo’s costs will be 
apportioned between the Participants where such costs relate to some or all of the projects.  

2.12 If WEPCo gets into financial difficulties, are we liable for their debts? 

No, WEPCo is a separate legal entity and is responsible for its own debts and liabilities.   

2.13 What are our potential liabilities if we default under the Strategic Partnering Agreement? 

If a Participant commits a Participant Event of Default, WEPCo can either: 
 

 suspend performance of services to that Participant until that Participant can demonstrate to 
WEPCo’s reasonable satisfaction it is capable of performing their obligations; or  
 

 notify the Participant of the Event of Default. If the default is capable of remedy and hasn’t 
been remedied within 30 Business Days of notice or is not capable of remedy, WEPCo may 
either serve notice on each Participant in default terminating the SPA in relation to them with 
immediate effect or simply notify the Participants in default of the effect their default has had. 
Any Participants in default will be liable to pay compensation to WEPCo in accordance with 
schedule 14 section 1. If the SPA is terminated in its entirety by the default, additional 
compensation under schedule 14 section 2 will also be payable.  

 
If a Participant is served a Participant Default Notice more than once in any 12 months, it will not 
receive Project Development Partnering Services or any Strategic Support Partnering Services unless 
paid monthly in arrears.  
 
The Participants have several liability, other than where two or more Participants have suffered an 
Event of Default leading to a termination of the SPA, in which case, the losses of WEPCo will be split 
between the defaulting Participants.  

2.14 What happens to Projects if WEPCo is in default under the SPA (or vice versa)? 

Depending on the severity of the WEPCo Event of Default, in the worst case scenario, Participants 
may suspend WEPCo’s exclusivity and during that period serve an SPA Material Default Notice which 
allows the Participants to terminate the SPA immediately.  
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Please see SPA Summary for further details. 

3 DELIVERING PROJECTS THROUGH WEPCO 

3.1 What business case approval will we need to deliver our project? 

WEPCo will assist each Participant in recommending potential New Projects. Each Participant will 
then need to obtain approval in accordance with its governance procedures prior to it requesting 
WEPCo to produce a stage 1 submission in relation to a New Project.  Once that approval has been 
obtained, WEPCo will then prepare the stage 1 and stage 2 submissions and as part of that process, 
will assist the Participant in obtaining an outline business case and full business case approval, which 
will be required to enable the New Project to progress to Approved Project status.  

Please see separate guidance published by Welsh Government in respect of business case 
approvals. This is published on the E Portal under Welsh Government Guidance.  

3.2 What is the process to develop project proposals? 

Schedule 5 (Approval Process for New Projects) of the SPA outlines the approval process for New 
Projects.  

Please see SPA Summary for further details and separate guidance note.  

A Participant can request WEPCo prepare a proposal for a New Project. WEPCo will then prepare a 
stage 1 submission and if successful, a stage 2 submission, before the New Project becomes an 
Approved Project and is developed.  

3.3 What do we need to fund and what will Welsh Government fund? What do we expect WEPCo 
to do - will WEPCo support site identification?  

Welsh Government will fund the capital cost and 81% of the Participant’s unitary charge in relation to 
MIM Projects delivered under the WEP Strategic Partnering Delivery Model. Each Participant will need 
to pay the remaining 19% of the unitary charge. 

Welsh Government will pay Bevan Brittan LLP’s legal fees in advising the Participants on the 
pathfinder projects.  Please see separate note on the scope of Bevan Brittan’s services published on 
the E Portal.  

WEPCo will analyse and discuss with Participants, the individual accommodation requirements of 
each Participant.  It will assist in developing local delivery plans and identify options for meeting the 
Participants’ accommodation requirements and recommend New Projects to progress, including 
developing the Participant’s requirements for each New Project, discussing the range of funding 
options for that New Project and assisting Participants in preparing outline business cases and 
obtaining the necessary approvals.  

3.4 When does statutory consultation fit into the new project approval process?  

Under the SPA, WEPCo must undertake widespread consultation, as agreed with the relevant 
Participants, within the local community throughout the New Project Approval Process.  The 
Participant procuring the New Project and WEPCo will need to agree a time within the stage 1 and 2 
submission preparatory framework in which consultation will take place, and its results then fed into 
the proposal for the New Project.  

3.5 What do we need to do at “stage zero” to get our project ready to submit to WEPCo?  Do we 
need to develop our BIM requirements? 

Please see separate guidance published by Welsh Government. 
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WEPCo will work with a Participant to recommend New Projects and subsequently develop the 
Participant’s requirements for each project. This includes preparing an outline business case. WEPCo 
will also, as part of the stage 1 submission, provide a detailed Project execution plan which includes 
a BIM Execution Plan.  

3.6 How is WEPCo paid for the work it undertakes to progress our project to the point it is ready 
for contract signature?   

WEPCo will be paid for this work as payment for Project Development Partnering Services in 
accordance with Schedule 4 (Partnering Services Costs) of the SPA.  

Please see SPA Summary for further details. 

3.7 How can we be assured our project is value for money? 

WEPCo is obliged to evidence that its proposals for New Projects deliver value for money and 
continuous improvement in value for money.   

WEPCo’s specific obligations are set out in Schedule 5 (Approval Process for New Projects), Schedule 
6 (New Project Pricing Report) and section 5B of Schedule 3 (Partnering Services). Please see SPA 
Summary for further details.  

3.8 How are we involved in selection of our project’s contractor and FM service provider? 

Participants will have a key role in the selection of a contractor and FM service provider. Whilst WEPCo 
will lead on the procurement and selection of the project’s contractor and FM service provider, as the 
procuring Participant, you will have the opportunity to feed into the tender evaluation and award 
criteria, attend meetings relating to the procurement process and discuss with WEPCo, the choosing 
of the preferred tenderer for construction and FM services. WEPCo is obliged to increase opportunities 
for local employment and training and so will need to look to local employment and labour for the 
delivery of these services. 

Bidders will be tested on their approach to supply chain assembly during the procurement to select 
the PSDP. This includes the preparation of detailed methodologies that will be incorporated into the 
SPA.  

3.9 Can WEPCo access professional team / construction / FM suppliers on our existing frameworks 
or panels? 

WEPCo will separately procure the construction and FM service providers for individual projects, 
WEPCo may be able to access existing frameworks or panels, but this will need to be assessed on a 
case by case basis, and is dependent on being permissible under the terms of that existing framework 
or panel. This will be jointly considered with the relevant Participant on a project specific basis.  

3.10 How can WEPCo ensure that our project delivers wider community benefits, e.g. use of local 
labour? 

One of the WEPCo Objectives is to increase opportunities for local employment and training. WEPCo 
is also obliged, as part of the specification of services it will provide, to ensure it includes local 
communities in the development of New Projects and associated community improvement initiatives 
and ensure the enhancement of user satisfaction by developing and designing facilities that present a 
focal point for the community. WEPCo will be required to meet specified KPIs, including those linked 
to community benefits. This will be robustly tested throughout the procurement to select the PSDP.  

3.11 Can community groups use the school facilities delivered by WEPCo? Will this allow revenue 
to be generated that we can keep? 

Yes. One of the obligations of WEPCo in developing New Projects is to consider out-of-hours 
community use including having a reception and social areas for community use for use outside of 



  
 

 

34558285.1   31 

normal hours and associated security. WEPCo is also obliged to ensure that it includes local 
communities in the development of New Projects and associated community improvement initiatives 
and ensure the enhancement of user satisfaction by developing and designing facilities that present a 
focal point for the community.  It is permitted for schools to retain revenue from community use out of 
hours. 

3.12 How will WEPCo ensure new facilities are sustainable, energy efficient and net carbon 
zero/carbon neutral? 

Ensuring WEPCo delivers facilities that are environmentally friendly is built into how WEPCo will 
develop and deliver New Projects under the SPA. This is a WEP Objective. WEPCo will also be obliged 
in obtaining stage 2 approval of all New Projects, to agree with Participants and adopt appropriate 
standards for development, which includes BREEAM. It will therefore be important that Participants 
discuss and agree with WEPCo the environmental standards they wish to achieve in developing the 
new facilities, such as ensuring the facilities are developed using sustainable materials and developed 
to be run as energy efficient and net carbon zero/carbon neutral on completion.  

3.13 How will WEPCo ensure new facilities are secured by design to minimise vandalism and 
malicious damage? 

WEPCo is obliged to consider security in developing plans for New Projects. The standards for 
development of the New Project are agreed between the Participants and WEPCo and so Participants 
will be able to request particular specifications that it would like the development to meet. The terms 
of the Project Agreement will govern construction and maintenance standards.  

3.14 How will we negotiate the terms of the Project Agreement, including agreeing changes to the 
terms? 

A template of the Project Agreement is included in Schedule 7 (MIM Projects) to the SPA, along with 
other template documentation, including a template D&B Development Agreement. 

The Project Agreement includes a number of MIM education sector specifics including:  

 Optional drafting suitable for use for Schools or College projects 

 Optional drafting suitable for batched Schools projects 

 Optional drafting suitable for “Post Completion Works” 

 “ICT Handover” principles adopted 

 Notification of Examination Periods 

 Unavailability of Existing Facilities/Disruption Events 

 No handover during term time 

 Late completion remedies 

 Malicious Damage 

 Local Authority College specific drafting.  

There is a standardised approach to allow the project specific tailoring of the template Project 
Agreement. Part of Bevan Brittan’s role will be to develop and tailor appropriately with you the template 
Project Agreement for submission to Welsh Government for approval.  
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Please see separate guidance from Welsh Government and separate guidance on the Project 
Agreement.  

Bevan Brittan LLP 

11 May 2020 
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WEP STRATEGIC PARTNERING SERVICES 
 

OVERVIEW OF INDIVIDUAL PROJECT DESIGN DEVELOPMENT, COSTS AND APPOINTMENT OF 
SUPPLY CHAIN 

 
 
1. OVERVIEW OF CONTROL OF DESIGN DEVELOPMENT, COSTS FOR A NEW PROJECT 
 
1.1 As a signatory to the Strategic Partnering Agreement (SPA), the Council will have control over the 

development of the design for any new project delivered by WEPCo. The SPA incorporates a New Project 
Approval Process for all new projects. This governs the arrangements between the Council and WEPCo, 
for WEPCo to develop proposals for the delivery of a new project (including design) to meet the Council’s 
requirements.  
 

1.2 The attached guidance paper at Appendix 1 sets out in detail the New Projects Approval Process, setting 
out the way in which the Council will be involved in the development of proposals for individual new 
projects by WEPCo and control throughout the process.   

 
1.3 We have identified below an overview of the New Projects Approval Process and the ways in which the 

Council will be involved and have control of design development throughout, certainty of costs, how 
WECPCo will be required to demonstrate value for money and that the proposals must meet the Council’s 
requirements (including design and affordability requirements). There are various “gateposts” at which 
the Council will have control over both the design and costs: 

 
1.4 Following a request for WEPCo to develop (as Project Development Partnering Services) proposals for 

the delivery of a new project (a New Project Request), the Council will set out matters such as the 
Affordability Cap, Specific Requirements (all technical and project specific requirements), and a clear 
detailed Project Brief for any New Project. The Affordability Cap will be informed by the Council’s business 
case process with Welsh Government. The Affordability Cap is not a focus on input construction costs, 
but the long term payment for the delivery of the new project, that takes into account the whole life costs 
of the facility.  

 
1.5 WEPCo will assess the New Project Request, and decide whether it will submit a Stage 1 Submission to 

the Council. If WEPCo were to choose not to proceed on the premise that the Affordability Cap is 
unrealistically low, then WEPCo would work with the Council in good faith to agree an alternative Project 
Brief and/or Affordability Cap for a revised New Project.  

 
1.6 Based on the Council’s Brief, WEPCo will then produce a Stage 1 Submission, which is an outline 

proposal for the New Project, containing amongst other things, a concept design (to RIBA Stage 2) of the 
New Project, as well as a value for money assessment, and the proposed Project Development Fee 
Estimate. During this stage, WEPCo will liaise with the Council to ensure the best available value for 
money is achieved through the appropriate consideration of all viable options and informed choices by 
WEPCo, stakeholders and the Council.  

 
1.7 It is up to the Council to then approve or reject the Stage 1 Submission. If a Stage 1 Submission does 

not become a Stage 1 Approved Project, then in certain limited circumstances (as set out in detail in 
Paragraphs 4.9.1 – 4.9.3 of the SPA), the Council would be entitled to procure the New Project outside 
the terms of the SPA, without being in breach of the exclusivity provisions of the SPA (unless they seek 
to commence procurement of the New Project during any period when exclusivity has been reinstated).  

 
1.8 If approved, this becomes a Stage 1 Approved Project. 

 
1.9 The Council would then request that WEPCo provide further services to develop a Stage 1 Approved 

Project into a detailed submission, as a Stage 2 Submission. Again at this stage, WEPCo would liaise 
with the Council and relevant end users. During this time, the Council would provide WEPCo with 
information as to its design requirements, and assist WEPCo in the review of further draft designs and 
proposals for the delivery of the new project. 

 
1.10 During development of the Stage 2 Submission, WEPCo must give consideration to agreed approval 

criteria against which the Stage 2 Submission will be assessed (“Approval Criteria”). The Approval 
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Criteria, includes (a) a requirement that the cost of the New Project is within the Affordability Cap; (b) that 
it has been demonstrated that the New Project provides value for money; and (c) that the New Project 
meets the Specific Requirements set out by the Council at the outset of the New Project Request. 

 
1.11 WEPCo would then submit to the Council the Stage 2 Submission, which would contain further value for 

money assessment, detailed design work (to RIBA Stage 4), and an explanation as to why the Stage 2 
Submission meets the Approval Criteria. 

 
1.12 The Council would be entitled to reject the Stage 2 Submission if there has been a change to the 

Affordability Cap since the New Project Request, which has rendered the New Project not Affordable. 
Similarly, should the Council find that any material aspects of the Stage 2 Submission are unsatisfactory, 
it can notify WEPCo and offer reasonable assistance to WEPCo to address the deficiencies.  

 
1.13 The Council may reject the New Project on the grounds set out in Paragraph 5.7.2 of the SPA. One of 

the grounds is that there has been a change to the Affordability Cap since the New Project Request, 
which has rendered the New Project not Affordable. In certain limited circumstances, where the New 
Proposal has been rejected, WEPCo may be entitled to recover its Incurred Project Development Fee 
and procure the New Project outside the terms of the SPA.  

 
1.14 Where a New Project has been rejected by the Relevant Participant on the grounds that it did not meet 

the Approval Criteria, WEPCo would be entitled, should it wish to do so, to refer the matter for 
consideration under the Dispute Resolution Procedure within ten (10) Business Days after receiving 
notice of the Rejection by the Participant. 

 
1.15 If the Council approves the Submission, this would become a Stage 2 Approved Project. 

 
1.16 To conclude, WEPCo’s role is to develop proposals for the delivery of a new project, this includes 

developing the design specifically to meet the Council’s brief. The Council will be fully involved throughout 
the process to assess whether the design meets its requirements.  

 
1.17 The Council will set the Affordability Cap for the new project from the outset. The Council will have 

continual opportunities to review the costs build-up. Throughout the process, there is an underlying 
requirement that the proposals for a new project represent value for money.  

 
1.18 Following approval of the New Project, the Council will enter into a form of Project Agreement with a 

subsidiary of the Private Sector Delivery Partner (which will be a a special purpose vehicle (Project Co)) 
for the delivery of the New Project, based on the template form of MIM Project Agreement, appended as 
a Schedule to the SPA. The payment (unitary charge) by the Council under the MIM Project Agreement 
entered into by the Council will be fixed and whilst the template MIM Project Agreement has a fixed risk 
profile, a few issues may increase cost but these are clear risk items often within the Council’s knowledge 
or control (e.g  breach leading to delay or cost).  

 
1.19 The certification of the works (and design) is an independent process undertaken by a jointly appointed 

Independent Tester who will certify the works based on set out agreed criteria. There are rights for the 
Council to inspect the works and an opportunity for the Council to open up the works in certain 
circumstances, however, there is risk to the Council in doing so, if no breach in performance in the delivery 
of the works is found. On completion of the new facility, there are regular “checks” based on the payment 
mechanism, to ensure the Availability of each area on a daily basis. 

 
 
2. OVERVIEW OF CONTROL FOR THE APPOINTMENT OF A SUPPLY CHAIN TO DELIVER A NEW 

PROJCT 
 
2.1 For each New Project, WEPCo will need to establish its own supply chain. This has been a deliberate 

approach for at least two reasons. First, to do otherwise would have required a more substantial and 
lengthy procurement process where bidders’ ability to design and price different sample projects would 
have been needed. Secondly, the nature of the nationwide programme is such that it is likely to suit 
smaller regionally based contractors and professionals. It means the contracts include processes for this 
selection process to occur. 
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2.2 WEPCo will not have a tied supply chain for the delivery of construction and hard FM (Facilities 
Maintenance) services; these will be competitively tendered through an agreed methodology with the 
Council.  

2.3 In Schedule 3, Paragraph 1.3.1 of the SPA, the requirement is for WEPCo to put in place procedures for 
supply chain assembly for New Projects (such as any project in Cardiff). In selecting and appointing a 
supply chain WEPCo is to follow the Tender Process. Any appointment must be “commensurate with the 
Council’s values, goals and vision having regard to a number of areas including, but not limited to, health 
and safety, commitment to delivery of community benefits, quality and sustainability.” It is for you to 
stipulate those values, goals and vision. 

 
2.4 The Tender Process is set out in Schedule 6 of the SPA and will occur at Stage 2 of the Approval Process. 

Whilst the process and decision is a responsibility of WEPCo it allows for your involvement at all stages: 
approval of the scope; media for advertising; evaluation criteria and award criteria; Tender requirements; 
and then ongoing involvement with input into the questionnaire; the opportunity to attend meetings; review 
and approval of the Tender Evaluation Report.   

 
2.5 The above is a brief summary of some of the procedures in place to ensure that the right supply chain is 

appointed. It should be recognised that the main subcontractors are likely to face a PFI style risk profile 
that may be difficult for them, but second tier Key Sub-Contractors roles ought to suit local providers 
especially if the Council uses its rights to stipulate its requirements and goals. 

 
2.6 The Council’s involvement in the selection of the supply chain, and in setting the criteria against which it 

will be appointed is to drive value for money and to ensure costs controls.  

2.7 The Council may require WEPCo to carry out the Tender Process in respect of any single New Project 
(which of itself may include a number of batched facilities) or batch of New Projects. The Council will 
need to approve where there is any grouping or groupings of facilities management services or any 
division of them into separate parts, in order to optimise the opportunity for the Council to obtain best 
value for money. WEPCo could ensure go to market for facilities management services not just in respect 
of the proposed Council’s new facility, but also across a number of facilities, thereby driving a better price 
for those contractors who are bidding for it. 

 
3. OBLIGATIONS FOR PROPOSALS TO BE VALUE FOR MONEY AND CONTINUOUS IMPROVEMENT 
 
3.1 One of the benefits of entering into the SPA is that the Council can be assured regarding value for money 

and continuous improvement for the delivery of a pipeline of new projects. The SPA sets out the high-
level principles that underpin WEPCo’s values, and the establishment of a framework that promotes 
excellence and value for money.  

3.2 Under the terms of the SPA, WEPCo must monitor the performance of each of the Partnering Services 
and Project Services at its own cost and expense, meet value for money requirements and demonstrate 
continuous improvement wherever practicable. This is achieved through agreed KPIs, as developed in 
accordance with the SPA throughout the term. 

3.3 For all projects, WEPCo will monitor and update (where applicable) the predicted capital, whole life cost 
and any increase or reduction in estimated costs, the final cost of design and construction and the actual 
cost of maintaining and repairing each project.  

3.4 WEPCo must evidence value for money both at the beginning and continuously throughout the 
development and delivery of new projects in accordance with Schedules 3 (Partnering Services), 5 
(Approval Process for New Projects) and 6 (New Project Pricing Report). In particular, value for money 
will be demonstrated to the Council via WEPCo Performance Reports and Annual Reviews, over the term 
of the SPA.  

 
Bevan Brittan  
June 2020 
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Appendix 1 
 

WEP STRATEGIC PARTNERING DELIVERY MODEL 

 

APPROVAL PROCESS FOR NEW PROJECTS 

 

1 INTRODUCTION 

1.1 The WEP Strategic Partnering Agreement (SPA) is the agreement entered into between the Local 
Authorities and Further Education Institutions (the Participants) and WEPCo (being the joint venture 
company established between the Private Sector Delivery Partner and a subsidiary of the 
Development Bank of Wales).  

1.2 Schedule 5 of the SPA sets out the procedure by which WEPCo and the Participants will work together 
to agree which New Projects will be taken forward and approved for development by WEPCo and on 
what basis. Schedule 5 sets out a two stage Approval Process for such New Projects. The approval 
process (as discussed in more detail below) shall only apply in relation to Qualifying Projects 
regardless of whether the period of ten (10) years from the Commencement Date has expired.  

1.3 The Parties may agree to utilise this process (amended as appropriate) in respect of other Project 
Services under Clause Error! Reference source not found. but are not obliged to do so. 

1.4 A flow diagram outlining the Approval Process for New Projects is appended to this guidance note at 
Appendix A.  

1.5 Capitalised terms in this guidance note shall have the meaning given to them in the SPA unless 
otherwise defined in this guidance note.  

2 OBLIGATIONS OF THE PARTIES 

How are New Projects identified at the outset?  

2.1 WEPCo will work with Participants to develop local delivery plans (addressing Participants’ 
requirements) which will form part of the annual Strategic Delivery Plan (SDP). WEPCo will then review 
the applicability of the SDP to the provision of education services in the Participant’s Region to decide 
which New Projects should progress. The SPB shall ensure that WEPCo's proposals for New Projects 
are consistent with delivery of the latest SDP. 

How far will WEPCo’s role extend in developing New Projects and obtaining approval? 
 

2.2 Paragraphs 2.1 and 2.2 of Schedule 5 lists WEPCo’s general obligations in developing New Projects. 
WEPCo has a full set of obligations, including:  

2.2.1 identifying Participants’ requirements for future New Projects;  

2.2.2 prioritising New Projects and advising on best timeframes for New Projects;  

2.2.3 engaging with stakeholders and advising on the preferred funding options;  

2.2.4 preparing outline business cases; 

2.2.5 obtaining all necessary approvals;  

2.2.6 agreeing an appropriate Comparator for determining adjustments to the Project 
Development Fee Cap; and 

2.2.7 agreeing each part of the Project Development Fee Estimate..  
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2.3 WEPCo shall (pursuant to Paragraph 2), without entitlement to specific or additional payment, work 
with the Participants and other members of the Strategic Partnering Board (SPB) to (including but not 
limited to) analyse and discuss the range of potential funding options for New Projects, as well as 
develop the Participants’ requirements in relation to New Projects (as more explicitly set out in 
Paragraphs 2.2.1 to 2.2.11).  

What are the Participants expected to do by way of the Approval Process for New Projects? 

2.4 Paragraph 2.3 of Schedule 5 sets out the Participants’ obligations, which mainly includes obligations 
of co-operation with WEPCo, including providing necessary information; identifying its needs and 
funding opportunities (including benchmarks); and providing assistance in obtaining necessary 
Consents. 

2.5 Each Participant will co-operate with WEPCo in its performance of its obligations (as set out in 
Paragraphs 2.2.1 to 2.2.11) in relation to any New Project or any potential New Project being 
developed by WEPCo. Where the potential Participant and WEPCo are unable to agree the matters 
referred to in paragraph 2.2.11 within a period of three (3) months, the SPB shall determine such 
matters. 

3 NEW PROJECT REQUEST 

3.1 Any Participant wishing to procure a New Project (Relevant Participant) shall first submit a New 
Project Request to WEPCo to produce a Stage 1 Submission (Paragraph 3.1). This New Project 
Request will need to set out matters, including but not limited to, the Affordability Cap, Specific 
Requirements, a clear detailed Project Brief and any requirements in relation to a New Project that 
must be satisfied as part of a Stage 1 Submission and/or Stage 2 Submission (as set out more explicitly 
in Paragraphs 3.1.1 to 3.1.3). 

3.2 WEPCo shall be entitled (pursuant to paragraph 3.2) to raise any queries and request clarification from 
the Participant in relation to the New Project Request to enable it to fully assess the request and 
provide a meaningful response. 

3.3 WEPCo shall then (in accordance with Paragraph 3.3) confirm in writing to the Participant, within 
twenty (20) Business Days of receipt of a New Project Request, whether it will submit a Stage 1 
Submission to the Participant. If WEPCo confirms that it does not intend to do so, or fails to give the 
necessary confirmation, then the Participant shall be entitled to procure such New Project outside the 
terms of the SPA and shall not be in breach of the exclusivity provisions as set out in Clause 9 of the 
SPA (Exclusive Nature of this Agreement). 

3.4 It is important to note that where the reason for WEPCo not proceeding is the Affordability Cap being 
unrealistically low, the parties shall (pursuant to Clause 3.3.1) work together in good faith to seek to 
agree an alternative Project Brief and/or Affordability Cap which will form the basis of a revised New 
Project.  

3.5 If the parties fail to agree such terms within six (6) months of WEPCo’s original confirmation, the 
Participant shall be entitled to procure the New Project outside the terms of the SPA and shall not be 
or be deemed to be in breach of the Clause Error! Reference source not found. exclusivity 
provisions. If the New Project is a Qualifying Project and they commence to procure such New Project 
prior to the expiry of ten (10) years from the Commencement Date at a substantially greater cost than 
the Affordability Cap, the Clause 9 exclusivity provisions will still apply. 

4 STAGE 1 SUBMISSION AND APPROVAL 

4.1 Upon WEPCo’s confirmation of the New Project Request, WEPCo will (pursuant to Paragraph 4.1) 
produce outline proposals for New Projects, which develop and are consistent with the SDP where so 
requested. This is known as the Stage 1 Submission. 

4.2 All Stage 1 Submissions will be produced within three (3) months (or such longer period up to a 
maximum of six (6) months where necessary) from the New Project Request. A Stage 1 Submission 
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shall (as set out in Paragraph  4.2) be produced in accordance with the relevant Partnering Services 
Method Statement (to be incorporated into the SPA) and contain as a minimum (more expressly set 
out in Paragraphs 4.2.1 to 4.2.13): 

4.2.1 a value for money assessment in respect of the New Project Request; 

4.2.2 a concept design (to RIBA Stage 2) of the New Project; 

4.2.3 a desktop study meeting the requirements of the Partnering Services Method Statements, 
site investigation studies and environmental impacts (as appropriate and as set out in 
Clause 4.2.3 more explicitly); 

4.2.4 confirmation as to whether the New Project requires the transfer of properties by the 
Participant to WEPCo, to a Project Service Provider, or to a wholly owned Subsidiary of 
WEPCo;  

4.2.5 the identity of the contractual structure and proposed corporate structure; 

4.2.6 a schedule of all material amendments required to the New Project Specific Project 
Agreement and template Project Agreement for MIM Projects taking into account the 
Approval Criteria; 

4.2.7 the identity of the Participant and/or other parties who will become Project Agreement 
Counterparties; 

4.2.8 an explanation as to how the New Project fits into the service delivery strategy as set out 
in the latest SDP; 

4.2.9 the effect (if any) on any employees of the Participant or relevant third party service 
providers; 

4.2.10 a planning brief; 

4.2.11 a maximum time period for submission of a Stage 2 Submission on the assumption that 
the New Tender Project achieves Stage 1 Approval; 

4.2.12 the proposed Project Development Fee Estimate; and 

4.2.13 a BIM Execution Plan. 

4.3 The Stage 1 Submission must also be accompanied by a copy of the most recent WEPCo 
Performance Report and confirmation as to whether or not the Track Record Test has been passed at 
the date of submission of the Stage 1 Submission. 

4.4 In developing a Stage 1 Submission, WEPCo shall (pursuant to Paragraph 4.3) liaise with the 
Participant and relevant end users as necessary to ensure the best available value for money is 
achieved through the appropriate consideration of all viable options and informed choices by WEPCo, 
stakeholders and the Relevant Participant(s). WEPCo shall also be obliged to enter into the Project 
BIM Agreement for the New Project and comply with its obligations thereunder. The Participant shall 
also (pursuant to Paragraph 4.4) without prejudice to the requirements of Schedule 6 of the SPA, 
provide WEPCo with such information as to its requirements and other inputs as WEPCo may 
reasonably require.  

4.5 As part of its preparation for each Stage 1 Submission, WEPCo shall, save in respect of Pathfinder 
Projects, carry out a desktop study of the relevant site or sites and report to the Participant of such 
studies (in accordance with Paragraph 4.5). 

4.6 Following receipt of a Stage 1 Submission by the Participant, (pursuant to Paragraph 4.6), the 
Participant shall have a period of two (2) months from the date of receipt of the Stage 1 Submission 
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in which to notify WEPCo that it approves or rejects the Stage 1 Submission. If approved, this then 
becomes a Stage 1 Approved Project (Paragraph 4.6). 

4.7 WEPCo’s costs in relation to the preparation of a Stage 1 Submission that has been submitted in 
accordance with Paragraph 4 of Schedule 5 shall be borne by WEPCo unless in certain circumstances 
e.g. where the New Project subsequently becomes an Approved Project and the relevant costs are 
included as part of the Project Development Fee for such Approved Project (as more explicitly set out 
in Paragraphs 4.8.1 – 4.8.3). 

4.8 It should be noted that if a Stage 1 Submission does not become a Stage 1 Approved Project, then in 
certain limited circumstances (as set out in detail in Paragraphs 4.9.1 – 4.9.3 including but not limited 
to where the New Project in question is not a Qualifying Project, then the Participant shall be entitled 
to procure the New Project outside the terms of the SPA and shall not be deemed to be in breach of 
the exclusivity provisions as set out in Clause 9 of the SPA, unless (in the case of Paragraph 4.9.1(a)) 
they seek to commence procurement of such New Project during any period when exclusivity in 
respect of the Participant has been reinstated pursuant to Clause Error! Reference source not 
found., Clause Error! Reference source not found. or Clause Error! Reference source not found..  

4.9 Finally, in relation to the Stage 1 Submission, where in respect of a New Project demolition of an 
existing facility is anticipated within the scope of a New Project and an Asbestos Management survey 
has not been carried out by the Participant and included within the New Project Request, WEPCo, 
shall then procure an Asbestos Management Survey with the support and guidance of the Participant, 
in accordance with the provisions as set out in Paragraphs 4.10.1 to 4.10.5. 

5 STAGE 2 SUBMISSION AND APPROVAL 

5.1 Once the Stage 1 Submission becomes a Stage 1 Approved Project, WEPCo, will (pursuant to 
Paragraph 5.1) when requested to do so in writing by the Participant, provide further Project 
Development Partnering Services to proceed regularly and diligently to develop a Stage 1 Approved 
Project into a detailed submission. This is known as a Stage 2 Submission. This shall then be 
presented to the Participant as soon as reasonably practicable and in any case within the maximum 
period specified in the Stage 1 Submission. 

5.2 WEPCo shall, in developing a Stage 2 Submission (pursuant to Paragraph 5.2) continue to liaise with 
the Participant and relevant end users (Paragraph 5.2.1) and WEPCo shall be obliged to comply with 
its BIM protocol obligations under the Project BIM Agreement and submit a BIM Execution plan to the 
Participant within one month of commencing Stage 2.  

5.3 As part of the Stage 2 process, the Participant shall provide WEPCo with any such information as to 
its/their requirements (including the Specific Requirements) and other inputs as WEPCo may 
reasonably require and shall assist WEPCo in the review of any draft designs and proposals in relation 
to the Stage 2 Submission (Paragraph 5.3.1) and generally co-operate with WEPCo in relation to any 
Stage 2 Submission (Paragraph 5.3.2). 

5.4 WEPCo shall produce each Stage 2 Submission in accordance with the relevant Partnering Services 
Method Statement and shall procure that the Stage 2 Submission shall address all issues that have a 
potential impact on risk and/or price in respect of the proposed New Project and shall include as a 
minimum (including but not limited to and as set out in more detail in Paragraphs 5.4.1 to 5.4.18): 

5.4.1 a value for money assessment in respect of the option given Stage 1 Approval; 

5.4.2 terms for the transfer of properties agreed between WEPCo and the relevant Participants 
or third parties; 

5.4.3 a mark-up of the Project Specific Project Agreement with Project Co’s proposals; 

5.4.4 detailed design work (to RIBA Stage 4) and submission of relevant building warrant 
applications; 
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5.4.5 requirements for planning approvals and all associated costs; 

5.4.6 an explanation as to why the Stage 2 Submission meets the Approval Criteria (as set out 
below); 

5.4.7 a timetable setting out the stages and timescales for the period between achieving Stage 
2 Approval and the execution of the Project Agreement in relation to that New Project; 

5.4.8 commitment letters from any proposed tenants or sub-tenants of the Facilities; 

5.4.9 details of the competency assessments undertaken and the results of the same, in respect 
of the potential ‘Principal’ Contractor for purposes of the CDM Regulations; 

5.4.10 the Corporate Structure of the Project Service Provider; 

5.4.11 a draft Project Co Shareholders' Agreement relating to any New Project which is a MIM 
Project; 

5.4.12 fully developed sub-contracts for each of the Contractor and (in the case of MIM Projects) 
the Service Provider and any relevant [Key Sub-Contractors]9; 

5.4.13 details of the proposed security package; and 

5.4.14 commitment letters from the senior funders confirming acceptance of the documents 
submitted by WEPCo (in the case of MIM Projects). 

5.5 The Approval Criteria consists of the criteria against which any New Project is judged in determining 
whether it achieves Stage 2 Approval. The criteria are set out in Paragraphs 5.5.1 to 5.5.10 in more 
detail, but include (and are not limited to) a requirement that the cost of the New Project is within the 
Affordability Cap; that it has been demonstrated that the New Project provides value for money; and 
that the New Project meets the Specific Requirements.  

5.6 After the above has been complied with, WEPCo shall then submit its Stage 2 Submission to the 
Participants, copied to SPB (Paragraph 5.6). It is then expected that the SPB will provide a forum for 
discussion of such Stage 2 Submission. If, acting reasonably, the Participant finds that any material 
aspects of the Stage 2 Submission are unsatisfactory to them, the Participant shall notify WEPCo of 
the same and offer reasonable assistance to WEPCo to address such deficiencies. 

5.7 Within sixty (60) Business Days of the later of submission to the Participant of a Stage 2 Submission 
and the date on which WEPCo provides them with all reasonable further information that has been 
requested and provided, the Participant shall give written notice of whether they reject or approve the 
Stage 2 Submission (as per Paragraph 5.7). If approved, this becomes a Stage 2 Approved Project.  

5.8 Alternatively, the Participant may give notice that they reject the New Project on the grounds set out 
in Paragraph 5.7.2. One of the grounds is that there has been a change to the Affordability Cap since 
the New Project Request which has rendered the New Project not Affordable. If WEPCo has not been 
notified of the Participant decision then they shall be deemed to have rejected the New Project 
(Paragraph 5.8). In certain limited circumstances, where the Participant has rejected the New 
Proposal, WEPCo may be entitled to recover its Incurred Project Development Fee and procure the 
New Project outside the terms of the SPA (Paragraph 5.10).  

5.9 Where a New Project has been rejected by the Relevant Participant on the grounds that it did not meet 
the Approval Criteria (Paragraph 5.7.2(b)), WEPCo shall be entitled, should it wish to do so, to refer 
the matter for consideration under the Dispute Resolution Procedure within ten (10) Business Days 
after receiving notice of the Rejection by the Participant (Paragraph 5.11). 

                                                      
9  Where applicable. 
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5.10 Where a New Project becomes an Approved Project, WEPCo shall (pursuant to Paragraph 5.14) carry 
out further work to develop appropriate Project Agreements to implement the Approved Project on the 
terms of the Stage 2 Submission. The Participant shall (as set out in Paragraph 5.15) notify WEPCo 
in writing as soon as they become aware of any matter which may adversely affect the viability of any 
New Project.10 

5.11 The Participant shall then provide all reasonable assistance to WEPCo in relation to the procurement 
by WEPCo of all relevant Consents and the entering into of the relevant Project Agreement (Paragraph 
5.16) and WEPCo shall (pursuant to Paragraph 5.18) novate all of its past, present and future rights, 
obligations and liabilities under a Project BIM Agreement to the Project Service Provider on or prior to 
the date of execution of the Project Agreement for the Approved Project. 

6 CHANGES TO THE RELEVANT PARTICIPANT REQUIREMENTS 

6.1 If there are any material variations to the Specific Requirements, Affordability Cap or Approval Criteria, 
in relation to a New Project by the Relevant Participant after a Stage 1 Submission has been submitted, 
then (pursuant to the provisions of Paragraph 6.1), WEPCo and the Relevant Participant shall 
negotiate in good faith as to the implications on the Stage 1 Submission and/or Stage 2 Submission 
(as appropriate) and shall seek to agree the changes to accommodate such variations.  

6.2 The Participant may, (pursuant to Paragraph 6.2) at any time, give notice in writing to WEPCo that 
they propose to cancel a New Project without completing the Stage 1 Submission and Stage 2 
Submission process (Paragraphs Error! Reference source not found. to Error! Reference source 
not found.). This is known as a Cancellation Notice. 

6.3 Where the Participant issues a Cancellation Notice to WEPCo, the Participant shall (pursuant to 
Paragraph 6.2) pay WEPCo the Incurred Project Development Fee in respect of the cancelled New 
Project. The relevant date for calculation being the date of the Cancellation Notice.  

6.4 It is important to note that, unless the period of ten (10) years after the Commencement Date has 
expired then, to the extent the New Project in question is a Qualifying Project, the Participant shall not 
be entitled to procure the Required Facilities and/or the provision of the Project Services outside the 
terms of this Agreement without recommencing this New Project Approval Process. 

7 SUSPENSION OF EXCLUSIVITY 

7.1 Where the Participant exercises any right to suspend exclusivity in accordance with Clause 9.7, Clause 
23.3 or 23.10.1 of the SPA, while WEPCo is preparing a Stage 1 Submission or a Stage 2 Submission 
in respect of any New Project, then (pursuant to Paragraph 7) the Participant may notify WEPCo at 
any time while such suspension subsists to cease work on producing the relevant Stage 1 Submission 
or Stage 2 Submission. 

7.2 In such circumstances, WEPCo shall then cease work and the Participant shall pay WEPCo the 
Incurred Project Development Fee in respect of the relevant New Project with the relevant date for 
calculation being the date of the notice from the Participant. 

8 SURVEYS 

8.1 Where WEPCo recommends that surveys, studies and/or investigations (other than desktop studies) 
are required for the purposes of a Stage 1 Submission, WEPCo will procure such surveys, studies 
and/or investigations on the terms and at prices agreed with the Participant. 

8.2 The cost of the surveys, studies and/or investigations will be payable by the Participant to WEPCo 
within twenty five (25) Business Days of receipt of a valid invoice. This cost will not form part of the 
Project Development Fee unless the Participant and WEPCo agree to the contrary.  

                                                      
10  The provisions of Paragraph 5.15 shall not apply to any Relevant Participant which is a Local Planning Authority 

exercising its functions as such. 
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APPENDIX A  

APPROVAL PROCESS FOR NEW PROJECTS 

 

 

 

New Project 
Request

• A Participant wishing to procure a New Project submits a New Project Request to WEPCo.

• The New Project Request sets out the Affordability Cap, Specific Requirements and a clear and
detailed Project Brief.

• WEPCo confirms in writing within twenty (20) Business Days of receipt of the request, whether or not it
will submit a Stage 1 Submission to the Relevant Participant.

Stage 1 
Submission

• WEPCo produces outline proposals for New Projects which are consistent with the SDP. This is known
as the Stage 1 Submission.

• This must be produced by WEPCo within three (3) months and contain as a minimum the requirements
of Paragraphs 4.2.1 to 4.2.13 as set out in the guidance note above.

• The Participant shall have a period of two (2) months from the date of receipt of the Stage 1
Submission to approve or reject the Stage 1 submission. If approved, this then becomes a Stage 1
Approved Project.

Stage 2 
Submission

• WEPCo provides further Project Development Partnering Services to develop the Stage 1 Approved
Project into a detailed submission. This is known as the Stage 2 Submission.

• Stage 2 Sumission addresses all issues that have a potential impact on risk/price on the New Project
and contain as a minimum the requirements of Paragraphs 5.4.1 to 5.4.18 as set out in the guidance
note above.

• Within sixty (60) Business Days, the Participant shall give written notice of its approval or rejection. If
approved, this becomes a Stage 2 Approved Project.

Stage 2 
Approved 

Project

• Where a New Project becomes an Approved Project, WEPCo carries out further work to develop an
appropriate Project Agreement to implement the Approved Project on the terms of the Stage 2
Submission (as may be amended from time to time by agreement between WEPCo and the
Participant).

• Upon finalising the Approved Project documentation, WEPCo secures funding, and the funders
undertake appropriate due diligence before financial close of the Approved Project.

Procurement 
outside of SPA if 

rejected

• A Participant may procure the New Project outside of the SPA in certain limited circumstances where
the New Project is rejected if: 1) WEPCo fails to demonstrate value for money at Stage 1; 2) WEPCo
fails the Track Record Test; or 3) the Participant suspends exclusivity.

• A Participant may not procure outside of the SPA if the New Project is rejected: 1) on grounds other
than a failure to meet the Approved Criteria (as set out in the guidance note above); or 2) if

• WEPCo has met the original Affordability Cap but not the Participant's revised Affordibility Cap.



  
 

 

34558285.1   44 

 


