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Corporate Plan Steps Assessment Criteria 
 
Directorates are asked to self-assess the RAG rating for each of the corporate plan steps for which they are 
the lead directorate using the following criteria: 
 
Red 
A Step should be ragged as Red when serious issues have occurred and it is unlikely that any further 
progression can be made without some form of assistance from outside of the Directorate e.g. SMT, 
enabling services etc. At the time of writing it is unlikely that the Step will be delivered within the agreed 
time frame / or at all.  
 
Amber  
A Step should be ragged as Amber when issues have occurred but they are not serious enough to require 
assistance. Progress can be recovered by the Directorate and there is a plan in place for this. It is likely that 
the Step will still be delivered within the agreed time frame.  
 
Green 
A Step should be ragged as Green when there are no issues with progress / performance, and at the time 
of writing the Step will be delivered within the agreed time frame.  
 
Corporate Plan Steps Half-year Deliverability Assessment Criteria 
 
Directorates were asked to carry out an assessment of deliverability at the end of Quarter 2 using the 
following categories: 
 

 Significant risk of non-delivery due to Covid-19 

 Delivery delayed by Covid-19 

 Delivery not impacted 
 
Corporate Plan KPIs Assessment Criteria 
 
Directorates provide KPI results against target. The KPI RAG rating is then calculated using a set formula as 
follows: 
 

Red - indicator result is 10% or more away from target 
Amber - indicator result is within 10% of target 
Green - indicator result is on or above target 
 

Corporate Plan KPIs Half-year Deliverability Assessment Criteria 
 
Directorates were asked to carry out an assessment of deliverability at the end of Quarter 2 using the 
following categories: 
 

 Anticipate Target will be met/exceeded 

 Anticipate Target will not be met 

 Anticipate Target will not be met due to Covid-19 
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Well-Being Objective 1:  Cardiff is a great place to grow up 
 
 

Steps 
Target 

completion 
date 

RAG Status 
Assessment 
of Delivery 
by Year End 

All children and young people in Cardiff experience high-quality education 
Promote and fulfil children’s rights by building a Unicef Child 
Friendly City, with work including: 

 Ensuring all Cardiff schools are designated as Rights 
respecting Schools 

 Developing a ‘Passport to the City of Cardiff’ which will 
guarantee that every child can access a broad range of 
extra-curricular experiences across the city.    

(E&LL) 

By 2021 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Deliver the new schemes in accordance with the ‘Band B’ 
21st Century School programme of school investment to: 

 Increase the number of school places available; 

 Improve the condition of school buildings; 

 Improve the teaching and learning environment.  
(E&LL) 

Between 
April 2019 
and 2024 

Q1 Q2 Q3 Q4  

    

Delivery 
delayed by 
Covid-19 

Work with developers to deliver up to eight new primary 
schools and two new secondary schools as part of the Local 
Development Plan for Plasdŵr and St Ederyns.   
(E&LL) 

 Q1 Q2 Q3 Q4  

    Delivery 
delayed by 
Covid-19 

Deliver enhancements to the school estate through a two-
year programme of asset renewal and target investment in 
schools the require priority action.   (E&LL and ED) 

By March 
2021 

Q1 Q2 Q3 Q4  

    Delivery 
delayed by 
Covid-19 

Reshape and enhance specialist provision and services for 
pupils with additional learning needs to ensure sufficient, 
high-quality provision is available to meet the current and 
projected need.   (E&LL) 

From 2019 to 
2022 

Q1 Q2 Q3 Q4  

    Delivery 
delayed by 
Covid-19 

Support Cardiff schools to draw on Cardiff’s unique context 
as the new Curriculum for Wales is introduced for all year 
groups between 2022 and 2026, including piloting joint 
working between schools, higher education and employers.   
(E&LL) 

By 2022 
 

Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Invest in digital infrastructure, equipment and new learning 
technologies for schools to support the implementation of 
the Curriculum for Wales.    
(E&LL) 
 

By 2022 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Improve the physical and emotional well-being of learners 
through the Healthy Schools scheme, with initiative 
including: 
 

 Relationships and Sexuality Education – development 
and launch of a Healthy Relationships Directory and 
resources on menstruation and sustainable period 
products; 

 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment 
of Delivery 
by Year End 

 Promotion of Healthy Eating – programmes supporting 
the National ‘Veg Power’ campaign, and development of 
a pupil-led healthy lunchbox toolkit; 

 Supporting the /Cardiff /Metropolitan University Open 
Campus Programme and other initiatives.    

(E&LL) 

Deliver a Community-Focused Schools Policy that recognises 
and builds on the role of the school at the heart of the 
community.   (E&LL) 
 

 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Launch a school workforce strategy to recruit, retain and 
develop staff at all levels in Cardiff.   (E&LL) 

By March 
2021 

Q1 Q2 Q3 Q4  

    Delivery 
delayed by 
Covid-19 

Strengthen school governance by enhancing governor 
training, encouraging shared capacity building between 
school governing bodies, developing Federation models, 
where these would add value, and extensive promotion and 
marketing campaigns to attract new governors into Cardiff 
schools.  (E&LL) 
 

 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Support young people into education, employment or 
training by delivering the Cardiff Commitment, with a focus 
on: 

 Creating school/business partnerships to deliver 
experiences of work and target skills development in 
the key economic growth sectors of the Cardiff Capital 
Region; 

 Delivering targeted programmes of engagement and 
support for our most vulnerable young people; 

 Developing and promoting apprenticeship options for 
young people aged 16 – 19 with partners; 

 Developing a community benefits framework, via the 
procurement of Council goods and services, that 
delivers meaningful opportunities to young people.   
(E&LL and ED) 

 

During the 
academic 
years 2019-
20 and 2020-
21 

Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Supporting Vulnerable Children and Families – Improving Outcomes for All Our Children  
Deliver an integrated model of Youth Support Services, built 
on high-quality youth work, to remove barriers to 
engagement and participation.    
(E&LL) 
 

By April 2021 Q1 Q2 Q3 Q4  

    Delivery 
delayed by 
Covid-19 

Enable all young people with additional learning needs- who 
are known to social services – to play an active and central 
role in planning for their transition to adulthood during the 
year. (SS) 
 
 
 
 

 Q1 Q2 Q3 Q4  

    

Delivery 
delayed by 
Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment 
of Delivery 
by Year End 

Improve mental health and emotional well-being for young 
people by working in partnership to deliver an integrated 
approach to children and young people’s emotional and 
mental health support across the child’s journey by: 

 Reviewing the effectiveness of the integrated referrals 
for the Barnardo’s Family Wellbeing Services through the 
Family Gateway; 

 Developing an approach to joint assessment across Early 
Help teams and commissioned services to ensure family 
needs are met; 

 Working with the Cardiff and Vale University Health 
Board (UHB) to recruit two Young People’s Emotional 
Health and Wellbeing specialists, to work alongside the 
Family Help, Support4Families and Cardiff Parenting 
teams; 

 Working with the Cardiff and Vale UHB to develop 
trusted referrer pathways from Early Hep teams, into the 
proposed NHS Single Point of Access Emotional and 
Mental Health Hub; 

 Piloting the role of resilience workers in the Cardiff and 
Vale UHB, to build capacity for schools to address the 
numbers of children affected by adverse childhood 
experiences: 

 Delivering emotional and mental health support for 
young people through youth work intervention and the 
Curriculum for Life programme.   (E&LL, P&C and SS) 

By March 
2023 
 
 
 
 
 
 
By June 2020 
 
 
 
By June 2020 
 
 
 
By January 
2021 
 
 
 
 
 
 
By April 2021 

Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Continue to reduce the impact of adverse childhood 
experiences on the children’s wellbeing by: 

 Developing new ways to review and monitor progress 
and impact of the Family Gateway, Family Help and 
Family Support teams 

 Further developing the Family Gateway, Family Help and 
0-16 Parenting Services by incorporating the Disability 
Team around the Family and Disability Parenting into 
these services, with the aim of providing a more 
inclusive approach to supporting families.   (P&C and SS) 

By March 
2021 

Q1 Q2 Q3 Q4  

    

Delivery 
delayed by 
Covid-19 

Enable more children to be placed nearer to home by: 

 Implementing the action plans arising from the Social 
Care Commissioning Strategy by including: 

 Supporting children to return to their own homes 
during the year using a Reunification Framework; 

 Re-shaping respite provision to offer flexible short-
break opportunities including emergency provision for 
older children with disabilities; 

 Re-designing our Local Authority Fostering Service to 
increase our numbers of Cardiff foster carers’ homes for 
children; 

 Launching a new residential assessment centre 

 Developing accommodation sufficiency for vulnerable 
young people and those leaving care 

 
By December 
2022 
 
 
 
By March 
2021 
 
 
By December 
2020 
 
 
By March 
2021 

Q1 Q2 Q3 Q4  

    

Delivery 
delayed by 
Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment 
of Delivery 
by Year End 

 Developing an effective recruitment plan with the 
Regional Adoption Service to increase the number of 
adoptive placements.   (SS) 

By December 
2022 
 
By March 
2021 

Continue to develop and support the Children’s Services 
workforce by implementing a recruitment and retention 
strategy and refreshed workforce plan, including: 

 Introducing a market supplement; 

 Increasing tailored recruitment campaigns linked to this 
new offer 

 Implementing longer-term proposals to retain social 
workers in Cardiff, through ensuring competitive rates of 
pay and that social workers are fully supported.   (SS) 

 
 
By March 
2022 
By April 2020 
 
 
By April 2021 

Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Roll out the locality working model for Children’s Services 
and review the impact to better support families.   (SS) 

 Q1 Q2 Q3 Q4  

    Delivery 
delayed by 
Covid-19 

Implement the renewed Corporate Parenting Strategy action 
plan to improve outcomes and well-being for Children 
Looked After by: 

 Developing partnership arrangements around access to 
educational attainment for Children Looked After 

 Improving transition and progression into education, 
employment or training for care leavers.   (SS, E&LL and 
P&C) 

By March 
2023 
 
 
 
 
By March 
2021 

Q1 Q2 Q3 Q4  

    

Delivery 
delayed by 
Covid-19 

Implement a new service to support young carers.   (SS) By March 
2021 

Q1 Q2 Q3 Q4  

    Delivery not 
impacted 
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Well-Being Objective 1: Cardiff is a great place to grow up 

 
Red (10% or 

more away from 
Target) 

Amber (within 
10% of target) 

Green (on or 
above target) 

Annual Not Yet Available New indicator 
RAG rating 
not given 

Not provided 

 

Performance Indicator Result Target 
Anticipated end of Year 

position 

All children and young people in Cardiff experience high-quality education. 

The percentage of Cardiff schools 
that are bronze, silver or gold 
Rights Respecting Schools.  (E&LL) 

Q1 Q2 Q3 Q4 
60% 

Anticipate target will be met/ 
exceeded 51.18% 51.18%   

The Average Capped Nine Points 
Score achieved by Key Stage 4 
pupils.   (E&LL) 
 

Q1 Q2 Q3 Q4 

375 points 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

The attainment gap in the Average 
Capped Nine Points Score at the 
end of Key Stage 4 for those 
eligible for Free School Meals and 
those not.   (E&LL) 

Q1 Q2 Q3 Q4 

65 points 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

Key Stage 4 average points score 
(Literacy).   (E&LL) 

Q1 Q2 Q3 Q4 

42.0 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

Key Stage 4 average points score 
(Numeracy).   (E&LL) 

Q1 Q2 Q3 Q4 

40.0 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

Key Stage 4 average points score 
(Science).   (E&LL) 

Q1 Q2 Q3 Q4 

38.5 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

Key Stage Welsh Baccalaureate 
Skills Challenge Certificate.  (E&LL) 

Q1 Q2 Q3 Q4 

38.0 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

The percentage of Year 11 leavers 
making a successful transition 
from compulsory schooling to 
education, employment or training 
– All pupils.   (E&LL) 

Q1 Q2 Q3 Q4 

98.5% Annual 
    

The percentage of Year 11 leavers 
making a successful transition 
from compulsory schooling to 
education, employment or training 
– Pupils educated other than at 
school.   (E&LL) 

Q1 Q2 Q3 Q4 

92.0% Annual 
    

The percentage of pupils achieving 
3 ‘A’ levels at grade A* to C.   
(E&LL) 

Q1 Q2 Q3 Q4 

70.4% 

N/A – examinations for academic 
year 2019/20 will not be taking 
place and replaced by teacher 

assessment 
    

Q1 Q2 Q3 Q4 95% Annual 
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Performance Indicator Result Target 
Anticipated end of Year 

position 

The percentage attendance – 
Primary School.   (E&LL) 

    

The percentage attendance – 
Secondary School.   (E&LL) 

Q1 Q2 Q3 Q4 
94.2% Annual 

    

The percentage of children 
securing one of their top three 
preferences of school placement – 
Primary.   (E&LL) 
 

Q1 Q2 Q3 Q4 

96.6% Anticipate target will not be met 
95.5%    

The percentage of children 
securing one of their top five 
preferences of school placement – 
Secondary.   (E&LL) 

Q1 Q2 Q3 Q4 

91% 
Anticipate target will be met/ 

exceeded. 91.5%    

The proportion of asset renewal 
budget spend in the financial year 
2020/21.   (E&LL) 

Q1 Q2 Q3 Q4 
60% Annual 

    

The proportion of Priority 1a 
Schools Asset Improvement works 
– for completion over a two year 
period - completed in the financial 
year, in accordance with the 
responsibilities of schools and 
corporate landlord.   (E&LL) 

Q1 Q2 Q3 Q4 

80% Annual 
    

Supporting Vulnerable Children and Families – Improving Outcomes for All Our Children. 

The percentage attendance of 
Looked After pupils whilst in care 
in secondary schools.   (SS) 

Q1 Q2 Q3 Q4 
94.2% Anticipate target will not be met 

    

The percentage of all care leavers 
in education, training or 
employment 12 months after 
leaving care.   (SS) 

Q1 Q2 Q3 Q4 

55% Anticipate target will be met  
    

The percentage of all care leavers 
in education, training or 
employment 24 months after 
leaving care.   (SS) 

Q1 Q2 Q3 Q4 

55% Anticipate target will be met  
    

The percentage of Year 11 leavers 
making a successful transition 
from compulsory schooling to 
education, employment or training 
for Children Looked After by 
Cardiff Council.   (E&LL) 

Q1 Q2 Q3 Q4 

90% Annual 
    

Of the total number of Children 
Looked After - Number of Children 
Looked After placed with parents.   
(SS) 

Q1 Q2 Q3 Q4 No target, 
but under 
constant 
review 

N/A - no target 
170 178   

Of the total number of Children 
Looked After - Number of Children 
Looked After in kinship 
placements.   (SS) 

Q1 Q2 Q3 Q4 
Increase 
where 

appropriate 

Anticipate target will be met/ 
exceeded. 150 157   

Of the total number of Children 
Looked After - Number of Children 

Q1 Q2 Q3 Q4 Increase 
actual to 120 

and as a 

Anticipate target will be met/ 
exceeded. 105 108   
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Performance Indicator Result Target 
Anticipated end of Year 

position 

Looked After fostered by Local 
Authority foster carers.  (SS) 

percentage 
of overall 

population 

Of the total number of Children 
Looked After - Number of Children 
Looked After fostered by external 
foster carers   (SS) 

Q1 Q2 Q3 Q4 Reduce as a 
percentage 
of overall 

population 

Anticipate target will be met/ 
exceeded. 354 354   

Of the total number of Children 
Looked After - Number of Children 
Looked After placed in residential 
placements.   (SS) 

Q1 Q2 Q3 Q4 Reduce 
whilst 

increasing 
provision in 

Cardiff 

Anticipate target will not be met 
due to Covid-19. 98 99   

Of the total number of Children 
Looked After - Number of Children 
Looked After supported to live 
independently.   (SS) 

Q1 Q2 Q3 Q4 

No target N/A - no target 
37 41   

Of the total number of Children 
Looked After - Number of Children 
Looked After placed for adoption.   
(SS) 

Q1 Q2 Q3 Q4 

No target N/A - no target 
33 38   

Of the total number of Children 
Looked After - Number of Children 
Looked After in other placements, 
such as prison; secure 
accommodation; supported 
lodgings; Home Office unregulated 
placements.   (SS) 

Q1 Q2 Q3 Q4 

No target N/A - no target 
19 17   

The percentage of children with a 
Placement Order not placed for 
adoption within 12 months of the 
order.   (SS) 

Q1 Q2 Q3 Q4 

25% 
Anticipate target will not be met 
due to Covid-19. An anticipated 

year end of 35% is projected. 
44% 41%   

The percentage of Children Looked 
After in regulated placements who 
are placed in Cardiff.   (SS) 

Q1 Q2 Q3 Q4 
60% 

Anticipate target will not be met 
due to Covid-19. 57.9% 57%   

The percentage of Children Looked 
After in regulated placements who 
are placed within a 20 mile radius 
of Cardiff.   (SS) 

Q1 Q2 Q3 Q4 

75% 
Anticipate target will be met/ 

exceeded. 77% 76%   

The percentage of families 
referred to Family Help, showing 
evidence of positive distance 
travelled.   (P&C) 

Q1 Q2 Q3 Q4 

70% 
Anticipate target will be met/ 

exceeded. 86% 94%   

The percentage of Children’s 
Services social work posts filled by 
agency staff.   (SS) 

Q1 Q2 Q3 Q4 
24% 

Anticipate target will be met/ 
exceeded. 39% 29%   

Early Help: 

Number of people supported 
through the Family Gateway.   
(P&C) 

Q1 Q2 Q3 Q4 
7,500 

Anticipate target will not be met 
due to Covid-19. An anticipated 
year end of 7,100 is projected. 

1,409 3,310   

Number of people supported by 
the Family Help Team.   (P&C) 

Q1 Q2 Q3 Q4 
1,500 

Anticipate target will be met/ 
exceeded. 325 811   

Number of people supported by 
the Support4Families Team.   (SS) 

Q1 Q2 Q3 Q4 
1,800 

Anticipate target will be met/ 
exceeded. 401 836   
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Well-Being Objective 2: Cardiff is a great place to grow older 

 

Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by 
Year End 

Work with people with care and support needs, helping them to live the lives they want to lead. 
Fully implement enabling support and care using a new model 
of intermediate tier care and support to include a: 

 New model of community Resource Team; 

 Single point of access; 

 New model of residential reablement.   (SS) 

By March 
2021 
 

Q1 Q2 Q3 Q4  

    
Delivery delayed 

by Covid-19 

Commence the phased implementation of the new way of 
delivering domiciliary care that fully reflects local and 
community provision and the priorities of the Older Persons 
Housing Strategy.   (SS and P&C) 

By November 
2020 

Q1 Q2 Q3 Q4  

    
Delivery delayed 

by Covid-19 

Deliver the Older Persons Housing Strategy to support 
independent living, fully understanding older people’s housing 
needs and aligning work between Council and Health Services 
including: 

 Working to build and refurbish ‘care-ready’ schemes for 
older people; 

 Continuing the development of person-centred 
information, advice and assistance for older people and 
those with disabilities; including the development of 
performance measures for the service; 

 Developing innovative models of care, support and nursing 
services.   (P&C and SS) 

 Q1 Q2 Q3 Q4  

    

Delivery delayed 
by Covid-19 

Continue the work on complex hospital discharge with partners 
through an integrated multi-agency approach to reduce the 
number of people experiencing failed or delayed discharge.   
(SS) 

 Q1 Q2 Q3 Q4  

    
Delivery delayed 

by Covid-19 

Address social isolation and enhance quality of life of older 
people by: 

 Helping to build links between citizens, groups, 
organisations and private businesses; 

 Bringing young and older people together to provide a 
platform where skills, experience and understanding can be 
shared.   (P&C, E&LL and SS) 

 Q1 Q2 Q3 Q4  

    

Delivery delayed 
by Covid-19 

Become a Dementia Friendly and an Age Friendly City. 
As a Dementia Friendly City, support those affected to 
contribute to, and participate in, the life of their communities 
by: 

 Undertaking Dementia Friends training across the 
Authority with the aim of 100% compliance amongst 
Council staff; 

 Developing a school engagement programme to 
encourage more inter-generational activities and events; 

 Encouraging businesses to become Dementia Friendly by 
delivering the Council’s awareness and engagement 
programme; 

 
 
By April 2021 
 
 
 
 
 
 
 
By April 2020 

Q1 Q2 Q3 Q4  

    

Delivery delayed 
by Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by 
Year End 

 Developing a dementia-focussed website to support those 
with dementia, carers, families as well as businesses who 
want to better support those with dementia: 

 Delivering locality-focused dementia awareness events.   
(SS and E&LL) 
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Well-Being Objective 2:  Cardiff is a great place to grow older 

 
Red (10% or 

more away from 
Target) 

Amber (within 
10% of target) 

Green (on or 
above target) 

Annual 
Not Yet 

Available 
New indicator 

RAG rating not 
given 

Not provided 

 

Performance Indicator Result Target 
Anticipated end of year 

position 

Work with people with care and support needs, helping them to live the lives they want to lead 

The percentage of clients who 
felt able to live independently in 
their homes following support 
from Independent Living Services.   
(P&C) 

Q1 Q2 Q3 Q4 

95% 
Anticipate target will be met/ 

exceeded. 92% 92%   

The number of people who 
accessed the Community 
Resource Team.   (SS) 

Q1 Q2 Q3 Q4 
2,000 

Anticipate target will not be met 
due to Covid-19. An anticipated 
year end of 1,700 is projected. 

389 842   

The total hours of support 
provided by the Community 
Resource Team.   (SS) 

Q1 Q2 Q3 Q4 

60,000 

Anticipate target will not be met 
due to Covid-19. An anticipated 

year end of 45,000 hours is 
projected. 

9,464 12,556   

The number of people in 
residential care aged 65 or over, 
per 10,000 population.   (SS) 

Q1 Q2 Q3 Q4 
115 

Anticipate target will not be met 
due to Covid-19. An anticipated 

year end of 130 is projected. 
134 137   

The percentage of new cases 
dealt with directly at First Point 
of Contact (FPoC) with no onward 
referral to Adult Services.   (P&C) 

Q1 Q2 Q3 Q4 
70% - 
80% 

Anticipate target will be met/ 
exceeded. 90% 84%   

The average number of calendar 
days taken to deliver a Disabled 
Facilities Grant (from initial 
contact to certified date).   (P&C) 

Q1 Q2 Q3 Q4 

185 
Anticipate target will be met/ 

exceeded. 75 165   

The percentage of people who 
feel reconnected into their 
community through interventions 
from the Day Opportunities 
team.   (P&C) 

Q1 Q2 Q3 Q4 

85% 
Anticipate target will not be met, 

service not operational due to 
Covid-19. 

N/A N/A   

The rate of delayed transfers of 
care for social care reasons per 
1,000 population aged 75 or over.   
(SS) 

Q1 Q2 Q3 Q4 

4.9 

Anticipate target will not be met 
due to Covid-19. Advised by 

Welsh Government that data 
collection has been temporarily 

suspended due to Covid-19. 

N/A N/A   

Become a Dementia Friendly and an Age Friendly City 

The percentage of Council staff 
completing Dementia Friends 
training.   (SS) 

Q1 Q2 Q3 Q4 
100% 

Anticipate target will not be met 
due to Covid-19.  40% 40%   

The number of businesses 
pledging their commitment to 
work towards becoming 
Dementia Friendly.   (SS) 

Q1 Q2 Q3 Q4 

80 
Anticipate target will not be met 

due to Covid-19.  1 0   

The number of Dementia Friendly 
City events held.   (SS) 

Q1 Q2 Q3 Q4 
600 

Anticipate target will not be met 
due to Covid-19. 12 151   
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Well-Being Objective 3:  Supporting people out of poverty 

 

Steps 
Target 

completion date 
RAG Status 

Assessment of 
Delivery by 

Year End 

A Living Wage City  
Encourage and support organisations to become 
accredited Living Wage employers.   (R and P&C) 

Proposed step to be 
amended in 
response to Covid-
19 

Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Helping people into work  
Support people into work by: 

 Creating 125 paid apprenticeships and trainee 
opportunities within the Council; 

 Placing over 3,000 people into Council posts 
through Cardiff Works; 

 Supporting 850 people into work with tailored 
support by the employment gateway.   (R and 
P&C) 

 
By March 2021. 

Q1 Q2 Q3 Q4  

    

Delivery delayed 
by Covid-19 

Further improve the Into Work Services by 
continuing to integrate employment and support 
services.  This will include: 

 Reviewing support for care experienced young 
people to ensure it is meeting their needs; 

 Fully aligning the ‘Learning for Work’ 
programme offered through Adult Community 
Learning with the Into Work Service; 

 Providing effective employer engagements and 
assistance into self-employment; 

 Continuing to promote and extend volunteering 
opportunities.   (P&C) 

 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Continue to ensure support is available to mitigate 
potentially negative consequences associates with 
the roll-out of Universal Credit by: 

 Ensuring  all Hub staff are able to support with 
claims for Universal Credit; 

 Implementing measures to help private 
landlords with the changes associated with 
Universal Credit; 

 Working with Jobcentre Plus, Registered Social 
Landlords and other partners to ensure that 
vulnerable individuals get the budgeting support 
they need.   (P&C) 

 Q1 Q2 Q3 Q4  

    

Delivery delayed 
by Covid-19 

Deliver a new skills hub in the city to provide on-site 
construction skills, apprenticeships and employment 
within the sector.   (P&C) 

By May 2020 
 

Q1 Q2 Q3 Q4  

    Significant risk of 
non-delivery due 

to Covid-19 
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End rough sleeping and tackle homelessness  
Continue to deliver the Rough Sleeper Strategy, and 
the Homelessness Strategy including: 

 Taking forward the Strategic Review of services 
for single homeless; 

 Reviewing and improving emergency 
accommodation , continuing to ensure that no 
one has to sleep out in Cardiff; 

 Extending the capacity of the Housing First 
schemes, using both social and private rented 
sector homes and developing plans to make the 
scheme sustainable; 

 Continue to develop the multi-agency team 
around rough sleepers, improving support 
available for those with substance misuse, and 
for those with co-occurring mental health and 
substance misuse issues.  Also strengthening 
links with the criminal justice system through 
enhance probation input into the team; 

 Build on Give Differently to further investigate 
opportunities to address daytime begging within 
the city centre.   (P&C) 

 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Develop a training and activities centre for single 
homeless people to divert them from street culture 
by providing a range of meaningful activities.   (P&C) 

By September 
2020. Proposed 
step is amended in 
response to Covid-
19 

Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 
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Well-Being Objective 3:  Supporting people out of poverty 

 
Red (10% or 

more away from 
Target) 

Amber (within 
10% of target) 

Green (on or 
above target) 

Annual 
Not Yet 

Available 
New indicator 

RAG rating not 
given 

Not provided 

 

Performance Indicator Result Target 
Anticipated end of year 

position 

A Living Wage City 

The number of living Wage 
employers in Cardiff.  (Target to 
be achieved by May 2022).   (R) 

Q1 Q2 Q3 Q4 
150 

Anticipate target will be 
met/exceeded 111 117   

Helping people into work 

The number of opportunities 
created for paid and trainees 
within the Council.   (R) 

Q1 Q2 Q3 Q4 
125 

Anticipate target will be 
met/exceeded 98 104   

The number of interventions 
which supported people receiving 
into work advice through the 
Employment Gateway.   (P&C) 

Q1 Q2 Q3 Q4 

46,000 
Anticipate target will not be 

met. 16,924 22,807   

The number of clients who have 
received tailored support through 
the Employment Gateway and 
secured work as a result of the 
support received.   (P&C) 

Q1 Q2 Q3 Q4 

850 
Anticipate target will be 

met/exceeded 88 213   

The percentage of those 
supported through targeted 
intervention who ceased 
engagement with no verified 
positive destination.   (P&C) 

Q1 Q2 Q3 Q4 

<20% 
Anticipate target will be 

met/exceeded 6% 6%   

The number of employers which 
have been assisted by the 
Council’s employment support 
service.   (P&C) 

Q1 Q2 Q3 Q4 

220 
Anticipate target will be 

met/exceeded 12 34   

The number of customers 
supported and assisted with their 
claims for Universal Credit.  (P&C) 

Q1 Q2 Q3 Q4 
1,500 

Anticipate target will be 
met/exceeded 439 743   

Additional weekly benefit 
identified for clients of the City 
Centre Advice Team.   (P&C) 

Q1 Q2 Q3 Q4 

£14m 

Anticipate target will not be 
met due to Covid-19. An 

anticipated year end of £12m 
is projected. 

£446,169 £2,239,338   

The number of hours given 
volunteering within the Advice 
and Benefits Service.   (P&C) 

Q1 Q2 Q3 Q4 

6,500 

Anticipate target will not be 
met due to Covid-19. An 

anticipated year end of 4,500 
is projected. 

1,543 2,159   
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Performance Indicator Result Target 
Anticipated end of year 

position 

Tackling homelessness and end rough sleeping 

The percentage of households 
threatened with homelessness 
successfully prevented from 
becoming homeless.   (P&C) 

Q1 Q2 Q3 Q4 

80% 
Anticipate target will be 

met/exceeded 77% 76%   

The number of multi-agency 
interventions which supported 
rough sleepers into 
accommodation.   (P&C) 

Q1 Q2 Q3 Q4 

168 
Anticipate target will be 

met/exceeded 41 94   

The percentage of people who 
experienced successful outcomes 
through the Homelessness 
Reconnection Service.   (P&C) 

Q1 Q2 Q3 Q4 

75% 
Anticipate target will be 

met/exceeded 89.47% 79%   

The percentage of clients utilising 
Housing First for whom the cycle 
of homelessness was broken.   
(P&C) 

Q1 Q2 Q3 Q4 

70% 
Anticipate target will be 

met/exceeded 93% 93%   
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Well-Being Objective 4:  Safe, Confident & Empowered Communities 

 

Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by 
Year End 

Deliver 2,000 new Council homes, of which at least 
1,000 will be delivered by May 2022.   (P&C) 

By May 2022 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Work to end the city’s housing crisis by driving up 
standards in the private rented sector and in the city’s 
high-rise buildings by taking enforcement action against 
rogue agents, landlords letting and managing 
properties.   (R and PTE) 

 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Deliver Shared Regulatory Services’ business plan.   
(PTE) 

 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Invest in the regeneration of local communities by: 

 Completing Phase 2 of the Maelfa redevelopment 
scheme; 

 Implementing improvement schemes for existing 
housing estates across the city based on the 
priorities in the current Estate Regeneration 
Programme and designing a new programme to co-
ordinate with wider new housing initiatives in and 
around existing communities; 

 Securing Welsh Government Targeted Regeneration 
Investment Programme funding to deliver 
regeneration in the South Riverside Business 
Corridor; 

 Submitting an outline planning application for the 
Channel View Regeneration Scheme; 

 Delivering projects identified in the three-year 
programme for the Neighbourhood Renewal 
Schemes based on ideas submitted by Ward 
Members.   (P&C) 

 
By September 
2021 
 
 
 
 
 
 
 
 
By October 
2020 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Continue to deliver the Community Well-being Hubs 
programme, in collaboration with partners, including: 

 Progressing plans for Youth Hubs in the city centre 
and Butetown; 

 Working with the University Health Board on the 
Cardiff Royal Infirmary Maelfa Hub and other Hubs 
within the North District; 

 Ensuring people are connected with local service 
providers and activities in their neighbourhood 
through Community Inclusion Officers.   (P&C) 

 Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Create safe and cohesive communities by: 

 Implementing with partners a targeted approach to 
tackling crime and anti-social behaviour in 
Butetown and Splott as identified priority areas in 
2020; 

 
 
 
 
By March 
2021 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by 
Year End 

 Working in partnership with the newly established 
Violence Prevention Unit at South Wales Police to 
develop an enhanced preventative approach to 
tackling violence and organised crime; 

 Strengthening Governance and delivery 
arrangements in the Youth Offending Service, and 
implementing new approaches to reduce offending 
and re-offending rates; 

 Delivering the actions identified in the Cardiff &Vale 
of Glamorgan Violence against Women, Domestic 
Abuse and Sexual Violence Strategy 2018-2023 
including the launch of a regional service for male 
victims; 

 Implementing the Welsh Government Community 
Cohesion Plan 

 Implementing the Cardiff PREVENT Strategy.   (P&C 
and SS) 

 
 
 
By May 2020 
 
By January 
2021 
By September 
2020 
 
 
 
 
 
By 2021 

Continue the implementation of a strengths-based 
approach to social work practice to put individuals, 
families and communities at the centre of their own 
well-being by: 

 Continuing to implement Signs of Safety in 
partnership with families to support children to 
remain at home; 

 Striving for excellence in practice by establishing 
and embedding strengths-based practice in Adult 
Services.   (SS) 

 Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Complete the move to locality working for all adult 
social services, by aligning with primary, community and 
third sector services, with phase 1 completed by 
November 2020.   (SS) 

By 2023 
 

Q1 Q2 Q3 Q4  

    
Delivery delayed by 

Covid-19 

Adopt a new Adult Services Strategy.   (SS) By June 2020 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Address specific health needs within targeted 
communities by working with partners to implement 
the ‘Healthier Wales’ proposals.   (SS) 

By 2021 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Assist people with learning disabilities and mental 
health issues to be more independent by: 

 Embedding an all-age disability approach; 

 Analysing the Learning Disability Provision and the 
current demand levels to inform future 
commissioning and build programmes; 

 Working with the Police and Crime Commissioners 
to determine how pathways for people 
experiencing mental health issues can be improved.   
(SS) 

  

 
 
By March 
2021 
By 
October2020 
 
 
By March 
2021 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Ensure children and adults are protected from risk of 
harm and abuse by: 

 
 

Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by 
Year End 

 Implementing the Exploitation Strategy to 
encompass new and emerging themes of child and 
adult exploitation; 

 Embedding the new All Wales Safeguarding 
Procedures – in consultation with staff and partners 
– to ensure that adults and children at risk are 
protected from harm; 

 Managing significant progress across all Council 
directorates to address actions identified in the 
corporate safeguarding self-evaluations.   (SS) 

By March 
2021 
 
By March 
2021 
 
 
By March 
2021 

Continue to lead an inclusive and open city to migrants, 
refugees and asylum seekers by: 

   Co-ordinating local support and information to 
enable EU citizens to access the EU Settlement 
Scheme; 

 Continuing to deliver the Inclusive Cities project.   
(P&C) 

 
 
By 31st 
December 
2020 
 
 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Promote and support the growth of the Welsh Language 
to help meet the Welsh Government’s ‘Cymraeg 2050: A 
Million Welsh Speakers’ Strategy by delivering Cardiff 
Council’s commitments in the city-wide Bilingual Cardiff 
Strategy 2017-2022.   (P&C) 

 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Support grass-roots and community sports by: 

 Working with partners to develop strategic plans for 
the developments of sport and physical activity, that 
secures increases in participation , attract 
investment, improve health and ensure 
sustainability of provision; 

 Supporting the roll-out of the 21st Century Schools 
Capital programme to influence design, 
programming and operation, ensuring local 
community organisations have priority access in 
extra-curricular time.   (ED) 

 
From March 
2020 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Improve our parks and public spaces by: 

 Growing the number of parks in Cardiff which 
receive the Green Flag Award – the international 
standard for the management of parks and green 
spaces; 

 Working with partners in order to bring forward 
proposals for increasing Cardiff’s tree canopy as part 
of the One Planet Cardiff strategy; 

 Promoting the benefits and support the 
development of the volunteer movement, through 
the Friends Forum and community based platforms; 

 Putting in place a renewal programme for improving 
playgrounds; 

 Working in partnership with Welsh Water to bring 
the Llanishen Reservoir site back into use for sailing 
and other recreational purposes.   (ED) 

 
 
 
 
By July 2020 
 
 
 
 
 
By May 2020 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 
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Well-Being Objective 4:  Safe, Confident & Empowered Communities 

 
Red (10% or 

more away from 
Target) 

Amber (within 
10% of target) 

Green (on or 
above target) 

Annual 
Not Yet 

Available 
New indicator 

RAG rating not 
given 

Not provided 

 

Performance Indicator Result Target 
Anticipated end of year 

position 

Tackle the housing crisis 

Total number of new Council 
homes completed and provided.   
(P&C) 

Q1 Q2 Q3 Q4 
550 

cumulative 
Delivery delayed until December 

2021 due to Covid-19. 356 381   

The number of Category 1 
hazards removed from private 
sector properties following 
intervention from Shared 
Regulatory Service.   (PTE) 

Q1 Q2 Q3 Q4 

TBC Annual 
    

Invest in local communities 

The percentage of residents 
satisfied with completed 
regeneration projects.   (P&C) 

Q1 Q2 Q3 Q4 
90% 

Anticipate target will be met/ 
exceeded. N/A 94%   

The number of visitors to libraries 
and Hubs across the city.   (P&C) 

Q1 Q2 Q3 Q4 
3.3m 

Anticipate target will not be met 
due to Covid-19. An anticipated 

year end of 700,000 is projected. 
25,628 140,287   

The percentage of customers 
who agreed with the statement 
‘Overall the Hub met my 
requirements/ I got what I 
needed’.   (P&C) 

Q1 Q2 Q3 Q4 

>95% 

Anticipate target will not be met 
due to Covid-19 with Surveys 
temporarily suspended due to 

Covid-19. 
N/A N/A   

The number of visits (page views) 
to the Volunteer Portal.   (P&C) 

Q1 Q2 Q3 Q4 
70,000 

Anticipate target will be met/ 
exceeded. 62,812 87,910   

Ensure children and adults are protected from risk of harm and abuse 

The percentage of Council staff 
completing Safeguarding 
Awareness Training.   (SS) 

Q1 Q2 Q3 Q4 
100% 

Anticipate target will not be met 
due to Covid-19.  71% 71%   

The percentage of Council staff 
completing the Level 1 online 
module of the National Training 
Framework on violence against 
women, domestic abuse and 
sexual violence as a percentage 
of all staff.   (P&C) 

Q1 Q2 Q3 Q4 

100% 
Anticipate target will not be met 

due to Covid-19. 60.34% 61%   

The percentage of high-risk 
domestic abuse victims referred 
by South Wales Police attempted 
contact by the specialist services 
within one calendar day of 
receiving the referral.   (P&C) 

Q1 Q2 Q3 Q4 

90% 
Anticipate target will be met/ 

exceeded. 92.36% 88%   

The percentage of adult 
protection enquiries completed 
within seven days.   (SS) 

Q1 Q2 Q3 Q4 

99% 
Anticipate target will be met/ 

exceeded. 99% 98%   

Support young people at risk of falling into crime 
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Performance Indicator Result Target 
Anticipated end of year 

position 
The number of first time entrants 
into the Youth Justice System.   
(SS) 

Q1 Q2 Q3 Q4 
120 

Anticipate target will be met/ 
exceeded. 10 16   

The percentage of children re-
offending within six months of 
their previous offence.   (SS) 

Q1 Q2 Q3 Q4 

50% 

Anticipate target will not be met 
due to Covid-19. An anticipated 
year end of position of 50-60% 

re-offending is projected. 
26.08% NYA   

Promote the Welsh Language 

The number of staff with Welsh 
language skills.   (P&C) 

Q1 Q2 Q3 Q4 20% 
increase by 

2021-22 
Annual 

    

The number of staff attending 
Welsh courses.   (P&C) 

Q1 Q2 Q3 Q4 10% 
increase by 

2021-22 
Annual 

    

Support grass-roots and community sports 

The number of visits to Local 
Authority sport and leisure 
centres during the year per 1,000 
population where the visitor will 
be participating in physical 
activity.   (ED) 

Q1 Q2 Q3 Q4 
2% 

increase 
on 

2019/20 

Anticipate target will not be met 
due to Covid-19.     

Improve our parks and green spaces 

The number of Green Flag parks 
and open spaces.   (ED) 

Q1 Q2 Q3 Q4 
14 

Anticipate target will be met/ 
exceeded.  14   

The number of volunteer hours 
committed to parks and green 
spaces.   (ED) 

Q1 Q2 Q3 Q4 
19,800 

Anticipate target will not be met 
due to Covid-19.     
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Well-Being Objective 5:  A capital city that works for Wales 

 

Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by Year 
End 

Play a leading role in the design and delivery of 
city-regional governance for economic 
development, planning and transport that 
reflects the unique role that the capital city 
plays in the Capital Region.   (ED) 

By 2021 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Work with the UK Government and Welsh 
Government to implement a programme of 
investments over the next five years to deliver 
investment and capacity improvements at 
Cardiff Central Station.   (ED) 

 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Grow the city centre as a location for 
businesses and investment 
delivering an additional 300,000 ft2 of ‘Grade 
A’ office space, by working with partners to: 

 Complete the regeneration of Central 
Square; 

 Begin the Central Quay development 
extending the business district south of the 
station; 

 Support the completion of Capital Quarter 
and the next phase of the regeneration of 
Callaghan Square; 

 Develop a new masterplan for the Canal 
Quarter area.   (ED) 

By 2022 Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Write a new chapter in Cardiff Bay’s 
regeneration story by: 

 Delivering the new 15,000 capacity Multi-
Purpose Indoor Arena; 

 Completing a procurement exercise for the 
next phase of development of the 
International Sports Village; 

 Bringing forward proposals to protect and 
revitalise historic buildings in the Bay and 
provide support for the completion of the 
ongoing redevelopment of the Coal 
Exchange; 

 Commencing delivery of a new mixed-use 
development at Dumballs Road, including 
the delivery of 2,000 homes.   (ED) 

 
By 2024 
 
By October 2020 
 
 
 
 
By 2021 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Work with private partners to attract 
investment in innovation and start-up space 
across the city.   (ED) 

 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Establish a new Tourism Strategy, including 
delivery arrangements.   (ED) 

By Spring 2021 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by Year 
End 

Support innovation and industry by: 

 Supporting the completion of Cardiff 
Parkway as part of our Industrial Strategy 
for the east of the city; 

 Working with City Deal partners, the 
private sector and the University Health 
Board to explore the potential of 
developing proposals for the creation of a 
Science Park Campus at Coryton; 

 Working with Clwster Creadigol to attract 
further investment in establishing a 
creative industries network for Cardiff to 
support the growth of creative enterprises 
in the city.   (ED) 

 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Keep our cultural scene as the beating heart of 
a city life by: 

 Co-ordinating the Cardiff Music Board and 
developing a Music Strategy through the 
Board and in partnership with the Welsh 
Government; 

 Considering development and investment 
opportunities for St David’s Hall; 

 Developing a Cultural City Compact 
approach with the cultural sector as a 
means for taking forward a new Cultural 
Strategy for Cardiff.   (ED) 

 
By 2021 
 
 
By 2021 
 
By March 2021 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

 

Bring world events to Wales and to take the 
best of Wales to the word through the 
development of a events portfolio including; 

 The development of a ‘signature music 
event’; 

 Working with the PRO14 Rugby to facilitate 
the hosting of the Guinness PRO14 Final at 
Cardiff City Stadium; 

 Working in partnership with the Welsh and 
UK Governments to inform the feasibility 
of a 2030 FIFA Football World Cup bid.   
(ED) 

 
 
By October 2020 
 
 
 
On 20th June 2020 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 
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Well-Being Objective 5:  A capital city that works for Wales 

 
Red (10% or 
more away 

from Target) 

Amber (within 
10% of target) 

Green (on or 
above target) 

Annual 
Not Yet 

Available 
New indicator 

RAG rating not 
given 

Not provided 

 

Performance Indicator Result Target 
Anticipated end of year 

position 

Continue the development of the city centre as a business location. 

The amount of ‘Grade A’ office 
space committed to in Cardiff 
(sq. ft.).   (ED) 

Q1 Q2 Q3 Q4 
300,000 

sq. ft. 
Anticipate target will be met/ 

exceeded.     

Support innovation and business development. 

The number of new jobs created 
and jobs safeguarded.   (ED) 

Q1 Q2 Q3 Q4 
1,000 

Anticipate target will be met/ 
exceeded. 500 801   

Bring world events to Wales and take the best of Wales to the world. 

The number of staying visitors.   
(ED) 

Q1 Q2 Q3 Q4 2% 
increase 

Anticipate target will not be met due 
to Covid-19.     

Total visitor numbers.   (ED) Q1 Q2 Q3 Q4 2% 
increase 

Anticipate target will not be met due 
to Covid-19.     

Total visitor days.   (ED) Q1 Q2 Q3 Q4 2% 
increase 

Anticipate target will not be met due 
to Covid-19.     

Attendance at Council Venues.   
(ED) 

Q1 Q2 Q3 Q4 
595,000 

Anticipate target will not be met due 
to Covid-19. 11,420 79,546   

 

  



    

Page 25 of 33 
 

Well-Being Objective 6:  Cardiff grows in a resilient way 
 
 

Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by Year 
End 

Work as one team, keeping our streets clean 

Deliver a comprehensive programme of 
improvement to the Council Street Scene 
services, through integration, digitalisation and 
the use of data to support efficient and 
effective use of resources.   (P&C) 

 Q1 Q2 Q3 Q4  

    
Delivery delayed by 

Covid-19 

Deliver a tailored neighbourhood management 
approach to improving street cleanliness in 
targeted communities.   (P&C) 

By December 2020 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Engage with citizens and businesses on 
concerns in their communities through ‘Love 
Where You Live’ to encourage volunteering and 
working in collaboration.   (P&C) 

 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Make Cardiff a world-leading recycling city as a core part of our response to climate change 

Deliver the recycling services strategy to 
achieve 70% recycling performance by: 

 Continuing project work with Welsh 
Government, Waste & Resources Action 
Programme (WRAP) and local partnerships; 

 Completing Options Modelling; 

 Preparing a Business Case and draft 
implementation plan; 

 Commence implementation.   (P&C) 

By 2024/25 
 
 
 
By May 2020 
 
By September 2020 
 
By January 2021 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Launch an education campaign to promote 
changes in resident behaviour and monitor 
improvements.   (P&C) 

Launch in March 
2020 
Monitor 
throughout 
2020/21 

Q1 Q2 Q3 Q4  

    
Delivery delayed by 

Covid-19 

Develop a citizen-based strategic plan for new 
and existing recycling centres and improve re-
use/recycling to 80% in centres.   (P&C) 

By March 2021 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Remove single-use plastics from Council venues 
and work with partners to develop a city-wide 
response to single-use plastics in all public 
services.    
(PTE and P&C) 

By March 2021 Q1 Q2 Q3 Q4  

     

Lead Cardiff’s low carbon transition 

Launch the One Planet Cardiff Strategy and 
bring forward a delivery plan.   (PTE) 

Launch by May 
2020 
Delivery Plan by 
October 2020 

Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Implement the Low Emission Fuel Strategy to 
convert the Council’s fleet to low emission fuels 
and ensure 90 Council vehicles are converted 
to electric power.   (PTE) 
 
 

By 2021 Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by Year 
End 

Work with the taxi trade to develop a phased 
transition for Cardiff licensing conditions by: 

 Requiring vehicles to have a minimum Euro 
6 emission standards; 

 Developing a medium-term strategy to 
ensure the Cardiff Taxi fleet are all Ultra 
Low Emission Vehicles.   (PTE) 

 
 
By December 2021 
Proposed that step 
is amended in 
response to Covid-
19 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Ensure good air quality by implementing the: 

 Clean Air Plan as approved by Welsh 
Government to ensure compliance with 
the EU Limit Value for Nitrogen Dioxide 
(NO2) in the shortest possible time; 

 Wider Clean Air Strategy measures to 
ensure a continued reduction of NO2 

concentrations are achieved across the 
city.   (PTE) 

 
By the end of 2021 
 
 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Progress the business case for an innovative 
heat network scheme to serve areas of the Bay 
and the city centre by commencing a formal 
procurement for a delivery contract, subject to 
grant funding.    
(PTE) 

By May 2020 Q1 Q2 Q3 Q4  

    

Delivery not 
impacted 

Deliver a 9 Megawatt Solar Farm at Lamby 
Way.   (PTE) 

By May 2020 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Promote healthy, local and low carbon food by 
delivering the Cardiff Food Strategy.   (PTE) 

By 2023 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Promote and instigate sustainable flood management 
Develop a sustainable water, flood and 
drainage strategy for Cardiff.   (PTE) 

By 2021 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Complete the defence improvements in Cardiff 
East.   (PTE) 

By December 2022 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Deliver phase 1 of the new Canal Quarter.   
(PTE) 

By 2022 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Put sustainability at the heart of our future plans for Cardiff’s future development 
Conduct a full review of the Local Development 
Plan and engage in dialogue on regional 
strategic planning.   (PTE) 

By 2023 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Support the delivery of high-quality, well 
designed, sustainable and well-connected 
communities as described by the Council’s 
Master Planning Principle.    
(PTE) 

 Q1 Q2 Q3 Q4  

    
Delivery not 

impacted 

Deliver the Council’s Green Infrastructure Plan.   
(PTE) 

 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 
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Steps 
Target 

completion 
date 

RAG Status 
Assessment of 

Delivery by Year 
End 

Lead a transformation of Cardiff’s public transport system 
Work with Welsh Government, Transport for 
Wales and other partners to: 

 Deliver new stations at Loudon Square, in 
the heart of Cardiff Bay, Crwys Road and 
Roath Park; 

 Establish a new mainline train station at 
Cardiff Parkway in St Mellons, and work to 
complete the Eastern Bay Link Road; 

 Deliver a bus strategy for the city, including 
a new cross-city bus interchange at 
Waungron Road, providing connections to 
the university Hospital of Wales and linking 
to the east of the city; 

 Deliver new park and ride facilities a 
Llaniltern (Junction 33 of the M4).   (PTE) 

 
 
By 2024 
 
 
 
 
By 2023 
 
 
 
By 2020 
 
By 2021 
 
 
By 2023 

Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Continue to progress the City Centre Transport 
Masterplan projects.   (PTE) 

2020 through to 
2022 

Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Programme the delivery of the bridge crossing 
scheme at Llanrumney as part of a wider 
regeneration scheme.   (PTE) 

 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Promote cycling, walking and active travel 
Invest £20m in a new fully segregated, safe 
cycling network across the city.   (PTE) 

By 2022 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Develop a new Active Travel Network Map.   
(PTE) 

By 2021 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Roll out 20 mph speed limits across the city.   
(PTE) 

By 2022 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Expand the on-street cycle hire scheme and 
complete roll out of e-bike fleet.   (PTE) 

By June 2020 Q1 Q2 Q3 Q4  

    Delivery delayed by 
Covid-19 

Ensure all Cardiff schools have Active Travel 
Plans.   (PTE) 

By 2022 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 

Complete the ‘Healthy Streets’ pilot and assess 
its impact.   (PTE) 

By 2021 Q1 Q2 Q3 Q4  

    Delivery not 
impacted 
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Well-Being Objective 6:  Cardiff grows in a resilient way 
 

Red (10% or 
more away 

from Target) 

Amber (within 
10% of target) 

Green (on or 
above target) 

Annual 
Not Yet 

Available 
New indicator 

RAG rating not 
given 

Not provided 

 

Performance Indicator Result Target Anticipated end of year position 
Housing 

The percentage of householder 
planning applications 
determined within agreed time 
periods.   (PTE) 

Q1 Q2 Q3 Q4 

>85% Anticipate target will not be met. 
81% 80%   

The percentage of major 
planning applications 
determined within agreed time 
periods.   (PTE) 

Q1 Q2 Q3 Q4 

>70% Anticipate target will be met/ exceeded. 
100% 100%   

The percentage of affordable 
housing at completion stage 
provided in a development on 
greenfield sites.   (PTE) 

Q1 Q2 Q3 Q4 
30% 
(LDP) 

Annual 
    

The percentage of affordable 
housing at completion stage 
provided in a development on 
Brownfield sites.   (PTE) 

Q1 Q2 Q3 Q4 
20% 
(LDP) 

Annual 
    

Transport and Clean Air 

Proportion of people travelling 
to work by sustainable 
transport modes (2026 target 
50:50).  (PTE) 

Q1 Q2 Q3 Q4 

46.8% Annual 
    

The number of schools 
supported to develop an Active 
Travel Plan. (3 year target of 
127 schools) 
(PTE) 

Q1 Q2 Q3 Q4 

40 Anticipate target will be met/ exceeded. 
58 64   

The city wide annual Nitrogen 
Dioxide (NO2) concentrations at 
roadside locations.   (PTE) 

Q1 Q2 Q3 Q4 
30μg/m3 Annual     

The Nitrogen Dioxide (NO2) 
concentrations within the Air 
Quality Management Areas 
(AQMA).   (PTE) 

Q1 Q2 Q3 Q4 

35μg/m3 Annual 
    

Legal compliance with the EU 
Limit Value for Nitrogen Dioxide 
(NO2) in Castle Street.(target for 
December 2021)   (PTE) 

Q1 Q2 Q3 Q4 

40μg/m3 Annual 
    

Waste and Recycling 

The percentage of planned 
recycling and waste collections 
achieved.   (PTE) 

Q1 Q2 Q3 Q4 
99.9%  

NYA NYA   

The percentage of municipal 
waste collected and prepared 
for re-use and/ or recycled.   
(PTE) 

Q1 Q2 Q3 Q4 

64% 
Anticipate Target will not be met 

due to Covid-19 42.45% 56.87%   

Q1 Q2 Q3 Q4 80% Anticipate target will be met/ exceeded 
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Performance Indicator Result Target Anticipated end of year position 
The percentage of waste 
collected at recycling centres 
that has been prepared for re-
use or recycled.   (PTE) 

97% 87%   

Clean Streets. 

The percentage of highways 
land inspected by the Local 
Authority found to be of a high 
or acceptable standard of 
cleanliness.   (PTE) 

Q1 Q2 Q3 Q4 

90% 
Anticipate target will be met/ exceeded. 
Surveys temporarily suspended due to 

Covid-19.  96.51%   

The number of wards in Cardiff 
where the 90% of the highways 
land inspected is of a high or 
acceptable standard of 
cleanliness.   (PTE) 

Q1 Q2 Q3 Q4 

All 
(29) 

Anticipate Target will not be met due to 
Covid-19  27   

The percentage of reported fly-
tipping incidents cleared within 
five working days.   (PTE) 

Q1 Q2 Q3 Q4 
95% Anticipate target will be met/ exceeded. 

100% 89%   

The percentage of reported fly-
tipping incidents investigated 
by Environment Enforcement.  
(PTE) 

Q1 Q2 Q3 Q4 

95%  
87% NYA   

The number of education and 
enforcement actions per month 
relating to improving recycling 
behaviour by citizens.   (PTE) 

Q1 Q2 Q3 Q4 

3,000 Anticipate target will be met/ exceeded. 
2,387 2,658   
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Well-Being Objective 7: Modernising and integrating our public 
services 
 

Steps 
Target 

completion date 
RAG Status 

Assessment of 
Delivery by Year 

End 
Deliver fewer and better Council 
buildings and protect the Council’s 
historic buildings by: 

 Developing a new property strategy 
to rationalise and de-carbonise 
Council buildings, ensuring Council 
staff are located in buildings that 
have the highest environmental 
standards; 

 Developing a plan to secure 
investment into the Council’s historic 
assets including City Hall and Mansion 
House; 

 Reviewing the Council’s existing 
business estate potential disposals to 
generate capital receipts to invest in 
the retained estate.   (ED) 
 

 
 
By December 2020 
 
 
 
By March 2021 

Q1 Q2 Q3 Q4  

    

Delivery not impacted 

Reduce sickness absence rates by: 

 Continuing to supporting staff well-
being, particularly through providing 
additional support for staff suffering 
with poor mental health; 

 Strengthening management practice 
across all directorates, with a focus 
on reducing long-term sickness 
absence rates.   (R) 

 Q1 Q2 Q3 Q4  

    

Delivery not impacted 

Work towards the Gold Level Corporate 
Health Standard Award, by progressing 
the initiatives that are set out in the 
standard.   (R) 

By March 2021 
 

Q1 Q2 Q3 Q4  

    
Delivery delayed by 

Covid-19 

Build on the Agency Workers Charter by: 

 Continuing the process of transferring 
long-term agency staff into 
permanent contracts; 

 Reviewing agency workers placed 
with the Council via the Into Work 
Service.   (R) 

 Q1 Q2 Q3 Q4  

    

Delivery not impacted 

Ensure that the Council’s workforce is 
representative of the communities it 
serves by: 

 Ensuring that our recruitment 
processes are not biased; 

 Supporting the careers events in our 
least represented communities; 

 Reviewing current arrangements for 
Cardiff Works staff.   (R) 

 Q1 Q2 Q3 Q4  

    

Delivery not impacted 
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Get the best social and community value 
out of the Council’s £430m annual spend 
on goods and services by adopting a 
‘Social Value’ framework for assessing 
contracts.   (R) 

 Q1 Q2 Q3 Q4  

    

Delivery not impacted 

Continue to support the Foundational 
Economy through our Socially 
Responsible Procurement Policy, ensuring 
that the local people and communities 
benefit from the money that the Council 
spends on goods and services, and 
working with partners to explore how we 
can further promote opportunities for 
Social Enterprises in Cardiff.   (R) 

 Q1 Q2 Q3 Q4  

    

Delivery not impacted 

Strengthen social partnership 
arrangements in Cardiff by updating our 
procurement strategy to promote fair 
work and support the circular economy.   
(R) 

By October 2020 Q1 Q2 Q3 Q4  

    

Delivery not impacted 

Progress and deliver our customer service 
agenda with a focus on: 

 Delivering a programme of online and 
classroom-based customer service 
training; 

 Recruiting ‘customer and digital 
champions’ across the organisation; 

 Reviewing customer service 
satisfaction through biannual 
benchmarking surveys.   (R) 

 Q1 Q2 Q3 Q4  

    

Delivery delayed by 
Covid-19 

Deliver our ambitious Digital Strategy by: 

 Launching a new bilingual ‘chat bot’; 

 Producing an agile working strategy 
for the Council.   (R) 

 
By September 2020 
By December 2020 

Q1 Q2 Q3 Q4  

    
Delivery delayed by 

Covid-19 

Establish Cardiff as a Smart City, where 
digital technologies and data are 
seamlessly used to enhance the lives of 
people, by adopting the new Smart City 
roadmap.   (R) 

By September 2021 Q1 Q2 Q3 Q4  

    

Delivery not impacted 

  



    

Page 32 of 33 
 

Well-Being Objective 7: Modernising and integrating our public 

services 
 

Red (10% or more 
away from Target) 

Amber (within 10% 
of target) 

Green (on or 
above target) 

Annual Not Yet Available New indicator RAG rating not given 

 

Performance Indicator Result Target 
Anticipated end of year 

position 
Deliver fewer and better Council buildings 
Reduce the gross internal area 
(GIA) of buildings in operational 
use.   (ED) 

Q1 Q2 Q3 Q4 By 
100,000 

sq. ft 

Anticipate Target will be 
met/exceeded     

Reduce the total running cost of 
occupied operational buildings.   
(ED) 

Q1 Q2 Q3 Q4 
By 

£400,000 
Anticipate Target will be 

met/exceeded     

Reduce the maintenance backlog.   
(ED) 

Q1 Q2 Q3 Q4 
By £2.5m 

Anticipate Target will be 
met/exceeded     

Capital income generated.   (ED) Q1 Q2 Q3 Q4 
£10m 

Anticipate Target will be 
met/exceeded     

Rebuild and reform our public services so that they can meet the challenges of the 2020s 
The percentage of staff that have 
completed a Personal Review 
(excluding school staff).   (R) 

Q1 Q2 Q3 Q4 
100% 

Anticipate Target will be 
met/exceeded  95%   

The number of working 
days/shifts per full-time 
equivalent (FTE) Local Authority 
employee lost due to sickness 
absence.   (R) 

Q1 Q2 Q3 Q4 

9.5 
Anticipate Target will be 

met/exceeded 
7.22  

Forecast 
7.66 

Forecast 
  

Customer satisfaction with 
Council services.   (R) 

Q1 Q2 Q3 Q4 
75% Annual 

    

Deliver our ambitious Digital Strategy 
The number of customer contacts 
to the Council using digital 
channels.   (R) 

Q1 Q2 Q3 Q4 
1,364,329 

Anticipate Target will be 
met/exceeded 479,622 924,412   

The total number of webcast hits 
(Full Council, Planning, Scrutiny, 
Audit Committee and Cabinet).   
(G&L) 

    

5,500 Annual 
    

The number of Facebook 
followers.   (P&C) 

Q1 Q2 Q3 Q4 
31,020 

Anticipate Target will be 
met/exceeded 39,200 41,200   

The number of Instagram 
followers.   (P&C) 

Q1 Q2 Q3 Q4 

5,243 
Anticipate Target will be 

met/exceeded 5,860 6,685   

The number of people registered 
with the Cardiff App.   (R) 

Q1 Q2 Q3 Q4 
27,002 

Anticipate Target will be 
met/exceeded 29,602 32,467   

The percentage of devices that 
enable agile and mobile working 
across the organisation.   (R) 

Q1 Q2 Q3 Q4 

>45% 
Anticipate Target will be 

met/exceeded 54% 57.88%   

Make sure that we are a Council that better talks to and listens to the city that we serve 

Q1 Q2 Q3 Q4 90% Annual 
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Performance Indicator Result Target 
Anticipated end of year 

position 
The percentage of voter 
registration.   (G&L) 

    

The number of wards where the 
percentage of voter registration is 
over 90%.   (G&L) 

Q1 Q2 Q3 Q4 
All 

(29) 
Annual 

    

 


