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CARDIFF COUNCIL  
CYNGOR CAERDYDD 
 
CABINET MEETING: 17 JUNE 2021 
 

 
CITY CENTRE NEXT STEPS: CASTLE STREET AND CITY 
CENTRE EAST (PHASE 1 + CANAL) 
 
STRATEGIC PLANNING AND TRANSPORT (CLLR CARO WILD)  

AGENDA ITEM:    
 

 
Appendix 6 of this report is not for publication as it contains exempt 

information of the description in paragraphs 14 and 21 of Schedule 12A of 
the Local Government Act 1972. 

 
Reason for this Report 
 
1. To report back on the outcome of the public consultation and modelling 

work, to approve modifications to the current road layout to Castle Street in 
order to achieve clean air compliance and commission further modelling 
and analysis of the impact of these modifications on clean air, congestion 
and wider city recovery and renewal 
 

2. To seek delegated authority to award the tender and begin construction 
for the City Centre East Phase 1 + Canal Project. 

 
Background 

 
3. Capital Ambition, which sets out the administration’s delivery priorities, 

makes clear the need to continue an ambitious regeneration programme 
for the city centre and for radically improving Cardiff’s active and 
sustainable travel infrastructure, tackling the challenges of congestion, air 
pollution and the climate emergency. 
 

4. In 2018 the Council received a legal direction from the Welsh Government 
to ensure that air pollution levels were below the EU limit value, specifically 
levels of nitrogen dioxide (NO2). In response, the Council undertook a 
detailed analysis of air pollution levels across the city, which identified 
Castle Street as the sole non-compliant street. 
 

5. In June 2019, the Cabinet approved a Clean Air Plan which set out the 
steps required to improve air quality in the city centre, and on Castle Street 
specifically.  This included three major city centre schemes: 

 

 City Centre West: Central Square and Westgate Street 

 City Centre North: Boulevard de Nantes, Kingsway and Castle Street  
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 City Centre East: Dumfries Place, Station Terrace, Churchill Way / 
including the Canal reopening, and Bute Terrace  

 
6. In addition the following supporting projects were included within the Clean 

Air Plan: 
 

 City Centre Enabling Works Package: A series of supporting 
network enhancement that will improve connections to and from the 
city centre area 

 SMART Corridors: Three improvement corridors (North, East and 
West) aimed at improving bus journey time reliability into the city 
centre and alleviating congestion problems on key routes. 

 
7. Following the approval of the Clean Air Plan, £15.2m has been secured 

from Welsh Government to progress these schemes, representing a 
significant contribution towards the total project cost. 
 

8. Successful implementation will significantly improve air quality and ensure 
compliance with legal limits. It will also establish a high quality active travel 
infrastructure for the city and improve connectivity between key 
developments by strategically aligning bus routes and enhancing links with 
the new Transport Interchange. An overview of city centre project areas is 
included in Appendix 1 of this report. 

 
 
Responding to the Covid-19 Pandemic 
 
9. As set out in the recent ‘Recovery and Renewal: Greener, Fairer, Stronger’ 

report, approved by Cabinet in May 2021, the Covid-19 pandemic has had 
a unique impact on the city centre and on mobility patterns in the city.   In 
order to create Covid-secure mobility options and environments a series 
of innovations and adaptations were introduced at pace in the city centre, 
including: 
 

 Summer 2020: Castle Street was closed to all traffic to accommodate 
an outdoor dining area, with Station Terrace restricted to bus, taxi and 
limited access only. 
 

 Autumn 2020: The pavement was extended on Castle Street south, 
outdoor dining areas were removed and buses, taxis & access vehicles 
were allowed in. Station Terrace was opened to all traffic. 
 

 Autumn 2020 – Present: A series of Pop up Cycleway were installed in 
the city centre to replicate those included in the permanent programme, 
extensions to these cycleways continue to be on site today and will see 
over 2.5 miles of additional cycleway installed. 
 

 April 2021: Station Terrace closure re-implemented to support buses, 
the future City Centre East Transport Project and the delivery of the 
Churchill Way event space. 
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10. As Cardiff looks towards recovery and renewal, the existing proposals 
contained within the Clean Air Plan were revisited in the context of a 
number of additional considerations. These included: 

 

 Maintaining improvements in air quality: The temporary measures 
established on Castle Street in response to COVID-19 led to a 
significant improvement in air quality and ensured that compliance with 
the EU Limit for NO2 was achieved in advanced of the modelled forecast 
date within the Clean Air Plan. The Council needs to ensure that 
compliance is maintained and that the obligations as set out in the legal 
direction from Welsh Government are met.      
 

 Supporting Economic Recovery: To support economic recovery it is 
critical that any highway network and public transport disruption is kept 
to a minimum, and that access for all users and modes to the city centre 
is maintained.  

 

 The Lifting of Covid-19 Restrictions: As restrictions are lifted and 
people and businesses return to normal life, there will be increased 
pressure on the transport network.  

 

 Roll out of Cycling Infrastructure: Cardiff has an ambitious cycle 
infrastructure construction programme. The aim is to create the UKs 
most successful cycling city. Major enhancements to this network have 
been implemented during the pandemic, with new ‘pop up’ routes and 
facilities put in place, including the new link on Castle Street.  These 
pop-up routes now need to be developed into a more mature routes and 
integrated with the existing and planned network roll-out.  

 

 Supporting Bus Priority: Public Transport and Bus operation is a key 
priority for the Council. The current bus priority around the city centre is 
provided primarily in the anti-clockwise direction and needs to be 
enhanced to add the flexibility needed to accommodate the new 
Transport Interchange in Central Square. Future improvements will also 
need to accommodate cross city routes, improved event day movement, 
quicker and shorter loops for local and regional buses and provide for 
future population growth. The option selected moving forward will need 
to include measures to ensure that public transport is fully supported. 
These measures may include short term mitigations as well as longer 
term proposals that can be identified in the soon to be consulted upon 
Cardiff Bus Strategy.  

 

 Development: Key developments, such as Central Square, Central 
Quay and development of key stations as part of the Metro will put 
added pressure on the network. 

 
11. Taking the issues identified above into account, the following schemes on 

Castle Street and in City Centre East will now be progressed: 
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Castle Street 
 

12. As noted above, a number of temporary adaptations were made to Castle 
Street in responding to the pandemic. As restrictions were lifted current 
arrangements were reviewed in light of the approved Clean Air Plan and 
the wider recovery context for the city. Consequently, two options for 
Castle Street were developed for consideration and for public consultation: 

 

 Option 1: This scheme is the previously approved design included in 
the Council’s Clean Air Plan.  The scheme allows general traffic to 
access the area under reduced capacity, whilst also providing 
segregated cycling facilities, bus priority and public realm 
improvements. 

 

 Option 2: A variation on Option 1 where general traffic is restricted 
from using the street as a through-route at all times. The scheme 
provides a segregated cycle lane, bus and taxi access and improved 
public realm via an extension to the pavement on the south side. 

 
Traffic Modelling and Impacts  

 
13. Further variable demand modelling (VDM) has been undertaken by 

transportation consultants, to provide updated transport data to reflect 
potential mode shift changes/ cancelled journeys as a result of the 
schemes.  This differs from the previous modelling which was fixed 
demand which meant the model didn’t take account of any changes and 
assumed travel behaviours remained the same.  The results of the traffic 
impact of the two schemes are shown in Appendix 4, showing the am and 
pm peak travel times (pre-Covid-19).  Key points include: 

a. Comparative assessment shows that both options are modelled to 
cause some displacement impacts to the west of the city centre, 
due to the impact of removing some or all of the through traffic. 

b. The larger impacts are modelled to occur on the arterial routes of 
the A48 and A4232 due to rerouting behaviour to avoid the city 
centre. 

 
 

Air Quality Modelling 
 
14. Using the updated VDM traffic data further air quality modelling has been 

undertaken. The key outcomes of the modelling to consider for both 
options on Castle Street are: 
 

a. Both options ensure compliance with legal limits is obtained on 
Castle Street.   

b. Option 1 reduces levels on Castle Street to 28 µg/m3 whilst Option 
2 reduces levels to 20 µg/m3.  

c. Both options show improvements in air quality across the city. This 
is due to the restriction of traffic through the city centre and other 
elements of the clean air plan.  

d. Both options do cause some minor increases in NO2 concentrations 
when compared to the Baseline Scenario. However these 
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increases do not cause the absolute NO2 concentrations to be at 
risk of exceedance of the limit value. 

 
 

Results of Public Consultation   
 
15. Between March 2021 and May 2021 an extensive public and stakeholder 

consultation and engagement exercise was undertaken on the future 
options for Castle Street, with over 6250 response received.  The 
consultation report is in included in Appendix 3 of this report.  Key points 
include: 
 

a. 53.8% thought option 1 had considerable benefit 
b. 33.8% thought option 2 had considerable benefit 

 
16. Overall, the public consultation therefore indicated that there were greater 

levels of support for Option 1, the reopening of Castle Street to general 
traffic, and inclusion of a segregated bus and cycle lane.  It should also be 
noted that Cardiff Bus and Active Travel organisations put forward strong 
objection to Option 1 and support for Option 2.   

 
 
Next Steps 
 
17. As a result of traffic and air quality monitoring, the public consultation, and 

further analysis of the COVID-19 recovery period, it is proposed that 
modifications to the current scheme are put in place to allow all vehicles 
(including cars) to access two lanes of Castle Street, with a westbound bus 
lane and two-way segregated cycleway retained.  A draft concept design 
of this arrangement is included in Appendix 2. 
 

18. This adaptation to the current temporary arrangements will enable further 
analysis, monitoring and assessment to take place to fully understand the 
impacts of the scheme on the network, air quality, wider city environment 
and economy before a permanent scheme is implemented post-COVID-
19 recovery. This will also provide the opportunity to work with public 
transport providers to address any issues that may emerge from this 
adjusted scheme. 

 
19. It is proposed that a new tender process will now take place to award a 

contract due to the reduction in specification of the non-permanent 
scheme.  A successful tender would allow the scheme to go onsite later 
this summer. This would allow only buses and taxis during construction 
period with Castle Street open to all traffic in the autumn.   

 
 
City Centre East 
 
20. Between December 2020 and February 2021 a public consultation took 

place on the final option for ‘City Centre East’ transport improvement 
schemes. This included permanent bus priority measures on Station 
Terrace & Churchill Way, a permanent cycleway a revised car park routing 
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system and the first phase of the Canal at the north end of Churchill Way. 
The full design in included in Appendix 5. 
 

21. It is now proposed that this scheme be approved for delivery and that 
authority is delegated to the Director of Planning, Transport & Environment 
in consultation with the Corporate Director of Resources to award the 
tender and begin construction.   
 

22. The Cabinet has previously given authority to send this scheme out to 
tender (June 2019). It is now proposed that a mini-competition tender will 
be undertaken in June 2021 via Lot 9 (£5m-£10m) of the South East Wales 
Highways Framework under an NEC4 Option C Target Cost Contract with 
Activity Schedule.  The following contractors will be invited to tender over 
an 8 week period: 
 

a. Alun Griffiths (Contractors) Ltd 
b. Knights Brown  
c. Centregreat  
d. Walters  
e. Jones Brothers (Ruthin) 

 
23. A cost share percentage range, is associated with the contract that 

incentivises the contractor to remain on budget. Any overspend will be 
shared on a percentage basis. The share percentages have been set to 
best promote collaborative working and minimise the risk of overspend. 

 
24. The nature of highway infrastructure works mean there remain risks of 

unforeseen issues with utilities and other underground items. However 
these risks including a review of lessons learnt on previous schemes have 
been mitigated with a comprehensive survey schedule undertaken and 
engagement process with utility companies in advance.  
 

25. Subject to this approval and the successful completion of the procurement 
exercise, and any other necessary statutory processes being completed, 
work is targeted to begin in September 2021.  
 
 

Future Public and Stakeholder Engagement 
 
26. The following measures will be taken on the Castle Street and City Centre 

East transport schemes to inform and assist key stakeholders, as well as 
the wider public: 

 
I. A dedicated project website containing all information associated with 

the project including: project background; maps; designs and 
operational plans.   

II. A communication plan for each phase of works, including: newsletters 
for local residents and businesses; press releases and proactive media 
engagement. 

III. Regular Stakeholder Meetings with Bus Operators and other key 
stakeholders. 
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Project Funding 
 
27. A number of funding sources are available to meet the costs of the 

proposed works on both projects. 
 

28. The Castle Street option will be funded from the Clean Air funding 
allocated by the Welsh Government. This scheme is estimated to cost in 
the region of £300,000. 
 

29. City Centre East will be funded by City Deal Grant Funding, Air Quality 
Funding and General Capital Fund. The current cost estimate for this 
project is £7-9m, this includes the highway element and the first phase of 
the Canal Quarter. 
 

30. Opportunities will be considered for further Welsh Government grant 
funding bids for Transport funding as well as utilising the Council’s own 
capital programme funding for relevant projects to be undertaken as part 
of the city centre and wider enabling works. 

 
31. It is estimated that the fees associated with delivering both projects (from 

April 2021 onwards) will be £400,000 for both projects. 
 
 
Future Maintenance Costs 
 
32. The contract for both projects will provide 2 years maintenance cover on 

hard infrastructure and 5 years cover on soft landscaping maintenance.  
 

33. Following on from the construction period and the above maintenance 
periods, it is acknowledged that new infrastructure will cause future 
maintenance costs. The Project Team are working with all the relevant 
departments to identify costs and formulate plans for future maintenance 
and cleansing. This is to ensure that the level of investment proposed 
across the City Centre can be sustained and maintained. This will need to 
be a consideration in developing the future Medium Term Financial Plan, 
along with other Council priorities. 

 
 
Local Member consultation (where appropriate)  
 
34. Local Members have been able to comment on the proposals for the city 

centre as part of the Clean Air Consultation that ran from April-May 2019. 
Then again during the scheme consultations for City Centre East 
(December 2020-February 2021) and Castle Street (March – May 2021)  
 

35. Local Members will also be consulted with as part of the Traffic Regulation 
(TRO) process for each project. 
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Reason for Recommendations 
 
36. The delivery of these highway works are critical to the operation and future 

success of the Public Transport Network (including the Transport 
Interchange), the implementation of the Clean Air Plan to improve the air 
quality in the City Centre and the future development of the city centre’s 
transport network as a whole.  
 

37. These two transport projects deliver key commitments in the Transport 
White Paper and will greatly assist with meeting targets in that paper, and 
also the One Planet Strategy. 

 
38. Tender awards must now take place to ensure a contractor can be on site 

in financial year 2021-22. 
 
Financial Implications  
 
39. The costs and funding of the projects are set out in the confidential 

appendix 6, including the delivery of the current chosen option for Castle 
Street. The Council will need to ensure that it secures the required skills to 
support the delivery and ongoing contract management to manage and 
mitigate risks during the construction period for the projects. As part of the 
procurement approach it should be ensured that any appointed contractors 
have the skills and also capacity to complete the works within agreed 
timescales having considered other commitments already in place.  
 

40. In order to avoid the risk of additional costs and compensation claims, it is 
essential that there is a clear scope at the outset, with any changes being 
managed within the budget available. Where grant funding is used towards 
works, this should be in accordance with the award of that grant and in 
consultation with the grant provider. Changes which result in abortive costs 
will need to be charged to a revenue budget and require consultation with 
grant funding bodies where relevant. 
 

41. Expenditure incurred on the projects will need to be in accordance with the 
terms and conditions including timescales identified in any external grants. 
The Council has allocated £3 million from its capital programme approved 
in March 2021 toward exposing the existing dock feeder canal at the upper 
end of Churchill Way to provide a new public space with seating areas. No 
budgets are available for further phases of the canal. 

 
Legal Implications  

 
42. The body of the report raises a number of points however these legal 

implications deal with the implications arising from the four 
recommendations. 
 

43. Recommendation 1 – raises no direct legal implications.  A public 
consultation gives rise to a legitimate expectation that the outcome of the 
consultation will be taken into account in determining the way forward and 
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it is noted that the proposals for Castle Street are in line with the preferred 
option of the consultees. 
 

44. Recommendation 2 – raises no direct legal implications as legal services 
are instructed that no further road traffic regulation orders are required for 
the implementation the proposed alterations to the current road layout. 
 

45. Recommendation 3 – raises no direct legal implications 
 

46. Recommendation 4 – for the legal implications regarding the 
commencement of the procurement, please see the previous cabinet 
report referred in paragraph of 22 of this report.  Further legal implications 
will be provided on the Officer Decision Report concerning the award of 
the contract. 
 

47. Please note that any decisions must however be made in accordance with 
the Council’s Scheme of Delegations and the general legal advice set out 
below 

 
48. The above decisions have to be made in the context of the Council’s public 

sector equality duties.  The Council also has to satisfy its public sector 
duties under the Equality Act 2010 (including specific Welsh public sector 
duties).  Pursuant to these legal duties, Councils must in making decisions 
have due regard to the need to (1) eliminate unlawful discrimination, (2) 
advance equality of opportunity and (3) foster good relations on the basis 
of protected characteristics.  The Protected characteristics are: age, 
gender reassignment, sex, race – including ethnic or national origin, colour 
or nationality, disability, pregnancy and maternity, marriage and civil 
partnership, sexual orientation, religion or belief – including lack of belief.   

 
49. The Well-Being of Future Generations (Wales) Act 2015 (“the Act”) places 

a ‘well-being duty’ on public bodies aimed at achieving 7 national well-
being goals for Wales – a Wales that is prosperous, resilient, healthier, 
more equal, has cohesive communities, a vibrant culture and thriving 
Welsh language, and is globally responsible. 

 
50. In discharging its duties under the Act, the Council has set and published 

well being objectives designed to maximise its contribution to achieving 
the national well being goals.  The well being objectives are set out in 
Cardiff’s Corporate Plan 2021-24  

 
51. The well being duty also requires the Council to act in accordance with 

‘sustainable development principle’.  This principle requires the Council to 
act in a way which seeks to ensure that the needs of the present are met 
without comprising the ability of future generations to meet their own 
needs.  Put simply, this means that Council decision makers must take 
account of the impact of their decisions on people living their lives in Wales 
in the future.  In doing so, the Council must: 

a. Look to the long term 
b. Focus on prevention by understanding the root causes of problems 
c. Deliver an integrates approach to achieving the 7 national well-

being goals 
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d. Work in collaboration with others to find shared sustainable 
solutions 

e. Involve people from all sections of the community in the decisions 
which affect them 
 

52. The decision maker must be satisfied that the proposed decision accords 
with the principles above; and due regard must be given to the Statutory 
Guidance issued by the Welsh Ministers, which is accessible using the link 
below:  http://gov.wales/topics/people-and-communities/people/future-
generations-act/statutory-guidance/?lang=en  
 

53. The Council has to be mindful of the Welsh Language (Wales) Measure 
2011 and the Welsh Language Standards when making any policy 
decisions and consider the impact upon the Welsh language, the report 
and Equality Impact Assessment deals with all these obligations.  The 
Council has to consider the Well-being of Future Guidance (Wales) Act 
2015 and how this strategy may improve the social, economic, 
environmental and cultural well-being of Wales. 
 
 

HR Implications 
 
54. There are no HR Implications for this report. 
 
Property Implications 
 
55. There are no specific property implications in respect of this Castle Street 

and City Centre East report. Where there are any resultant land 
transactions, negotiations or valuations required to deliver any proposals, 
they should be done so in accordance with the Council’s Asset 
Management process and in consultation with Strategic Estates and 
relevant service areas. 
 

RECOMMENDATIONS 
 
Cabinet is recommended to: 
 
 
1. Note the outcome of the public consultation and modelling work carried 

out on the future of Castle St. 
 

2. Approve the implementation of the adjustment to the current road layout 
on Castle Street to allow all traffic as outlined in Appendix 2. 

 
3. Note the intention to undertake further modelling and analysis of the 

impact of the scheme on clean air, congestions and wider city recovery 
and renewal.  
 

4. Delegate authority to the Director of Planning, Transport & Environment in 
consultation with the Corporate Director of Resources to deal with all 
aspects of the procurement process (including approving the evaluation 
criteria to be used and authorising the award of the proposed contract) and 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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all ancillary matters pertaining to the procurement for the construction of 
City Centre East + Canal Phase 1. 
 

 

SENIOR RESPONSIBLE OFFICER Andrew Gregory 
Director of Planning, Transport & 
Environment  

 
11 June 2021 

 
 
The following appendices are attached: 
 
Appendix 1 Project Area Map 
Appendix 2 Traffic Modelling and Air Quality Technical Information 
Appendix 3 Consultation Report – Castle Street 
Appendix 4 Castle Street Option Design 
Appendix 5 Detailed Design City Centre East 
Appendix 6 Funding Makeup 


