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CARDIFF COUNCIL 
CYNGOR CAERDYDD 

CABINET MEETING:  18 MARCH 2021

VELODROME & INTERNATIONAL SPORTS VILLAGE 
DEVELOPMENT STRATEGY 

INVESTMENT & DEVELOPMENT (COUNCILLOR RUSSELL 
GOODWAY) 

AGENDA ITEM: 13 

Appendices 2 to 6 of this report are not for publication as they contain 
exempt information of the description contained in paragraphs 14, 16 and 21 

of Schedule 12A of the Local Government Act 1972. 

Reason for this Report 

1. To seek approval of a revised masterplan for the leisure component of the
International Sports Village (ISV) development in Cardiff Bay.

2. To seek authority to develop a detailed delivery strategy including
consideration of the long-term operation of the various leisure facilities at ISV.

3. To set out a plan for delivery of a new Velodrome facility at ISV.

Background 

4. The Council commenced the redevelopment of the peninsula site known as
the International Sports Village in Cardiff Bay, in 1999. The site has proven to
be a complex long-term project involving extensive land reclamation and
remediation works and significant infrastructure investment. The Cardiff Pointe
residential site was sold by the Council to fund the replacement for the Empire
Pool, which needed to be demolished to make way for the construction of the
Principality Stadium, and was later acquired by Greenbank Partnerships Ltd in
2010.

5. The Council completed construction of the new Cardiff International Pool in
2008 and the Cardiff International White Water (CIWW) attraction in 2010.
CIWW has subsequently enhanced with a Flowrider surfing attraction, a High-
Ropes experience, and an outdoor climbing wall. The Council also disposed
of it’s leasehold interest in circa 4 acres of land off Olympian Drive to enable
construction of a new 40,000 sq ft retail warehouse building to enable the
relocation of Toys R Us out of the city centre to make way for delivery of the
St David’s 2 shopping centre. Appendix 1 provides a plan of the site and an
illustration of the development that has been delivered to date.

Appendix 5
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6. In 2012, the Council entered into a long-term Development Agreement with 
Greenbank Partnership Limited (GPL) following a market procurement 
exercise. GBL put forward an exciting and comprehensive strategy for the 
redevelopment of the peninsula site covering their own Cardiff Pointe site and 
the Council’s Waterfront site.  The Council’s principle priority at the time was 
to construct a new Ice Arena to replace the one demolished to make way for 
the St David’s 2 shopping centre, and to deliver a Snow-Dome attraction.   

 
7. The Development Agreement involved the transfer of land from the Council to 

GPL on a 999 year lease in two phases as illustrated by the plan at Appendix 
1: Phase One on committing to the Ice Arena development; and Phase Two 
on committing to the delivery of the Snow-Dome facility.   

 
8. The cost of delivering the new Ice Arena far outweighed its anticipated 

commercial value. To ensure delivery of a state-of-the-art facility, the Council 
agreed to commute a proportion of s106 contributions and affordable housing 
contributions generated by the planning permission for residential 
development on the adjacent Cardiff Pointe site. To meet the Council’s 
aspirations, GPL decided to forward fund early delivery of the new Ice Rink in 
advance of residential sales on Cardiff Pointe. 

 
9. GPL completed the Ice Arena development in 2016. They have also delivered 

100 private residential properties on Cardiff Pointe and c150 units of affordable 
housing on adjacent sites. However, since 2018 further development has 
stalled.  

 
10. The Council retains a significant land holding at the International Sports Village 

site illustrated by the ownership plan attached at Appendix 1.  In March 2018, 
Cabinet provided authority to secure the freehold reversion of the former Toys 
R Us building including a large service yard and circa 300 car parking spaces. 
The rationale for the acquisition was to improve the development potential of 
the Council’s adjoining land holding known at Retail 3, as the former Toys R 
Us lease contained several covenants that affected the development potential 
of the Retail 3 site. 

 
11. In October 2019, Cabinet approved a new strategic plan for completing the ISV 

development which involved repositioning the proposed leisure development 
on to lower value land to the rear of the site (former Toys R Us and Retail 3). 
This would help to establish a critical mass of leisure attractions by positioning 
new leisure facilities adjacent to the existing leisure facilities and would free up 
the Waterfront site for higher value residential-led mixed use development. 
Delivery of the plan was subject to reaching agreement with Greenbank 
regarding land interests in the area.   

 
Issues 
 
12. The Council and Greenbank have been engaged in dialogue over an extended 

period of time regarding their respective land interests, including the land 
subject to the Development Agreement.  The Cardiff Pointe residential scheme 
is an important development in its own right, planned to deliver circa 850 new 
homes in the Local Development Plan.  The Council remains keen for the next 
phase of construction to commence as soon as possible, not least to provide 
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existing residents with certainty regarding the future of the site. The Council is 
in the process of negotiating a land transaction with Greenbank that will enable 
further development on the site to be accelerated and will return to Cabinet in 
the spring/early summer for authority to proceed, once draft terms are ready 
for approval.   

 
Velodrome 
 
13. In December 2020, Cabinet gave authority to begin the consultation process 

relating to the proposed expansion of Cathays High School. The Council has 
been keen to modernise the city’s Velodrome facility for some time. The 
delivery of a new Velodrome facility on an alternative site would allow the land 
currently occupied by the Maindy Velodrome to be used to support the school 
expansion should it be required.  
 

14. The current Velodrome benefits from having access to Maindy Leisure Centre 
for storage of circa 400 cycles, workshop space, welfare facilities and studio 
space to ensure sessions can continue in poor weather and also to allow for 
meetings and off-bike training.  

 
15. The proposal is to deliver a new purpose built Velodrome facility at the 

International Sports Village. The relocation of the track element is to be funded 
by a capital contribution from the Council.  The balance of development - the 
Performance Hub - including storage, workshop space and welfare facilities 
will be delivered through revenue income. The current program set out in 
Confidential Appendix 2 anticipates the Velodrome could be operational within 
the International Sports Village by the end of 2022.  

 
16. The Council has engaged with local cycling clubs and governing       

/representative bodies to ensure the design of the facility will (as far as is 
possible within the existing budget constraints) meet their expectations. These 
discussions will continue whilst the detailed designs are developed for 
submission to the Local Planning Authority. The existing facility at Maindy 
Leisure Centre will remain open until the new facility is completed and open 
for business to maintain continuity of provision. The Maindy Leisure Centre will 
continue to operate without the Velodrome facility thereafter. 

 
17. Estimated costs associated with the relocation of the Velodrome are set-out in 

Confidential Appendix 3 and the strategy for meeting these costs is set out in 
Confidential Appendix 4. At this stage authority is being sought to progress the 
development of a detailed business plan. This will include the development of 
detailed designs to a stage where they are ready for submission for planning 
approval.  Given that an element of the cost of delivering this facility is based 
on income a final approval from Cabinet is required once detailed costs and 
projected income are fully understood and can be presented in a final business 
case. 

 
18. The business case will also set out the proposal for operating the Velodrome 

facility. It is not intended for the Council to operate the facility. At this point in 
the process it is envisaged that the facility will be operated via a management 
agreement or lease with a third party. The various options and wider 
considerations will need to be considered in detail at a future date. 
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New Development Strategy 

 
19. The relocation of the Velodrome to the International Sports Village site has 

presented an opportunity to further refine the development strategy presented 
to Cabinet in October 2019. The strategic plan to deliver residential-led mixed 
use development on the waterfront land and leisure development clustered 
around existing facilities to the rear of the site remains in place. The Velodrome 
presents an opportunity to amend the strategy for development of the leisure 
destination. 

 
20. A new indicative masterplan is attached as Appendix 5. The scheme 

accommodates the new Velodrome facility and a small number of additional 
leisure assets to complete the scheme. The key features of the leisure 
development strategy are as follows: 

 A new 333m dedicated Velodrome facility with associated bicycle 
storage, workshop space, clubhouse and spectator stand.  

 A new 1km closed-loop circuit for cyclists, runners and other activity 
uses. Currently specified at 3m wide, this facility has the potential to be 
upgraded to 6m wide to enable use as a competition facility subject to 
attracting additional funding from relevant bodies.  The intention is to 
provide free to use access for local residents. If the track is extended to 
6m, dedicated access will also need to be provided for competitive sport 
purposes.  

 The former Toys R Us building (circa 40k sq ft) will be retained and 
refurbished to create an attractive and valuable commercial retail asset. 
The intention is to attract a large format bicycle retail store to 
complement the Velodrome and the closed-loop circuit. There will also 
be adequate space within the building to accommodate an additional 
leisure attraction.  

 Over the longer-term there is the potential to extend the CIWW to 
position the entrance of the facility in direct alignment with the current 
alignment of Olympian Drive to provide a focal point for the new public 
realm and improved visibility of the facility from the main entrance to the 
site.  

 The existing Ice Rink has the potential to be extended at the rear to 
complete the development. A new attraction could be provided as part 
of a review of the facility to improve its overall commercial viability and 
long-term sustainability. Ideally, the attraction would make use of the 
plant and machinery already available within the Ice Arena. This will be 
brought forward on a commercial basis. 

 Olympian Drive to be reduced, and subsequently eliminated once an 
adequate alternative access has been provided across the rear of the 
waterfront land to create an enhanced pedestrian environment at the 
heart of the leisure development. In particular, removal of the road will 
improve safe pedestrian connection between key facilities and establish 
a new all year-round external event space. Opportunities to improve 
biodiversity will be delivered through the proposed public realm 
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improvement including the planting of trees, the introduction of pocket 
parks and the general greening of the area as appropriate. 

 As an initial step, undeveloped land will be set out as surface car parking 
to meet the on-site contractual requirements and to provide additional 
spaces to avoid visitors parking in adjacent residential areas.  The long-
term strategy is to consolidate parking to release further land for leisure 
development and for the site to become established as a Park & Ride 
destination. The intention is for the Council to retain full control of all on-
site car parking to generate income to support delivery of the 
masterplan and the long-term upkeep of the leisure destination. 

 Highways improvements including the removal of the round-a-bout on 
Watkiss Way to make way for a new shared surface crossing to provide 
better connections between the new leisure facilities and CIWW.  

 A new road to be provided by the developers of the residential scheme 
on the waterfront land linking the Cardiff Pointe residential scheme to 
the existing round-a-bout joining International Drive with Ferry Road 
eliminating the need for Olympian Drive.   

 There is also the potential to accommodate a hotel on-site.  
 

21. The Bay edge walkway will be fully retained and maintained for public use with 
public access protected. The proposed residential-led development of the 
waterfront land has potential to deliver a new ‘destination’ food & beverage 
promenade at ground level along the water’s edge with views across Cardiff 
Bay fully open to the public. Above this active ground floor will be a series of 
relatively high-density residential-led mixed-use blocks, medium height (10-14 
stories) to create a new district befitting of its unique, high quality waterfront 
aspect.  

22. As the plans develop, the Council will consider utilisation of s106 contributions 
generated from the waterfront land to support completion of the ISV leisure 
destination. 

 
Transport Strategy 
 
23. Transport connectivity will become an increasingly important factor in the long-

term success of the project. The site is within walking distance of Cogan 
Station via the Pont-y-Werin Bridge and this important link will need to be 
promoted as a primary link to increase usage. There is potential to improve 
access to the Station and to improve signage. 
 

24. There are regular bus services which connect the site to the city centre in circa 
15 minutes. As the site matures and additional car parking provision is 
provided, the Council will explore its use as a Park & Ride destination. The 
potential establishment of a Park & Ride could help to increase the regularity 
of bus services from the ISV to the Inner Harbour and the City Centre.  

 
25. Cycling access to the site will be improved significantly by the plans to deliver 

a bridge across the River Taff as part of the Channel View redevelopment. This 
will help to link the site to the existing cycle superhighway in Cardiff Bay. This 
is an important development given the nature of the leisure destination being 
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proposed, and the focus on delivering cycling facilities on-site, where users will 
need to access the site via bicycle.  
 

26. There is an opportunity to make better use of the Bay itself and the River Taff 
to link the site to the Inner Harbour and the City Centre via water-taxi. As part 
of the development of the waterfront promenade, a new water taxi landing bay 
will be explored. 

 
27. Whilst the Council is keen to improve public transport access to the site, there 

will also need to be an adequate number of parking spaces provided in order 
to meet existing contractual/planning obligations relating to the International 
Pool and the Ice Arena as well as the proposed new leisure development and 
to ensure local residents are not adversely impacted.  

 
Delivery Strategy 
 
28. It is anticipated that completion of the leisure destination, including parking 

provision, landscaping, public realm improvements and highways adaptations 
will cost in the region of £20m. Initial appraisal of potential income streams 
associated with the various facilities proposed, including parking income and 
rental income suggests that the development could be funded on a commercial 
basis. 
 

29. At this stage the Council is only committing to delivery of the Velodrome track 
facility and is not seeking authority to deliver any other aspect of the 
masterplan through this report. Authority is being sought to develop a business 
case setting out detailed costs, income streams and a proposed investment 
programme for completion of the development to be presented back to a future 
meeting of Cabinet for authority to proceed. 

 
30. A key aspect of the business plan will be the future operation of the facilities 

on-site and the ongoing maintenance of landscaping and public realm. Prior to 
the pandemic a number of operators/providers showed interest in developing 
a destination experience at the ISV. Most of these discussions were around 
developing a wider offer bringing in further adventure experiences such as rock 
climbing, sky-diving, indoor skiing (conveyor belt), zip-wire alongside new e-
sport experiences. New facilities could be managed in conjunction with the 
International Pool, Ice Arena and CIWW under a singular brand giving 
customers easier access to a wider range of activities. As part of the 
development of the business case it is proposed to undertake a soft-marketing 
exercise to determine the level of interest in operating the site as a destination 
and to confirm the level of income/rent that could be generated to support the 
business plan. 

 
31. The car parking strategy will also be central to the business plan given the level 

of income that can potentially be generated. The site will initially need to 
provide a minimum of 800 spaces on-site for use by the International Pool, Ice 
Arena, CIWW and the new Velodrome. These spaces are already available on 
site but will need to be relocated around the site to align with the masterplan.   
It is proposed that leisure users will receive a concession for a number of hours 
(to be agreed). 
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Waterfront Land 
 

32. The Council has been engaged in discussions with Greenbank regarding the 
Development Agreement entered into in 2012 and the need to reset 
arrangements to enable the wider development to progress.  The discussions 
have progressed amicably and have involved potential asset swaps as well as 
various disposal/acquisition proposals. It is intended to return to Cabinet in 
spring/early summer with a final proposal that will conclude the 2012 
Development Agreement and enable future development to progress.   

 
Reasons for Recommendation 

 
33. To set out a plan for completion of the International Sports Village development 

in Cardiff Bay including the new Velodrome facility.  
 
Financial Implications 
 
34. This report sets out and seeks Cabinet approval of a revised development 

strategy for the completion of the International Sports Village (ISV). Whilst 
approval is being sought at this stage for the wider development strategy, it is 
anticipated that further detailed proposals will be brought to Cabinet on some 
of the specific elements of the wider masterplan as set out in paragraph 20 in 
due course. More detailed financial implications will be provided as and when 
these detailed proposals are brought forward, with clear funding strategies 
identified to implement these proposals. 

 
35. At present, there is no specific funding available within the budgetary 

framework for the redevelopment of the International Sports Village. Any 
proposals brought forward must therefore be on a self-financing basis utilising 
capital receipts and s106 contributions generated. 

 
36. This report seeks approval in principal to relocate the Velodrome to 

International Sports Village, as well as delegated authority to progress a Final 
Business Case including a planning application to be presented back to a 
future meeting of Cabinet for final approval. The proposed cost plans for 
delivery of the Velodrome and wider development are set out in Confidential 
Appendix 4, with the majority of these costs supported by an independent 
development appraisal attached in Confidential Appendix 3. It is anticipated 
that the capital costs of relocating the Velodrome will be funded by a capital 
contribution from the Council, whilst the delivery of the Performance Hub is 
expected to be funded on an Invest to Save basis by future revenues it will 
generate.  

 
37. The operational business plan costs and revenues for the Velodrome are 

included within Confidential Appendix 4. These remain high level at this 
stage and will be further tested within a Final Business Case which will be 
brought back to Cabinet for a final decision in due course, along with final costs 
and funding solutions for approval.  

 
38. The sensitivities regarding the delivery of the Velodrome by May 2023 are 

covered in the main body of the report, with the proposed timescales for 
delivery set out in Confidential Appendix 2. This delivery programme will 



Page 8 of 11 

need to be proactively managed, reviewed and closely monitored to minimise 
the risk of financial implications, as well as potential downtime for the 
velodrome or delays to the construction of the school. 

 
39. The final recommendation within the report seeks delegated authority to 

prepare a business case and conduct a soft market testing exercise for 
potential operating partners of leisure components within International Sports 
Village ahead of returning to Cabinet for a final decision. Proposed costs for 
this are allocated and shown with Confidential Appendix 4, although at this 
stage no suitable funding source has been identified to cover these costs. 

 
40. Careful consideration must be given to the VAT implications of these proposals 

due to the tax status of the International Sports Village sites. The Council opted 
to tax this land as part of the original International Sports Village development, 
with specific VAT advice provided at the time setting out a range of potential 
uses and categories of suitable partner organisations for these sites, as well 
as some restrictions in order to protect the Council’s VAT partial exemption 
position. Restrictions on future operational arrangements of velodrome are 
likely to include the Council being unable to bring operation of the facility in-
house at any point, instead granting an operating lease to a third party with 
VAT chargeable on the lease in order to protect Council’s partial exemption 
position. Further detailed VAT advice will be required on specific proposals for 
the future operation of the Velodrome, as well as vacation of existing leases 
with GLL, which must be taken into account in a timely manner during the 
decision making process. Initial advice can found at Confidential Appendix 6. 

 
41. This report proposes that the Council will bring forward a long-term car parking 

strategy in a phased approach subject to development/operational interest 
within the wider ISV Development. In the interim, the Council will need to retain 
a minimum of 800 spaces within the Sports Village for the use of the 
International Pool, Ice Arena, CIWW, Toys’R’Us and the new Velodrome. The 
Council intends to retain full control over the car parking arrangements, with 
the income generated being utilised to maintain the car parking, associated 
public space and to service debt.  

 
42. The Council previously acquired the Toys R Us site in March 2018 to 

consolidate its land ownership in the area, with the cost of this acquisition 
funded initially from forthcoming capital receipts with the intention to recover 
these through disposals at a later date. Incorporated within this report are a 
range of proposals, including retaining the Toys R Us site and pursuing a land 
exchange deal with Greenbank. The financial implications of this revised 
development proposal will include the non-recovery of the original capital 
receipt utilised to acquire the Toys R Us site in March 2018, therefore reducing 
the amount of capital receipts available to be used in other regeneration 
projects. 

 
Legal Implications 
 
43. This report proposes a masterplan for the future development of the 

International Sports Village and the provision of a new velodrome facility, which 
will require the Council to enter into contractual arrangements for works and 
services, as well as property transactions 
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44. With regard to the intended property transactions, the Council will need to 

comply with its rules and procedures for the acquisition of and disposal of land 
and seek advice where appropriate from its qualified valuer. With regard to the  
intended procurement of works and services, the Council is required to follow 
its internal  Contract Standing Orders and Procurement Rules internal together 
with the relevant statutory procurement requirements. This ensure the terms 
of the transactions represent best value. 

 
45. It is expected that further reports will prepared relating to the proposals arising 

from this report upon which detailed legal and  financial consideration, 
including taxation, and any wider consideration such as Equality duties, will 
need to be provided in relation to these matters at the relevant time. 

 
 
46. The Cabinet needs to take account of the Council’s fiduciary duties to the local 

residents and taxpayers. As such, proper consideration needs to be given to 
the risks, rewards and potential future liabilities of the proposals which are the 
subject of this report.  

 
47. The decision about these recommendations has to be made in the context of 

the Council’s public sector equality duties.  The Council also has to satisfy its 
public sector duties under the Equality Act 2010 (including specific Welsh 
public sector duties).  Pursuant to these legal duties, Councils must in making 
decisions have due regard to the need to (1) eliminate unlawful discrimination, 
(2) advance equality of opportunity and (3) foster good relations on the basis 
of protected characteristics.  The Protected characteristics are: age, gender 
reassignment, sex, race – including ethnic or national origin, colour or 
nationality, disability, pregnancy and maternity, marriage and civil partnership, 
sexual orientation, religion or belief – including lack of belief.  If the 
recommendations in the report are accepted and when any alterative options 
are considered, the Council will have to consider further the equalities 
implication and an Equality Impact Assessment may need to be completed. 

 
48. The Well-Being of Future Generations (Wales) Act 2015 (“the Act”) places a 

‘well-being duty’ on public bodies aimed at achieving 7 national well-being 
goals for Wales – a Wales that is prosperous, resilient, healthier, more equal, 
has cohesive communities, a vibrant culture and thriving Welsh language, and 
is globally responsible. 

 
49. In discharging its duties under the Act, the Council has set and published 

wellbeing objectives designed to maximise its contribution to achieving the 
national wellbeing goals.  The wellbeing objectives are set out in Cardiff’s 
Corporate Plan 2018-21:  
http://cmsprd.cardiff.gov.uk/ENG/Your-Council/Strategies-plans-and-
policies/Corporate-Plan/Documents/Corporate%20Plan%202018-21.pdf  

 
50. The wellbeing duty also requires the Council to act in accordance with 

‘sustainable development principle’.  This principle requires the Council to act 
in a way which seeks to ensure that the needs of the present are met without 
comprising the ability of future generations to meet their own needs.  Put 
simply, this means that Council decision makers must take account of the 

http://cmsprd.cardiff.gov.uk/ENG/Your-Council/Strategies-plans-and-policies/Corporate-Plan/Documents/Corporate%20Plan%202018-21.pdf
http://cmsprd.cardiff.gov.uk/ENG/Your-Council/Strategies-plans-and-policies/Corporate-Plan/Documents/Corporate%20Plan%202018-21.pdf
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impact of their decisions on people living their lives in Wales in the future.  In 
doing so, the Council must: 

 Look to the long term  

 Focus on prevention by understanding the root causes of problems.  
Deliver an integrates approach to achieving the 7 national well-being goals 

 Work in collaboration with others to find shared sustainable solutions 

 Involve people from all sections of the community in the decisions which 
affect them 

 
51. The decision maker must be satisfied that the proposed decision accords with 

the principles above; and due regard must be given to the Statutory Guidance 
issued by the Welsh Ministers, which is accessible using the link below:   
http://gov.wales/topics/people-and-communities/people/future-generations-
act/statutory-guidance/?lang=en  

 
52. The Council has to be mindful of the Welsh Language (Wales) Measure 2011 

and the Welsh Language Standards when making any policy decisions and 
consider the impact upon the Welsh language, the report and Equality Impact 
Assessment deals with all these obligations.  The Council has to consider the 
Well-being of Future Guidance (Wales) Act 2015 and how this strategy may 
improve the social, economic, environmental and cultural well-being of Wales. 

 
53. The decision maker must be satisfied that the proposal is within the Policy and 

Budget Framework, if it is not then the matter must be referred to Council. 

 
Property Implications 

 
54. At this stage, as the Council is only committing to delivery of the Velodrome 

track facility and is not seeking authority to deliver any other aspect of the 
masterplan, there are no specific property implications in respect of this report.  
The Strategic Estates team will liaise where necessary with Major Projects, 
Finance and other relevant departments on any property related elements are 
required to deliver any proposals. Where there are Valuation, Estate 
Management or Transactional elements necessary to deliver the Velodrome 
and wider International Sports Village proposals, these should be done so in 
accordance with the Council’s Asset Management process and in consultation 
with Strategic Estates and relevant service areas. 

 
HR Implications 
 
55. There are no HR implications arising from this report. 
 
RECOMMENDATIONS 
 
Cabinet is recommended to: 
 
(i) Approve the new masterplan to complete the leisure attraction at the 

International Sports Village attached at Appendix 5. 
 

(ii) Approve in principle the plans for the new Velodrome at the International 
Sports Village and delegate authority to the Director of Economic Development 
in consultation with the Cabinet Member for Investment & Development and 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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statutory officers to prepare a detailed business case including the 
appointment of professional advisors, procurement of a contractor and the 
development of a planning application to be presented back to a future meeting 
of Cabinet for final approval before entering contracts.   

 
(iii) Delegate authority to the Director of Economic Development in consultation 

with the Cabinet Member for Investment & Development and statutory officers 
to prepare a detailed business case for completing the leisure attraction at the  
International Sports Village as set out in the masterplan at Appendix 5 and the 
development appraisal at Confidential Appendix 4, including undertaking a 
soft-market testing exercise relating to the future operation of the site, and to 
return to a future meeting of Cabinet for final approval. 

 
  

 
 

The following appendices are attached: 
 
Appendix 1 - Site Plan 
Confidential Appendix 2 - Velodrome Programme 
Confidential Appendix 3 - ISV Stage 1-2 Feasibility Study  
Confidential Appendix 4 - Financial Summary 
Confidential Appendix 5 - ISV Master-plan 
Confidential Appendix 6 – Tax Advice (March 21) 
 

SENIOR RESPONSIBLE  
OFFICER 

Neil Hanratty 
Director of Economic Development 

12 March 2021 
 


