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CARDIFF COUNCIL  
CYNGOR CAERDYDD 
 

CABINET MEETING: 10 MARCH 2022 
 

 
PROCUREMENT OF A CONTRACTING PARTNER TO DELIVER 
THE CHANNEL VIEW REDEVELOPMENT PROJECT & 
ACQUISITION OF A NEW BUILD OPPORTUNITY 
 
HOUSING AND COMMUNITIES (COUNCILLOR LYNDA THORNE) 

AGENDA ITEM:  14  
 

  
Appendices 3 and 5 are not for publication as they contain exempt 

information of the description contained in paragraph 14 of Schedule 12A 
of the Local Government Act 1972 

 
Reason for this Report 
 
1. To provide an update to Cabinet regarding the progress to date of the 

council’s house building programme  
 
2. To approve the Council entering into a legal agreement with Ventura 

properties (Cardiff) Ltd for the acquisition of land comprising new flats to 
be built at Wyndham Crescent, Riverside for an agreed contract sum, 
subject to the satisfactory completion of due diligence, a robust financial 
viability assessment and the proposed scheme achieving a planning 
consent.  

 
3. To approve the Council undertaking a procurement process to appoint a 

Contracting Partner via an approved framework to deliver all phases of 
the Channel View Redevelopment project.  

 
Background  
 
4. Cardiff Council is delivering an exciting and ambitious housing 

development programme which will provide more than 4,000 new homes 
of the highest quality in a wide range of locations across the City. At least 
2,800 of these will be new council homes and 1,200 homes for sale.   

 
5. The  programme will deliver new homes of different size and design, but 

all built to meet key quality requirements, regardless of tenure, that will 
meet a wide range of identified housing needs.    

 
6. A number of new-build delivery routes have been implemented. These 

include the Cardiff Living Programme, an additional build programme, the 
purchase of property from the market and developer led package deals.  
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7. A key  aspiration is to build new low carbon homes at scale and pace 
directly complements the Welsh Governments house building and 
enhanced quality targets. 

  
Progress to Date  
 
8. As of February 2022 the new build programme has delivered 806 homes 

of all tenures which includes 613 council homes and 193 homes for sale.  
A further 522 homes are currently being built on site, 506 homes with 
planning consent in place and a further 1,729 homes in the pipeline.  

 
9. The programme currently includes 59 confirmed sites which combined 

have the capability of delivering around 3,600 new homes in total. We 
continue to assess new sites to be added into the pipeline to ensure that 
the longer-term target of 4,000 new homes can be achieved.  
 
Progress to date:  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 

10 Although general progress is still hampered by the pandemic and on-
going issues with the supply of materials and labour caused by the 
Pandemic and Brexit, progress is still good with notable achievements in 
the year including;  

 

 The approval of planning consent for a number of our large 
projects;  
o Bute Street, Community Living Project  
o Channel View regeneration scheme  
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o Riverside/Canton Community Centre redevelopment  
o Waungron Road transport hub and supported housing scheme  

 

 We have also achieved a start on site for our new community living 
buildings at Maelfa and on the former Community Centre at St. 
Mellons – these two schemes will deliver over 100 new older 
person flats, agile working spaces and a wide range of community 
facilities to provide services to the new residents and wider 
community.  

 

 A start on site at Wakehurst Place, St. Mellons and Iorwerth Jones 
in Llanishen, both scheme delivering sustainable, low-carbon family 
homes. These will be completed and handed over in 2023.  

 

 Our Pasivhaus scheme at Highfields will be completed and 
handover over this summer and we have completed our first Net-
Zero carbon modular build at Crofts Street in Plasnewydd.  

 

 We will complete the first phase of energy efficient, low-carbon 
homes at the former Eastern High school site in Rumney this 
Spring. The interest in properties to buy on this site has been very 
impressive with over 500 buyers having registered to buy a new 
home. The first release of 20 homes for sale was extremely 
successful with all of the homes being reserved. This proves that 
the appetite to purchase new low-carbon, high quality, sustainable 
homes is very much there which bodes well for our new build 
aspirations.  

 
Acquisition Opportunity  

 
11 The council has been approached by developer Ventura properties 

(Cardiff) Ltd to consider an acquisition of new flats once built on the 
former Seal & Co building site on Wyndham Crescent, Cardiff. The 
scheme will deliver new flats suitable for older people that will meet a 
strategic housing need in an area of the city in which we have a very high 
demand for new council housing but scarce existing stock and extremely 
limited opportunities to build ourselves.  

 
12 The site is very well located in terms of access to the city centre and to 

nearby amenities along Cowbridge Road.  A bus stop is located directly 
outside of the site and a doctor’s survey adjoins the site.  

 
13 The proposed scheme will deliver 30 x 1 bed older person apartments, all 

with access to private outdoor space. Indicative elevations of the 
proposed scheme are provided in appendix 1.  

 
14 Pre-application planning advice has been sought by the contractor.  This 

advice has led to the scheme being scaled back from the original 
proposal of 35 apartments and reorientated in order to improve access 
into the car park. The design process is on-going and entering into an 
agreement to purchase the property is conditional on the developer 
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obtaining a planning consent and securing the ownership of all of the 
land required to deliver the project.  

 
15 The properties will be designed to be fully compliant with Welsh 

Government’s Design Quality Requirements (DQR).   
 
16 An in-principle agreement at this stage will enable the council to have an 

option on the acquisition opportunity whilst the scheme detail is 
developed and we are then able to undertake all necessary due diligence 
to determine if this opportunity is viable for us. This includes a robust 
review of the proposed fixed price.  

 
Issues 

 
17 Costs – the scheme is being offered to the Council under a ‘package 

deal’ arrangement. ‘Package deals’ are where a contractor takes the lead 
in procuring the acquisition, design and construction of a project. In such 
arrangements this must be an opportunity that only the developer can 
deliver to the council. 

  
18 The Council will enter into an appropriate form of agreement to purchase 

the development only once the total schemes costs have been 
independently reviewed by Chartered Quantity Surveyors on behalf of 
Cardiff Council and confirmed to be consistent with current build costs 
and once a positive viability assessment is undertaken.  

 
19 Procurement due diligence has been undertaken to ensure the council 

proposed acquisition/is compliant with the Public Contracts Regulations 
(2015). External Legal advice has been sought on this and contained in 
Exempt Appendix 5. 

 
20 There are a number of conditions that must be discharged by the 

developer before the council can enter into a legal agreement. These are 
listed below: 
a. A satisfactory planning permission being granted for a 30 unit scheme 

including for any Section 106 Agreement; 
b. The developer owning the land within the project redline 
c. A satisfactory review of the proposed scheme costs  
d. A positive financial viability assessment of the total scheme costs 

using the Proval viability tool.  
e. Formal approval of the SAB proposal for the scheme  
f. Completion of due diligence of the developer to ensure ability to 

deliver the project 
g. Satisfactory completion of the procurement due diligence as detailed 

in legal advice at Appendix [ 4  ] 
 

21 The conditions relating to formal planning approval and SAB approval 
must be satisfied before completion of the acquisition but may not 
prevent an exchange of contract. 

  
22 The scheme is accounted for within the current HRA Business Plan and 

within the current Housing development programme 
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Channel View Redevelopment Scheme   
 
23 This project represents the largest and most exciting holistic estate 

redevelopment proposal in the council’s development programme. 
Proposing the redevelopment of around 180 existing properties on 
Channel View road including a council owned 13 storey tower block, 
replacing these with the construction of around 360 new mixed tenure 
homes for the existing community across various phases. Objectives 
include low-carbon development, delivering highly energy efficient 
homes, better connectivity for the estate and for the wider community, 
improvements to the public open Space at the Marl, and the creation of 
well-managed, attractive public realm using green infrastructure and 
SUDS.  

 
24 The council has been consulting with residents on this estate since 2016 

when an estate improvement scheme and the refurbishment of the 
existing tower block was being proposed. During the development of both 
proposals it was discovered that much of the low-rise houses and blocks 
of flats on the estate were suffering from significant structural movement. 
Many blocks seemingly beyond economic repair and the costs to retain 
and refurbish the tower block, dealing with the external and internal 
issues the block faces were becoming increasingly unviable.  

 
25 In 2017 the council put on hold the plans and undertook detailed 

consultation with all residents affected by the proposals to instead bring 
forward a holistic redevelopment of the estate. A master-planning design 
team was appointed to develop a high-level masterplan and residents 
were consulted on these proposals.  

 
26 In December 2021 full planning consent was granted for the Overall 

Masterplan and the detail of Phase 1 and the Development team have 
recommissioned the design team to develop the tender documents 
needed to procure a Contractor.  
 

Issues 
 
27 The Channel View project is now at a critical stage with Planning consent 

in place, residents living within Phase 1 being relocated to enable the first 
phase of development taking place and a team appointed to develop the 
tender pack and undertake procurement.   

 
28 Initially Cabinet gave approval to procure a contractor to build out phase 

1. However, as the scheme has been developed further and we have 
undertaken more detailed resident engagement it has become obvious 
that a different approach to procuring a partner is needed. Appointing 
contractors separately for each phase of development will be a 
piecemeal approach, it will make the scheme longer to deliver and could 
be more costly in the longer term and this will not be a satisfactory 
approach for residents. It will also be very resource intensive for the 
council’s Development team as we would need to manage a separate 
tender process for each phase of development and potentially have 
different consultants designing each subsequent phase.  
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29 Instead, Cabinet is being asked to approve the principle of tendering for a 

partner contractor to deliver the entire project as opposed to just phase 1.  
 

30 The scope of the commission would include:  

 The construction of Phase 1  

 The design development and planning for all future phases  

 Resident engagement  

 Demolition of existing homes  

 Construction of all future phases.  
 

31 This approach mirrors many aspects of the Cardiff Living partnership and 
the successful bidder would need a core project team of staff and 
consultants capable of delivering a project of this scale, including a 
design team to develop options, plans and submit planning applications 
for all future phases, manage the pre-development process to discharge 
planning conditions and undertake all necessary work to start on site and 
manage the construction of each phase. This approach would ensure 
that there is better co-ordination between all phases, ensure better 
engagement with residents, provide better value for money, consistency 
of quality and ensure that the redevelopment can move forward at pace 
by removing the gap between phases of development.  

 
32 Furthermore, Cabinet is being asked to approve the principle of using the 

UK Governments Crown Commercial Framework to procure a partner 
contractor. This UK Government Framework includes a Residential 
Construction Lot for Wales with contractors with a proven track record of 
delivering a redevelopment projects on the scale of Channel View. This 
would offer a sensible and robust route to market with identified 
contractors capable of delivering the scheme.  

 
33 The gross costs of delivering the entire scheme are estimated to be in 

the region of £85 million and Phase 1 is currently estimated to be in the 
region of £16 million due to the early infrastructure work required. A sum 
of £41 million has been assumed in the current HRA capital programme, 
to deliver the Council homes after making assumptions for income in the 
form of property sold on the open market and new homes sold through 
the Council’s Assisted Home Ownership Scheme. It is important that a 
new development of this scale retains a mix of tenure.  

 
34 A detailed cost assessment is currently underway, so the figures 

identified above are estimated, however a robust viability assessment for 
phase 1 and the remaining phases will be undertaken prior to a 
procurement process commencing.  

 
Local Member consultation  
 
35 Local members have been fully consulted regarding the Channel View 

project and wider public consultation is currently underway.  
 
36 Local members have been consulted regarding the updated proposals for 

Wyndham Crescent  
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Reason for Recommendations  
 
37 Firstly, to enable the council to take an opportunity to acquire new build 

scheme in a Ward of very high demand, particularly for accessible and 
adaptable older person flats.  
 

38 Secondly, to enable the council to move to the delivery stage of the 
Channel View redevelopment scheme by tendering for a contractor 
partner to help deliver all phases of the project.  

 
Financial Implications 
 
39 The report proposes delegating the entering into a package deal for 

Housing.  A sum of £5 million is included in the Housing Capital 
Programme as part of the budget proposals.  

 
40 The report highlights a number of significant conditions and uncertainties 

still required to be met. The heads of terms includes estimated costs and 
values which are subject to independent valuation and are based on cost 
estimates from September 2020. Supply chain impacts and costs 
increases since that date may impact on any updated heads of terms.   

 
41 Having regard to an updated viability assessment is essential in 

determining the affordability and sustainability of the HRA business plan 
and will this will need to be undertaken as part of the due diligence in the 
exercise of any approved delegation by Cabinet for the project. 

 
42 The report also sets out an approach to undertake a procurement to 

secure a development partner in respect to Channel View 
redevelopment.  

 
43 A report previously considered by cabinet in November 2020 highlighted 

the wider financial implications of the overall proposal. It is essential that 
prior to enter into any agreements to proceed with phased developments, 
a full business case and approved viability is agreed by Cabinet 
highlighting the gross costs, income streams, timing and risks that are 
consistent with the amounts included in the budget framework for the 
development of new housing. This will also need to include the cost of 
any wider community facilities to be included as part of the 
redevelopment.  

 
Legal Implications  
 
Legal Property Implications 

 
44 Section 120 of the Local Government Act 1972 enables the Council to 

acquire land for either (a) the benefit, improvement or development of its 
area or (b) for any of it functions under any enactment. Specific power 
under Section 17 Housing Act 1985 enables the Council as local housing 
authority to acquire properties or land for housing accommodation. 
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45 Section 123 of the Local Government Act 1972 enables the Council to 
dispose of land in any manner it may wish. 

 
46 The Council’s Disposal and Acquisition of Land Procedure Rules requires 

the decision maker to have regard to advice from a qualified valuer, to 
ensure value for money.  

 
47 External legal advice has been obtained in connection with the proposal 

at Wyndham as set out in Confidential Appendix [ 5], which Legal 
Services have been informed has been implemented and minimises risk 
to the satisfaction of the legal advisors. Due to the passage of time since 
the actions were taken, it is recommended that confirmation be obtained 
from that the position has not changed prior to proceeding . It is noted 
this matter is delegated to the Corporate Director for Housing and 
Communities, who will need to consider all the property and procurement 
legal implication relating to this matter before proceeding. 

 
 
Procurement Legal Implications  
 
48 The report recommends (in recommendation 3) that approval to 

commence procurement off a framework.  Any Call off contract must be 
carried out in accordance with the Call off Process set out in the 
Framework Agreement.  It should be noted that the terms and conditions 
will be those as set down by the Framework Agreement and the client 
department should satisfy themselves as to whether they are suitable for 
their requirements. “ 

 
Equalities & Welsh Language 
 
49 In considering this matter the decision maker must have regard to the 

Council’s duties under the Equality Act 2010 (including specific Welsh 
public sector duties). Pursuant to these legal duties Councils must, in 
making decisions, have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected 
characteristics are: (a). Age,( b ) Gender reassignment( c ) Sex (d) Race 
– including ethnic or national origin, colour or nationality, (e) Disability, (f) 
Pregnancy and maternity, (g) Marriage and civil partnership, (h)Sexual 
orientation (i)Religion or belief –including lack of belief.  

 
50 When taking strategic decisions, the Council also has a statutory duty to 

have due regard to the need to reduce inequalities of outcome resulting 
from socio-economic disadvantage (‘the Socio-Economic Duty’ imposed 
under section 1 of the Equality Act 2010).  In considering this, the Council 
must take into account the statutory guidance issued by the Welsh 
Ministers (WG42004 A More Equal Wales The Socio-economic Duty 
Equality Act 2010 (gov.wales) and must be able to demonstrate how it 
has discharged its duty. 

 
51 An Equalities Impact Assessment aims to identify the equalities 

implications of the proposed decision, including inequalities arising from 

https://gov.wales/sites/default/files/publications/2021-03/a-more-equal-wales.pdf
https://gov.wales/sites/default/files/publications/2021-03/a-more-equal-wales.pdf
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socio-economic disadvantage, and due regard should be given to the 
outcomes of a Equalities Impact Assessment.  
 

52 The decision maker should be mindful of the Welsh Language (Wales) 
Measure 2011 and the Welsh Language Standards.  
 

The Well-being of Future Generations (Wales) Act 2015 
 

53 The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’) places 
a ‘well-being duty’ on public bodies aimed at achieving 7 national well-
being goals for Wales - a Wales that is prosperous, resilient, healthier, 
more equal, has cohesive communities, a vibrant culture and thriving 
Welsh language, and is globally responsible.  In discharging its duties 
under the Act, the Council has set and published well being objectives 
designed to maximise its contribution to achieving the national well being 
goals. The wellbeing objectives are set out in Cardiff’s Corporate Plan 
2020 -23.   

 
54 When exercising its functions, the Council is required to take all 

reasonable steps to meet its wellbeing objectives. This means that the 
decision makers should consider how the proposed decision will 
contribute towards meeting the wellbeing objectives and must be 
satisfied that all reasonable steps have been taken to meet those 
objectives. 

 
55 The wellbeing duty also requires the Council to act in accordance with a 

‘sustainable development principle’. This principle requires the Council to 
act in a way which seeks to ensure that the needs of the present are met 
without compromising the ability of future generations to meet their own 
needs. Put simply, this means that Council decision makers must take 
account of the impact of their decisions on people living their lives in 
Wales in the future. In doing so, the Council must: 
 

 Look to the long term 

 Focus on prevention by understanding the root causes of problems 

 Deliver an integrated approach to achieving the 7 national well-being 

goals 

 Work in collaboration with others to find shared sustainable solutions 

 Involve people from all sections of the community in the decisions 

which affect them 

 
56 The decision maker must be satisfied that the proposed decision accords 

with the principles above; and due regard must be given to the Statutory 
Guidance issued by the Welsh Ministers, which is accessible on line 
using the link below:  

http://gov.wales/topics/people-and-communities/people/future-generations-
act/statutory-guidance/?lang=en  

 
 
 
 
 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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Policy and Budget Framework  
 

57 The decision maker must be satisfied that the proposal is within the 
Policy and Budget Framework, if it is not then the matter must be referred 
to Council. 

 
HR Implications 
 
58 There are no HR implications for this report. 
 
Property Implications 
 
59 The Strategic Estates Department has been providing advice and 

assistance on certain property matters in respect of the procurement of a 
contracting partner to deliver the Channel View Redevelopment Project 
and acquisition of a new build opportunity.  

 
60 Specifically, the Estates team has been involved with the assessment 

and agreement of an in principle redline plan to define the area available 
for development. The Estates team will also instruct and advise on an 
independent valuation to inform any land transfers and financial 
appraisal. Any property transactions or valuations required to deliver any 
proposals should be done so in accordance with the Council’s Asset 
Management process and in consultation with Strategic Estates and 
relevant service areas. 

 
61 There are no further specific property implications to be reported at this 

stage, though it should be noted that the Corporate Property Strategy 
2021-26 (CPS) was approved at Cabinet in December 2021. The CPS 
sets out in detail on the Council’s wider property strategy going forwards, 
including relevant targets over the next five years such as on carbon 
reduction, which may have a bearing how the proposals are developed. 

 
RECOMMENDATIONS 
 
Cabinet is recommended to 
 
1. Note the progress made to date on the council’s new build housing 

programme and the ambition to deliver at least 4,000 low-carbon homes 
in the longer term.  

 
2. delegate authority to the Corporate Director for People & Communities, in 

consultation with the Cabinet Member for Housing & Communities and 
Head of Estates to enter into a legal agreement (following satisfaction of 
the conditions highlighted in this report) with Ventura properties (Cardiff) 
Ltd for the acquisition of 30 new apartments on land at Wyndham 
Crescent, Cardiff in accordance with the Heads of Terms substantially in 
the form contained in at Appendix 3  

 
3. approve the progression of the Channel View redevelopment scheme 

and agree that procurement commence for a Contracting Partner to 
deliver the entire project including phase 1, the design development, 
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consultation and planning of future phases, the demolition of the existing 
housing stock and the construction of future phases (subject to viability).  

 
4. approve the use of the Crown Commercial Services Framework 

(RM6088: Construction Works and Associated Services, Lot 6.3: 
Residential - Wales) to procure the Contracting partner.  

 
5.  delegate authority to the Corporate Director People & Communities, in 

consultation with the Cabinet Member for Housing & Communities and 
the Corporate Director Resources to approve the evaluation criteria and 
tender documents and manage the procurement process to the stage of 
identifying the preferred bidder. 

 
 
 

SENIOR RESPONSIBLE OFFICER Sarah McGill 
Corporate Director People & 
Communities  
 

4 March 2022 
 

 
 
The following appendices are attached:  
 
 
Appendix 1 – Plans for Wyndham Crescent  
Appendix 2 – Masterplan for the Channel View redevelopment scheme & 

consultation material.  
Appendix 3 – Draft Heads of Terms for Wyndham Crescent (confidential)  
Appendix 4 – Crown Commercial Framework, Lot 6.3 Residential Wales  
Appendix 5 – Confidential legal advice 
 
 


