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CARDIFF COUNCIL  
CYNGOR CAERDYDD 
 
CABINET MEETING: 10 MARCH 2022 

 

 
CARDIFF BAY REGENERATION OVERVIEW 
 
INVESTMENT & DEVELOPMENT (COUNCILLOR RUSSELL 
GOODWAY) 

AGENDA ITEM: 15 

 

 
Appendices 4-9, 11, 13 and 15-17 of this report are not for publication as they 

contain exempt information of the description contained in paragraphs 14 
and 16 of part 4 and paragraph 21 of part 5 of Schedule 12A of the Local 

Government Act 1972. 
 
Purpose 
 
1. To provide an update on the new Indoor Arena project. 
 
2. To provide an update on the Council’s priorities for the continued 

regeneration of Cardiff Bay and to establish the area as a leading UK urban 
visitor destination.   

  
3. To seek approval of the updated International Sports Village masterplan and 

to develop a Full Business Case for combined cycling activities. 
  

4. To seek approval of the Evaluation Criteria for the procurement for Multi 
Storey Car Park development at Atlantic Wharf, and to delegate all aspects 
of the procurement up to award of the contract, subject to approval of the Full 
Business case. 

 
Background 

5. The political administration’s strategic policy document Capital Ambition sets 
out the Council’s priority to play a lead role in the creation of job opportunities 
for the city and wider city-region: 

 
‘Looking to the future, the capital city represents Wales’s strongest economic 
asset and best opportunity to secure economic success. In short, a 
successful Wales needs a successful capital city.’ 

 
6. The administration has an ambitious agenda for growing the city’s economy 

and delivering a series of exciting programmes and projects that will benefit 
all of Cardiff’s residents and those that live beyond the city limits.  A major 
part of this agenda is the regeneration of Cardiff Bay with an emphasis on 
establishing the area as a leading UK destination for leisure, culture and 
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tourism to increase the number of visitors to the city and to generate more 
jobs for local people, particularly people living in the ‘southern arc’. 

 
7. Whilst Cardiff Bay has seen considerable investment in recent decades, the 

early closure of the Cardiff Bay Development Corporation saw momentum 
lost in the regeneration programme. The Council’s Economic Strategy has 
subsequently recognised the need for “a new momentum to be put into the 
regeneration of Cardiff Bay. Whilst the first phase of its redevelopment has 
seen large scale investment in the area, it has yet to deliver its full potential.”  

 
8. Cognisant of this, the Economic Strategy proposed that “We will seek to re-

ignite the Bay, with a focus on driving more visitors to the area, providing a 
bigger range and choice of attractions, and improving the means of getting in 
and out of the Bay. At the heart of this will be a revitalised Atlantic Wharf – 
the gateway to the Bay, where a new Indoor Arena will serve to attract a new 
and bigger audience.” 

 
9. The vision is to establish Cardiff Bay as a leading UK urban visitor 

destination, through establishing environment to attract visitors from within 
Wales, the UK and internationally. Critically the proposed projects for the 
next phase of Cardiff Bay will deliver improved visitor infrastructure, with a 
focus on culture, heritage and creativity, as well as ensuring that local 
communities feel the benefits of and are part of the regeneration story. 

 
10. If considered as a discrete area in its own right, the southern arc of the city, 

which includes the Butetown ward, would be by far the most deprived area in 
Wales, as defined by the Wales Index of Multiple Deprivation. The Butetown 
ward has for some time experienced poorer economic outcomes than the 
Cardiff and Welsh averages, and current claimant count data suggests that 
the unemployment rate for the area is 2.4 times higher than both the Welsh 
and UK average. The BTN01 Lower Super Output Area within the Butetown 
Ward is also amongst the most deprived in Wales according to the 2019 
Wales Index of Multiple Deprivation and ranked in the worst 10% of 
performing areas in terms of both the Overall Index as well as the income, 
health, housing and physical environment domains.  

 
11. It is also clear that a major improvement in transport connectivity is required, 

with no direct rail link to Cardiff Central and a limited service that operates a 
single route between Cardiff Bay Station and Cardiff Queen Street. This has 
impacted on the ability of the wider Bay area and the southern arc to drive 
forward regeneration and has also restricted the ability for communities to 
access other economic opportunities within the city and across the city-
region. 

 
12. Over recent years, the Council has made significant progress towards 

realising its Capital Ambition priorities in this regard. A number of important 
projects are now well underway with others progressing through the 
feasibility stages. The new Indoor Arena, the Atlantic Wharf Regeneration 
scheme and the revitalised International Sports Village projects are now 
reaching a stage where development will soon be progressing on site.  In 
addition, the initial phase of the Cardiff Bay Metro project is due to start on-
site in August 2022, and the plans to link the new line into Cardiff Central and 
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on to a new station at Roath Basin are moving rapidly through the design 
phases.  Exciting plans to upgrade Mermaid Quay and the Graving Docks 
and to provide a long-term use for the site at Alexandra Head are also 
coming forward.  

 
Indoor Arena and Atlantic Wharf Regeneration Scheme 

 
13. In December 2020, Cabinet approved in principle the masterplan for the re-

development of the Atlantic Wharf site (see Appendix 1) and authorised the 
commencement of a consultation process. At the same meeting, Cabinet 
authorised the preparation of a planning application for the new Indoor Arena 
and the wider Atlantic Wharf development and the preparation of an Outline 
Business Case to consider options for bringing forward the redevelopment of 
the Red Dragon Centre. 
 

14. In July 2021, Cabinet approved the Multi-Storey Car Park OBC and 
authorised the development of a Full Business Case (FBC), along with the 
development of an OBC to consider options for the redevelopment of the Red 
Dragon Centre, including a soft market testing exercise. 

 
15. In September 2021, Cabinet approved the Full Business Case for the Indoor 

Arena and confirmed the Live Nation consortium as the successful bidder to 
be the Council’s partner to deliver and operate a new Indoor Arena and a 
replacement Travelodge Hotel. 

 
International Sports Village 

 
16. In March 2021, Cabinet approved in principle a new masterplan for the 

International Sports Village including plans to provide a new purpose-built 
Velodrome. Authority was granted to complete the Full Business Case for the 
Velodrome including the appointment of professional advisors, procurement 
of a contractor and the development of a planning application. Authority was 
granted to undertake a soft market testing exercise for the delivery of a car 
parking solution for the site and to secure tenants for a refurbished Toys ’R’ 
Us building. Cabinet also considered the future operation of the site and gave 
authority for an Outline Business Case to be developed. 
 

17. In July 2021, Cabinet approved the Outline Business Case and granted 
permission to proceed with the development of the new Velodrome allocating 
the budget required to complete its delivery, subject to final approval of a Full 
Business Case. A contractor was subsequently appointed to assist with the 
development of detailed designs and cost as part of the FBC work. 

 
18. A key aspect of the Full Business Case will be the future operation of the 

leisure facilities and the ongoing maintenance of landscaping and public 
realm. In July 2021, independent advisors completed research and analysis 
to inform the Council’s consideration.  
 

19. In September 2021, Cabinet received a further update on the ISV project 
including a proposal to acquire the land owned by Greenbank Partnership Ltd 
including the Ice Arena to enable the development agreement with 
Greenbank Partnership Ltd to be terminated. This has progressed and will 
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concluded by the end of March 2022. The report also proposed the relocation 
of the Cardiff MX facility from Rover Way to the International Sports Village 
and the delivery of a 1 km Closed Road Cycling Circuit around the perimeter 
of the leisure destination. Authority was granted to undertake further 
business case work.  

 
Cardiff Bay Metro 
 
20. On 21st February 2014, Cabinet considered a report on the Cardiff Capital 

Region Metro vision and provided authority for work to be undertaken with 
Welsh Government and other stakeholders to develop the Metro proposals 
and to put in place appropriate delivery mechanisms.  
 

21. In January 2020, Cabinet approved the Transport White Paper: Transport 
Vision 2030, which sets out the priorities over the next ten years to 
fundamentally transform the way people move around the city. The strategy 
highlights the importance of working closely with Welsh Government and 
Transport for Wales on the delivery of the Metro – including new and 
refurbished stations – and fully integrated ticketing. 

Issues 
 
22. The Council’s strategy for Cardiff Bay involves an extensive programme of 

increasingly inter-connected projects. The Council’s financial investment 
across various projects continues to require careful management and also 
creates conditions where the delivery of a project is reliant on completion of 
another. In addition, the Council has committed to delivering projects that are 
environment friendly. Alongside the growing number of regulatory obligations 
facing new development, the Council’s ambition to reduce the impact of 
development on the environment has become an important consideration in 
the development and delivery of projects leading to a greater level of inter-
dependence between projects. For example, the Atlantic Wharf 
redevelopment is reliant on delivery of the new Indoor Arena as the key 
anchor project to establish private sector confidence. The Arena project 
requires the delivery of the Cardiff Bay Metro project to underpin the 
transport strategy, and the Lloyd George Avenue project to assist with the re-
provision of public open space and to deal with planning obligations such as 
sustainable drainage. The Council’s Heat Network project supports the 
energy strategy for the Atlantic Wharf site and will play a fundamental role in 
supporting the policy ambition of achieving Carbon neutrality.  Managing the 
interface between projects creates an added layer of complexity.   
 

23. The management of scarce Council funding remains the greatest challenge 
to project delivery. Over recent months, construction projects in the UK have 
witnessed unprecedented cost price inflation. Many businesses in the sector 
have also failed. As a result, projects have been subject to significant delay. 
Large capital projects are extremely sensitive to cost inflation resulting from 
delays. To date the Council has managed to progress projects within 
approved financial envelopes, but this has required private sector partners to 
taken on the risk and in some cases the cost of price inflation. 
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24. The Council has committed to delivering net zero Carbon developments 
moving forward. This is an extremely challenging requirement, particularly for 
brownfield projects where substantial demolition and/or site remediation is 
needed to pave the way for new development. The Council has developed 
Carbon Management Plans for both the Atlantic Wharf and International 
Sports Village projects and will deliver net zero Carbon developments 
primarily through direct on-site interventions. The Council’s strategy to 
achieve net zero is built on delivering green energy strategies as an integral 
part of the development masterplan. This inevitably increases the 
requirement for investment but can also lead to an improvement in the overall 
commercial case for development, including future proofing of the project. 

 
25. The new planning framework places an additional burden on new 

development to make a more positive contribution to the environment. In 
addition to energy considerations, the Council will need to meet obligations 
relating to sustainable drainage and biodiversity. This is a particular 
challenge for the Indoor Arena project due to the extensive surface area of 
the development and the need for large areas of hard landscaping for 
external crowd management. Addressing the sustainable drainage 
requirement for this project can only be achieved in the context of the wider 
Atlantic Wharf development and associated opportunities arising from the 
opportunity to improve the landscaping of the adjacent Lloyd George Avenue. 
Lloyd George Avenue has significant potential to support the Atlantic Wharf 
development with sustainable drainage, biodiversity, active travel and public 
transport connectivity and the replacement of public open space.   

 
26. The scale and nature of the Council’s priority projects for Cardiff Bay at 

Atlantic Wharf and the International Sports Village require the Council to 
engage with the community for feedback on proposals. An extensive 
consultation has been undertaken relating to the Indoor Arena project and 
the associated proposals for Atlantic Wharf, including the redevelopment of 
the Red Dragon Centre. The Council has also recently undertaken a 
consultation on the ISV masterplan which included consideration of the 
relocation of the existing velodrome from Maindy to the ISV.  The Council will 
need to undertake further consultations as the proposals for the wider Bay 
area emerge. In particular, there is a need to embark on a consultation 
process with the local community on the idea of transforming Lloyd George 
Avenue into a linear park linking the city centre to the Bay. This needs to be 
done at an early stage to ensure the community has the opportunity to come 
forward with ideas and proposals. The progress being made with the 
implementation of the Cardiff Bay Metro, including the provision of new 
stations along the length of Lloyd George Avenue/Bute Street, suggests that 
a public consultation exercise should be progressed as soon as possible to 
ensure proper integration between the projects and to avoid abortive spend.   

 
Programme Management 
 
27. The Council adopts a Prince 2 based approach to programme and project 

management to ensure good governance. Business cases are built up 
through a series of steps that aim to ensure decisions are robust and 
minimise the potential for abortive spend. The normal business case 
development process is as follows: 
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 Strategic Outline Case – to consider strategic alignment and policy fit; 

 Outline Business Case – to consider options and the preferred approach; 

 Full Business Case – to confirm deliverability and cost.  
 
28. For construction projects the Full Business Case (FBC) stage can be lengthy 

requiring the procurement of a contractor and the submission of a planning 
application to confirm costs and deliverability. On some occasions it can 
involve a public consultation exercise especially if the project impacts on 
public opens space or other existing public facilities. FBCs are presented to 
Cabinet for final approval before proceeding to the delivery stage. 

 
Indoor Arena Update 

 
29. Following approval of the Full Business Case, a hybrid planning application 

for the new Indoor Arena was submitted by the Live Nation/OVG consortium 
in November 2021 covering the area illustrated by the site plan attached at 
Appendix 2. The application involves detailed consideration of the new Indoor 
Arena and the relocation of Travelodge Hotel, with outline for the balance of 
the site including: 

(i) the proposed redevelopment of the Red Dragon Centre with significant 
commercial and residential development. 

(ii) delivery of a production space for the Wales Millennium Centre and 
improved connections to Roald Dahl Plaza, Mermaid Quay 

(iii) a pedestrian bridge link to the proposed new Transport Hub on 
Pierhead Street.  

30. The application also presents the delivery of a new public square/event 
space for Cardiff Bay and provides a high-level strategy for the potential 
redevelopment of the County Hall site, should the Council take a decision in 
the future to move away from the site. The planning submission is due to be 
determined by the Local Planning Authority on 16th March 2022. 
 

31. The Live Nation/OVG consortium has commenced dialogue with the Local 
Planning Authority to develop the planning agreement to ensure that there 
are legal commitments in place to deliver the associated infrastructure for the 
Arena covering SUDS, an energy strategy, and green space. A number of 
the conditions contained within the planning agreement will fall to the Council 
as landowner of the wider masterplan linked to future decisions on Council 
assets such as County Hall and the Red Dragon Centre. 

 
32. Through the planning process, the Live Nation/OVG consortium have 

increased the capacity of the new Arena to circa 17,000 to ensure the new 
Cardiff Arena becomes the leading venue for the whole of the West of 
England and Wales region. The Arena project remains on course to 
commence construction in the summer of 2022 and to be operational by 
early 2025.  The Development Funding Agreement (DFA) is due to be 
concluded and signed by no later than 18th March 2022, and this will 
provide the legal contract for the development to proceed. 
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33. In addition to the social value benefits of the arena driven by the 
procurement exercise, which commits to almost £4m worth of community 
benefits including jobs, training and direct investment in community 
projects, the Council is also working with Metro Dynamics as part of its 
participation in the Inclusive Growth Network to explore how more can be 
done to establish the longevity of the venue’s relationship with residents 
and its role as a community asset and part of the social and cultural fabric 
of the Butetown ward. This work will aim to build inclusion into the 
development and amplify the economic benefits of the project. In particular 
their work will look at: 

  

 Ensuring that jobs created, both in construction and operation, are high 

quality and of benefit to local residents.  

 Establishing the longevity of the venue’s relationship with residents and 

its role as a community asset and part of the social and cultural fabric of 

Butetown (e.g. embedded community relationship, youth offer).  

 Complementing the city’s music strategy and existing offer (e.g. working 

with the Music Board, possible community music hub, complementing 

grassroots music). 

Levelling Up Fund 
 

34. A report was taken on 17th June 2021 that outlined the initial Council 
response to the Levelling Up Fund. The £4.8bn Levelling Up Fund (LUF) will 
invest capital in local infrastructure, town centre and high street regeneration, 
local transport projects, and cultural and heritage assets. The scheme is 
competitive in that there are no set allocations for local authority areas, and 
each area will need to submit relevant applications for funding to the UK 
Government, which will assess bids. The fund is open for bids in rounds and 
will be operating until 2025. One bid per parliamentary constituency is 
allowed per round, and only one successful bid can be approved for each 
constituency. The funding guidance for round one of funding outlined that the 
LUF will support projects that deliver transport investments, regeneration and 
town centre investment and cultural investment. 
  

35. In round one the Councill submitted an application for Cardiff Market (in the 
Cardiff Central Constituency), which was not successful. Feedback from 
phase one of the Levelling Up Fund process suggested that ‘shovel ready’ 
projects that are ready to deliver, with approved business cases and planning 
approval, were more likely to receive funding. Whilst no clear timescale has 
been announced, it is expected that round two of the Levelling Up Fund will 
be launched in the Spring of 2022. In anticipation the Council is considering 
the readiness of proposals for submission. Given the progress that has been 
made in the business case and planning application for the Arena and the 
wider Atlantic Wharf development it is proposed that this is now brought 
forward as a project for round two.  
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Atlantic Wharf Regeneration Scheme 
 

Updated Masterplan & ‘Cardiff Live’ Proposal 
 
36. Following the appointment of the Arena developer/operator, feedback 

through the process of submitting a planning application, and feedback from 
potential investors and developers through a market testing exercise, the 
approved masterplan for the Atlantic Wharf development has been updated 
and is attached at Appendix 3. The key changes to note are: 
 
i) the site for the proposed office development has been reviewed and is 

now located on the plot fronting Lloyd George Avenue. This is mainly to 
address the phasing requirements of delivering the replacement Red 
Dragon Centre.  
 

ii) the replacement Red Dragon Centre is now proposed to be split into 
two separate developments subject to approval of the Outline Business 
Case and subsequently the Full Business Case. One development is 
proposed to be delivered by the Council and one to be delivered by the 
private sector. The building to be delivered by the Council will 
accommodate the existing tenants of the Red Dragon Centre and this 
will be located on the site originally earmarked for the office 
development which is currently unencumbered. This idea of delivering 
the leisure development in two separate parts is a direct response to 
market feedback on the specific lack of appetite for funding 
developments that involve flying leases.   
 

37. The formal appointment of the Arena developer/operator has also led to a 
new opportunity which the Council will need to consider in due course. The 
Live Nation/OVG consortium has approached the Council regarding the 
potential to significantly expand the event infrastructure at Atlantic Wharf to 
compliment the new Arena through the provision of a major Exhibition Centre 
and ancillary facilities including a business centre and conference hotel. This 
could only be delivered if the Council subsequently takes a decision to 
relocate out of County Hall. The proposal put to the Council has been 
branded as ‘Cardiff Live’ and has the ambition of establishing Atlantic Wharf 
as one of the leading UK live event locations outside of London, providing a 
modern start-of-the-art rival to Glasgow, Liverpool, Manchester, Birmingham 
and Aberdeen. Some initial concept drawings are attached as Confidential 
Appendix 4. 

 
Red Dragon Centre - Outline Business Case 

 
38. The Outline Business Case (OBC) for the redevelopment of the Red Dragon 

Centre is due to be completed and presented back to Cabinet in the spring of 
2022. The feedback from investors and developers following the soft market 
testing exercise has helped to further refine the delivery approach and as 
stated above it is now intended for the new development to be delivered in 
two separate developments. Feedback has also confirmed that a number of 
related projects outlined later in this report should be considered in parallel 
with the Red Dragon Centre OBC.  
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39. The key considerations of investors and developers where certainty is 
required are as follows: 

(i) the relocation of the existing Red Dragon Centre (RDC) tenants 

(ii) delivery of the public square 

(iii) demolition of all or part of the existing RDC  

(iv) delivery of the new indoor arena 
 
‘This is Wales’ Visitor Attraction – Outline Business Case 

 
40. The Council continues to work with TICA, the owners of the ‘This is Holland’ 

visitor attraction located in Amsterdam, to develop a significant tourist 
attraction for Cardiff Bay and for Wales. Designs and costs have been 
developed and will be considered at the same time as the OBC for the 
replacement Red Dragon Centre in the spring 2022.  
 

41. TICA have introduced Continuum as their operating partner and discussions 
are progressing to consider a property transaction secured by a 25 year plus 
lease for the delivery and operation of this attraction. An overview of the 
proposal is set-out at Confidential Appendix 5. The proposed location of the 
‘This is Wales’ attraction is illustrated at Appendix 3. 

 
42. As part of the development of the business case, TICA and Continuum have 

requested the Council’s support in engaging with Welsh Government. The 
operator is looking for government support to assist primarily with the 
production of the ‘fly-over’ films, which will have the benefit of promoting the 
whole of Wales to visitors of the capital city.  

 
Wales Millennium Centre Production Space – Outline Business Case 

 
43. Dialogue continues with the Wales Millennium Centre (WMC) regarding the 

proposal to deliver of a new Production Facility at Atlantic Wharf. The facility 
will provide space to support and encourage the production of local content 
with the aim of delivering new local productions to the stage at the WMC. The 
new Production Facility will also be able to host small productions with an 
audience capacity of up to circa 500.  

 
44. The proposed location for this new facility is directly opposite the WMC, 

fronting the new pedestrian connection linking the Oval Basin to the new 
public square at Atlantic Wharf. Design work is being progressed and has 
been costed to RIBA Stage 2. The projected funding of the project is via a 
lease-back to the Council of 30-40 years for circa 60-70% of the cost with the 
balance made-up by WMC via capital investment.  

 
45. The aim is to consider the OBC for the new Production Facility as the same 

time as the Red Dragon Centre OBC in the spring 2022. An outline proposal 
is set out at Confidential Appendix 6.  

 
New Family Attraction - Outline Business Case 

 
46. Cardiff Council has been in discussion for a number of years with a specialist 

provider of attractions/events to deliver an authentic attraction for Cardiff that 
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has the potential to attract a significant number of new visitors to the city 
visitors as well as supporting the city’s major event programme. The intention 
is to deliver an attraction that becomes synonymous with Cardiff. A brief 
overview of the proposal is attached at Confidential Appendix 7.  
 

47. The next step is to develop an Outline Business Case for the proposal. The 
Council will need to engage further with the provider to develop a detailed 
proposal which will include a requirement for investment by the Council to 
enable the development of the concept.  The cost to the Council of making 
this investment will be from within existing resources.  The OBC once 
developed will be presented back to Cabinet for authority to proceed to the 
Full Business Case stage. The general lead-time for delivery of such an 
attraction is circa 2-3 years covering design and build.  It is intended to 
present the OBC and subsequently the FBC during 2022. 

 
Cardiff Story Museum – Outline Business Case 

 
48. The Council would like to deliver a bespoke space for the relocation of the 

Cardiff Story Museum from the Old Library to Atlantic Wharf to enhance the 
cultural offer in Cardiff Bay. There is potential for a space to be delivered as 
part of the new Red Dragon Centre development. The proposal would form 
part of the private sector delivered element of the development and will be 
tested through the related procurement process. An Outline Business Case 
will need to be undertaken in due course to understand the financial 
implications to the Council.  

 
Multi-Storey Car Park - Full Business Case 
 
49. In July 2021, Cabinet approved the OBC for the delivery and operation of a 

new Multi-Storey Car Park (MSCP) for Atlantic Wharf in consideration of 
releasing the existing surface car parking areas for redevelopment. 
Professionals have been appointed and designs are being developed. 
Engagement has also commenced with contractors through an open 
procurement process with a number of contractors showing significant 
interest at the launch event. The next stage of this process is to issue a Pre-
Qualification Questionnaire (PQQ) and an Invitation to Tender (ITT). This 
requires Cabinet to approve evaluation criteria which is set-out at 
Confidential Appendix 8. 
 

50. The Full Business Case for the MSCP is on target to be concluded and 
returned to Cabinet for authority to proceed in autumn 2022, with works 
programmed to commence on-site in early 2023. 

 
Cardiff Bay Metro 
 
51. Transport for Wales (TFW) is on target to commence works on the Core 

Valley Line (CVL) extension from Queen Street station to Cardiff Bay in 
August 2022, with works due to be completed by the summer of 2023. The 
report at Confidential Appendix 9 provides an overview of the works that 
TFW are bringing forward which includes the provision of a dual track link 
between Queen Street station and the existing Cardiff Bay station as well as 
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improvements to the existing Cardiff Bay station and a new station at 
Loudoun Square.  
 

52. The Council is working with Welsh Government to extend the current 
investment in the CVL extension, to provide a direct link to Cardiff Central 
station and to extend the line further into Cardiff Bay connecting to a 
proposed new transport hub at Pierhead Street and on to a new station at 
Roath Basin. This would essentially form the first phase of the Council’s 
Crossrail project.  

 
53. Positive discussions have taken place and remain ongoing with the owner of 

the Pierhead Street site which has been identified as the preferred location 
for the new Cardiff Bay Transport Hub (illustrated at Appendix 10). 

 
54. The delivery of Phase 1 of Crossrail is based on the submission of a 

successful Levelling Up Fund bid by the Council matched by a funding 
commitment from Welsh Government. Work is now underway to prepare a 
Levelling Up Fund bid. Work is also on-going with Welsh Government to 
prepare a business case for their investment. 

 
55. Later phases of the Council’s Crossrail project will see new stations delivered 

at Splott, Tremorfa, Newport Rd and then on to the proposed new Cardiff 
Parkway mainline station, providing the first public transport rail infrastructure 
for the east of Cardiff, connecting a large swathe of the Southern Arc. 

 
Lloyd George Avenue  
 
56. The relocation of the Indoor Arena from the city centre to Cardiff Bay has 

amplified the importance of Lloyd George Avenue as a primary public 
transport and active travel corridor between the city centre and the Bay.  The 
investment being undertaken by TFW to introduce a tram connection 
between Queen Street station and Cardiff Bay station provides an 
opportunity to review infrastructure provision in this area to make better use 
of the space to encourage more active travel (cycling and walking) along the 
circa 1km route.   
 

57. At present the dual carriage way connection between Tyndall Street and Bute 
Place represents one of the most under-utilised and consequently over 
engineered roads in the city. The potential for a significant reduction in road 
space along the length of the route, coupled to the introduction of tram style 
infrastructure rather than heavy rail infrastructure creates an opportunity to 
improve east-west connections and to provide a landscaped environment 
that encourages more people to walk and cycle between the city centre and 
the Bay. 

 
58. The TFW works will create new access points to the existing Cardiff Bay 

station from Bute Street and Lloyd George Avenue and a new station north of 
Loudoun Square with new connections from Bute Street and Lloyd George 
Avenue. The plan attached at Confidential Appendix 11 provides a simple 
high-level concept plan for landscaping improvements based on a reduction 
of the dual carriage way to a single lane carriageway in each direction. 
However, there is potential for a much more comprehensive review of 
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infrastructure in the area to deliver further environmental improvements and 
improved amenity space. This would require full and early engagement with 
the local community to understand the appetite for change and the scale and 
nature of intervention that is possible.  

 
59. It is the Council’s intention to begin an engagement process with the 

community in the next few months. The initial proposals to upgrade the 
landscaping along Lloyd George Avenue will be brought forward through an 
Outline Business Case to be presented to Cabinet in the spring 2022. This is 
to ensure the works align with the works being brought forward by TFW and 
avoid abortive spend. 

 
International Sports Village  
 
Land Acquisition and Updated Masterplan 

 
60. Following Cabinet approval in September 2021, the Council has progressed 

the acquisition of land and assets from Greenbank Partnership Ltd. The 
acquisition of the first phase of land is due to be completed in March 2022. 
The second phase, which will also include the Ice Arena, will be completed 
by 31st December 2022. The Council is required to have earmarked capital 
receipts from the disposal of a proportion of the land acquired from 
Greenbank in the first phase transaction to meet the costs of funding the 
second phase transaction. A soft market testing exercise will be undertaken 
in the spring/summer to establish market interest and will be reported back to 
Cabinet in the autumn before agreeing sales. 
 

61. As a result of the Council’s growing interest in the site, the masterplan 
approved by Cabinet in September 2021 has now been extended to include 
the land being acquired from Greenbank Partnership Ltd. The updated 
masterplan is attached at Appendix 12 and consists of 2 key components: a 
leisure destination attraction located to the rear of the site, incorporating the 
International White Water Rafting Centre, the International Pool and the Ice 
Arena alongside the proposed new Velodrome, the Cardiff MX off-road 
facility and the Closed Road Circuit; and a residential-led mixed use 
development fronting the water. A public consultation on the updated 
International Sports Village masterplan and the relocation of Maindy 
Velodrome took place over 9 weeks from 15th December 2021 to 17th 
February 2022.  The updated masterplan deals mainly with the extension of 
the site to include residential-led mixed use development on the waterfront. 
There was insignificant feedback received through the consultation on these 
proposals with the focus of responses relating to the already approved 
leisure destination and the proposed relocation of the Maindy Velodrome. 
The full consultation report has been published and is attached at Appendix 
14. 

 
62. The Council will be involved in direct delivery of the proposed new facilities 

that make up the leisure attraction subject to approval of business cases, 
whereas the residential-led mixed use development will be brought forward 
by developers procured by the Council on a phased programme. The 
residential-led development includes a new hotel development to be located 
on the site of the existing International Pool surface car park. The Council’s 
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intention is to bring forward the hotel development as an early phase to 
provide a buffer between the existing residential development on-site and the 
new leisure attraction. 

 
63. The leisure destination attraction has a strong sport and adventure leisure 

theme with a number of new facilities proposed to enhance cycling sport 
provision in the city. In July 2021, Cabinet approved the Outline Business 
Case for the proposed new Velodrome and provided authority to prepare a 
Full Business Case including the procurement of a contractor and the 
submission of a planning application.  A planning application for the new 
Velodrome was submitted in December 2021 and is due to be considered by 
the Local Planning Authority in March.  

 
64. A key component of the International Sports Village leisure attraction is the 

development of a new Multi-Storey Car Park (MSCP) to consolidate all 
existing surface car parking into one location. The delivery of the MSCP will 
help the Council maintain its parking obligations to existing facilities whilst 
freeing up land for development and the provision of new public spaces. The 
intention is for the MSCP to become a Park & Ride hub on the west of the 
city, enabling more regular and direct bus services connecting the ISV back 
to the city centre.  The Council is in the process of the soft marketing testing 
the delivery and operational of the MSCP and the results will be reported 
back to Cabinet in the summer. 

 
65. The conversion and upgrade of the former Toys R Us building offers the 

opportunity to attract additional new indoor leisure facilities to the site. The 
proposal is to remodel the building and to subdivide to accommodate 2-3 
new attractions alongside a large format bike shop. It is also proposed to 
provide a series of small format, container style, food & beverage units 
underneath the raised elements of the Closed Road Circuit. These 
commercial spaces will enhance the food & beverage offer and dwell time on 
site whilst also creating a revenue stream to support the on-going 
maintenance of the site. The proposals for the Toys R Us building will be 
presented back to Cabinet in the form of a Full Business Case in the 
summer, and the proposed food & beverage units will form part of the 
business plan covering the Closed Road Cycle Circuit outlined below. 

 
66. The whole leisure attraction will also benefit from a comprehensive upgrade 

to the public realm with new landscaped areas and tree planting, including 
the removal of Olympian Drive. There is potential for additional free to use 
leisure activities to be introduced within the public realm such as skate parks 
and pump tracks. As the site matures, opportunity has been identified to 
extend the ‘High-Ropes’ attraction across the site and to deliver a long Zip 
Wire attraction potentially landing on a platform in the River Ely.  
 

67. Although the Cardiff Bay Yacht Club is physically separated from the core 
area of the leisure attraction, the Council and the Yacht Club are keen for the 
Yacht Club to become an integral part of the ISV leisure offer with a range of 
water-based activities available to the public. The Council has been working 
with the Yacht Club to review the interface between their land ownership and 
the proposed residential development including the realignment of the 
entrance road into the Yacht Club. The plans attached at Confidential 
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Appendix 13 illustrate the work that has been undertaken with the Yacht Club 
and Cardiff Cruise to enable new facilities to be provided that will facilitate the 
provision of a regular water taxi service between the ISV and the Inner 
Harbour. 
 

68. The residential-led development can now be planned in a coherent way right 
along the water’s edge. The site is earmarked for residential-led mixed use 
development with active ground floor uses clustered mainly in the centre of 
the site where numerous primary access routes intersect.  The plan provides 
for an extended waterfront promenade enabling public access to the 
waterfront to be maintained and new amenity spaces are proposed to be 
provided. It is proposed that the residential development will be brought 
forward on a plot-by-plot basis starting with land adjacent to the existing 
residential development on the River Ely side and working its way around the 
water’s edge in an anti-clockwise direction. Indicatively, at this stage, 
development will start off as low-rise blocks (4-5 storeys) adjacent to the 
existing residential development and will build-up to a cluster of higher-rise 
blocks (10-15 storeys) in the centre of the waterfront promenade.  There is a 
proposal for one very tall building in this location. Additional public open 
space will be provided in this area to establish the core of a food & beverage 
destination. This location is anticipated to benefit from the highest levels of 
footfall being in close proximity to the pedestrian entrance to the Multi-Storey 
Car Park and adjacent to the proposed Water Taxi pier. In this location there 
is potential for offices to be located above the ground floor food & beverage 
uses lifting the residential development away from crowded public spaces. 
Also, as projected footfall diminishes, there is potential for offices to be 
delivered on the ground floor to provide an active use where retail is less 
likely to work commercially.  
 

69. It is proposed to report progress on the ISV development back to Cabinet in 
the summer of 2022 including disposal strategies for the proposed hotel, the 
residential development, and the proposed MSCP. 

 
New Velodrome Proposal - Full Business Case 

 
70. In July 2021, Cabinet provided authority for the development of a Full 

Business Case relating to the new Velodrome proposal for the ISV.  This 
work has been progressed and has involved the procurement of a contractor 
and submission of a planning application to confirm costs and deliverability. 
During the development of the Full Business Case, it has become apparent 
that to avoid unnecessary additional costs on the new Velodrome project and 
the subsequent projects proposed for the ISV, the new Velodrome should be 
brought forward at the same time as the proposed Off-Road Cardiff MX 
facility and the Closed Road Cycle Circuit under a unified FBC. This is due to 
the requirement for substantial earth movement across the site and the 
desire to avoid the abortive costs of removing earth from the site only to 
require earth to be returned to site at a later date. Engagement with 
stakeholders through the process of developing the new Velodrome project 
has also confirmed the important synergy between the proposed cycling 
related facilities and the need to complete the public realm to enable the 
whole site function effectively.  Although work on the Full Business Case for 
the new Velodrome has largely been completed, it is now proposed to extend 
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the scope of the FBC to include the Off-Road Cardiff MX facility and the 
Closed Road Cycle Circuit and to deliver the 3 facilities as one development. 
The procurement of the contractor allows for this extended scope. However, 
at present, only the new Velodrome proposal has been submitted for 
planning permission. It is therefore proposed to prepare and submit a 
planning application covering the Off-Road Cardiff MX facility and for the 
Closed Road Cycle Circuit including all of the public realm that sits inside the 
Closed Road Cycle Circuit connecting the new and existing facilities. This will 
be prepared over the coming months with a view to being determined by the 
Local Planning Authority in the late summer/early autumn. It is proposed that 
the Full Business Case for a combined cycling facility be presented back to 
Cabinet in the summer/autumn of 2022.  
 

71. Subject to successfully securing planning permission in March, the new 
Velodrome project will continue to progress through the development of 
detailed designs to RIBA Stage 4. This work will be undertaken at the same 
time as the preparation of a planning application for the Off-Road (Cardiff 
MX) facility and the Closed Road Cycle Circuit involving the development of 
designs to RIBA Stage 3. This will mean the programme for delivery of the 
Velodrome project will not be significantly affected by the proposal for a 
combined FBC and will remain on track for a start on-site by the end of the 
year.      

 
Relocation of Maindy Velodrome 

 
72. In December 2020, Cabinet gave authority to the Schools Organisation 

Programme to begin the consultation process relating to the proposed 
expansion of Cathays High School. The proposed new development would 
require the closure of the existing Velodrome at the Maindy Leisure Centre 
site. 
 

73. The updated masterplan for the International Sports Village presented to 
Cabinet in March 2021 included delivery of a new purpose-built Velodrome 
facility. This new facility is proposed to be part-funded by the Schools 
Organisation Programme to release the land currently occupied by the 
Maindy Velodrome for the school expansion. 

 
74. Following the SOP consultation and statutory notice, Cabinet approved the 

school proposals, subject to various land matters, including approval of the 
relocation of the Velodrome. 

 
75. A public consultation on the International Sports Village masterplan and the 

relocation of Maindy Velodrome took place over 9 weeks from 15th December 
2021 to 17th February 2022.  Where there is acknowledgement that the 
relocation of the Maindy Velodrome will be upsetting for some, the public 
opinion shows no significant opposition or support for the relocation of the 
existing velodrome.  The responses received do, however, include support 
for the development of modern, dedicated sports facilities at the International 
Sports Village. The full consultation report has been published and is 
attached at Appendix 14. Consideration will be given to the consultation 
when considering the Full Business Case. 
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Operation of the ISV 
 
76. It is proposed that the Council will directly deliver a number of leisure 

proposals outlined in the ISV masterplan, subject to the approval of related 
business plans. In order to support the development of Full Business Cases, 
the Council needs to confirm the future operating model of the leisure 
destination at the ISV, as this will impact on future revenue projections and 
may have other financial implications including VAT. 
 

77. The Council has appointed independent advisors to explore the optimum 
operating model. The conclusion of their work is set out in Confidential 
Appendix 15. The Council is keen to ensure that the ISV becomes a 
destination leisure attraction where individual facilities co-exist well together, 
co-ordinating around events, but at the same time offering the individual 
specialisms to meet the needs of users. The independent advice suggests a 
hybrid model of operation, which establishes a ‘TopCo’, responsible for the 
branding, management and marketing of the overall leisure offer as a whole 
and individual ‘OpCos’ responsible for the operation of each individual facility. 

 
78. Cabinet has already provided authority for a soft market testing exercise to 

establish interest in the operation of the ISV. This work will be taken forward 
over the spring months and will be presented back to Cabinet in the summer 
to coincide with decisions to be taken on the various business cases relating 
to individual facilities.  

 
Mermaid Quay and the Graving Docks 
 
79. The owners of Mermaid Quay had embarked on a substantial investment 

programme to modernise and refurbish the Mermaid Quay development 
before the on-set of the pandemic. This has involved the introduction of new 
facilities such as the Everyman Cinema and improvements to the facades of 
buildings and the start of investment in replacement public realm. The 
Council continues to work closely with Schroders who remain committed to 
their investment for the long-term. As part of their plans, Schroders have 
approached the Council regarding the lease of an area of land owned by the 
Council that forms part of the Mermaid Quay development but sits outside of 
Schroders management and maintenance regime. The area of land is 
illustrated by the plan attached at Confidential Appendix 16. It includes a 
property that currently produces rental income for the Council, an area of 
public realm in need of upgrading, and a potential development site. This 
opportunity is presented to Cabinet for information only and will be taken 
forward under delegated authority. 
 

80. The review of Mermaid Quay undertaken with Schroders has identified an 
opportunity to deliver a new attraction at the Graving Docks. The site lends 
itself to the development of an outdoor Lido/Spa attraction which have 
become increasingly popular across the UK. Some initial concept designs are 
included in the scheme attached at Confidential Appendix 17. The proposal is 
to promote the site as an opportunity for the private sector with a view to 
securing the investment to deliver and operate the facility, with the Council’s 
contribution limited to the provision of land.  
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Alexandra Head  
 

81. Alexandra Head occupies a strategic location at the eastern end of the 
barrage and provides a unique opportunity to extend the leisure attraction 
around the water’s edge of Cardiff Bay. The site is unique in that it offers 
views over the Bay and out to sea. This feature alone has generated 
significant interest from potential investors. In terms of key anchor 
developments around the edge of the Bay, Alexandra Head has the potential 
to be as significant as Mermaid Quay, the International Sports Village and the 
barrage itself as a potential generator of visitors and footfall.  
 

82. Since 2019, the Council has been working with a European investor on the 
potential to deliver a spa resort of international standing at the Alexandra 
Head the site. The developer was initially attracted to the site by its unique 
waterfront aspect.  The proposal for the site has the potential to attract as 
many visitors as the new Indoor Arena to Cardiff Bay, with a larger proportion 
coming from outside of the region.  In 2020, the developer commenced 
delivery of a state-of-the art facility in the north of England. They remain 
interested in the Alexandra Head opportunity, but only if the project is 
developed to the extent that it can be delivered immediately after their current 
UK project is completed. Work continues with the developer to understand 
their funding requirements. 
 

83. In recent years the site has hosted a number of significant events for the city 
including the Volvo Ocean Race. It has now become the established home 
for the annual Live Nation Titan Festival. The site has significant potential to 
be developed as an outdoor festival park providing a dedicated location for 
the hosting of outdoor events. This could include the provision of a waterfront 
parkland along the Bay edge linking into the barrage including scope for an 
urban beach proposal on the waterfront.  

 
84. A decision on the future use of the Alexandra Head site is a priority for the 

Council, not only to support the Council’s ambition to establish Cardiff Bay as 
a leading UK visitor destination, but also to provide the footfall to underpin an 
extension of the Metro towards the Docks and to support the regeneration of 
the Roath Basin site. The Council will continue to explore opportunities with 
the Welsh Government and will return to Cabinet in due course to seek 
authority to develop a business case once an appropriate use is identified. 

 
One Planet Cardiff - Energy Strategy 

 
85. The impact of development on the environment will increasingly become an 

integral part of business case development for construction related projects.  
The Council is now committed to bringing forward energy strategies for each 
of its major regeneration projects. This is the case for both the Atlantic Wharf 
Regeneration Scheme and the International Sports Village development.  
Aligning these strategies across projects will inform a Strategic Energy 
Masterplan that will help the Council meet its net zero Carbon obligations.  
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Reasons For Recommendations 
 
86. To provide Cabinet with an update on progress with the new Indoor Arena 

project and the Capital Ambition priority to continue the regeneration of 
Cardiff Bay.  
 

Financial Implications 
 

87. This report provides progress updates on a number of proposed 
developments across the Cardiff Bay, including the Indoor Arena Project, 
the wider Atlantic Wharf Regeneration Scheme, as well as schemes at the 
International Sports Village. The report seeks Cabinet approval of the 
updated masterplan for the International Sports Village attached at 
Appendix 12, including authority for the development of a Full Business 
Case and submission of a planning application for the combined cycling 
facilities as set out in the report. Whilst approval in principle is being sought 
at this stage for the updated masterplan at International Sports Village, the 
report sets out that a business case led approach will be utilised with more 
detailed individual scheme proposals to be brought forward to Cabinet for 
review and approval in due course. More detailed financial implications will 
be provided as and when these detailed proposals are brought forward, with 
clear funding strategies needing to be identified to implement these 
proposals. 
 

88. The report also seeks approval of the MSCP Procurement Evaluation 
Criteria as set out in Confidential Appendix 8, as well as delegated authority 
to deal with all aspects of the procurement of the Multi-Storey Car Park 
development at Atlantic Wharf. Procurement and design costs will be met 
from the Arena Affordability Envelope as delivery of the Multi-Storey Car 
Park is a Council obligation within the Indoor Arena Development and 
Funding agreement (DFA), albeit it is anticipated that in the long-term the 
overall scheme will be self-financing and sustainable. Once this work has 
been undertaken, design works are complete and a preferred contractor 
has been identified via the procurement process, a further report will be 
presented back to Cabinet to review and approve Full Business Case and 
the final appointment of the contractor. More detailed financial implications 
will be provided on this at a future Cabinet meeting.  
 

89. Other schemes identified within this report will not result in a commitment of 
capital expenditure at this stage. In the event of any actions being 
undertaken to further progress of these schemes to fulfil objectives set out 
in the report, then any associated revenue or capital costs would need to be 
found from within the existing budgetary resource allocation or from 
externally funded sources. Where externally funded sources are identified 
then consideration needs to be given of any terms and conditions 
associated with the funding and financial advice sought as appropriate.  
 

Legal Implications 
 
90. The purpose of this report is largely to provide an overview of the current 

and proposed projects that form part of the wider regeneration of the Cardiff 
Bay area, which are for noting. Specific legal advice on implications arising 
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from these projects is expected to be provided in further reports as those 
issues arise during the development of those projects. 
  

91. This report does require a decision with regard to approving the Evaluation 
Criteria at Confidential Appendix 8 and to delegate all aspects of the 
procurement to the Director for Economic Development. Legal Services has 
not specifically advised on this matter to date [but legal advice has/is been 
sought externally]. It is noted that all aspects of the procurement save for 
the contract award (subject to approval of the full business case) is to be 
delegated further and it expected that the matter will comply with the 
Council’s Contract Procedure Rules and all aspects of procurement law.  
 

92. In connection with the International Sports Village, the decision requires 
approval of the existing masterplan and regard should be given to the 
matters contained in the updated plan at Appendix 3 and the responses to 
the consultation report at Appendix 13. Any property transactions arising 
from the proposed masterplan will require further decisions and should 
comply with the Council’s Acquisition and Disposal of Land Procedure 
Rules. 
 
Equalities & Welsh Language 

93. In considering this matter the decision maker must have regard to the 
Council’s duties under the Equality Act 2010 (including specific Welsh 
public sector duties). Pursuant to these legal duties Councils must, in 
making decisions, have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected characteristics 
are: (a). Age,( b ) Gender reassignment( c ) Sex (d) Race – including ethnic 
or national origin, colour or nationality, (e) Disability, (f) Pregnancy and 
maternity, (g) Marriage and civil partnership, (h)Sexual orientation 
(i)Religion or belief –including lack of belief. 
  

94. When taking strategic decisions, the Council also has a statutory duty to 
have due regard to the need to reduce inequalities of outcome resulting 
from socio-economic disadvantage (‘the Socio-Economic Duty’ imposed 
under section 1 of the Equality Act 2010).  In considering this, the Council 
must take into account the statutory guidance issued by the Welsh Ministers 
(WG42004 A More Equal Wales The Socio-economic Duty Equality Act 
2010 (gov.wales) and must be able to demonstrate how it has discharged 
its duty. 
 

95. An Equalities Impact Assessment aims to identify the equalities implications 
of the proposed decision, including inequalities arising from socio-economic 
disadvantage, and due regard should be given to the outcomes of a 
Equalities Impact Assessment.  
 

96. The decision maker should be mindful of the Welsh Language (Wales) 
Measure 2011 and the Welsh Language Standards.  
 
 
 

https://gov.wales/sites/default/files/publications/2021-03/a-more-equal-wales.pdf
https://gov.wales/sites/default/files/publications/2021-03/a-more-equal-wales.pdf
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The Well-being of Future Generations (Wales) Act 2015 
 

97. The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’) places a 
‘well-being duty’ on public bodies aimed at achieving 7 national well-being 
goals for Wales - a Wales that is prosperous, resilient, healthier, more 
equal, has cohesive communities, a vibrant culture and thriving Welsh 
language, and is globally responsible.  In discharging its duties under the 
Act, the Council has set and published well being objectives designed to 
maximise its contribution to achieving the national well being goals. The 
wellbeing objectives are set out in Cardiff’s Corporate Plan 2020 -23. 
  

98. When exercising its functions, the Council is required to take all reasonable 
steps to meet its wellbeing objectives. This means that the decision makers 
should consider how the proposed decision will contribute towards meeting 
the wellbeing objectives and must be satisfied that all reasonable steps 
have been taken to meet those objectives. 
 

99. The wellbeing duty also requires the Council to act in accordance with a 
‘sustainable development principle’. This principle requires the Council to 
act in a way which seeks to ensure that the needs of the present are met 
without compromising the ability of future generations to meet their own 
needs. Put simply, this means that Council decision makers must take 
account of the impact of their decisions on people living their lives in Wales 
in the future. In doing so, the Council must: 
 

 Look to the long term 

 Focus on prevention by understanding the root causes of problems 

 Deliver an integrated approach to achieving the 7 national well-being 

goals 

 Work in collaboration with others to find shared sustainable solutions 

 Involve people from all sections of the community in the decisions which 

affect them 

 

100. The decision maker must be satisfied that the proposed decision accords 
with the principles above; and due regard must be given to the Statutory 
Guidance issued by the Welsh Ministers, which is accessible online using 
the link below:  
http://gov.wales/topics/people-and-communities/people/future-generations-
act/statutory-guidance/?lang=en 
 

Property Implications 
 
101. The Cardiff Bay Regeneration Overview Report provides an update on the 

current and proposed projects that form part of the wider regeneration of the 
Cardiff Bay area. The Strategic Estates team continues to provide specific 
property advice on implications, valuations and transactions arising from the 
delivery of these projects, including the new Indoor Arena, the Atlantic 
Wharf Regeneration scheme and the International Sports Village. For 
example, the team is presently working closely with the Major Projects team 
on the proposed acquisition of development land and assets from 
Greenbank Partnership. 
 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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102. The Strategic Estates team also provide significant resource towards the 
on-going management of certain property and land acquired by the Council 
in the delivery of development in and around Cardiff Bay, such as the Red 
Dragon Centre and Toys R Us building. Therefore, as projects develop, the 
level of resource required for the team to provide appropriate support in this 
area should be continually reviewed, as well any budget implications for the 
Strategic Estate Department. 
 

103. There are no further specific property implications to be reported at this 
stage, in respect of the Cardiff Bay Regeneration Overview Report. It 
should be noted that the Corporate Property Strategy 2021-26 (CPS) was 
approved at Cabinet in December 2021. The CPS sets out in detail on the 
Council’s wider property strategy going forwards, including relevant targets 
over the next five years such as on carbon reduction, which may have a 
bearing how the individual project business cases are developed. 
 

104. The Strategic Estates Department will continue to assist where necessary in 
supporting delivery of projects within the context of the Cardiff Bay 
Regeneration Overview Report. Any property transactions or valuations 
required to deliver any proposals should be done so in accordance with the 
Council’s Asset Management process and in consultation with Strategic 
Estates and relevant service areas.  

 
HR Implications  
 
105. There are no HR implications arising from the recommendations set out in 

this Cabinet report. 
 

RECOMMENDATIONS 
 
Cabinet is recommended to: 
 

1. Note progress on the Indoor Arena project and other projects that support the 
Council’s commitment to the regeneration of Cardiff Bay. 

 
2. Approve the Evaluation criteria set out in Confidential Appendix 8 and to 

delegate authority to the Director of Economic Development in consultation with 
the Cabinet Member for Investment and Development, the Section 151 Officer 
and the Legal Officer to deal with all other aspects of the procurement of the 
Multi-Storey Car Park development at Atlantic Wharf up to the final appointment 
of the contractor which is subject to the approval of the Full Business Case at a 
future Cabinet meeting. 

 
3. Approve the updated masterplan for the International Sports Village attached at 

Appendix 12 and provide authority for the development of a Full Business Case 
for the combined cycling facilities, including submission of a planning 
application, as set out in this report. 

 
 

SENIOR RESPONSIBLE OFFICER Neil Hanratty 
Director of Economic Development 
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